


Barton Pump Station Upgrade



Construction update

June 3, 2015

Barton Pump Station June Construction Update

Construction is nearly complete for the Barton Pump Station Upgrade Project. As crews finish final construction activities over the next month, King County will continue to notify the community and ferry commuters should any ferry lane closures or work requiring additional notification occur.

Previous work

Over the past month, crews received artwork, poured concrete for driveway and sidewalks, continued painting, and started installing landscape irrigation.



Transformer gate artwork installation with artist, Tom Jay

Upcoming activity

This month, crews will install artwork and architectural guardrails, continue painting, and start landscaping and final site restoration.

To celebrate the completion of this three-year construction project, King County will host a ribbon cutting ceremony and facility tour at the pump station on **Saturday, July 18 from 2 p.m. to 4 p.m.**

Please join us to celebrate the successful completion of this project!

What to expect

- Work hours – Monday through Thursday, 7 a.m. to 5 p.m. through June.
- Heavy equipment moving off site.
- Cove Park will reopen to public access in July.

We appreciate your ongoing patience during construction!

For more information contact Bibiana Ocheke-Ameh:
Bibiana.ochke-ameh@kingcounty.gov

Visit: www.kingcounty.gov and search "Barton Street"

**24-hour project hotline:
206-296-2999**