

North Beach CSO Control Project



King County

Department of
Natural Resources and Parks
Wastewater Treatment
Division

Weekly Construction Update – May 1, 2015

The majority of the backfill work to cover the combined sewer overflow (CSO) tank is complete. Additional backfilling will continue while utility relocations occur. The contractor is continuing to work with utility companies to schedule relocation of water, power, and communications lines. Utility relocations and backfill will be completed in May.

Crews **will not be** working this Saturday, May 2. Thanks for your continued patience and understanding with all of the activity on site.

Construction progress and updates

- *CSO Tank:* Backfilling above the tank will continue this week.
- *Mechanical/electrical building:* Crews continue working on the building interior, including installing electrical equipment and ventilation systems.

Looking ahead: Road opening schedule

- The intersection of N.W. Blue Ridge Drive and N.W. Neptune Place will be repaved in early June and open to limited traffic and pedestrian access. Crews will work on landscape restoration, curb and gutter installation, and replacing the bus stop.
- The road will open to full traffic and pedestrian access by the end of July. Metro bus route 18 will then resume the normal route.

What to expect from upcoming activities

- During utility work, utility agencies and companies may have vehicles, crews, and equipment on or near the site. While they are on site to re-install utility lines, King County is not able to direct their work, where they park, or if their trucks are idling.
- Some utility work may require temporary outages. Utility agencies should inform impacted residents of any upcoming outages, and we will do our best to keep you updated on dates and times for planned outages when we can.
- Increased trucks coming to and from the site using the haul route to deliver backfill material. If trucks are not in use, they will be turned off.



View inside the lower mechanical room, which will house odor control and water filtration equipment.



Backfilling above the CSO tank continues.

Questions? Comments? Concerns?

24/7 Construction Hotline: 206-296-7372

Leave a message, and a project team member will return your call.

Project Contact: Monica Van der Vieren, monica.vandervieren@kingcounty.gov

Project Website: www.kingcounty.gov/environment/wtd/Construction/Seattle/NBeachCSOStorage

ALTERNATIVE FORMATS AVAILABLE

206-477-5371 / 711 (TTY RELAY)