



King County

Department of Natural Resources and Parks
Wastewater Treatment Division


SOUTH MAGNOLIA CSO CONTROL PROJECT TIMELINE

MAY 2013

Community & Stakeholder
Outreach

Project website updates, newsletters, flyers, and response to community questions


SEPA & Public Comment
Period

 April – May

Early Design
Activities

 Develop design
    Community meetings

Permitting






Final Design
Activities

 Develop design
 June 13 - Community meeting on design concept for CSO control facility
 October 20- Community meeting-design refinements
 December 31, 2012 – Submit design to Ecology
 January 26, 2013 – Community meeting on 32nd Avenue W
  Project neighbor briefings

Construction

Construction

 Fall – Storage pre-construction community meeting
 Winter – Conveyance pre-construction meeting

 Construction project updates