
 
April–May 2011

Summer 2011

October October 

November November 

DAG meeting on green building and architectural themes

DAG meeting on preliminary facility design

Share comments with permitting authoritiesShare comments with permitting authoritiesFall 2011–Fall 2012Fall 2011–Fall 2012

Fall 2011–Early 2012Fall 2011–Early 2012

Spring–Summer 2012Spring–Summer 2012

 March–December 2012 March–December 2012

2013–
2015
2013–
2015

 
P U B L I C  P A R T I C I P A T I O N

TIMELINE
M U R R A Y  C S O  
C O N T R O L  P R O J E C T

SEPA Threshold Determined &
Public Comment Period

Permitting

Site Assessments

Facility Plan Finalized

Removal of Existing Structures
in Project Area

Final Design & Ecology Approval

Construction

Predesign

2011 2012 2013 2014 2015

Community Outreach
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Department
of Natural Resources and Parks
Wastewater Treatment Division

= Community Input Opportunity

• Public meeting on facility needs, schedule and public participation 
• Design Advisory Group (DAG) meeting and design workshop to begin 

discussion on how the facility can fit into the neighborhood

Project web page, flyers, blog posts and specific inquiry response

• Charette open house sharing initial design concept
• DAG meeting on odor control and backup electrical facilities

Attend public meeting, review of architecture/
landscaping elements and construction impacts

Attend, discuss issues 
and share ideas on 
integrating facility 
into the 
neighborhood

December

January

•  Attend public mtg. on construction schedule/impacts
•  Attend community association briefings on project
•  Share concerns/ideas for limiting community impacts 

throughout the project


