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NORTH BEACH  
CSO CONTROL PROJECT TIMELINE JANUARY 2012 

January 25 - Community meeting on building size and storage size and location 

Construction project updates, community briefings, 
and meetings as needed 

Summer - On site community meeting 

December 31, 2012 - Submit final design to Ecology 

Fall 2011 - Field investigations 

 April - Design workshop on building design and landscaping 

Project website updates, newsletters, flyers, and response to community questions 

April – May  

Spring - Preconstruction community meeting to provide 
construction schedule and activities 

August 6 - Community meeting to meet the Design Team and pump station tour 

Develop final design 

Develop design 


