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Summary of 2017‐2018 General Fund (10) Financial Plan (in millions)
Summary includes Inmate Welfare (16) and Goat Hill Garage Operations (1415) subfunds as reported in CAFR

2015‐2016 Actuals
2017‐2018 

Adopted Budget

2017‐2018 

Current Budget

2017‐2018 

Biennial‐to‐Date 

Actuals

2017‐2018 

Estimated

2019‐2020 

Projected

2021‐2022 

Projected

BEGINNING FUND BALANCE 83.1 66.3 105.1 105.1 105.1 111.5 85.1

REVENUES

Property Tax 653.5 683.5 695.8 358.2 695.8 736.8 771.9

Sales Tax 246.3 272.8 275.3 170.1 275.3 295.0 309.9

Intergovernmental Receipts 205.4 22.3 27.2 8.2 27.2 28.0 29.3

Federal and State Revenue 43.0 43.4 40.7 25.6 40.7 44.5 44.5

Fines, Fees, Transfers 64.8 114.9 123.6 77.3 123.6 120.2 119.6

Charges for Services 262.2 478.4 478.2 260.0 478.2 504.8 527.1

Other Taxes 70.4 29.7 31.8 20.0 31.8 22.3 22.7

Interest 5.6 10.5 16.1 10.5 9.0 10.3

General Fund Revenues 1,545.5 1,650.6 1,683.0 935.4 1,683.0 1,760.7 1,835.3

EXPENDITURES

Operating Expenditures  (1,474.9) (1,601.5) (1,601.5) (977.2) (1,601.5) (1,753.8) (1,847.8)

CIP Expenditures  (12.8) (10.7) (10.7) (6.8) (10.7) (3.0) (4.0)

Debt Service  (44.4) (55.5) (55.5) (34.9) (55.5) (62.5) (76.7)

Supplementals/Carryover/Reappropriations  0.0 0.0 (38.0) 0.0 (46.2) 0.0 0.0

Potential Additional Costs  0.0 0.0 0.0 0.0 0.0 0.0

Underexpenditures  0.0 20.0 37.3 0.0 37.3 32.2 32.4

General Fund Expenditures  (1,532.1) (1,647.7) (1,668.4) (1,019.0) (1,676.7) (1,787.1) (1,896.1)

Other Fund Transactions  8.6 0.0 0.0 0.0 0.0 0.0 0.0

Ending Fund Balance 105.1 69.1 119.8 21.5 111.5 85.1 24.3

DESIGNATIONS AND SUBFUNDS 

Designations  (11.6) (5.2) (4.3) (7.0) (4.3) (4.3) (4.3)

Subfund Balances (3.8) (3.0) (4.6) (4.6) (4.6) (4.6) (4.6)

EXPENDITURE RESERVES 

Carryover and Reappropriation  (13.2) 0.0 (17.0) 0.0 (17.0) (17.2) (17.4)

CIP Capital Supplemental Reserve  0.0 0.0 0.0 0.0 0.0 0.0 0.0

Credit Rating Reserve  0.0 (1.3) (1.3) (0.6) (1.3) (2.5) (3.7)

Executive Contingency (0.1) (0.1) (0.1) (0.1) (0.1) (0.1) (0.1)

South Park Bridge Post Annexation Operations  0.0 (1.0) 0.0 0.0 0.0 0.0 (2.0)

Risk Reserve  (19.7) (10.9) (37.3) (29.0) (29.0) (17.6) (17.6)

Reserves (48.4) (21.4) (64.5) (41.3) (56.2) (46.2) (49.6)

Ending Undesignated Fund Balance  56.7 47.8 55.2 (19.8) 55.3 38.9 (25.3)

6% Undesignated Fund Balance Minimum  36.0 38.2 40.9 40.9 40.9 42.5 44.4

Over/(Under) 6% Minimum 20.7 9.6 13.6 (62.0) 13.7 (4.4) (70.5)

Over/(Under) 7.5% 11.7 0.0 3.4 (72.2) 3.4 (15.0) (81.6)

Over/(Under) 8.0% 8.7 (3.2) 0.0 (75.6) 0.0 (18.5) (85.3)

Rainy Day Reserve 20.4 20.4 25.2 25.1 25.2 25.3 25.5
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Category 2015-2016 Actuals1

2017-2018 Adopted 

Budget2

2017-2018 Current 

Budget3

2017-2018 Biennial-to-

Date Actuals4 2017-2018 Estimated5 2019-2020 Projected6 2021-2022 Projected6

1 Beginning Fund Balance 27,618,848 17,404,548 27,930,671 27,930,671 27,930,671 22,408,548 10,974,700
2 Revenues

3 E911 Switched Access Line Excise Tax 7,114,708 5,726,251 5,726,570 3,746,819 5,726,570 4,532,472 3,367,343

4 E911 Wireless Access Line Excise Tax 29,593,215 30,188,934 31,029,811 19,546,657 31,029,811 31,357,561 31,660,469

5 E911 Wireless Prepaid Excise Tax 3,613,104 3,681,387 3,867,558 2,428,501 3,867,558 3,953,372 3,977,128

6 E911 VoIP Access Line Excise Tax 6,117,623 6,565,278 7,305,843 4,651,405 7,305,843 7,155,338 7,493,388

8 State E911 Support 148,120 189,000 189,000 81,913 189,000 189,000 189,000

7 Investment Interest 386,756 150,462 150,462 362,409 400,000 250,000 90,000

9 Other Interfund-Emergency Comm Sys 1,534,996 -

10 Miscellaneous 780
11 Total Revenues 48,509,303 46,501,313 48,269,244 30,817,703 48,518,782 47,437,744 46,777,328

12 Expenditures 

13 Wages, Benefits and Retirement (4,263,357) (3,249,700) (2,532,540) (1,956,360) (2,532,540) (1,692,887) (1,787,688)

14 Supplies (203,941) (243,632) (240,644) (344,001) (790,644) (237,632) (251,177)

15 Direct Services (34,729,890) (41,290,846) (41,269,369) (19,034,936) (36,009,369) (37,853,110) (40,010,737)

16 Intergovernmental Services (5,583,608) (6,602,477) (6,572,317) (4,972,073) (8,072,317) (6,732,900) (7,116,675)

17 Capital (2,890,811) (10,146,093) (10,146,094) (2,314,819) (4,946,094) (10,375,000) (11,000,000)

18 Intragovernmental Contributions (478,873) (4,728) (2,364) (2,069,531) (468,364) (1,672) (1,767)

19 Contras / Contingencies (447,430) (1,221,577) 771,843 (1,221,577) (1,978,391) (2,089,181)

20 Total Expenditures (48,150,480) (61,984,906) (61,984,905) (29,919,877) (54,040,905) (58,871,591) (62,257,226)

21 Estimated Underexpenditures 

22 Other Fund Transactions

23 GAAP Adjustment (47,000) 15,196
24 Total Other Fund Transactions (47,000) - - 15,196 - - -

25 Ending Fund Balance 27,930,671 1,920,956 14,215,010 28,843,693 22,408,548 10,974,700 (4,505,198)

26 Reserves7 

27 Next Generation 911 Reserve (500,000) (500,000) (500,000) (500,000) (500,000)

28 Capital Reserve

29 Rainy Day Reserve (2,172,464) (2,488,263) (2,488,263) (2,488,263) (2,356,551) (2,327,836) (2,460,347)

30 Total Reserves (2,672,464) (2,988,263) (2,988,263) (2,988,263) (2,856,551) (2,327,836) (2,460,347)

31

32 Reserve Shortfall - 1,067,307 - - - - 6,965,545

33

34 Ending Undesignated Fund Balance 25,258,206 - 11,226,747 25,855,430 19,551,997 8,646,863 -

1

2

3

4

5

6

7

8

Q1 2018 Monitoring Financial Plan

E-911 Program / Fund 000001110

Financial Plan Notes
2015-2016 Actuals reflect year end information from EBS using report GL_010.

2017-2018 Adopted Budget is based on Ordinance 18409.

2017-2018 Current Budget has been updated with the March OEFA revenue forecast. 

2017-2018 Biennial-to-Date Actuals reflects actual revenues and expenditures as of 5/11/2018 for Q1 2018, using EBS report GL_010. 

2017-2018 Estimated reflects updated revenue estimates from the March OEFA forecast. Operating estimates have been reduced by $4.2 million for revised forecasts of maintenance, Smart911, network, 

security and contingency costs. Capital costs have been reduced by $2.7 million due to the cancellation of the security project and a change in cost estimates for other projects.

Outyear ongoing expenditure projections are based on growth assumptions provided by PSB. One-time costs have been removed from outyear projections. Outyear capital costs include planning and implementation of the Platform 

Modernization, Mapping Modernization, additional PSAP refreshes and Power Metrics. Transfers to Capital are represented on a Pay as You Go basis. Outyear revenue assumptions are from the March 2018 OEFA forecast.

The Next Generation 911 Reserve is removed in 2019-2020 with the estimated start of the Regional Platform project.The Rainy Day Reserve is calculated as 35 days of operating expenditures and excludes capital costs. 

This plan was updated by Kate Davis on 5/11/2018 for Q1 2018 Finanical Monitoring. 
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Category

2015‐2016 

Actuals1
2017‐2018 

Adopted Budget2
2017‐2018 

Current Budget3

2017‐2018 

Biennial‐to‐Date 

Actuals4
2017‐2018 

Estimated5

2019‐2020 

Projected6

2021‐2022 

Projected6

Beginning Fund Balance  39,515,583 43,064,555 43,064,555 43,064,555 43,064,555 37,559,486 32,482,993

Revenues
Property Taxes 146,275,111         152,708,671         151,667,893         74,335,341 150,662,486 78,776,426
Other incl interest income 1,211,783             1,132,398              2,394,133              785,191 1,648,901 824,451
Charges for Services 1,190,909 1,644,044              1,644,044              667,887 1,402,563 701,281
Grant related income 602,560                 1,354,460 1,133,503              399,572 839,101 419,551

Total Revenues 149,280,363 156,839,573 156,839,573 76,187,991 154,553,051 80,721,709 ‐

Expenditures 
   Advanced Life Support Services (88,461,550) (90,378,771) (90,378,771) (44,737,409) (93,302,114) (49,852,568)
   Basic Life Support Services (34,107,596) (36,135,102) (36,135,102) (17,885,872) (36,157,907) (19,057,401)
   Regional CMT Units (1,380,706) (2,555,542) (2,555,542) (1,477,626) (2,562,628) (1,519,484)
   Regional Services (19,228,256) (19,956,874) (19,956,874) (8,647,435) (18,293,084) (10,415,317)
   Strategic Initiatives (1,048,456) (3,561,169) (3,561,169) (1,044,919) (3,463,545) (1,786,296)
   King County  Auditor's Office (197,297) (230,000) (230,000) (122,703)
   Use of Designations/Program Balances (2,200,000) (2,200,000) (550,000) (1,100,000)
Use of Reserves (4,371,658) (4,371,658) (500,000) (1,000,000)
Grants, Entrepreneurial, Donations (1,226,788) (2,955,526) (2,955,526) (945,413) (2,032,638) (1,067,135)

Total Expenditures (145,650,649) (162,344,642) (162,344,642) (74,738,674) (156,984,619) (85,798,201) ‐

Estimated Underexpenditures  3,629,714 (5,505,069) (5,505,069) 1,449,317 (2,431,568) (5,076,492)

Other Fund Transactions

Unrealized Revenues (80,742) 2,244 6,409

Total Other Fund Transactions (80,742) ‐ ‐ 2,244 6,409 ‐ ‐

Ending Fund Balance 43,064,555 37,559,486 37,559,486 44,516,116 40,639,396 32,482,993 32,482,993

Reserves7 

Expenditure Reserves (4,452,952) (6,579,139) (19,658,302) (21,289,970) (18,858,402) (12,262,426) (12,262,426)

Rainy Day Reserves ‐ (17,901,184) (19,934,327) (19,934,327) (19,934,327) (19,934,327)

Rate Stabilization Reserves (5,114,510) (5,114,510) (3,291,819) (1,846,666) (286,240) (286,240)

Designations (10,097,574) (6,158,298)

Cash Flow Reserve (10,262,581) (5,633,719)

Total Reserves (29,927,617) (23,485,666) (37,559,486) (44,516,116) (40,639,395) (32,482,993) (32,482,993)

Reserve Shortfall  ‐ ‐ ‐ ‐ ‐ ‐ ‐

Ending Undesignated Fund Balance 13,136,938 14,073,820 ‐ ‐ ‐ ‐ ‐

EMS Fund Number / 000001190

Financial Plan Notes
1  2015‐2016 Actuals reflect year end information from EBS and are consistent with the Budgetary Fund Balance figures published by FBOD.

2  2017‐2018 Adopted Budget is based on ordinance 18409. 
3  
2017‐2018 Current Budget if Revised Budget download from OBIEE 2/23/18

4  
2017‐2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of 2/23/18 using OBIEE.

5  2017‐2018 Estimated reflects updated revenue and expenditure estimates as of 2/20/2018, including the impacts of proposed supplementals. 
6
 Outyear projections are based on growth assumptions provided by PSB and/or OEFA and assume revenue and expenditure growth of consistent with EMS Financial Policies.

7 
Adopted & Current budget:  Adopted budget shows reserves using old categories; current forward uses new categories recommended at EMS Advisory Committee in December 2017 

8 This plan was updated by Cynthia Bradshaw on 2/23/2018 for Q4 2017 Finanical Monitoring. 
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Category
2015‐2016 

Actual1
2017‐2018 

Adopted Budget2
2017/2018 

Current Budget

2017/2018 

Biennial‐to‐

Date Actuals

2017/2018 

Estimated
3

2019‐2020 

Projected4
2021‐2022 

Projected4

Beginning Fund Balance  28,580,026          ‐  (10,461,927)        (10,461,927)       (8,024,174)           (3,112,264)          

Revenues

Transfer from General Fund 600,000                 10,500,000          ‐ 

  Interest/Unrealized Gains/Unrealized Loss 246,724                 ‐  (13,613)               ‐  ‐  ‐ 

  Interfund Interest Charge ‐ 

Total Revenues 846,724                 10,500,000          ‐  (13,613)               ‐  ‐  ‐ 

Expenditures 

  Employer Payment to DRS (16,706,592)        

  Payment to Plaintiff Attorneys (12,554,000)        

  Payment to Named Plaintiff (45,000)                 

  Payment to DRS for Interest on Retirement (10,500,000)        

  Debt Service 57201 (2,641)  (118,413)            (262,247)            (228,090)               (76,212)                 

  Group 5 Employer Payment to DRS5

Total Expenditures (39,808,233)         ‐  ‐  (118,413)            (262,247)            (228,090)               (76,212)                 

Estimated Underexpenditures ‐  ‐  ‐ 

Other Fund Transactions
  Transfer to General Fund

  Interfund Loan Received $11 Million6 ‐  2,300,000          4,600,000             4,128,476            

  CAFR Adjustments 2015‐2016 Actuals (80,444) 

   Use of Credit Balance at DRS 400,000             540,000                

Total Other Fund Transactions (80,444)                  ‐  ‐  ‐  2,700,000          5,140,000             4,128,476            

Ending Fund Balance (10,461,927)         10,500,000          (10,461,927)        (132,026)            (8,024,174)         (3,112,264)           940,000                

Reserves
6

Group 5 Potential Reserves
5 400,000             (1,200,000)          

Total Reserves ‐  ‐  ‐  ‐  400,000             ‐  (1,200,000)          

Ending Undesignated Fund Balance (10,461,927)         10,500,000          (10,461,927)        (132,026)            (7,624,174)         (3,112,264)           (260,000)              

Financial Plan Notes

2 2017‐2018 Adopted Budget is consistent with expenditure and revenue data from Hyperion Budget System.
3 2017‐2018 Estimated includes supplementals and estimated revenues and expenditures at the end of the biennium.

Other Notes:

Not for SharePoint nor for Quarterly Reports

2017 Monitoring Financial Plan

Risk Abatement Fund /1396

As of March 6, 2018

C. Employee portion to be paid to DRS is footnoted here for information only, based on billings for process dates 9/20/2013 ‐ 5/20/2016 for approximately $12,581,000.   In September, 

class members were sent a letter from DRS identifying their portion to be paid back as well as options for payback schedules.  20 current King County employees have chosen a 5 year 

payback schedule.

F. Interfund loan charges are now treated as expenditures Debt Service 57201, starting in 2017 rather than a negative revenue.  There may need to be expenditure authority granted, PSB needs to reach out 

to FBOD to see how to handle it.

G. Direction from Management Team is to go with Option 1 on reducing the credit to DRS.  If and when PSB reduces the credit, need to make sure that only the GF Fund transactions are reduced  rather than 

entire benfits payment pool (which includes all other funds).

Designated as a Non‐Budgeted Fund

1 2015‐2016 CAFR reflect biennium end 2015‐2016. Both beginning and ending fund balances are consistent with the Budgetary Fund Balance figures published by FBOD.

D. Benefits has identified an "overpayment" to DRS of approximately $970K for Dolan Employer retroactive payments.  DRS does not return funds (policy).  To rectify this situation 

Benefits has a side Excel spreadsheet to keep track of the Group 5 payments.  Group 5 has a potential liability of $1.6 million so this side system spreadsheet will be used to credit up to 

the $943K amount remaining amount. Benefits made a first payment to DRS for a Group 5 individual for $27,200.83.  Benefits will use the credit we have on hand to keep track of Group 

5 expenses.  This will be dependent on the outcome from the Court of Appeals hearing.

E. PSB will not seek supplemental appropriation for 2018 nor 2019/2020; this fund may not need to be budgeted as it is a contractual obligation.

4 Out year projections are based on cash flow forecast prepared by PSB.  There is currently assumed to be no payment activity in the out years for this fund.  

5 Group 5 individuals are comprised of individuals who didn't have enough service credits with public defender agencies, but the agreement stipulates that should they earn enough PERS 

credits with other agencies, King County would pay service credits up to the amount they earned in their employment with the privately contracted public defender agencies.  For 

instance if an individual only had 37 months of credit with the agency, and then works for other PERS agencies for 23 months and becomes vested, King County would need to provide 

payment to DRS for just those 37 months, for both employee and employer portion.  There are 302 in the pool; 12 are currently eligible.  One person has asked.  Potential cost for Group 

5 is $1.4 Million to $1.6 Million.

6 Interfund Loan agreement signed on August 22, 2017 stipulates $11 Million loan paid over a 5 year period, in semi‐annual payments to bring the cash balance up to zero.  January 2018 

delayed into February 2018 due to technical issue.

A. There is ongoing litigation with Washington State DRS and King County regarding the status of the interest owed by King County.  It was heard at  the state Court of Appeals February 

21, 2018.  The amount DRS has posted to the DRS Dolan account is approximately $53.9 Million.  Attorneys for King County think King County will prevail, although there may be another 

legal "appeals" depending on outcome.  Timeline for all appeals to cycle through may be two years at most.

B. King County FBOD is reviewing the interfund loan policy as it pertains to State Auditor's requirement that interfund loans are established for three years or less.  FBOD is researching 

this topic currently and will come up with recommendations.
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Category

2015‐2016 

Actuals1

2017‐2018 

Adopted 

Budget2

2017‐2018 

Current 

Budget3

2017‐2018 

Biennial‐to‐

Date Actuals4
2017‐2018 

Estimated
5

2019‐2020 

Projected
6

2021‐2022 

Projected
6

Beginning Fund Balance  85,932                 135,859 66,466 66,466 66,466 22,696 (95,188)

Revenues

Recorded Document Fees 994,405 1,023,838 1,023,838 667,268 1,009,508 988,829 1,039,908

Interest Income & Other 3,186 2,000 2,000 3,098 4,647 4,647 4,647

Bond Proceeds (Barn Again) 104,597 395,403 160,203 347,770 47,634

Total Revenues 1,102,188 1,025,838 1,421,241 830,569 1,361,925 1,041,110 1,044,556

Expenditures 

Transfer to 4040 (Accts 58004 & 58999) (934,026) (1,096,475) (1,124,881) (592,311) (1,075,856) (1,111,360) (1,148,035)

Barn Grant Administrative Costs (17,931) (18,498) (29,985) (2,084)

Historic Barns Grant Awards (104,597) (395,403) (174,853) (299,853) (45,550)

Transfer to DNRP Admin for CRPP contract (65,000)

Total Expenditures (1,121,553) (1,096,475) (1,520,284) (785,662) (1,405,695) (1,158,993) (1,148,035)

Estimated Underexpenditures 

Other Fund Transactions

KC GAAP Adjustment (100) 100

Total Other Fund Transactions (100) ‐ ‐ 100 ‐ ‐ ‐

Ending Fund Balance 66,467 65,222 (32,577) 111,473 22,696 (95,188) (198,667)

Reserves7

Rainy Day Reserve (30 days) (46,731.4) (45,061) (45,061) (45,061) (45,061) (48,214) (47,758)

Total Reserves (46,731) (45,061) (45,061) (45,061) (45,061) (48,214) (47,758)

Reserve Shortfall  ‐ ‐ 77,638 ‐ 22,365 143,402 246,425

Ending Undesignated Fund Balance 19,735 20,161 ‐ 66,412 ‐ ‐ ‐

0

0

0

0

0

Q1 2018 Monitoring Financial Plan8

Historic Preservation & Historic Programs Fund /000001471 

Financial Plan Notes 

1  2015‐2016 Actuals reflect year end information from EBS; they are consistent with Budgetary Fund Balance figures published by FBOD. 
2  2017‐2018 Adopted Budget is based on ordinance 18409 and reflects the adopted financial plan. The adopted fund balance does not match FBOD's Budgetary Fund Balance figures published in 

2016. The adopted budget did not include the Barn Grant.

3  2017‐2018 Current Budget includes two supplemental appropriations of 28K and 395K in the 1st omnibus. 28K reflected a charge to FBOD for grant administration, 395K reflected remaining 

unspent Barn Grant proceeds. Barn Grant revenues were not adopted and are not currently reflected in our budget system, although they are shown here.

4  2017‐2018 Biennial‐to‐Date Actuals reflect actual revenues and expenditures as of 04/31/2018, using BI Insights. Recorded document fee revenue includes 57K of previously misallocated ree 

revenue that was returned to HPHP this biennium. Barn Grant revenue includes 18K in Barn Grant administrative costs that were incurred in 2015‐2016, but were not reimbursed until this 

biennium. 

5 2017‐2018 Estimated reflects 2017‐2018 actuals plus HPP's best estimates through the end of the year: 

  ‐ Document fee revenue shows actuals through 2018 Q1 plus OEFA forecasted revenue through 2018 Q2‐Q4. 

  ‐ Interest revenue is an average monthly estimate.

  ‐ Barn Grant proceeds include revenue to cover administrative costs associated with the Barn Grant.

  ‐ The Transfer to 4040 is based on average monthly expenditures in the HPP cost center, plus an additional month to capture known increases. 

  ‐ Other expenditures are estimated to remain flat.

6 Outyear projections for document fee revenue are based on the OEFA forecast, other revenues are conservatively estimated to remain flat. Expenditures are based on a 3.3% increase, the 2020 

GWI + merit figures. 

7 This fund does not currently have a set reserve policy. This financial plan projects a 30 day rainy day reserve (4.16% of expenditures).

8 This plan was updated by Felix Amerasinghe on 04/31/2018 for Q1 2018 Finanical Monitoring. 

7



1
2
3

4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
27
28
29
30
31
32
33
34
35
36
37

38
39

40
41

A B C D E F G H

Category

2015‐2016 

Actuals1

2017‐2018 

Adopted 

Budget2
2017‐2018 

Current Budget3

2017‐2018 

Biennial‐to‐

Date Actuals4
2017‐2018 

Estimated5

2019‐2020 

Projected6

2021‐2022 

Projected6

Beginning Fund Balance  (885,320)          1,667,507        1,667,507            1,667,507      1,667,507           ‐                    

Revenues
Total for all cost centers 26,515,252      32,257,763      43,075,312          15,379,360    43,075,312        

Total Revenues 26,515,252      32,257,763      43,075,312          15,379,360    43,075,312         ‐                    ‐                    

Expenditures 
Total for all cost centers (23,962,425)    (32,257,772)    (43,075,312)        (15,482,153)   (43,075,312)       

Supplemental

Total Expenditures (23,962,425)    (32,257,772)    (43,075,312)        (15,482,153)   (43,075,312)        ‐                    ‐                    

Estimated Underexpenditures 

Other Fund Transactions

Total Other Fund Transactions ‐                    ‐                    ‐                         ‐                  ‐                        ‐                    ‐                    

Ending Fund Balance 1,667,507        1,667,498        1,667,507            1,564,714      1,667,507           ‐                    ‐                    

Reserves

2017 Outstanding Revenue and Expenses7 102,793         

Total Reserves ‐                    ‐                    ‐                         102,793          ‐                        ‐                    ‐                    

Reserve Shortfall  ‐                    ‐                    ‐                         ‐                  ‐                    ‐                    

Ending Undesignated Fund Balance 1,667,507        1,667,498        1,667,507            1,667,507      1,667,507           ‐                    ‐                    

Financial Plan Notes (samples)

2  2017‐2018 Adopted Budget is based on ordinance 18409.

6
 Outyear projections are based on growth assumptions provided by PSB and/or OEFA.

7
Net difference between revenue and expenses for 

all of 2017 as of 3/15/2018.  Grants collect 

5  2017‐2018 Estimated reflects updated revenue and expenditure estimates as of 3/15/2018.

Financial Plan Q4 2017 (Monitoring)

Fund Number / 000002140

3  2017‐2018 Current Budget includes supplemental appropriations.

8
 This plan was updated by Mike Morrison on 03/15/2018.

4  
2017‐2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of 3/15/2018.

1  
2015‐2016 Actuals reflect year end information from EBS and are consistent with the Budgetary Fund Balance figures published by FBOD.
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Capital Improvement Program (CIP) Budget

2015-2016 

Carryforward

(YE ITD Balance)1

2017-2018 

Current Budget2

2017-2018 Total 

(Balance + 

Budget)

2019-2020 

Estimated3

2021-2022 

Estimated3

Capital Budget Revenue Sources:

Revenue Backing from Fund Balance -                               -                               -                               -                               -                               

Transfer from Operating Fund 1110 -                               11,838,750            11,838,750            -                               -                               

-                               -                               -                               -                               -                               

-                               -                               -                               -                               -                               

-                               -                               -                               -                               -                               

Total Capital Revenue -$                            11,838,750$          11,838,750$          -$                            -$                            

Capital Appropriation:

E911 Security System -                               (3,500,000)             (3,500,000)             -                               -                               

PSAP Viper Refreshes -                               (1,600,000)             (1,600,000)             -                               -                               

E-911 Platform Modernization -                               (2,616,000)             (2,616,000)             -                               -                               

E-911 Map Modernization -                               (4,122,750)             (4,122,750)             -                               -                               

-                               -                               -                               -                               -                               

Total Capital Appropriation -$                            (11,838,750)$         (11,838,750)$         -$                            -$                            

CIP Fund Financial Position

2015-2016 

Actuals4

2017-2018 

Estimated at 

Budget 

Development5

2017-2018 

Biennial to Date 

Actual6

2017-2018 

Estimated7

2019-2020 

Estimated8

2021-2022 

Estimated8

Beginning Fund Balance                                -                                -                                -                    480,000                                - 

Capital Funding Sources

Revenue Backing from Fund Balance -                               -                               -                               -                               -                               

Transfer from Operating Fund 1110 5,100,000               -                               1,600,000               6,738,750               -                               

-                               -                               -                               -                               -                               -                               

-                               -                               -                               -                               -                               -                               

Total Capital Revenue -$                            5,100,000$            -$                            1,600,000$            6,738,750$            -$                            

Capital Expenditures

E911 Security System (3,500,000)             -                               -                               -                               -                               

PSAP Viper Refreshes (1,600,000)             -                               (500,000)                (1,100,000)             -                               

E-911 Platform Modernization (2,616,000)             -                               (383,000)                (2,233,000)             -                               

E-911 Map Modernization (4,122,750)             -                               (237,000)                (3,885,750)             -                               

-                               -                               -                               -                               -                               

Total Capital Expenditures -$                            (11,838,750)$         -$                            (1,120,000)$           (7,218,750)$           -$                            

Other Fund Transactions9

-                               -                               -                               

Ending Fund Balance -$                            (6,738,750)$           -$                            480,000$                -$                            -$                            

Fund Balance designated to current projects10
-$                            -$                            -$                            -$                            -$                            -$                            

Reserves11

Grant Contingency

Cash Flow

Total Reserves -$                            -$                            -$                            -$                            -$                            -$                            

Projected Shortfall -                               6,738,750               -                               -                               -                               -                               

Ending Undesignated Fund Balance -$                            -$                            -$                            480,000$                -$                            -$                            

Financial Plan Notes 
1 2015-2016 Carryover reflects estimates of year end inception to date appropriation balances or actual balance as reported by the PA_103 report.

2 2017-2018 Current Budget is aligned with 2017-2018 adopted and proposed supplementals.
3 Outyear budget estimates are consistent with Attachment A out years estimates with exceptions noted.

5
 2017-2018 Estimated at Budget Development reflects estimates reported in the 2017-2018 Adopted Financial Plan.

62017-2018 Biennial-to-Date Actuals reflects actual revenues and expenditures.

9 Other fund transactions include accounting adjustments to balance to budgetary fund balance.

11
 Provide a footnote that describes each reserve.

12 This plan was update by Kate Davis on 5/15/2018.

10 Fund balance designated to current projects is for projects that are already appropriated.  This fund balance cannot be used for other projects without 

disappropriating projects or creating a shortfall in the fund.

Financial Plan Q1 2018 Financial Monitoring

E-911 Capital Fund /000003170

4 2015-2016 Biennial-to-Date Actuals reflects actual revenues and expenditures as of 11/15/2017.  The beginning and ending fund balance are consistent with the 

fund balance reported by FBOD.

8 Outyear revenue and spending estimates are based on current revenue estimates and project spending plans. The Security Project is on hold and expenditures 

are not projected.

72017-2018 Estimated reflects updated revenue and expenditure estimates as of 5/15/2018. The scope of the security project has been assumed in other projects 

and the E-911 Program will request a disappropriation in the 2019-2020 budget.
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Capital Improvement Program (CIP) Budget 2015‐2016 

Carryforward

(YE ITD Balance)
1

2017‐2018 Current 

Budget2
2017‐2018 Total 

(Balance + 

Budget)

2019‐2020 

Estimated
3

2021‐2022 

Estimated3

CAPITAL BUDGET REVENUE SOURCES:

Revenue Backing from Fund Balance 4,897,620                 593,162                     5,490,782             ‐                          ‐                         

Project Revenue (Dept Transfers, Rates) ‐                                 15,829,456               15,829,456           ‐                          ‐                         

Bond Proceeds ‐                                 15,016,043               15,016,043           ‐                          ‐                         

Refunds and Other Transfers ‐                                 ‐                                 ‐                             ‐                          ‐                         

Misc Revenue ‐                                 ‐                                 ‐                             ‐                          ‐                         

Total Capital Revenue: 4,897,620$               31,438,661$             36,336,281$         ‐$                        ‐$                       

CAPITAL APPROPRIATION:

Prior Appropriation ‐ GF Project Group (18,852,458)             (17,558,416)              (36,410,874)          ‐                          ‐                         

Prior Appropriation ‐ DCHS Project Group (203,959)                   (7,644,282)                (7,848,241)            ‐                          ‐                         

Prior Appropriation ‐ DPH Project Group (7,119,871)                (664,956)                   (7,784,827)            ‐                          ‐                         

Prior Appropriation ‐ DES Project Group (20,268,887)             3,414,098                  (16,854,789)          ‐                          ‐                         

Prior Appropriation ‐ "Other" Project Group (5,874,970)                836,384                     (5,038,586)            ‐                          ‐                         

Planned disappropriation ‐ timing TBD ‐                                 4,647,970                  4,647,970             ‐                          ‐                         

Total Capital Appropriation: (52,320,145)$           (16,969,202)$            (69,289,347)$        ‐$                        ‐$                       

CIP Fund Financial Position 2015‐2016 

Actuals4
2017‐2018 

Estimated at 

Budget 

Development
5

2017‐2018 Biennial 

to Date (BTD) 

Actual
6

2017‐2018 

Estimated7

2019‐2020 

Estimated8

2021‐2022 

Estimated8

BEGINNING FUND BALANCE         20,631,362                12,248,036                   7,676,690               7,676,690            1,489,145               287,417 

CAPITAL FUNDING SOURCES

Project Revenue (Dept Transfers, Rates) 18,695,560         3,395,848                 4,615,929                  28,173,533           ‐                          ‐                         

Bond Proceeds 2,197,838           17,763,752               13,249,330               25,760,901           10,700,109        1,044,048         

Refunds and Other Transfers (322,987)             ‐                            ‐                                 ‐                             (1,201,728)         ‐                         

Misc Revenue 272,781              ‐                            6,816                         6,816                     ‐                          ‐                         

Biennial Project Funding (for 2017‐2018 request) ‐                           22,018,981               ‐                                 ‐                             ‐                          ‐                         

Total Capital Revenue: 20,843,192$       43,178,581$             17,872,074$             53,941,250$         9,498,381$        1,044,048$       

Capital Expenditures:

Prior Appropriation ‐ GF Project Group (3,776,185)          (2,388,321)                (6,744,089)                (23,898,528)          (10,700,109)       (1,044,048)        

Prior Appropriation ‐ DCHS Project Group (280,794)             ‐                                 (439,156)                   (7,848,241)            ‐                          ‐                         

Prior Appropriation ‐ DPH Project Group (4,186,947)          ‐                                 (820,637)                   (7,780,787)            ‐                          ‐                         

Prior Appropriation ‐ DES Project Group (10,519,212)       (10,899,501)             (6,713,854)                (12,613,582)          ‐                          ‐                         

Prior Appropriation ‐ "Other" Project Group (10,901,320)       (82,461)                     (2,121,443)                (4,708,155)            ‐                          ‐                         

New Appropriation Request (2017‐2018 budget) ‐                           (23,146,878)             ‐                                 ‐                             ‐                          ‐                         

Total Capital Expenditures: (29,664,459)$     (36,517,161)$           (16,839,179)$            (56,849,294)$        (10,700,109)$     (1,044,048)$      

OTHER FUND TRANSACTIONS
9

Transfer to KCIT Operating Fund (1,628,502)          (300,000)                   (1,008,000)                (1,713,280)            ‐                          ‐                         

Transfer In/out KCIT Enterprise CIP (2,372,893)          ‐                                 ‐                                 ‐                             ‐                          ‐                         

Transfer out to BRC ‐                           ‐                                 ‐                                 (1,292,518)            ‐                          ‐                         

Transfer out to FBOD for ABT Bond ‐                           ‐                                 ‐                                 (273,703)               ‐                          ‐                         

GAAP Transactions (132,010)             ‐                                 ‐                                 ‐                             ‐                          ‐                         

ENDING FUND BALANCE 7,676,690$         18,609,456$             7,701,585$               1,489,145$           287,417$           287,417$          

FUND BALANCE DESIGNATED TO CURRENT PROJECTS
10 (4,897,620)$       (27,179,656)$           (4,502,301)$              ‐$                           ‐$                        ‐$                       

RESERVES
11

 Reserve for Refund ‐ Completed/Cancelled Projects (1,119,799)          ‐                                 (1,162,596)                (1,162,596)            ‐                          ‐                         

 Designated for early debt payments (321,697)             ‐                                 (273,703)                   ‐                             ‐                          ‐                         

 Designated for KCEO Tabulation IT Project (338,617)             ‐                                 ‐                                 ‐                             ‐                          ‐                         

 Designated for PIC or refund to PSB (39,132)               ‐                                 (39,132)                      (39,132)                 ‐                          ‐                         

 Designated for KCIT Wireless (705,280)             ‐                                 (705,280)                   ‐                             ‐                          ‐                         

 Designated for KCSC ITA Videoconferencing ER Project (earl (254,545)             ‐                                 ‐                                 ‐                             ‐                          ‐                         

Total Reserves: (2,779,070)$       ‐$                               (2,180,710)$              (1,201,728)$          ‐$                        ‐$                       

Projected Shortfall ‐                           (8,570,200)                ‐                                 ‐                             ‐                          ‐                         

ENDING UNDESIGNATED FUND BALANCE ‐$                         ‐$                               1,018,574$               287,417$              287,417$           287,417$          

Financial Plan Notes
1 2015‐2016 Carryover reflects estimates of year end inception to date appropriation balances or actual balance as reported by the PA_103 report.
2 2017‐2018 Current Budget is aligned with 2017‐2018 adopted and proposed supplementals.
3 Outyear budget estimates are consistent with Attachment A out years estimates with exceptions noted.

5 2017‐2018 Estimated at Budget Development reflects estimates reported in the 2017‐2018 Adopted Financial Plan.
62017‐2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of Q4 2017, using EBS report GL10.
72017‐2018 Estimated reflects updated revenue and expenditure estimates as of Q3 2017.
8 Outyear revenue and spending estimates are based on current revenue estimates and project spending plans.
9 Other fund transactions include accounting adjustments to balance to budgetary fund balance.
10 Fund balance designated to current projects is for 

projects that are already appropriated.  This fund balance 
11
 Provide a footnote that describes each reserve.

12 This plan was update by Junko Keesecker on 2/23/2018.

Financial Plan (Q4.2017 Monitoring)

KCIT Capital Fund l 000003771

4
 2015‐2016 Actuals reflects actual revenues and expenditures as of Q4 2016, using EBS report GL10.  The beginning and ending fund balance are consistent with the fund 

balance reported by FBOD.
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Category

2015‐2016 

Actual1
2017‐2018 

Adopted Budget2
2017‐2018 

Current Budget

2017‐2018 

Biennial‐to‐Date 

Actuals

2017‐2018 

Estimated

2019‐2020 

Projected3
2021‐2022 

Projected3

Beginning Fund Balance  48,407,701         11,846,822         11,405,581         11,405,581       11,405,581         10,199,912         9,735,696              

Revenues
Taxes/Miscellaneous (CFT, Auto Rental) 23,827,697         17,961,000         17,961,000         9,108,859         17,961,000         17,200,000         21,200,000            
Intergovernmental Payments (HMC,CDA) 9,862,086           32,906,000         32,906,000         16,729,343       32,906,000         32,906,000         28,906,000            
Charges/Contributions from County Funds 178,931,975       194,037,161       194,037,161       56,974,382       194,401,377       192,567,945       192,982,161        

Total Revenues 212,621,758       244,904,161       244,904,161       82,812,584       245,268,377       242,673,945       243,088,161        

Expenditures 
Principal (142,068,000)      (144,370,000)      (144,370,000)      (51,170,000)     (144,370,000)      (160,471,186)      (160,471,186)       

Interest (75,075,308)        (75,008,200)        (75,008,200)        (28,422,389)     (75,008,200)        (82,666,975)        (82,666,975)         

Transfers/Contingencies4 (32,519,972)        (27,455,000)        (27,455,000)        (1,750,624)        (27,095,846)       

Total Expenditures (249,663,280)     (246,833,200)     (246,833,200)     (81,343,013)     (246,474,046)     (243,138,161)     (243,138,161)       

Estimated Underexpenditures

Other Fund Transactions

Immaterial GAAP adjustment 39,402                

Total Other Fund Transactions 39,402                 ‐                        ‐                        ‐                        ‐                         

Ending Fund Balance 11,405,581         9,917,783           9,476,542           12,875,152       10,199,912         9,735,696           9,685,696              

Reserves
Expenditure Reserve(s) 

General Fund balance5
(3,778,340)          (4,017,783)          (3,576,542)          (4,903,895)        (3,974,349)          (3,560,133)          (3,560,133)            

Hotel/Motel & Auto Rental balance
6

(1,640,846)          ‐                        ‐                        ‐                     ‐                        ‐                        ‐                         

CFT sub fund balance
7

(5,986,395)          (5,900,000)          (5,900,000)          (5,861,347)        (5,861,347)          (5,861,347)          (5,861,347)            

Streamlined Rate fund balance
8

(1,695,694)        ‐                        ‐                        ‐                         

Parks FRED fund balance
9

(414,216)           (364,216)              (314,216)              (264,216)                

Total Reserves (11,405,581)       (9,917,783)          (9,476,542)          (12,875,152)     (10,199,912)       (9,735,696)          (9,685,696)            

Reserve Shortfall  ‐                        ‐                        ‐                        ‐                     ‐                        ‐                        ‐                         

Ending Undesignated Fund Balance ‐                        ‐                        ‐                        ‐                     ‐                        ‐                        ‐                         

Financial Plan Notes

2 2017‐2018 Adopted Budget is consistent with expenditure and revenue data from Hyperion and current debt schedules.

   This plan was updated by Aaron Rubardt on 2/20/2017.

9 Parks elect to pay off their debt early for a FRED project.  This will be drawn down or used as principal if another opportunity arises.

2017‐2018 Q4 Financial Monitoring Financial Plan

Limited Tax General Obligation (LTGO) Debt Service Fund /000008400 (including subfunds 8401, 8405, & 8407)

1 2015‐2016 Actuals reflects EBS data.  Beginning and ending fund balance is consistent with the Budgetary Fund Balance figures published by FBOD.

3 Outyear projections assume current debt schedules are maintained, and that new principal and interest payments begin in 2019 for debt issued in 2017 or 2018.   All debt in the outyears is assumed 

to be backed by specific revenue sources and does not rely on fund balance.
4  2017‐2018 contingencies include potential debt service payments for the Courthouse electrical distribution system project, DPD space moves, new IT projects, youth sports facilities, Dolan interest 

payment, and the Solid Waste and Transit capital programs.  2017‐2018 also includes a one‐time transfer of auto rental car tax fund balance to DNRP.    

5 General Fund Balance is used to offset higher rates or larger principal for new issuances and to offset higher variable rate debt service charges.  This will be draw down in 2018 to offset higher than 

anticipated variable rate debt and to pay for higher than anticipated DOLAN debt.   

6 $1.6 million in fund balance attributable to auto rental sale tax was transferred to DNRP to support youth sports programming and capital projects. 

7 The conservation futures debt service sub fund carries a cash flow reserve to pay debt service in January of each year.
8 The streamlined rate collects the same amount in each quarterly billing for the biennium.  The fund balance built up in 2017 will be drawn down in 2018.
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Category

2015‐2016 

Actual1

2017‐2018 

Adopted 

Budget2
2017‐2018 

Current Budget

2017‐2018 

Biennial‐to‐

Date Actuals

2017‐2018 

Estimated

2019‐2020 

Projected3

2021‐2022 

Projected3

Beginning Fund Balance  6,835,983        1,735,358        1,821,202        1,821,202        1,821,202        1,818,276        1,328,398         

Revenues
Property Taxes 28,424,253      34,180,000      34,180,000      16,708,874      33,835,874      30,800,000      27,600,000       

Total Revenues 28,424,253      34,180,000      34,180,000      16,708,874      33,835,874      30,800,000      27,600,000       

Expenditures 
Principal (23,120,000)     (25,705,000)     (25,705,000)     (12,345,000)     (25,705,000)     (25,645,000)     (24,745,000)      
Interest/Debt service cost (10,319,034)     (8,132,900)       (8,132,900)       (4,364,875)       (8,133,800)       (5,644,878)       (3,189,650)        
Contingency (500,000)          (500,000)         

Total Expenditures (33,439,034)    (34,337,900)    (34,337,900)    (16,709,875)    (33,838,800)    (31,289,878)    (27,934,650)      

Estimated Underexpenditures  500,000           500,000          

Other Fund Transactions

Total Other Fund Transactions ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                      

Ending Fund Balance4 1,821,202        2,077,458        2,163,302        1,820,201        1,818,276        1,328,398        993,748             

Reserves5

Total Reserves ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                      

Reserve Shortfall  ‐                     ‐                     ‐                     ‐                     ‐                     ‐                     ‐                      

Ending Undesignated Fund Balance 1,821,202        2,077,458        2,163,302        1,820,201        1,818,276        1,328,398        993,748             

Financial Plan Notes

2 2017‐2018 Adopted Budget is consistent with expenditure and revenue data from Hyperion.

   This plan was updated by Aaron Rubardt on 2/16/2018.

4 IRS regulations limit the balance in a debt service fund to 1/12th of the annual debt service amount, unless there are specific reasons to carry additional fund balance.
5 This fund holds no reserves.  Property tax revenue is approved by voters, predictable, and has virtually no collection risk.

2017‐2018 Q4 Monitoring Financial Plan

Unlmited Tax General Obligation (UTGO) Debt Service Fund /000008500

1 2015‐2016 Actual reflects information from EBS and are consistent with the Budgetary Fund Balance figures published by FBOD.

3 Outyear projections are based on the property tax assumptions generated by OEFA and current principal and interest schedules.  Principal and interest on outstanding bonds will 

be paid off in 2023.
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King County Operating and Capital Funds
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2 of 8
EREPORTS

Fund Fund Description 2017/2018 Budget
(Per EBS G/L)

Q1 2018 Actuals
(Per EBS G/L)

% of Budget
(62.5%

 benchmark)
000000010 CURRENT EXPENSE SUB-FUND Expense $ 1,695,848,635 $ 1,016,742,282  60.0% 

Revenue $ 1,668,136,213 $ 932,840,468  55.9% 

000000016 INMATE WELFARE FUND Expense $ 2,609,369 $ 1,250,004  47.9% 

Revenue $ 1,907,440 $ 1,392,873  73.0% 

000001030 COUNTY ROAD FUND Expense $ 233,946,606 $ 124,606,014  53.3% 

Revenue $ 222,493,459 $ 123,891,212  55.7% 

000001040 SW POST CLOSURE LF MAINT Expense $ 3,420,221 $ 2,306,830  67.4% 

Revenue $ 2,492,451 $ 1,110,183  44.5% 

000001060 VETERANS RELIEF Expense $ 6,172,996 $ 3,514,848  56.9% 

Revenue $ 6,113,184 $ 3,207,055  52.5% 

000001070 DEVELOPMENTAL DISABILITY Expense $ 76,906,187 $ 40,977,180  53.3% 

Revenue $ 75,093,592 $ 41,768,105  55.6% 

000001080 DCHS ADMINISTRATION Expense $ 11,678,295 $ 8,034,224  68.8% 

Revenue $ 11,392,670 $ 7,238,414  63.5% 

000001090 RECORDER'S O & M FUND Expense $ 4,262,126 $ 2,136,320  50.1% 

Revenue $ 3,610,241 $ 2,161,438  59.9% 

000001110 EMERGENCY TELEPHONE E911 Expense $ 61,984,905 $ 29,919,877  48.3% 

Revenue $ 46,501,314 $ 30,817,703  66.3% 

000001120 BEHAVIORAL HEALTH Expense $ 652,648,729 $ 366,926,364  56.2% 

Revenue $ 591,986,336 $ 359,603,594  60.7% 

000001135 MIDD Expense $ 136,839,666 $ 72,299,126  52.8% 

Revenue $ 134,073,353 $ 82,438,740  61.5% 

000001141 VETERANS AND FAMILY LEVY Expense $ 9,876,939 $ 9,860,610  99.8% 

Revenue $ 9,226,241 $ 9,391,405  101.8% 

000001142 HUMAN SERVICES LEVY Expense $ 9,954,940 $ 9,933,740  99.8% 

Revenue $ 9,220,726 $ 9,345,674  101.4% 

000001143 VETERANS SENIORS & HUMAN SERVICES L Expense $ 18,278,392 $ 908,933  5.0% 

Revenue $ 52,801,524 $ 2,727,905  5.2% 

000001170 ARTS & CULTURAL DEV FUND Expense $ 8,396,000 $ 6,880,761  82.0% 

Revenue $ 8,396,000 $ 3,685,191  43.9% 

000001171 2016 LTGO EXEMPT BONDS FOR CDA BLDG Expense $ 0 $ 300   

Revenue $ 0 $ -134,843   

000001172 2016 LTGO TAXABLE BONDS FOR CDA BLD Expense $ 0 $ 300   

Revenue $ 0 $ -2,153,121   

000001190 EMERGENCY MEDICAL SERVICE Expense $ 162,344,649 $ 85,203,330  52.5% 

Revenue $ 156,839,573 $ 80,691,699  51.4% 

000001200 TREASURERS O & M Expense $ 0 $ 576,387   

Revenue $ 0 $ 612,199   

000001210 SHARED SERVICES FUND Expense $ 73,032,238 $ 42,228,246  57.8% 

Revenue $ 72,639,215 $ 41,286,588  56.8% 

000001211 SURFACE WATER MGT FUND Expense $ 73,415,220 $ 42,280,659  57.6% 

Revenue $ 70,423,796 $ 39,404,928  56.0% 
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000001220 AUTO FINGERPRINT IDENT FD Expense $ 45,495,269 $ 20,896,601  45.9% 

Revenue $ 42,913,847 $ 22,542,193  52.5% 

000001280 LOCAL HAZARDOUS WASTE FD Expense $ 38,727,788 $ 15,946,878  41.2% 

Revenue $ 32,608,596 $ 16,553,111  50.8% 

000001290 YTH AMATEUR SPRTS FUND Expense $ 19,946,035 $ 2,452,340  12.3% 

Revenue $ 19,157,745 $ 6,414,960  33.5% 

000001311 NOXIOUS WEED CONTROL Expense $ 5,629,576 $ 3,009,305  53.5% 

Revenue $ 5,107,382 $ 2,616,329  51.2% 

000001340 DEPT OF PERMITTING & ENV REVIEW Expense $ 28,917,203 $ 17,672,910  61.1% 

Revenue $ 29,156,000 $ 18,897,120  64.8% 

000001341 DPER ABATEMENT SUBFUND Expense $ 1,317,698 $ 612,242  46.5% 

Revenue $ 1,317,697 $ 613,771  46.6% 

000001345 DPER PERMITTING INTEGRATION Revenue $ 0 $ 74   

000001346 DPER GENERAL PUBLIC SERVICES Expense $ 3,802,629 $ 2,252,688  59.2% 

Revenue $ 3,802,270 $ 2,373,309  62.4% 

000001381 PRKS TRUST & CONTRIBUTION Revenue $ 0 $ 142   

000001396 RISK ABATEMENT/2006 FUND Expense $ 0 $ 140,543   

Revenue $ 0 $ 1,157,987   

000001411 RAINY DAY RESERVE FUND Revenue $ 0 $ 4,796,294   

000001415 PARKING FACILITIES Expense $ 7,437,000 $ 2,359,006  31.7% 

Revenue $ 7,437,000 $ 3,568,354  48.0% 

000001421 COMMUNITY SERVICES OPERATING FUND Expense $ 13,479,885 $ 8,385,618  62.2% 

Revenue $ 12,621,026 $ 7,996,111  63.4% 

000001431 ANIMAL SERVICES FND Expense $ 14,645,494 $ 7,935,600  54.2% 

Revenue $ 14,474,883 $ 8,185,350  56.5% 

000001432 ANIMAL BEQUEST FND Expense $ 380,000 $ 149,865  39.4% 

Revenue $ 280,000 $ 248,538  88.8% 

000001451 PARKS OPERATING LEVY Expense $ 87,817,412 $ 48,084,693  54.8% 

Revenue $ 88,003,012 $ 42,958,117  48.8% 

000001452 OS TRAILS & ZOO LEVY SUBF Revenue $ 0 $ 7,046   

000001453 PARKS OPEN SPACE AND TRAILS LEVY Expense $ 143,658,271 $ 71,276,115  49.6% 

Revenue $ 142,668,675 $ 74,596,243  52.3% 

000001471 HISTORCL PRSRVTN & H PRGM Expense $ 1,520,284 $ 646,894  42.6% 

Revenue $ 1,025,838 $ 793,895  77.4% 

000001480 BEST START FOR KIDS LEVY Expense $ 136,169,797 $ 58,366,224  42.9% 

Revenue $ 129,282,617 $ 66,541,735  51.5% 

000001511 PUGET SOUND EMERGENCY RADIO NETWORK Expense $ 61,364,752 $ 30,502,801  49.7% 

Revenue $ 61,332,443 $ 32,278,384  52.6% 

000001561 KC FLD CNTRL OPR CONTRACT Expense $ 202,645,080 $ 11,375,358  5.6% 

Revenue $ 202,645,083 $ 8,254,043  4.1% 

000001800 PUBLIC HEALTH Expense $ 395,447,531 $ 204,805,496  51.8% 

Revenue $ 397,633,709 $ 226,373,008  56.9% 

000001820 INTERCOUNTY RIVER IMPROV Expense $ 100,000 $ 48,199  48.2% 

Revenue $ 100,000 $ 54,977  55.0% 
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000001850 ENVIRONMENTAL HEALTH FUND Expense $ 54,110,667 $ 30,517,276  56.4% 

Revenue $ 53,516,675 $ 38,466,507  71.9% 

000001890 PUBLIC HEALTH ADMINISTRATION FUND Expense $ 64,233,427 $ 16,479,727  25.7% 

Revenue $ 64,436,517 $ 17,299,374  26.8% 

000002140 GRANTS FUND Expense $ 43,075,312 $ 17,288,596  40.1% 

Revenue $ 43,075,303 $ 16,266,146  37.8% 

000002169 BYRNE JAG GRANT FFY 2014 Expense $ 0 $ 13,454   

Revenue $ 0 $ 13,454   

000002170 BYRNE JAG GRANT FFY 2015 Expense $ 0 $ 31,850   

Revenue $ 0 $ 31,850   

000002171 BYRNE JAG GRANT FFY 2016 Expense $ 0 $ 171,489   

Revenue $ 0 $ 126,931   

000002240 EMPLOYMENT & EDUCATN RESOURCES  FD Expense $ 33,732,269 $ 17,049,722  50.5% 

Revenue $ 33,407,111 $ 16,585,672  49.6% 

000002460 FED HOUSNG & COMM DEV FND Expense $ 184,150,091 $ 83,969,638  45.6% 

Revenue $ 177,542,533 $ 87,072,762  49.0% 

000002462 CDBG GREENBRIDGE LN REPAY Expense $ 0 $ 287,909   

Revenue $ 0 $ 294,733   

000002463 HOUSING OPPORTUNITY LOANS Expense $ 0 $ 47,905   

Revenue $ 0 $ 1,500   

000003151 CONSERV FUTURES SUB-FUND Expense $ 0 $ 18,676,622   

Revenue $ 0 $ 11,452,888   

000003160 FMD-PARKS,REC,OPEN SPACE Expense $ 0 $ 6,095,803   

Revenue $ 0 $ 7,497,964   

000003170 E 911 CAPITAL FUND Revenue $ 0 $ 1,606,590   

000003292 SWM CIP NON-BOND SUBFUND Expense $ 0 $ 12,631,434   

Revenue $ 0 $ 13,172,243   

000003293 STORMWATER NON-BOND SWM CIP SUBFUND Revenue $ 0 $ -11,432   

000003296 SWM GO BONDS 2014 Revenue $ 0 $ -816,048   

000003310 LONG-TERM LEASES Expense $ 0 $ 21,933,496   

Revenue $ 0 $ 20,683,385   

000003313 LT LEASE SALES TAX DEFERRAL Revenue $ 0 $ 14,717   

000003350 YOUTH SRVS FACILTS CONST Expense $ 0 $ 39,518,594   

Revenue $ 0 $ 26,645,453   

000003361 PUGET SOUND EMERGENCY RADIO NETWORK Expense $ 0 $ 14,441,930   

Revenue $ 0 $ 30,728,389   

000003380 AIRPORT CONSTRUCTION Expense $ 0 $ 6,898,172   

Revenue $ 0 $ 4,374,050   

000003403 URBAN RESTOR & HBTAT RSTR Revenue $ 0 $ 9,721   

000003421 MJR MNTNCE RSRV SUB-FUND Expense $ 0 $ 9,739,112   

Revenue $ 0 $ 20,191,891   

000003425 LTGO BOND - F3421 Expense $ 0 $ 4,631,233   

Revenue $ 0 $ 6,856,480   
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000003461 REGIONAL JUST CTR PRJCTS Expense $ 0 $ 64,120   

Revenue $ 0 $ 7,458   

000003473 RADIO COMM SRVS CIP FUND Expense $ 0 $ 65,080   

Revenue $ 0 $ 809,735   

000003490 FMD-PARKS FACILITY REHAB Expense $ 0 $ 1,016,525   

Revenue $ 0 $ 1,232,191   

000003521 OS KC BOND FUNDED SUBFUND Expense $ 0 $ 1,038   

Revenue $ 0 $ 4,623   

000003522 OS KC NON BND FND SUBFUND Expense $ 0 $ 1,787,404   

Revenue $ 0 $ 1,264,203   

000003571 KC FLD CNTRL CAP CONTRACT Expense $ 0 $ 45,632,675   

Revenue $ 0 $ 40,192,194   

000003581 PARKS CAPITAL FUND Expense $ 0 $ 33,605,810   

Revenue $ 0 $ 32,882,545   

000003582 LTGO BONDS PARKS Expense $ 0 $ 808,384   

Revenue $ 0 $ 874,514   

000003591 KC MARINE CONST Expense $ 0 $ 5,986,117   

Revenue $ 0 $ 4,358,361   

000003611 WATER QUALITY CONST-UNRES Expense $ 0 $ 202,957,122   

Revenue $ 0 $ 7,916,339   

000003612 WTD INTERNALLY FINANCED PROJECTS FU Expense $ 0 $ 7,846,305   

Revenue $ 0 $ 17,783   

000003641 PUBLIC TRANS CONST-UNREST Expense $ 0 $ 60,724,380   

Revenue $ 0 $ 123,945,496   

000003642 PUBLIC TRANS REVENUE FLEET CAPITAL Expense $ 0 $ 185,870,110   

Revenue $ 0 $ 112,088,268   

000003672 ENVIRONMENTAL RESOURCE Revenue $ 0 $ 5,585   

000003673 CRITICAL AREAS MITIGATION Expense $ 0 $ 1,206,199   

Revenue $ 0 $ 1,588,611   

000003681 REAL ESTATE EXCISE TX CAP Expense $ 0 $ 7,448,494   

Revenue $ 0 $ 9,754,620   

000003682 REAL ESTATE EXCISE TX 2 Expense $ 0 $ 5,966,101   

Revenue $ 0 $ 9,767,746   

000003691 TRNSF OF DEV CREDIT PROG Expense $ 0 $ 7,662,391   

Revenue $ 0 $ 15,163,819   

000003721 GRNRVR FLD MTGTN TRNSFRS Expense $ 0 $ 78,095   

Revenue $ 0 $ 9,095   

000003771 OIRM CAPITAL PROJECTS Expense $ 0 $ 20,702,745   

Revenue $ 0 $ 19,249,569   

000003775 2015 LTGO SERIES B - KCIT Revenue $ 0 $ -4,526,652   

000003776 2017B LTGO BOND SUB FUND - KCIT Expense $ 0 $ 88,456   

Revenue $ 0 $ 7,205,925   

000003781 ITS CAPITAL Expense $ 0 $ 4,199,801   

Revenue $ 0 $ 3,531,943   
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000003791 HMC/MEI 2000 PROJECTS Expense $ 0 $ 758,527   

Revenue $ 0 $ 148,719   

000003795 HMC/MEI 04B BND PROCEEDS Revenue $ 0 $ -76   

000003810 SW CAP EQUIP REPLACEMENT Expense $ 0 $ 6,794,200   

Revenue $ 0 $ 7,394,477   

000003840 FARMLAND & OPEN SPACE ACQ Expense $ 0 $ 647,437   

Revenue $ 0 $ 18,367   

000003850 RENTON MAINTENANCE FACIL Expense $ 0 $ 4,058,897   

Revenue $ 0 $ 774,977   

000003855 COUNTY ROAD MAJOR MAINTENANCE FUND Expense $ 0 $ 17,812,297   

Revenue $ 0 $ 31,253,528   

000003860 COUNTY ROAD CONSTRUCTION Expense $ 0 $ 22,929,583   

Revenue $ 0 $ 6,559,004   

000003862 2010 GO BONDS-ROADS Revenue $ 0 $ 600   

000003865 KING COUNTY ROAD CONSTRUCTION Expense $ 0 $ 611,057   

Revenue $ 0 $ 1,498,199   

000003901 SOLID WASTE CONSTRUCTION Expense $ 0 $ 10,389,638   

Revenue $ 0 $ 16,965,482   

000003908 SOLID WASTE CONSTR 2017 LTGO BND Expense $ 0 $ 254,209   

Revenue $ 0 $ 20,744,613   

000003910 LANDFILL RESERVE FUND Expense $ 0 $ 27,929,168   

Revenue $ 0 $ 26,822,684   

000003951 BLDG REPAIR/REPL SUBFUND Expense $ 0 $ 52,429,577   

Revenue $ 0 $ 55,481,308   

000003952 LTGO BOND - F3951 Expense $ 0 $ 6,194,406   

Revenue $ 0 $ 14,829,684   

000003954 2015 LTGO SERIES B - FMD Revenue $ 0 $ 263   

000003959 2015B GO BONDS FRED FMD Expense $ 0 $ 605   

Revenue $ 0 $ 1,713   

000003961 HMC REPAIR AND REPLAC FD Expense $ 0 $ 17,474,014   

Revenue $ 0 $ 3,630,225   

000004040 SOLID WASTE OPERATING Expense $ 292,947,398 $ 168,810,785  57.6% 

Revenue $ 269,927,693 $ 182,842,223  67.7% 

000004041 CONSTRUCTION AND DEMO PROGRAM Expense $ 0 $ 447,757   

Revenue $ 0 $ 1,106,860   

000004042 SW OPER 2015 FRED BOND Revenue $ 0 $ -69,723   

000004043 SW OPER 2017B FRED BOND Expense $ 0 $ 836   

Revenue $ 0 $ 160,479   

000004290 AIRPORT Expense $ 41,408,176 $ 22,409,102  54.1% 

Revenue $ 42,146,499 $ 26,837,977  63.7% 

000004501 RADIO COMM OPRTNG FND Expense $ 8,793,250 $ 4,411,750  50.2% 

Revenue $ 9,289,353 $ 6,035,632  65.0% 

000004503 RCS COMMON EQPT MAINT SUB Revenue $ 0 $ 35,262   
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000004531 I-NET OPERATING Expense $ 6,516,015 $ 3,480,867  53.4% 

Revenue $ 6,298,836 $ 3,641,619  57.8% 

000004551 LINK RISK FUND Revenue $ 0 $ 1,253   

000004591 MARINE OPERATING FUND Expense $ 18,162,739 $ 10,807,599  59.5% 

Revenue $ 17,990,715 $ 9,396,350  52.2% 

000004611 WATER QUALITY OPERATING Expense $ 305,145,625 $ 197,053,790  64.6% 

Revenue $ 971,121,855 $ 633,516,080  65.2% 

000004641 PUBLIC TRANSPORTATION OP Expense $ 1,601,064,128 $ 977,683,246  61.1% 

Revenue $ 1,785,462,187 $ 972,192,338  54.5% 

000004643 PUBLIC TRANS REVENUE STABILIZATION Revenue $ 2,000,000 $ 1,856,014  92.8% 

000005420 SAFETY & WORKERS' COMP Expense $ 73,398,067 $ 33,413,265  45.5% 

Revenue $ 54,780,000 $ 34,974,257  63.8% 

000005441 WWTR EQ RNT&RVLVG FD Expense $ 10,079,530 $ 2,854,168  28.3% 

Revenue $ 9,095,493 $ 5,409,107  59.5% 

000005450 FINANCE & BUS OPERATIONS Expense $ 62,084,158 $ 36,989,455  59.6% 

Revenue $ 63,694,914 $ 40,032,575  62.9% 

000005457 EMPLOYEES DEF COMP ADMIN Expense $ 0 $ 233,297   

Revenue $ 0 $ 266,245   

000005481 KING COUNTY GIS FUND Expense $ 17,406,732 $ 8,057,447  46.3% 

Revenue $ 16,838,769 $ 9,058,275  53.8% 

000005490 BUSINESS RESOURCE CENTER Expense $ 36,947,120 $ 19,058,733  51.6% 

Revenue $ 40,220,670 $ 25,138,381  62.5% 

000005500 EMPLOYEE BENEFITS PROGRAM Expense $ 566,616,344 $ 308,158,835  54.4% 

Revenue $ 537,570,446 $ 329,088,573  61.2% 

000005511 FACILITIES MANAGEMENT SUB Expense $ 113,724,449 $ 64,149,826  56.4% 

Revenue $ 112,836,566 $ 65,494,172  58.0% 

000005520 INSURANCE Expense $ 85,006,029 $ 29,486,148  34.7% 

Revenue $ 43,518,264 $ 27,268,171  62.7% 

000005531 DATA PROCESSING SERVICES Expense $ 191,384,213 $ 119,703,782  62.5% 

Revenue $ 186,743,577 $ 124,288,553  66.6% 

000005570 PUBLIC WORKS EQUIP RENTAL Expense $ 29,604,824 $ 12,189,475  41.2% 

Revenue $ 22,588,371 $ 13,125,369  58.1% 

000005580 MOTOR POOL EQUIP RENTAL Expense $ 36,565,564 $ 15,258,467  41.7% 

Revenue $ 30,062,329 $ 18,318,395  60.9% 

000008400 LIMITED G O BOND REDEMPT. Expense $ 246,256,291 $ 128,981,608  52.4% 

Revenue $ 244,314,755 $ 122,402,335  50.1% 

000008401 CONSERV FUTURES LEVY CLG. Revenue $ 0 $ -4,772,528   

000008407 HUD SEC 108 LOAN REPAYMNT Expense $ 576,907 $ 333,408  57.8% 

Revenue $ 589,466 $ 333,408  56.6% 

000008430 PUBLIC TRANSPORTATION BONDS Expense $ 44,613,999 $ 15,052,735  33.7% 

Revenue $ 44,976,939 $ 30,432,467  67.7% 

000008500 UNLIMITED G O BOND REDEM. Expense $ 34,337,900 $ 16,709,875  48.7% 

Revenue $ 34,180,000 $ 17,703,272  51.8% 
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King County Operating and Capital Funds
Q1 2018

Report Id
Run Date

Page
Instance

GL_RPRT_084
5/17/2018 10:31

8 of 8
EREPORTS

Fund Fund Description 2017/2018 Budget
(Per EBS G/L)

Q1 2018 Actuals
(Per EBS G/L)

% of Budget
(62.5%

 benchmark)
000008920 WATER QUALITY REV BOND Expense $ 536,056,519 $ 177,250,632  33.1% 

Revenue $ 0 $ 838,809   

000008921 WASTEWATER REVENUE BOND RESERVES Revenue $ 0 $ 1,994,894   

000008922 WASTEWATER STATE LOAN RESERVES Revenue $ 0 $ 142,308   
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02/08/2018Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

1, 2, 3, 4, 5, 6, 7, 8, 9

INFORMATION TECHNOLOGY

King County Information Technology

David Mendel

Yes  Reporting Required

Q1 2018Publish Quarter

Actual Baseline Date 02/09/2018

Last updated by KC\cebanv on 5/17/2018 3:31:09 PM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

MAR2018
ITD Budget thru 

MAR2018
1 Planning N/A $0 $13,674 $0

2 Preliminary Design N/A $0 $328,649 $0

3 Final Design 7/1/2015 9/15/2017 Completed $20,052,985 $17,721,804 $54,998,975

4 Implementation 9/18/2017 5/21/2021 In Progress $232,522,006 $5,626,288 $0

5 Closeout 5/22/2021 12/30/2022 Not Started $7,119,653 $0 $0

6 Acquisition Not Started $0 $8,572 $0
Total $259,694,644 $23,698,987 $54,998,975

5/21/2021Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning $0
2 Preliminary Design $0
3 Final Design 7/1/2015 9/15/2017 $20,052,985
4 Implementation 9/18/2017 5/7/2021 $232,522,006

5 Closeout 5/10/2021 12/30/2022 $7,119,653

6 Acquisition $0
Total $259,694,644

5/7/2021Baseline Substantial Completion

Scope Green

Baseline Detail Report Created on: 05/18/2018 10:12 AM Page 1 of 38

Q1 2018 Baseline Detail Report
 Agency: All, Fund: All, Year: 2018, Qtr: 1st Quarter, MPA Only: Yes, Project: All

1126875 PSERN Capital
STANDALONE
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Scope Variance Comment

Current Scope
The Puget Sound Emergency Radio Network (PSERN) project will replace the existing land mobile radio system by 
implementing a cost effective network using state of the art technology that meets the high standards and requirements of 
multijurisdictional critical life safety responders and general governmental users throughout King County.

Scope includes construction of radio sites, network design, implementation of electronic equipment, system testing, training 
for end users, removal of KCERCS equipment and deployment of end user devices.

Baseline Scope
The Puget Sound Emergency Radio Network (PSERN) project will replace the existing land mobile radio system by 
implementing a cost effective network using state of the art technology that meets the high standards and requirements of 
multijurisdictional critical life safety responders and general governmental users throughout King County.

Scope includes construction of radio sites, network design, implementation of electronic equipment, system testing, training 
for end users, removal of KCERCS equipment and deployment of end user devices.

Schedule Green

Schedule Variance Comment

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning N/A

2 Preliminary Design N/A

3 Final Design 7/1/2015 9/15/2017 807 7/1/2015 9/15/2017 807 Completed

4 Implementation 9/18/2017 5/7/2021 1327 9/18/2017 5/21/2021 1341 In Progress
5 Closeout 5/10/2021 12/30/2022 599 5/22/2021 12/30/2022 587 Not Started

6 Acquisition Not Started

Substantial Completion 
Date 5/7/2021 5/21/2021

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD  FDS)

Variance at 
Completion (VAC) = 
Current Duration  
Baseline Duration

% VAC = (Current 
Duration  Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 7/1/2015 5/7/2021 2137

Current Schedule 7/1/2015 5/21/2021 2151
14 0.00 %

Baseline Detail Report Created on: 05/18/2018 10:12 AM Page 2 of 38

Q1 2018 Baseline Detail Report
 Agency: All, Fund: All, Year: 2018, Qtr: 1st Quarter, MPA Only: Yes, Project: All

1126875 PSERN Capital
STANDALONE
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Cost Green

Cost Variance Comment

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
MAR2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EACBAC)
% CVAC = 

(EAC  BAC)/BAC
1 Planning $0 $13,674 $0 $0 0.00 %

2 Preliminary Design $0 $328,649 $0 $0 0.00 %

3 Final Design $20,052,985 $17,721,804 $20,052,985 $0 0.00 %

4 Implementation $232,522,006 $5,626,288 $232,522,006 $0 0.00 %
5 Closeout $7,119,653 $0 $7,119,653 $0 0.00 %

6 Acquisition $0 $8,572 $0 $0 0.00 %

Total $259,694,644 $23,698,987 $259,694,644 $0 0.00 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Motorola Solutions Inc Other $118,337,914 12/17/2014 12/14/2034 1 $1,823,081

Summit Solutions Construction $1,500,000 09/08/2017 09/08/2018 0 $0

KPFF Construction Management $2,000,000 07/06/2017 07/06/2018 0 $0

KPFF Construction Management $600,000 10/06/2015 10/06/2017 0 $0

Odelia Pacific Corporation Design/Engineering $7,200,000 12/05/2014 12/05/2018 1 $2,000,000

Mastec Construction $2,500,000 11/07/2016 11/07/2018 0 $0

Mastec Construction $1,750,000 03/23/2017 03/23/2018 0 $0
Mastec Construction $2,500,000 07/22/2016 01/18/2018 0 $0

Total $136,387,914 2 $3,823,081

Mandatory Phased Appropriation Reporting

MPA2. Contract Change Explanation

MPA1. Contracts

Baseline Detail Report Created on: 05/18/2018 10:12 AM Page 3 of 38

Q1 2018 Baseline Detail Report
 Agency: All, Fund: All, Year: 2018, Qtr: 1st Quarter, MPA Only: Yes, Project: All

1126875 PSERN Capital
STANDALONE

22



Motorola Solutions - Change Order# 3 was fully executed on 1/18/2017 and added scope to several MSI sites as 
well as changed civil site development responsibility for several sites. Change Order #3 added $1,823,081.35 to 
the contract due to changes in site development responsibilities for several sites in the original scope of work, 
addition of FM 200 fire suppression systems, tower extensions, addition of 60KW diesel generators and 1000
gallon diesel storage tanks.

Odelia Pacific - Change Order# 5 added $2M due to unforeseen site design changes directed by PSERN as:
o Sites shifting around a few times, DPER permitting process requiring 3rd party engineering  
o Major system improvements due to insufficient existing infrastructure for our design
o Costs due to Conditional Use Permit (CUP) which requires incremental permitting work and 3rd party work  – 
photo simulations, SMEs on property valuation, RF exposure, landscaping, etc
o HVAC design
o Tower design and planning shifting many times due to leasing issues
o Site design changes to meet Landlord requirements
o Environmental Assessments for USFS sites 

Motorola:
Milestone 2C - Install and Test Microwave Equipment and Software
Milestone 2D - Install and Test Backhaul Central Control Equipment and Software

Odelia Pacific:
Work Order #1 Phase 1 Site Viability Verification
1 - Structural Analysis
2 - Title Reports
3 - Viability Report
4 - Lease Exhibits
5 - Engage with landlord for lease

Odelia Pacific:
Work Order #2 Phase 2 & 3A Real Estate Assistance and Preliminary Design Services
1 - Phase 1 environmental
2 - Survey
3 - Zoning drawings
4 - Geotech survey
5 - FAA filing

Odelia Pacific:
Work Order #3 Phase 3B Final Design Services
1 - Construction drawings
2 - Permitting
3 - Site Specifications

Odelia Pacific:
Work Order #4 Phase 4 Services during Construction
RFI & As-built drawings

MPA3. Current Quarter's Key Activities

MPA4. Next Quarter's Key Activities

Baseline Detail Report Created on: 05/18/2018 10:12 AM Page 4 of 38

Q1 2018 Baseline Detail Report
 Agency: All, Fund: All, Year: 2018, Qtr: 1st Quarter, MPA Only: Yes, Project: All
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Motorola:

Milestone 2G - Factory Acceptance Testing (FAT) Land Mobile Radio System
Milestone 2K - Install and Test Land Mobile Radio (LMR) Central Control
Milestone 2L - Install and Test LMR Base Station
Milestone 2M - Install and Test Site Alarm & Video
Milestone 2N - Install and Test MPLS System
Milestone 2P - Install and Test Site Backhaul

• In-building coverage impact to the project
Project will be working with MSI to determine the impacts of system design on in-building coverage. Additional 
maps with Delivered Audio Quality (DAQ) 3.4 have been requested from Motorola on 3/23/17. MSI provided the 
maps and these were given to the Technical committee for their review. The maps were also presented to the 
Joint Board on 4/27/17. 6/14/17 The project continues to work with the technical team and others to further 
research and come up with next steps. In building task force created to look into the issue. 12/11/17 - consultant 
hired to assist task force. 

• Site development delays
Several activities including development of an SLA and some construction must be complete by June 2018 in 
order to meet the deadline for MSI equipment to be installed and the transition to PSERN. 

MPA5. Closely Monitored Issues & Risk Summary

Baseline Detail Report Created on: 05/18/2018 10:12 AM Page 5 of 38

Q1 2018 Baseline Detail Report
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11/22/2016Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

8

EXECUTIVE SERVICES

Facilities Mgmt

David Brossard

Yes  Reporting Required

Q1 2018Publish Quarter

Actual Baseline Date 01/23/2017

Last updated by KC\hongs on 5/1/2018 10:29:28 AM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

MAR2018
ITD Budget thru 

MAR2018
1 Planning 8/1/2016 8/1/2016 Completed $30,897 $30,897 $119,765
2 Preliminary Design 8/2/2016 8/30/2016 Completed $42,933 $42,933 $350,863

3 Final Design 8/31/2016 1/27/2017 Completed $292,921 $292,921 $801,142

4 Implementation 1/30/2017 9/28/2017 Completed $11,175,203 $4,190,954 $10,275,350

5 Closeout 9/27/2017 11/29/2017 Completed $88,033 $36,423 $82,867

6 Acquisition Not Started $0 $0 $0
Total $11,629,987 $4,594,129 $11,629,987

9/28/2017Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 8/23/2016 10/31/2016 $119,765
2 Preliminary Design 8/23/2016 10/31/2016 $350,863

3 Final Design 10/11/2016 11/22/2016 $801,142

4 Implementation 11/22/2016 9/13/2017 $10,275,350

5 Closeout 9/14/2017 11/14/2017 $82,867

6 Acquisition $0
Total $11,629,987

9/18/2017Baseline Substantial Completion

Scope Green

Baseline Detail Report Created on: 05/18/2018 10:12 AM Page 6 of 38

Q1 2018 Baseline Detail Report
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Scope Variance Comment

Current Scope
Implement replacement of entire 480 volt electrical bus duct including transformers bus plugs and disconnects, creating new 
electrical rooms stacked vertically through the building, provide access to electrical RM E213A, conduct arc flash assessment 
and labeling program throughout electrical system, install 3 plumbing chase work platforms. Includes all associated 
architectural, mechanical and plumbing work.     

Baseline Scope
Implement replacement of entire 480 volt electrical buss duct including transformers bus plugs and disconnects, creating 
new electrical rooms stacked vertically thru the building, provide access to electrical RM E213A, conduct arc flash 
assessment and labeling program throughout electrical system; install 3 plumbing chase work platforms. Includes all 
associated architectural mechanical and plumbing work.

Schedule Yellow

Schedule Variance Comment


Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 8/23/2016 10/31/2016 69 8/1/2016 8/1/2016 0 Completed

2 Preliminary Design 8/23/2016 10/31/2016 69 8/2/2016 8/30/2016 28 Completed

3 Final Design 10/11/2016 11/22/2016 42 8/31/2016 1/27/2017 149 Completed

4 Implementation 11/22/2016 9/13/2017 295 1/30/2017 9/28/2017 241 Completed

5 Closeout 9/14/2017 11/14/2017 61 9/27/2017 11/29/2017 63 Completed

6 Acquisition Not Started

Substantial Completion 
Date 9/18/2017 9/28/2017

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD  FDS)

Variance at 
Completion (VAC) = 
Current Duration  
Baseline Duration

% VAC = (Current 
Duration  Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 10/11/2016 9/18/2017 342

Current Schedule 8/31/2016 9/28/2017 393
51 14.00 %

Cost Green

Baseline Detail Report Created on: 05/18/2018 10:12 AM Page 7 of 38

Q1 2018 Baseline Detail Report
 Agency: All, Fund: All, Year: 2018, Qtr: 1st Quarter, MPA Only: Yes, Project: All

1130085 DES FMD REPLACE KCCH ELECTRICAL DISTRUBUTION/RESPOND TO LIFE SAFETY EMERGRNCY (DES FMD KCCH 
ELECTRICAL DISTR)
STANDALONE

26



Cost Variance Comment

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
MAR2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EACBAC)
% CVAC = 

(EAC  BAC)/BAC
1 Planning $119,765 $30,897 $30,897 ($88,868) 74.00 %

2 Preliminary Design $350,863 $42,933 $42,933 ($307,930) 88.00 %

3 Final Design $801,142 $292,921 $292,921 ($508,221) 63.00 %
4 Implementation $10,275,350 $4,190,954 $11,175,203 $899,853 9.00 %

5 Closeout $82,867 $36,423 $88,033 $5,166 6.00 %

6 Acquisition $0 $0 $0 $0 0.00 %

Total $11,629,987 $4,594,129 $11,629,987 $0 0.00 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Clark Design Group Design/Engineering $569,382 08/18/2016 09/18/2017 0 $0

Skanska USA Building Inc Other $135,140 09/13/2016 12/12/2016 0 $0

Skanska USA Building Inc. Construction $7,528,277 12/12/2016 12/12/2017 0 $0

Glumac (commissioning) Other $2,000 07/10/2017 08/31/2017 0 $0

Total $8,234,799 0 $0

Mandatory Phased Appropriation Reporting

In project close-out phase.

Remaining close-out tasks.

No remaining issues/risks in close-out phase

MPA2. Contract Change Explanation

MPA3. Current Quarter's Key Activities

MPA4. Next Quarter's Key Activities

MPA5. Closely Monitored Issues & Risk Summary

MPA1. Contracts

Baseline Detail Report Created on: 05/18/2018 10:12 AM Page 8 of 38
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11/05/2013Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

5

NATURAL RESOURCES AND PARKS

Parks and Recreation

Jason Rich

Yes  Reporting Required

Q1 2018Publish Quarter

Actual Baseline Date 11/05/2013

Last updated by DNRP\chungm on 4/25/2018 12:20:30 PM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

MAR2018
ITD Budget thru 

MAR2018
1 Planning Completed $9,554 $9,554 $0
2 Preliminary Design 9/24/2010 5/18/2011 Completed $371,933 $371,933 $0

3 Final Design 5/19/2011 8/2/2015 Completed $813,633 $813,633 $680,000

4 Implementation 8/3/2015 1/24/2017 Completed $6,554,000 $6,535,957 $1,698

5 Closeout 1/25/2017 7/21/2018 In Progress $80,000 $72,191 $0

6 Acquisition 3/31/2012 9/30/2014 Completed $100,848 $100,789 $0
Total $7,929,968 $7,904,056 $681,698

1/24/2017Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 4/6/2008 6/29/2009
2 Preliminary Design 9/24/2010 5/18/2011 $436,443

3 Final Design 5/19/2011 3/31/2014 $684,704

4 Implementation 4/1/2014 1/16/2015 $5,529,942

5 Closeout 1/17/2015 4/18/2015 $33,879

6 Acquisition 3/31/2012 2/15/2013 $138,000

Total $6,822,968

12/16/2014Baseline Substantial Completion

Scope Green

Baseline Detail Report Created on: 05/18/2018 10:12 AM Page 9 of 38

Q1 2018 Baseline Detail Report
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Scope Variance Comment

Current Scope
Segment B will create a 1.45milelong separated multiuse path along Des Moines Memorial Drive from South 156th Way in 
SeaTac to South Normandy Road in Burien. This segment will be part of the ongoing Des Moines Memorial Drive restoration 
project which will restore Washington’s Living Road of Remembrance. It will enhance safe linkages to the Burien Regional 
Growth Center, SeaTac Airport, Sound Transit LINK Light Rail, local and regional transit services and other regional trails.
The Trail will include a 12footwide paved crosssection with a 3to5foot separation from the adjacent street and a 2foot
wide gravel shoulder on the opposite side of the trail. The project will include necessary drainage, related road and driveway 
crossings and Manual of Uniform Traffic Control Devices (MUTCD) signage. 

Baseline Scope
The project constructs a 1.45mile paved multiuse path (regional trail) within the cities of SeaTac and Burien.  The project 
creates a separated multiuse path along Des Moines Memorial Drive from S. 156th Way (SeaTac) to S. Normandy Road 
(Burien). This segment of the L2S Trail will be part of the ongoing Des Moines Memorial Drive restoration project and will 
also provide a much needed safe northsouth link with existing nonmotorized facilities

Schedule Red

Schedule Variance Comment
The project is now substantially complete.  Overall the schedule was impacted by numerous factors both before and during 
construction.
Factors that impacted the schedule include: additional time to negotiate interlocal agreements and easements with multiple 
jurisdictions, coordination with utility companies,  delays due to inclement weather, coordination with other projects 
located within the project site and under performance by subcontractors on the project. The construction contract was 
awarded on July 9, 2015 and the official Notice to Proceed was given on August 3, 2015. The substantial completion date 
was Jan. 24, 2017. 

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 4/6/2008 6/29/2009 449 Completed
2 Preliminary Design 9/24/2010 5/18/2011 236 9/24/2010 5/18/2011 236 Completed

3 Final Design 5/19/2011 3/31/2014 1047 5/19/2011 8/2/2015 1536 Completed

4 Implementation 4/1/2014 1/16/2015 290 8/3/2015 1/24/2017 540 Completed

5 Closeout 1/17/2015 4/18/2015 91 1/25/2017 7/21/2018 542 In Progress

6 Acquisition 3/31/2012 2/15/2013 321 3/31/2012 9/30/2014 913 Completed

Substantial Completion 
Date 12/16/2014 1/24/2017

Baseline Detail Report Created on: 05/18/2018 10:12 AM Page 10 of 38
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Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD  FDS)

Variance at 
Completion (VAC) = 
Current Duration  
Baseline Duration

% VAC = (Current 
Duration  Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 5/19/2011 12/16/2014 1307

Current Schedule 5/19/2011 1/24/2017 2077
770 58.00 %

Cost Red

Cost Variance Comment
The baseline budget was impacted by various external factors relating to utilities, right of way agreements, and a 
competitive bidding climate. The lowest construction bid received was $401,010 (5%) over the engineer’s estimate. In 
addition, due to the delays from utility relocation, the overall duration of the construction and design contracts were 
increased resulting in additional cost.

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
MAR2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EACBAC)
% CVAC = 

(EAC  BAC)/BAC
1 Planning $0 $9,554 $9,554 $9,554 0.00 %

2 Preliminary Design $436,443 $371,933 $371,933 ($64,510) 15.00 %
3 Final Design $684,704 $813,633 $813,633 $128,929 19.00 %

4 Implementation $5,529,942 $6,535,957 $6,554,000 $1,024,058 19.00 %

5 Closeout $33,879 $72,191 $80,000 $46,121 136.00 %

6 Acquisition $138,000 $100,789 $100,848 ($37,152) 27.00 %

Total $6,822,968 $7,904,056 $7,929,968 $1,107,000 16.22 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Road Construction 
Northwest, Inc.

Construction $4,945,000 08/03/2015 09/19/2017 6 $498,000

Parametrix, Inc. Design/Engineering $770,000 09/24/2010 08/02/2015 6 $342,000

Parametrix, Inc. Construction Management $1,102,000 08/03/2015 03/01/2017 6 $480,000

Total $6,817,000 18 $1,320,000

Mandatory Phased Appropriation Reporting

MPA2. Contract Change Explanation

MPA1. Contracts
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Change Order #6 was added to the construction contract to compensate the Contractor for underruns in 
quantities as well as additional items not previously covered in Change Order #4.

Transfer of ownership to the cities of Burien and SeaTac.

Contract Closeout.

Contractor may file a claim against the County for delay caused by utilities.

MPA3. Current Quarter's Key Activities

MPA4. Next Quarter's Key Activities

MPA5. Closely Monitored Issues & Risk Summary
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09/30/2010Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

3

NATURAL RESOURCES AND PARKS

Parks and Recreation

Gina Auld

Yes  Reporting Required

Q1 2018Publish Quarter

Actual Baseline Date 10/14/2016

Last updated by DNRP\bonenfantj on 4/23/2018 11:11:42 AM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

MAR2018
ITD Budget thru 

MAR2018
1 Planning 3/10/1999 6/30/2007 Completed $0 $269,523 $3
2 Preliminary Design 7/10/2007 5/31/2010 Completed $0 $12 $3

3 Final Design 9/1/2011 4/11/2014 Completed $1,884,414 $207,395 $3

4 Implementation 4/12/2014 7/3/2015 Completed $15,890,487 $12,397,809 $4

5 Closeout 7/4/2015 12/31/2017 In Progress $0 $251,670 $5

6 Acquisition Not Started $0 $437 $3
Total $17,774,901 $13,126,845 $21

7/3/2015Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 3/10/1999 6/30/2007 $0
2 Preliminary Design 7/10/2007 9/1/2010 $0

3 Final Design 9/1/2011 9/19/2013 $2,541,000

4 Implementation 9/20/2013 3/10/2015 $14,897,000

5 Closeout 4/12/2015 12/31/2015 $0

6 Acquisition $0
Total $17,438,000

2/11/2015Baseline Substantial Completion

Scope Green
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Scope Variance Comment

Current Scope
 The East Lake Sammamish Master Plan Trail project includes design and construction of an alternative, nonmotorized 
transportation corridor and a multiuse recreational trail along 11 miles of a former Burlington Northern Santa Fe (BNSF) 
railroad corridor on the east side of Lake Sammamish, from Redmond to Issaquah. King County purchased the corridor from 
BNSF in 1997, and in 2006 opened the existing interim use gravel trail to the public. The King County Parks and Recreation 
Division spent ten years on master planning, design work, environmental review and resolving legal issues related to this 
project, with ongoing involvement of a citizen’s advisory group and in close coordination with the Cities of Redmond, 
Sammamish and Issaquah.

The East Lake Sammamish Master Plan Trail is being designed and constructed in phases, or segments, based on budget 
availability. The Redmond segment, NE 70th Street to 187th Avenue NE was completed and opened to the public in 
November 2011. The Issaquah segment, SE 43rd Way to Gilman Boulevard, was completed and opened to the public in June 
2013. Construction of the North Sammamish Segment began in April 2014 and opened to the public in July 2015.

Safety and accessibility are the County’s primary goals for this project. The project utilizes the most uptodate greenway 
design and engineering. Environmental improvements include wetland enhancements and fencing, slope stabilization, 
native landscaping and tree replanting.

Baseline Scope
The North Sammish Trail scope of work includes: The removal of an existing gravel trail and construction of approximately 
2.5 miles of 12foot wide paved trail with gravel shoulders, concrete intersections, and wetland mitigation planting. Other 
items of work include erosion control, site preparation, grading, gravity block walls, structural earth walls, soldier pile wall, 
fencing, stormwater conveyance system, fish passable culverts,signage, traffic control, utility adjustments, trail amenity 
items, and landscaping. The project is located on former railroad ank from NE Inglewood Hill Road to 187th Ave NE corridor.

Schedule Yellow

Schedule Variance Comment
The baselined final design date was scheduled for completion in September 2013. Due to a shoreline permit appeal, trail 
construction was delayed until April 2014. Substantial completion was impacted due to unforseen conditions such as 
permitting, three (3) cultural resource finds, reconstruction of a structural wall due to damage by adjacent  property owners, 
design changes, and change in site conditions at stairs and driveways. The original baseline date for substantial completion 
was February 11, 2015. Substantial completion was issued to the contractor on July 3, 2015. The final change order is 
pending and the revised closeout date is 06/30/2018.
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Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 3/10/1999 6/30/2007 3034 3/10/1999 6/30/2007 3034 Completed

2 Preliminary Design 7/10/2007 9/1/2010 1149 7/10/2007 5/31/2010 1056 Completed

3 Final Design 9/1/2011 9/19/2013 749 9/1/2011 4/11/2014 953 Completed
4 Implementation 9/20/2013 3/10/2015 536 4/12/2014 7/3/2015 447 Completed

5 Closeout 4/12/2015 12/31/2015 263 7/4/2015 12/31/2017 911 In Progress

6 Acquisition Not Started

Substantial Completion 
Date 2/11/2015 7/3/2015

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD  FDS)

Variance at 
Completion (VAC) = 
Current Duration  
Baseline Duration

% VAC = (Current 
Duration  Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 9/1/2011 2/11/2015 1259

Current Schedule 9/1/2011 7/3/2015 1401
142 11.00 %

Cost Yellow

Cost Variance Comment
EBS is not reflecting costs prior to 2014. Budgeting practices were different, and most charges for this project were charged 
to the master project (1044600). The difference is $1.091 million. Actual costs should be:

Implementation and closeout:  $14,218,026

The construction of the East Lake Sammamish Trail, North Sammamish segment, has been awarded two grants:  $3.0 million 
by the Federal Highway Administration (FHWA) and a Recreation and Conservation Office state grant in the amount of 
$500,000.

During the course of the project, various impacts have resulted in costly changes. These changes are a result of redesign 
and implementation issues based on extensive communication with the City of Sammamish and residents. Change order 
items include, but are not limited to: additional tree removal, improved safety measures and traffic control, three (3) 
cultural resource finds / sites on the project, reconstruction of a structural wall due to damage by adjacent property owners, 
removal of encroachments, differing site conditions at stairs and driveways, several retaining walls, differing site conditions 
related to underground utilities, miscellaneous overruns of existing items, erosion control work and pending claims.

Bid results were $719,232 under the engineer’s estimate. The bid savings has been applied to change orders valued at 
approximately $3.1 million.   The final change order is in process of negotiation with the contractor and is estimated to be 
approximately $500K. Significant additional impacts to the overall cost of the project is expected. This is due to 
unanticipated legal efforts and drainage claims with the City of Sammamish that are currently underway.
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Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
MAR2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EACBAC)
% CVAC = 

(EAC  BAC)/BAC
1 Planning $0 $269,523 $0 $0 0.00 %

2 Preliminary Design $0 $12 $0 $0 0.00 %

3 Final Design $2,541,000 $207,395 $1,884,414 ($656,586) 26.00 %
4 Implementation $14,897,000 $12,397,809 $15,890,487 $993,487 7.00 %

5 Closeout $0 $251,670 $0 $0 0.00 %

6 Acquisition $0 $437 $0 $0 0.00 %

Total $17,438,000 $13,126,845 $17,774,901 $336,901 1.93 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Tristate Construction Construction $8,678,078 03/18/2014 12/31/2017 7 $2,521,084

Parametrix Inc. Construction Management $2,506,602 04/12/2014 03/10/2018 8 $1,718,409

Parametrix Inc Design/Engineering $1,884,414 09/01/2011 04/11/2014 3 $60,504

Total $13,069,094 18 $4,299,997

Mandatory Phased Appropriation Reporting

Final Design changes included services to acquire, move and manage the construction field office along with 
minor design changes due to funding.

Original construction contract totaled $6,156,994. Construction change orders to date have added $3.10 million 
due to additional bid item quantities. The final change order is being executed and will include delay impact costs 
valued at approximately $400K. 

Consultant construction support costs have increased due to the length of delay in contractor final reconciliation 
and other legal support efforts. Added costs to extend office space rental have also been added.

Ongoing contract closeout documentation and Final Acceptance

Project closeout

Ensure all required contractor documentation is submitted during closeout process.

MPA2. Contract Change Explanation

MPA3. Current Quarter's Key Activities

MPA4. Next Quarter's Key Activities

MPA5. Closely Monitored Issues & Risk Summary

MPA1. Contracts
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09/30/2010Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

3

NATURAL RESOURCES AND PARKS

Parks and Recreation

Gina Auld

Yes  Reporting Required

Q1 2018Publish Quarter

Actual Baseline Date 01/17/2017

Last updated by DNRP\chungm on 4/25/2018 7:47:09 AM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

MAR2018
ITD Budget thru 

MAR2018
1 Planning 3/1/1999 6/30/2007 Completed $239,588 $386,257 $1
2 Preliminary Design 7/10/2007 5/31/2010 Completed $46,898 $46,898 $1

3 Final Design 7/1/2013 1/9/2017 Completed $735,578 $735,938 $1

4 Implementation 1/10/2017 1/17/2018 Completed $13,111,660 $6,961,784 $1

5 Closeout 1/18/2018 1/18/2019 In Progress $50,000 $13,820 $1

6 Acquisition 9/18/1998 Completed $9,337 $9,337 $1
Total $14,193,061 $8,154,034 $6

1/17/2018Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning
2 Preliminary Design
3 Final Design 1/7/2013 3/31/2015 $1,246,272
4 Implementation 4/1/2015 2/1/2016 $12,066,808

5 Closeout $50,000
6 Acquisition $0

Total $13,363,080

9/28/2017Baseline Substantial Completion

Scope Green
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Scope Variance Comment

Current Scope
The East Lake Sammamish Master Plan Trail project includes design and construction of an alternative, nonmotorized 
transportation corridor and a multiuse recreational trail along 11 miles of a former Burlington Northern Santa Fe (BNSF) 
railroad corridor on the east side of Lake Sammamish, from Redmond to Issaquah. King County purchased the corridor in 
1997, and in 2006 opened the existing interim gravel trail to the public. The King County Parks and Recreation Division spent 
ten years on master planning, design work, environmental review and resolving legal issues related to this project, with 
ongoing involvement of a citizen's advisory group and in close coordination with the Cities of Redmond, Sammamish and 
Issaquah. 

The Redmond Segment was completed and opened to the public in November 2011. The Issaquah Segment was completed 
and opened to the public in June 2013. North Sammamish Segment was completed and opened to the public in July 2015. 
Construction of Segment A began January 2017 and was completed and open to the public January 2018. Project Closeout 
will follow in 2018.

Baseline Scope
The East Lake Sammamish Master Plan Trail project includes design and construction of an alternative, nonmotorized 
transportation corridor and a multiuser recreational trail along 11 miles of a former Burlington Northern Santa Fe (BNSF) 
railroad corridor on the east side of Lake Sammamish, from Redmond to Issaquah. King County purchased the corridor from 
BNSF in 1997, and in 2006 opened the existing interim use gravel trail to the public. The King County parks and Recreation 
Division spent ten years on master planning, design work, environmental review and resolving legal issues related to this 
project, with ongoing involvement of a citizen's advisory group and in close coordination with the Cities of Redmond, 
Sammamish and Issaquah. 

The East Lake Sammamish Master Plan Trail is being designed and constructed in phases, or segments, based on budget 
availability. The Redmond segment, NE 70th Street to 187th Avenue NE was completed and opened to the public in 
November 2011. The Issaquah segment, SE 43rd Way to Gilman Boulevard, was completed and opened to the public in June 
2013. Construction of the North Sammamish Segment begin in April 2014 and opened to the public in July 2015. 
Construction of Segment A will begin in January 2017 and to be completed in October, 2018. 

Schedule Green

Schedule Variance Comment

Baseline Detail Report Created on: 05/18/2018 10:12 AM Page 19 of 38

Q1 2018 Baseline Detail Report
 Agency: All, Fund: All, Year: 2018, Qtr: 1st Quarter, MPA Only: Yes, Project: All

1119993 PKS S:ELST S SAMM SEG A
PKS M:E Lake Samm Trail

37



Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 3/1/1999 6/30/2007 3043 Completed

2 Preliminary Design 7/10/2007 5/31/2010 1056 Completed

3 Final Design 1/7/2013 3/31/2015 813 7/1/2013 1/9/2017 1288 Completed
4 Implementation 4/1/2015 2/1/2016 306 1/10/2017 1/17/2018 372 Completed

5 Closeout 1/18/2018 1/18/2019 365 In Progress

6 Acquisition 9/18/1998 Completed

Substantial Completion 
Date 9/28/2017 1/17/2018

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD  FDS)

Variance at 
Completion (VAC) = 
Current Duration  
Baseline Duration

% VAC = (Current 
Duration  Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 1/7/2013 9/28/2017 1725

Current Schedule 7/1/2013 1/17/2018 1661
64 3.00 %

Cost Yellow

Cost Variance Comment
Additional costs were incurred as a result of the extended permitting and appeal processes which included additional 
reports, documentation and investigations as required by the City of Sammamish. Additionally, there were two permit 
hearings, one with the City Hearing Examiner and one with the Shoreline Management Board. Due to the extended 
permitting process, the County missed the favorable bid climate and the Contractors cost proposal was $775,635 over the 
Engineer's estimate. 

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
MAR2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EACBAC)
% CVAC = 

(EAC  BAC)/BAC
1 Planning $0 $386,257 $239,588 $239,588 0.00 %

2 Preliminary Design $0 $46,898 $46,898 $46,898 0.00 %

3 Final Design $1,246,272 $735,938 $735,578 ($510,694) 41.00 %

4 Implementation $12,066,808 $6,961,784 $13,111,660 $1,044,852 9.00 %

5 Closeout $50,000 $13,820 $50,000 $0 0.00 %

6 Acquisition $0 $9,337 $9,337 $9,337 0.00 %
Total $13,363,080 $8,154,034 $14,193,061 $829,981 6.21 %
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Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Active Construction, Inc. Construction $4,489,000 01/10/2017 10/09/2017 0 $0

Parametrix, Inc. Design/Engineering $961,000 07/10/2007 01/09/2017 5 $421,000
Parametrix, Inc. Construction Management $2,193,000 01/10/2017 09/28/2017 1 $6,000

Total $7,643,000 6 $427,000

Mandatory Phased Appropriation Reporting

Current Substantial Completion date is changed to January 17, 2018 from September 28, 2017. This is due to 37
 non-working days approved due to wet weather conditions and contract changes. 

a) Begin contract closeout
b) Continue maintenance of landscape areas 
c) Continue maintenance of mitigation areas

a) Complete planting of landscape areas
b) Complete planting of mitigation areas
c) Complete final punch-list items
d) Begin contract closeout
e) Open trail

Potential impacts to newly landscaped areas and mitigation plantings due to extreme temperatures thru the 
summer months and weed / blackberry growth. Monitor maintenance and watering of these areas closely. 

MPA2. Contract Change Explanation

MPA3. Current Quarter's Key Activities

MPA4. Next Quarter's Key Activities

MPA5. Closely Monitored Issues & Risk Summary

MPA1. Contracts
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04/14/2015Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

6

NATURAL RESOURCES AND PARKS

Wastewater Treatment

Lisa Taylor

Yes  Reporting Required

Q1 2018Publish Quarter

Actual Baseline Date 04/14/2015

Last updated by DNRP\Ericksoh on 4/26/2018 4:13:33 PM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

MAR2018
ITD Budget thru 

MAR2018
1 Planning N/A $2,495,049 $2,495,049 $2,511,674
2 Preliminary Design 2/22/2011 4/14/2015 Completed $5,644,044 $5,724,083 $5,000,516

3 Final Design 4/14/2015 5/1/2017 Completed $7,228,174 $7,254,219 $12,986,056

4 Implementation 5/1/2017 8/1/2020 In Progress $59,383,649 $11,615,707 $48,273,072

5 Closeout 8/1/2020 5/31/2021 Not Started $102,588 $1,528 $2

6 Acquisition 3/31/2015 12/20/2016 Completed $433,218 $433,883 $670,181
Total $75,286,722 $27,524,469 $69,441,501

3/31/2020Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 2/2/2009 2/22/2011 $2,464,679
2 Preliminary Design 2/22/2011 4/14/2015 $6,692,376

3 Final Design 4/14/2015 4/14/2017 $5,993,235

4 Implementation 4/14/2017 8/1/2020 $53,446,456

5 Closeout 8/1/2020 3/28/2021 $788,903

6 Acquisition 8/1/2015 3/11/2016 $368,842

Total $69,754,491

3/31/2020Baseline Substantial Completion

Scope Green
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Scope Variance Comment

Current Scope
Sunset/Heathfield Pump Station Replacement & Forcemain Upgrade  The Sunset/Heathfield Pump Stations and Forcemain 
Project as planned will increase the pumping capacity of the stations to 30 million gallons per day (mgd).  The 2007 
Conveyance System Improvements Program Update recommended replacing the current pump stations and either 
paralleling or replacing the existing force mains. 

Baseline Scope
The Sunset/Heathfield Pump Stations and Forcemain Project as planned will increase the pumping capacity of the stations to 
as much as 30 million gallons per day (mgd).  The 2007 Conveyance System Improvements Program Update recommended 
replacing the current pump stations and either paralleling or replacing the existing force mains. 

Schedule Green

Schedule Variance Comment

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 2/2/2009 2/22/2011 750 N/A

2 Preliminary Design 2/22/2011 4/14/2015 1512 2/22/2011 4/14/2015 1512 Completed

3 Final Design 4/14/2015 4/14/2017 731 4/14/2015 5/1/2017 748 Completed

4 Implementation 4/14/2017 8/1/2020 1205 5/1/2017 8/1/2020 1188 In Progress

5 Closeout 8/1/2020 3/28/2021 239 8/1/2020 5/31/2021 303 Not Started

6 Acquisition 8/1/2015 3/11/2016 223 3/31/2015 12/20/2016 630 Completed

Substantial Completion 
Date 3/31/2020 3/31/2020

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD  FDS)

Variance at 
Completion (VAC) = 
Current Duration  
Baseline Duration

% VAC = (Current 
Duration  Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 4/14/2015 3/31/2020 1813

Current Schedule 4/14/2015 3/31/2020 1813
0 0.00 %

Cost Yellow
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Cost Variance Comment
The bid price for the construction contract was significantly higher than the engineers baseline estimate.

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
MAR2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EACBAC)
% CVAC = 

(EAC  BAC)/BAC
1 Planning $2,464,679 $2,495,049 $2,495,049 $30,370 1.00 %

2 Preliminary Design $6,692,376 $5,724,083 $5,644,044 ($1,048,333) 16.00 %

3 Final Design $5,993,235 $7,254,219 $7,228,174 $1,234,939 21.00 %
4 Implementation $53,446,456 $11,615,707 $59,383,649 $5,937,194 11.00 %

5 Closeout $788,903 $1,528 $102,588 ($686,316) 87.00 %

6 Acquisition $368,842 $433,883 $433,218 $64,376 17.00 %

Total $69,754,491 $27,524,469 $75,286,722 $5,532,231 7.93 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Flatiron West, Inc Construction $36,757,816 05/01/2017 11/30/2019 4 $157,816

Stantec Consulting Services, 
Inc. 

Design/Engineering $14,745,772 08/17/2010 01/31/2020 19 $894,561

Jacobs Project Management 
Co.

Construction Management $2,664,652 06/16/2015 03/31/2020 1 $0

Total $54,168,240 24 $1,052,377

Mandatory Phased Appropriation Reporting

Engineering amendments to date are attributed to design complexity and refinements.

1st Quarter 2018  1. Completed horizontal directional drilling (HDD) and will began open-cut conveyance work. 2. 
Continue electrical and mechanical equipment replacement work at pump stations. 3. Provided regular electronic 
briefings and notices of work to interested community members. 

2nd Quarter 2018 (projected).  1. Continue conveyance work.  2. Continue electrical and mechanical 
replacements at pump stations. 3. Continue community relations notifications and briefings as needed.

MPA2. Contract Change Explanation

MPA3. Current Quarter's Key Activities

MPA4. Next Quarter's Key Activities

MPA5. Closely Monitored Issues & Risk Summary

MPA1. Contracts
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Monitoring: 1. Impacts and delays associated with the slurry spill from the HDD on Vasa Park property. 2. Any 
delays with equipment procurement so schedule impacts can be minimized. 3. Risks associated with tunneling 
activities will be closely monitored by tunneling experts. 4. Community impacts, beyond those already planned for
and shared with residents.
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07/16/2012Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

1, 2, 3, 4, 5, 6, 7, 8, 9

NATURAL RESOURCES AND PARKS

Wastewater Treatment

Lisa Taylor

Yes  Reporting Required

Q1 2018Publish Quarter

Actual Baseline Date 07/16/2012

Last updated by DNRP\Ericksoh on 4/26/2018 4:13:34 PM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

MAR2018
ITD Budget thru 

MAR2018
1 Planning 4/1/2010 6/14/2010 Completed $2,267 $2,267 $2,267
2 Preliminary Design 3/21/2011 7/16/2012 Completed $553,145 $553,145 $553,145

3 Final Design 7/16/2012 10/1/2014 Completed $3,485,941 $3,485,941 $3,485,941

4 Implementation 2/2/2015 7/31/2018 In Progress $75,599,426 $64,464,732 $74,438,272

5 Closeout 7/31/2018 3/28/2019 Not Started $1,762,327 $1,707,408 $1,820,969

6 Acquisition N/A $1,013,632 $913,920 $2,151,070
Total $82,416,738 $71,127,412 $82,451,664

2/27/2018Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 4/1/2010 3/21/2011 $0
2 Preliminary Design 3/21/2011 8/31/2012 $0

3 Final Design 7/16/2012 10/1/2014 $4,424,632

4 Implementation 3/23/2014 6/9/2017 $51,018,522

5 Closeout 6/9/2017 12/29/2017 $693,689

6 Acquisition 2/3/2013 2/12/2014 $453,816

Total $56,590,659

12/6/2016Baseline Substantial Completion

Scope Green
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Scope Variance Comment

Current Scope
North Creek Interceptor  This project increases the capacity of part of the North Creek Interceptor Sewer serving 
southwestern Snohomish County.   The project involves replacement of 10,000 LF of existing gravity pipe with larger gravity 
pipes, 36 to 48 inches in diameter. Both trenchless (open face shield tunneling and pipe ramming) and open trench 
construction methods are being used.

Baseline Scope
Complete the design, obtain permits and easements, and construct the new NCI, including about 10,000 feet of new 36 to 
48 inch diameter sewer and connection to the existing sewers. Both trenchless (open face shield tunneling and pipe 
ramming) and open cut construction methods of pipe installation will be considered. 

Schedule Red

Schedule Variance Comment
The current schedule reflects the restart of the construction under a new contract in January 2017. Progress on the new 
contract has proceeded ahead of schedule.

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 4/1/2010 3/21/2011 354 4/1/2010 6/14/2010 74 Completed

2 Preliminary Design 3/21/2011 8/31/2012 529 3/21/2011 7/16/2012 483 Completed

3 Final Design 7/16/2012 10/1/2014 807 7/16/2012 10/1/2014 807 Completed

4 Implementation 3/23/2014 6/9/2017 1174 2/2/2015 7/31/2018 1275 In Progress

5 Closeout 6/9/2017 12/29/2017 203 7/31/2018 3/28/2019 240 Not Started

6 Acquisition 2/3/2013 2/12/2014 374 N/A
Substantial Completion 
Date 12/6/2016 2/27/2018

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD  FDS)

Variance at 
Completion (VAC) = 
Current Duration  
Baseline Duration

% VAC = (Current 
Duration  Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 7/16/2012 12/6/2016 1604

Current Schedule 7/16/2012 2/27/2018 2052
448 27.00 %

Cost Red
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Cost Variance Comment
The original construction contract was terminated with the initial contractor for inability to complete the work. A project
specific work order has been issued under the January 19, 2017 Executive determination of emergency to complete the 
project. The amount  represents increases for construction, consultant, construction management, permitting/easement 
and staff costs needed to complete the project.

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
MAR2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EACBAC)
% CVAC = 

(EAC  BAC)/BAC
1 Planning $0 $2,267 $2,267 $2,267 0.00 %

2 Preliminary Design $0 $553,145 $553,145 $553,145 0.00 %

3 Final Design $4,424,632 $3,485,941 $3,485,941 ($938,691) 21.00 %

4 Implementation $51,018,522 $64,464,732 $75,599,426 $24,580,904 48.00 %

5 Closeout $693,689 $1,707,408 $1,762,327 $1,068,638 154.00 %

6 Acquisition $453,816 $913,920 $1,013,632 $559,816 123.00 %
Total $56,590,659 $71,127,412 $82,416,738 $25,826,078 45.64 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
James W. Fowler Co. Construction $33,214,000 03/10/2017 03/10/2019 0 $0

HDR Engineering, Inc. Design/Engineering $5,625,762 09/03/2010 12/31/2018 9 $301,282
MWH Constructors, Inc. Construction Management $5,170,338 06/24/2014 07/31/2018 2 $53,694

Total $44,010,100 11 $354,976

Mandatory Phased Appropriation Reporting

A contract modification was issued to J.W. Fowler on December 7, 2017, in the amount of $6.509 million. A 
second and final contract modification is expected to be issued in Q1 2018. 

1st Quarter 2018:   1. Install carrier pipe between Manholes 23 & 25 and connect to previously installed North 
Creek Interceptor, thus completing the pipeline.  2. Activate northern portion of the new North Creek Interceptor. 
3. Decommission/abandon the existing North Creek Interceptor. 4. Finish restoration in northern portion of the 
project. 5. Monitor schedule and expenditures. 6. Continue outreach to property owners, residents, and 
businesses. 7. Continue environmental compliance monitoring.  8. Achieve substantial completion of the project.

MPA2. Contract Change Explanation

MPA3. Current Quarter's Key Activities

MPA4. Next Quarter's Key Activities

MPA1. Contracts
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2nd Quarter 2018 Projected:  1. Finalize restoration of pavement and landscaping. 2. Take corrective action on 
the carrier pipe. 3. Evaluate and revise the Temporary Construction Easements (TCE) status  4. Work through 
the remainder of the punch list items to wrap up the project. 5. Monitor schedule and expenditures. 6. Continue 
outreach to property owners, residents, and businesses. 7. Continue environmental compliance monitoring.  

1. Safety: site access 2. Monitor construction progress/schedule/budget    
MPA5. Closely Monitored Issues & Risk Summary
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04/19/2016Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

8, 9

NATURAL RESOURCES AND PARKS

Wastewater Treatment

Lisa Taylor

Yes  Reporting Required

Q1 2018Publish Quarter

Actual Baseline Date 04/19/2016

Last updated by DNRP\Ericksoh on 4/26/2018 4:13:34 PM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

MAR2018
ITD Budget thru 

MAR2018
1 Planning 1/7/2013 6/11/2013 Completed $579,223 $579,223 $579,223
2 Preliminary Design 6/24/2015 4/19/2016 Completed $16,113,780 $16,186,439 $13,267,393

3 Final Design 4/19/2016 6/18/2018 In Progress $18,380,371 $18,704,735 $43,647,937

4 Implementation 4/10/2017 11/4/2022 In Progress $194,413,291 $7,484,005 $190,400,049

5 Closeout 5/7/2018 5/12/2025 Not Started $685,237 $0 $1

6 Acquisition 4/18/2015 5/31/2018 In Progress $11,282,558 $11,287,642 $12,000,000
Total $241,454,461 $54,242,045 $259,894,603

1/8/2022Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 1/7/2013 6/11/2013 $579,218
2 Preliminary Design 6/11/2013 4/19/2016 $11,352,431

3 Final Design 4/19/2016 11/21/2017 $26,364,748

4 Implementation 11/21/2017 12/23/2022 $208,751,871

5 Closeout 12/23/2022 12/17/2024 $1,952,276

6 Acquisition 4/18/2015 12/16/2016 $11,712,569

Total $260,713,113

2/28/2022Baseline Substantial Completion

Scope Green
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Scope Variance Comment

Current Scope
Georgetown Wet Weather Treatment Station  The project consists of building a Wet Weather Treatment Station (WWTS), 
conveyance pipelines, and outfall structure to treat Combined Sewer Overflows (CSO's) prior to discharge into the Lower 
Duwamish Waterway.  The WWTS includes an influent pump station, equalization basin, screening facility, CSO treatment 
process, and disinfection.  Modifications to both the S. Brandon St. and S. Michigan St. Regulator Stations will be required 
for diversion of flows to the WWTS.  Ancillary facilities include an odor control facility, electrical/controls building, and 
emergency generator.  CSO treatment will consist of high rate primary treatment followed by ultra violet disinfection prior 
to discharge.

Baseline Scope
Georgetown Wet Weather Treatment Station  The project consists of building a Wet Weather Treatment Station (WWTS), 
conveyance pipelines, and outfall structure to treat Combined Sewer Overflows (CSO's) prior to discharge into the Lower 
Duwamish Waterway.  The WWTS includes an influent pump station, equalization basin, screening facility, CSO treatment 
process, and disinfection.  Modifications to both the S. Brandon St. and S. Michigan St. Regulator Stations will be required 
for diversion of flows to the WWTS.  Ancillary facilities include an odor control facility, electrical/controls building, and 
emergency generator.  CSO treatment will consist of high rate primary treatment followed by ultra violet disinfection prior 
to discharge.

Schedule Green

Schedule Variance Comment

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 1/7/2013 6/11/2013 155 1/7/2013 6/11/2013 155 Completed

2 Preliminary Design 6/11/2013 4/19/2016 1043 6/24/2015 4/19/2016 300 Completed
3 Final Design 4/19/2016 11/21/2017 581 4/19/2016 6/18/2018 790 In Progress

4 Implementation 11/21/2017 12/23/2022 1858 4/10/2017 11/4/2022 2034 In Progress

5 Closeout 12/23/2022 12/17/2024 725 5/7/2018 5/12/2025 2562 Not Started

6 Acquisition 4/18/2015 12/16/2016 608 4/18/2015 5/31/2018 1139 In Progress

Substantial Completion 
Date 2/28/2022 1/8/2022

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD  FDS)

Variance at 
Completion (VAC) = 
Current Duration  
Baseline Duration

% VAC = (Current 
Duration  Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 4/19/2016 2/28/2022 2141

Current Schedule 4/19/2016 1/8/2022 2090
51 2.00 %
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Cost Green

Cost Variance Comment

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
MAR2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EACBAC)
% CVAC = 

(EAC  BAC)/BAC
1 Planning $579,218 $579,223 $579,223 $5 0.00 %

2 Preliminary Design $11,352,431 $16,186,439 $16,113,780 $4,761,349 42.00 %

3 Final Design $26,364,748 $18,704,735 $18,380,371 ($7,984,377) 30.00 %

4 Implementation $208,751,871 $7,484,005 $194,413,291 ($14,338,579) 7.00 %

5 Closeout $1,952,276 $0 $685,237 ($1,267,039) 65.00 %

6 Acquisition $11,712,569 $11,287,642 $11,282,558 ($430,011) 4.00 %

Total $260,713,113 $54,242,045 $241,454,461 ($19,258,653) 7.39 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Titan Earthwork Construction $3,012,067 04/10/2017 02/09/2018 2 $228,837

CH2M Hill Engineers Design/Engineering $35,179,715 12/02/2013 12/31/2022 7 $497,869
Jacobs Project Management 
Co.

Construction Management $10,817,134 08/17/2016 12/31/2022 2 $25,313

Total $49,008,917 11 $752,019

Mandatory Phased Appropriation Reporting

1.  Demolition, Site Preparation, and Remediation - Work completed in September; Substantial Completion 
achieved on 2/9 2.  Treatment Station - Contract executed on 10/23 with Notice-to-Proceed issued on 11/30. 3.  
Outfall - Contract executed on 12/30 with Notice-to-Proceed issued on 1/17. 4.  Conveyance - Advertised on 
3/16. Bid opening 4/23. 

1.  Treatment Station contractor to begin secant piles after pre-construction meeting with City of Seattle 3.  
Outfall contractor to begin submittals process 4.  Conveyance contract design to be awarded

MPA2. Contract Change Explanation

MPA3. Current Quarter's Key Activities

MPA4. Next Quarter's Key Activities

MPA1. Contracts
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1.  WSDOT approval of the designs restoring their bioswale at the completion of the Outfall contract. 2.  Union 
Pacific Railroad approval of a pipeline connection near their tracks at the Brandon Regulator.

MPA5. Closely Monitored Issues & Risk Summary
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12/20/2012Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

6

NATURAL RESOURCES AND PARKS

Solid Waste

Doug Chin

Yes  Reporting Required

Q1 2018Publish Quarter

Actual Baseline Date 12/20/2012

Last updated by DNRP\smoller on 4/11/2018 1:26:20 PM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

MAR2018
ITD Budget thru 

MAR2018
1 Planning 10/1/2007 12/31/2008 Completed $110,887 $110,887 $0
2 Preliminary Design 1/1/2009 3/10/2011 Completed $2,325,481 $2,325,881 $0

3 Final Design 4/16/2011 7/11/2014 Completed $11,282,229 $11,282,229 $12,198,072

4 Implementation 7/11/2014 3/31/2020 In Progress $71,184,693 $68,711,151 $70,077,652

5 Closeout 4/1/2020 4/2/2022 Not Started $623,019 $0 $318,517

6 Acquisition 10/1/2007 12/1/2007 Completed $8,092,932 $8,092,932 $11,025,000
Total $93,619,241 $90,523,080 $93,619,241

8/21/2017Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 10/1/2007 12/31/2008 $401,000
2 Preliminary Design 1/1/2009 4/30/2011 $3,150,000

3 Final Design 4/16/2011 4/21/2014 $12,061,000

4 Implementation 7/11/2014 11/15/2017 $62,538,000

5 Closeout 11/16/2017 8/28/2018 $2,587,000

6 Acquisition 10/1/2007 12/1/2007 $8,083,000

Total $88,820,000

11/15/2017Baseline Substantial Completion

Scope Yellow
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Scope Variance Comment
Addition of a half bale compactor. The County is negotiating with the construction contractor to identify and mitigate 
potential impacts to the project completion date, which was documented in change order #9.

Current Scope
Project will permit, design, and construct a new transfer station and waste processing facility to replace the Factoria 
Transfer Station. This project has been designated as “high risk” and receives phased appropriation.  Appropriations for 
subsequent phases are approved by the King County Council based upon completion of the current phase and acceptable 
project cost, schedule, and scope projections.
Additional scope includes the addition of a half bale compactor to meet future service demands. An analysis of program 
needs that resulted from the 2014 update of the Transfer and Waste Management Plan recommendations showed a benefit 
will be realized from installing an additional halfbale compactor with the current project. 

Baseline Scope
Project will permit, design, and construct a new transfer station and waste processing facility to replace the Factoria 
Transfer Station. This project has been designated as “high risk” and receives phased appropriation.  Appropriations for 
subsequent phases are approved by the King County Council based upon completion of the current phase and acceptable 
project cost, schedule, and scope projections.

Schedule Green

Schedule Variance Comment
From January through March 2016, problems in securing the large (singlebale) compactor caused a 56 calendar day delay to 
Milestone 2 – “Official NTP2 Start.” 

Closeout completion extended to end of 2019 to correspond with key warranty items, such as the waste compactors & plant 
establishment.

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 10/1/2007 12/31/2008 457 10/1/2007 12/31/2008 457 Completed

2 Preliminary Design 1/1/2009 4/30/2011 849 1/1/2009 3/10/2011 798 Completed
3 Final Design 4/16/2011 4/21/2014 1101 4/16/2011 7/11/2014 1182 Completed

4 Implementation 7/11/2014 11/15/2017 1223 7/11/2014 3/31/2020 2090 In Progress

5 Closeout 11/16/2017 8/28/2018 285 4/1/2020 4/2/2022 731 Not Started

6 Acquisition 10/1/2007 12/1/2007 61 10/1/2007 12/1/2007 61 Completed

Substantial Completion 
Date 11/15/2017 8/21/2017

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD  FDS)

Variance at 
Completion (VAC) = 
Current Duration  
Baseline Duration

% VAC = (Current 
Duration  Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 4/16/2011 11/15/2017 2405

Current Schedule 4/16/2011 8/21/2017 2319
86 3.00 %
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Cost Yellow

Cost Variance Comment
In 2012, the project was baseline at $88,820,000. In 2014, a budget appropriation of $4.8M was approved by an ordinance 
to authorize an additional halfbale compactor. The cost variance is due to the fact that the project has not been re
baselined. 

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
MAR2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EACBAC)
% CVAC = 

(EAC  BAC)/BAC
1 Planning $401,000 $110,887 $110,887 ($290,113) 72.00 %
2 Preliminary Design $3,150,000 $2,325,881 $2,325,481 ($824,519) 26.00 %

3 Final Design $12,061,000 $11,282,229 $11,282,229 ($778,771) 6.00 %

4 Implementation $62,538,000 $68,711,151 $71,184,693 $8,646,693 14.00 %
5 Closeout $2,587,000 $0 $623,019 ($1,963,981) 76.00 %

6 Acquisition $8,083,000 $8,092,932 $8,092,932 $9,932 0.00 %

Total $88,820,000 $90,523,080 $93,619,241 $4,799,241 5.40 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
HDR Design/Engineering $12,523,494 11/20/2009 05/18/2018 15 $10,469,585

Parametrix Construction Management $6,001,808 04/13/2011 10/31/2017 6 $1,382,890

PCL Construction $57,093,241 07/11/2014 09/28/2017 23 $2,689,623

Total $75,618,543 44 $14,542,099

Mandatory Phased Appropriation Reporting

MPA2. Contract Change Explanation

MPA1. Contracts
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CO #1: $50,620 - 13 field directives (FD); additional miscellaneous work issued not included in contract scope. 
$1,856.60 of amount paid from Dangerous Waste and Hazardous Materials allowed.
CO #2: $138,033 - 9 miscellaneous FDs; $78,684.00 was paid from hazardous waste leaking from underground 
storage tank. $11,562 for additional dewatering; $7,978 for scope failure, which resulted in a credit of $9,558.88
for a fuel allowance. 
CO #3: $123,416 - 13 FDs for work outside contract scope. 
CO #4: $50,380 - 9 miscellaneous FDs issued authorizing the performance of unidentified additional work not 
included in the contract scope.
CO #5: $230,564 - Includes 14 FDs for additional work, outside the scope of the contract, to be performed by 
contractor.
CO #6: $73,514 - 13 FDs issued for performance of work outside contract scope. $207,986.09 was paid from 
additional dewatering allowance. 
CO #7: $235,819 - 5 FDs issued for work, outside of contract scope, performed.
CO #8: $127,331 - Includes 20 miscellaneous FDs regarding the performance of additional work issued outside 
of contract scope. 
CO #9: $0 -  Additional 56 day time-only CO.
CO #10: $180,843 - Includes 9 FDs for work performed outside of contractor’s scope. 
CO #11: $67,402.31 - 13 FDs issued for additional work to be performed outside contractor’s scope. $250,000
allowance was used up for dewatering effort associated (issued by FD) and an additional $9,465.09 (included in 
CO #11).
CO #12: $130,911.46 - Incorporated 10 FDs for work performed outside of contractor's scope; SE 30th Street 
sewer conflict resolution.
CO #13: $706,940,48 - Incorporated 3 FDs for work performed outside of contractor's scope; imported fill 
material exceeds anticipated bid quantity.
CO #14: $121,943.01 - Incorporated 15 FDs for work performed outside of contractor's scope; added aerator to 
improve performance for air entrainment to meet regulatory requirements. Added two electrical Vehicle Charging 
Stations to reduce the carbon footprint and support reaching sustainability goals.
CO #15: $101,807.26 - Incorporated 11 FDs for work performed outside of the contractor's scope with the west 
water tie-in.
CO #16: $299,635.80 - Incorporated 2 FDs for increase in dirt quantities. Also incorporated pay issues (PI) 293, 
294, 295, and 284 for net additional cost.
CO #17: $66,441.33 - Incoporated 13 FDs; time extension to 12/20/2017; net addition to contract amount.
CO #18: $66,259.19 - Incorporated 13 FDs and added funds.
CO #19: $119,425.69 - Incorporated 10 FDs and added funds.
CO #20: -$436,796.97 - Deductive CO in amount of minus $436,796.97. Brings contract total down to 
$51,875,469.72 w/o WSST. $56,646,086.14 with tax. No time adjustment.
CO #21: $23,883.33 - Add funds for misc punch list items being completed.
CO #22: $194,130.20 - Incorporate 6 Field Directives, 3 credits, and add funds. No change in time.
CO #23: $0.00 - Time extension of 180 days to 6/18/2018 to allow for closeout requirements. No funds added.

1. Continued Closeout Activities

1. Obtain Certificate of Occupancy (Anticipated by 07/21/18)
2. Obtain Final Acceptance (Pending resolution of compactor issues. See closely monitored issues, below.

MPA3. Current Quarter's Key Activities

MPA4. Next Quarter's Key Activities

MPA5. Closely Monitored Issues & Risk Summary

Baseline Detail Report Created on: 05/18/2018 10:12 AM Page 37 of 38

Q1 2018 Baseline Detail Report
 Agency: All, Fund: All, Year: 2018, Qtr: 1st Quarter, MPA Only: Yes, Project: All

1048385 SW FACTORIA RECYCLING and TS
STANDALONE

55



1. Overall project expense to complete the project are being closely monitored and compared with the remaining 
project budget.
2. The waste compactors have been experiencing performance problems with frequent interruptions while in 
operation. SWD is working with the contractor PCL to resolve compactor issues. King County has requested PCL 
replace the defective compactors.
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Quarterly Budget Management Report:   Q1 2018 (update for current reporting quarter)

Grant Contingency Use

Grant Contingency Project Information
Agency (Division) Project 

Number

Project Name  Beginning 

Quarter ITD 

Budget 

 Undesignated 

Ending Quarter ITD 

Budget 

Marine 1129118 MD Grant Contingency  5,000,000$           1,000,000$              

For Existing Projects Receiving Grant Contingency
Agency (Division) Project 

Number

Project Name  Adopted ITD 

Budget 

 Current Grant 

Contingency 

Request 

 Revised ITD 

Budget 

 Estimate at 

Completion 

 Was this grant 

identified in your 

CAP? (Yes or No) 

 KC Percentage 

Match 

Marine 1129116 MD Float Replacement 5,287,897$           4,000,000$               9,287,897$               9,287,897$               Yes 20%

For New Projects Receiving Grant Contingency
Agency (Division) Project 

Number

Project Name  Proposed 

Contingency 

Transfer 

 Estimate at 

Completion 

 Was this grant 

identified in your 

CAP? (Yes or No) 

 KC Percentage 

Match 

Reason for Transfer

Project bids came in higher than appropriated budget for project and 

determined existing, unprogrammed and awarded federal transit 

grants were eligible to be applied to this project. 

Scope Reason for Transfer
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Instructions
Only input projects that had a grant contingency transfer for this quarter.

Save this file in your Agency folder in the Agency Submittal Folder on the PSB Budget Site

CIP Quarterly Reports

Column Descriptions
Grant Contingency Project Information
Beginning Quarter ITD Budget:  Enter the ITD Budget at the beginning of the quarter for this project.  This can be found using the PA 103 Report and selecting the first month of the quarter as the period (ie: Jan, Apr, Jul, Oct)

Undesignated Ending Quarter ITD Budget:  This is your Beginning Quarter ITD Budget less the actual transfers to existing projects done in the quarter and the Proposed Contingency Transfers to new projects.

Because we only transfer budget to new projects as part of a supplemental, this number does not show up in EBS.

For Existing Projects
Adopted ITD Budget:  This is the Inception to Date (ITD) Budget which is the sum of all adopted project appropriations.  This can be pulled from the PA 103 report.

Current Grant Contingency Request:  Input the current grant contingency request for this quarter's report.

Revised ITD Budget:  This is a calculated field so copy the formula down if necessary.  This is the sum of the previous plus current emergent need requests for the biennium.

Estimate at Completion:  This Estimate at Completion should be the following in the below situations:

   If this project is part of baseline or MPA reporting, the EAC should match the amount in these reports for this quarter.  This is for consistency purposes.

   If this project is not part of baseline or MPA reporting, the EAC should be your most current estimate.

 Was this grant identified in your CAP? (Yes or No):  In the CAP form for the Grant Contingency project, you were required to identify potential grants you could receive over the biennium in the "Budget Request Basis" question.  This is asking if you listed this

 KC Percentage Match:  What is King County's match as part of this grant?

Reason for Transfer:  Please provide a brief reason for why this transfer is necessary.

For New Projects
Current Grant Contingency Request:  Input the current grant contingency request for this quarter's report.

Estimate at Completion:  This Estimate at Completion should be the following in the below situations:

   If this project is part of baseline or MPA reporting, the EAC should match the amount in these reports for this quarter.  This is for consistency purposes.

   If this project is not part of baseline or MPA reporting, the EAC should be your most current estimate.
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Quarterly Budget Management Report:   Q1 2018 (update for current reporting quarter)

Grant Contingency Use

Grant Contingency Project Information
Agency (Division) Project 

Number

Project Name  Beginning 

Quarter ITD 

Budget 

 Undesignated 

Ending Quarter ITD 

Budget 

Parks and Recreatio 1129676 PKS GRANT CONTINGENCY 3581 5,796,250$            2,146,250$              

For Existing Projects Receiving Grant Contingency
Agency (Division) Project 

Number

Project Name  Adopted ITD 

Budget 

 Current Grant 

Contingency 

Request 

 Revised ITD 

Budget 

 Estimate at 

Completion 

 Was this grant 

identified in your 

CAP? (Yes or No) 

 KC Percentage 

Match 

Parks and Recreatio 1121155 PKS M:EASTSIDE RAIL CORR (ERC) 17,122,146$         350,000$                   17,472,146$             179,000,000$           Yes 0%

Parks and Recreatio 1044668 PKS FOOTHILLS REGIONAL TRAIL 7,166,094.00$      2,800,000$               9,966,094$               19,000,000$             Yes 168%

Parks and Recreatio 1112621  PKS South County Regional Tra  15,535,684$         500,000$                   16,035,684$             46,000,000$             Yes 400%

For New Projects Receiving Grant Contingency
Agency (Division) Project 

Number

Project Name  Proposed 

Contingency 

Transfer 

 Estimate at 

Completion 

 Was this grant 

identified in your 

CAP? (Yes or No) 

 KC Percentage 

Match 

Reason for Transfer

Received grant we were expecting for this project.

Received grant we were expecting for this project.

Received grant we were expecting for this project.

Scope Reason for Transfer

59



Instructions
Only input projects that had a grant contingency transfer for this quarter.

Save this file in your Agency folder in the Agency Submittal Folder on the PSB Budget Site

CIP Quarterly Reports

Column Descriptions
Grant Contingency Project Information
Beginning Quarter ITD Budget:  Enter the ITD Budget at the beginning of the quarter for this project.  This can be found using the PA 103 Report and selecting the first month of the quarter as the period (ie: Jan, Apr, Jul, Oct)

Undesignated Ending Quarter ITD Budget:  This is your Beginning Quarter ITD Budget less the actual transfers to existing projects done in the quarter and the Proposed Contingency Transfers to new projects.

Because we only transfer budget to new projects as part of a supplemental, this number does not show up in EBS.

For Existing Projects
Adopted ITD Budget:  This is the Inception to Date (ITD) Budget which is the sum of all adopted project appropriations.  This can be pulled from the PA 103 report.

Current Grant Contingency Request:  Input the current grant contingency request for this quarter's report.

Revised ITD Budget:  This is a calculated field so copy the formula down if necessary.  This is the sum of the previous plus current emergent need requests for the biennium.

Estimate at Completion:  This Estimate at Completion should be the following in the below situations:

   If this project is part of baseline or MPA reporting, the EAC should match the amount in these reports for this quarter.  This is for consistency purposes.

   If this project is not part of baseline or MPA reporting, the EAC should be your most current estimate.

 Was this grant identified in your CAP? (Yes or No):  In the CAP form for the Grant Contingency project, you were required to identify potential grants you could receive over the biennium in the "Budget Request Basis" question.  This is asking if you listed this or not

 KC Percentage Match:  What is King County's match as part of this grant?

Reason for Transfer:  Please provide a brief reason for why this transfer is necessary.

For New Projects
Current Grant Contingency Request:  Input the current grant contingency request for this quarter's report.

Estimate at Completion:  This Estimate at Completion should be the following in the below situations:

   If this project is part of baseline or MPA reporting, the EAC should match the amount in these reports for this quarter.  This is for consistency purposes.

   If this project is not part of baseline or MPA reporting, the EAC should be your most current estimate.
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CIP Fund Level Grant Contingency Budget Utilization   (Instructions below)

Quarterly Budget Management Report:   1 Q 2018 (update for current reporting quarter)

Grant Contingency Use

Grant Contingency Project Information

Agency (Division) Project Number Project Name  Beginning Quarter 

ITD Budget 

 Undesignated 

Ending Quarter 

ITD Budget 

Roads ‐ Fund 3855 1129583 RSD GRANT CONTINGENCY 

3855

10,000,000$    9,850,000$   

For Existing Projects Receiving Grant Contingency

Agency (Division) Project Number Project Name  Adopted ITD 

Budget 

 Current Grant 

Contingency 

Request 

 Revised ITD 

Budget 

 Estimate at 

Completion 

 Was this grant 

identified in 

your CAP? (Yes 

or No) 

 KC Percentage 

Match 

For New Projects Receiving Grant Contingency

Agency (Division) Project Number Project Name  Proposed 

Contingency 

Transfer 

 Estimate at 

Completion 

 Was this grant 

identified in your 

CAP? (Yes or No) 

 KC Percentage 

Match 

Roads ‐ Fund 3855 1133600 RSD FC FIFTEEN ML CR 

BRG#493C

150,000$          150,000$        No

‐   

Scope Reason for Transfer

Perform a feasibility analysis to 

identify potential solutions to bank 

erosion and backwatering problems at 

bridge.

Unanticipated emergent need 

award per agreement with Flood 

Control district.

Reason for Transfer
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Instructions
Only input projects that had a grant contingency transfer for this quarter.

Save this file in your Agency folder in the Agency Submittal Folder on the PSB Budget Site

CIP Quarterly Reports

Column Descriptions
Grant Contingency Project Information
Beginning Quarter ITD Budget:  Enter the ITD Budget at the beginning of the quarter for this project.  This can be found using the PA 103 Report and selecting the first month of the quarter as the period (ie: Jan, Apr, Jul, Oct)

Undesignated Ending Quarter ITD Budget:  This is your Beginning Quarter ITD Budget less the actual transfers to existing projects done in the quarter and the Proposed Contingency Transfers to new projects.

Because we only transfer budget to new projects as part of a supplemental, this number does not show up in EBS.

For Existing Projects
Adopted ITD Budget:  This is the Inception to Date (ITD) Budget which is the sum of all adopted project appropriations.  This can be pulled from the PA 103 report.

Current Grant Contingency Request:  Input the current grant contingency request for this quarter's report.

Revised ITD Budget:  This is a calculated field so copy the formula down if necessary.  This is the sum of the previous plus current emergent need requests for the biennium.

Estimate at Completion:  This Estimate at Completion should be the following in the below situations:

   If this project is part of baseline or MPA reporting, the EAC should match the amount in these reports for this quarter.  This is for consistency purposes.

   If this project is not part of baseline or MPA reporting, the EAC should be your most current estimate.

 KC Percentage Match:  What is King County's match as part of this grant?

Reason for Transfer:  Please provide a brief reason for why this transfer is necessary.

For New Projects
Current Grant Contingency Request:  Input the current grant contingency request for this quarter's report.

Estimate at Completion:  This Estimate at Completion should be the following in the below situations:

   If this project is part of baseline or MPA reporting, the EAC should match the amount in these reports for this quarter.  This is for consistency purposes.

   If this project is not part of baseline or MPA reporting, the EAC should be your most current estimate.

 KC Percentage Match:  What is King County's match as part of this grant?

 Scope:  Please provide a brief scope for this project.  Because this is a new project, we need to understand the scope of work.

Reason for Transfer:  Please provide a brief reason for why this transfer is necessary.

 Was this grant identified in your CAP? (Yes or No):  In the CAP form for the Grant Contingency project, you were required to identify potential grants you could receive over the biennium in the "Budget Request Basis" question.  This is asking if you listed this or not.

 Was this grant identified in your CAP? (Yes or No):  In the CAP form for the Grant Contingency project, you were required to identify potential grants you could receive over the biennium in the "Budget Request Basis" question.  This is asking if you listed this or not.
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Project 
Number Project Name

3292 SWM CIP NON-BOND SUBFUND - Water and Land Resources

1112219 WLER ELLIOT BRIDGE RESTORATION 9/29/2017 839 1,173 334 39 % $3,792,995 $4,009,427 $216,432 5 % Q1 2018

1114123 WLER PORTER LEVEE SETBACK 5/30/2018 584 804 220 37 % $5,514,370 $5,468,827 ($45,543) 0 % Q1 2018

1123057 WLSWC FAIRWOOD 4 SW IMPRVMNT 10/11/2017 843 356 487 57 % $2,157,418 $1,971,023 ($186,395) 8 % Q1 2018

3361 PUGET SOUND EMERGENCY RADIO NETWORK CAPITAL - King County Information Technology

1126875 PSERN Capital 5/21/2021 2,137 2,151 14 0 % $259,694,644 $259,694,644 $0 0 % Q1 2018

3380 AIRPORT CONSTRUCTION - Airport Division

1126426 AD AIRPORT PHYSICAL SECURITY 
IMPROVEMENTS Q1 2018

3421 MJR MNTNCE RSRV SUB-FUND - Facilities Mgmt

1039725 DES FMD KCCH DOM WATER DISTRBN 4/23/2018 1,196 1,196 0 0 % $1,381,051 $1,375,993 ($5,058) 0 % Q1 2018

1121223 DES FMD KCCH PANEL REPLACE 9/28/2017 637 393 244 38 % $2,069,090 $1,588,821 ($480,269) 23 % Q1 2018
1124166 DES FMD KCCH TERM & PKG UNTS 1/24/2019 797 833 36 4 % $1,174,068 $1,141,722 ($32,346) 2 % Q1 2018

1129793 DES FMD BLACK RIVER OFFICE BLDG. B3010 
ROOFING AND EXTERIOR CLADDING 5/11/2018 401 361 40 9 % $2,090,606 $2,090,606 $0 0 % Q1 2018

1130085
DES FMD REPLACE KCCH ELECTRICAL 
DISTRUBUTION/RESPOND TO LIFE SAFETY 
EMERGRNCY

9/28/2017 342 393 51 14 % $11,629,987 $11,629,987 $0 0 % Q1 2018

3571 KC FLD CNTRL CAP CONTRACT - Water and Land Resources

1044579 WLFL2 TOLT PIPELINE PROTECTION 10/1/2018 751 1,076 325 43 % $8,594,697 $9,536,313 $941,616 10 % Q1 2018

1112049 WLFL9 COUNTYLINE TO A STREET 10/2/2017 2,496 1,868 628 25 % $14,840,000 $23,315,701 $8,475,701 57 % Q1 2018
1115400 WLFL8 TEUFEL PL8499 MIT 8/31/2018 1,212 779 433 35 % $4,519,933 $4,405,890 ($114,043) 2 % Q1 2018

1122633 WLFL2 SE 19TH WAY REVETMENT 9/26/2018 441 362 79 17 % $1,433,259 $1,433,259 $0 0 % Q1 2018

3581 PARKS CAPITAL - Parks and Recreation

1044668 PKS FOOTHILLS REGIONAL TRAIL 12/15/2022 1,282 2,405 1,123 87 % $9,319,162 $19,000,000 $9,680,838 103 % Q1 2018

1047009 PKS S: SCRT W SIDE TRL SEG B 1/24/2017 1,307 2,077 770 58 % $6,822,968 $7,929,968 $1,107,000 16 % Q1 2018

Created on: 05/18/2018 10:02 Page 1 of 6Status Legend:

Q1 2018 Baseline Report
 Agency: All, Fund:All, Year: 2018, Qtr: 1st Quarter, Cost Status: All, Schedule Status: All, Scope Status: All, Project: All
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Project 
Number Project Name

3581 PARKS CAPITAL - Parks and Recreation

1114757 PKS S: SCRT TWO RIVERS SEG A 11/22/2018 1,605 1,970 365 22 % $4,920,185 $6,200,340 $1,280,155 26 % Q1 2018

1116973 PKS S:ELST  NORTH SAMMAMISH 7/3/2015 1,259 1,401 142 11 % $17,438,000 $17,774,901 $336,901 1 % Q1 2018
1119993 PKS S:ELST S SAMM SEG A 1/17/2018 1,725 1,661 64 3 % $13,363,080 $14,193,061 $829,981 6 % Q1 2018

3591 KC MARINE CONST - Marine Division

1111718 MD SEATTLE FERRY TERMINAL 12/31/2018 1,035 1,035 0 0 % $34,490,000 $34,490,000 $0 0 % Q1 2018
1129116 MD Float Replacement Pier 50 11/1/2018 241 241 0 0 % $9,270,145 $9,270,145 $0 0 % Q1 2018

3611 WATER QUALITY CONST-UNRES - Wastewater Treatment

1038122 WTC SUNSET HEATH PS FM UPGRADE 3/31/2020 1,813 1,813 0 0 % $69,754,491 $75,286,722 $5,532,231 7 % Q1 2018
1038124 WTC WP DIGESTER FLOATING LIDS 9/28/2018 1,503 2,216 713 47 % $3,820,277 $1,646,892 ($2,173,386) 56 % Q1 2018

1048077 WTC ENVIR LAB ENERGY IMPROVMNT 2/14/2019 566 856 290 51 % $5,850,874 $7,527,230 $1,676,356 28 % Q1 2018

1113260 WTC PRIMARY SED TNK GATE WPTP 9/15/2018 402 767 365 90 % $2,450,826 $1,327,023 ($1,123,804) 45 % Q1 2018

1114368 WTC SOUTH PLANT ETS PEAKING PUMPS 
VFDs, ASSESS & REPLACE 3/30/2018 1,086 1,389 303 27 % $3,941,503 $4,398,117 $456,614 11 % Q1 2018

1114373 WTC REFURBISH/REPLACE DUTY PUMPS VFDS 
AT SOUTH PLANT ETS 3/30/2018 1,086 1,389 303 27 % $4,138,186 $4,203,505 $65,319 1 % Q1 2018

1114382 WTC NORTH CREEK INTERCEPTOR 2/27/2018 1,604 2,052 448 27 % $56,590,659 $82,416,738 $25,826,078 45 % Q1 2018

1116796 WTC SP RECLAIMED H2O FAC MODS 4/30/2018 925 930 5 0 % $3,914,248 $4,183,141 $268,893 6 % Q1 2018

1116800 WTC N MERCER ENATAI INT PAR 4/3/2023 2,121 2,120 1 0 % $116,035,624 $116,024,352 ($11,272) 0 % Q1 2018

1116801 WTC LK HILLS&NW LK SAM INTCPT 10/13/2023 1,995 2,222 227 11 % $119,342,432 $119,342,432 $0 0 % Q1 2018

1116802 WTC HANFD AT RAINIER & BVIEW N 5/31/2018 1,287 1,479 192 14 % $33,107,404 $35,839,853 $2,732,449 8 % Q1 2018

1117514 WTC WEST POINT C1 RESERVOIR ACCESS 5/28/2019 623 623 0 0 % $1,926,396 $1,921,048 ($5,348) 0 % Q1 2018

1117516 WTC BEULAH COVE DRIP FIELD 9/29/2017 333 1,110 777 233 % $744,575 $1,221,294 $476,719 64 % Q1 2018

1117748 WTC WP INTERMEDIATE, EPS VFD & 
DEWATERING ENERGY 8/31/2019 1,142 2,573 1,431 125 % $33,541,919 $23,862,036 ($9,679,884) 28 % Q1 2018

1120861 WTC MOBILE OC UNIT REPLACEMENT 6/10/2019 696 937 241 34 % $3,171,445 $3,123,070 ($48,375) 1 % Q1 2018

Created on: 05/18/2018 10:02 Page 2 of 6Status Legend:

Q1 2018 Baseline Report
 Agency: All, Fund:All, Year: 2018, Qtr: 1st Quarter, Cost Status: All, Schedule Status: All, Scope Status: All, Project: All
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Project 
Number Project Name

3611 WATER QUALITY CONST-UNRES - Wastewater Treatment

1121402 WTC GEORGETOWN WET WEATHER 
TREATMENT STATION 1/8/2022 2,141 2,090 51 2 % $260,713,113 $241,454,461 ($19,258,653) 7 % Q1 2018

1121403 WTC SP DIGESTER ROOF EQ REPL 9/6/2017 897 1,331 434 48 % $5,752,015 $4,262,284 ($1,489,731) 25 % Q1 2018

1121404 WTC SP RSP MEDIUM VOLT SG REPL 12/3/2019 658 658 0 0 % $8,038,164 $8,038,164 $0 0 % Q1 2018

1122412 Eastgate Interceptor Rehabilitation Phase III 11/20/2018 996 1,015 19 1 % $7,353,124 $9,152,201 $1,799,078 24 % Q1 2018
1122515 WTC WP CAPACITOR BANK 8/30/2017 481 450 31 6 % $1,171,980 $1,091,525 ($80,455) 6 % Q1 2018

1123517 WTC E FLEET MAINT FAC REPLCMNT 11/11/2019 750 1,126 376 50 % $9,999,584 $11,915,292 $1,915,708 19 % Q1 2018

1123625 WTC SP HYPO CAUSTIC CHEM STORE 6/22/2018 786 710 76 9 % $6,574,030 $3,815,512 ($2,758,518) 41 % Q1 2018

1123626 WTC SP BIOGAS HEAT SYS IMPROVE 4/20/2021 1,410 1,470 60 4 % $59,897,304 $56,040,337 ($3,856,966) 6 % Q1 2018

1123632 WTC KENT AUBURN PHASE B 6/8/2019 1,369 1,369 0 0 % $40,861,397 $40,119,149 ($742,248) 1 % Q1 2018

1124339 WTC BW SECONDARY FOAM MGMT 10/6/2017 345 746 401 116 % $724,621 $1,090,654 $366,032 50 % Q1 2018

1125202 WTC EW RELOCATE SAMPLING SYS 4/27/2018 720 990 270 37 % $1,908,206 $2,719,499 $811,292 42 % Q1 2018
1125316 WTC VASHON LIFT STATION UPGRAD 3/9/2018 694 731 37 5 % $3,385,078 $3,898,123 $513,044 15 % Q1 2018

1125460 WTC BW FF LINKING DEVICE UPGRD 3/1/2019 466 466 0 0 % $1,203,778 $1,174,541 ($29,237) 2 % Q1 2018

1126030 WTC BW IPS AIR BALANCING&HVAC 8/1/2017 324 658 334 103 % $1,333,132 $1,403,529 $70,397 5 % Q1 2018

1126048 WTC BW IPS WETWELL CORR REPAIR 8/1/2017 324 658 334 103 % $1,485,985 $1,651,742 $165,757 11 % Q1 2018

1127059 WTC WP REPLC INCINERATOR FLARE 12/24/2018 559 769 210 37 % $4,825,164 $4,772,434 ($52,731) 1 % Q1 2018

1128127 WTC WP DRY POLYMER FEEDER REPL 6/27/2019 453 885 432 95 % $1,100,769 $1,092,717 ($8,052) 0 % Q1 2018

1129093 WTC HENDERSON/MLK JR WWTS 
IMPROVEMENTS 2/5/2019 391 574 183 46 % $1,810,658 $1,815,737 $5,079 0 % Q1 2018

1129531 WTC SP C2/C3 PIPE REPLACEMENT 10/25/2019 659 745 86 13 % $5,307,059 $5,306,317 ($742) 0 % Q1 2018

1131919 WTC BW MEMBRANE FEED PUMP VFD 11/12/2019 617 617 0 0 % $1,765,063 $1,765,063 $0 0 % Q1 2018
1132584 WTC LK HLS SOUND TRANSIT COORD 9/30/2018 286 286 0 0 % $2,409,382 $1,830,958 ($578,424) 24 % Q1 2018

3641 PUBLIC TRANS CONST-UNREST - Transit

1111999 TDC LIFTS FOR HYBRID BATTERIES ON BUSES 
AT NB, EB,CB,RB 4/18/2018 1,144 794 350 30 % $2,606,949 $2,184,370 ($422,579) 16 % Q1 2018

Created on: 05/18/2018 10:02 Page 3 of 6Status Legend:

Q1 2018 Baseline Report
 Agency: All, Fund:All, Year: 2018, Qtr: 1st Quarter, Cost Status: All, Schedule Status: All, Scope Status: All, Project: All
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Project 
Number Project Name

3641 PUBLIC TRANS CONST-UNREST - Transit

1116214 TD REPLACE SB SWITCHES & XMFR 4/26/2017 764 898 134 17 % $1,308,260 $1,308,260 $0 0 % Q1 2018

1123322 TDC EB GENERATOR REPL 7/21/2017 730 812 82 11 % $1,941,892 $1,941,892 $0 0 % Q1 2018
1124395 TDC INTERIM POLICE FACILITY 3/1/2018 729 646 83 11 % $3,383,646 $3,383,646 $0 0 % Q1 2018

1125636 TDC Demo of AB/CB Old Ops 4/3/2018 758 931 173 22 % $3,409,705 $2,400,860 ($1,008,845) 29 % Q1 2018

1125637 TDC Demolition of Frye WH 3/1/2018 758 898 140 18 % $1,582,959 $1,577,231 ($5,728) 0 % Q1 2018

1127390 TDC B. BASE O&M ROOF REPL 5/10/2017 414 343 71 17 % $2,606,949 $1,397,422 ($1,209,527) 46 % Q1 2018

1128946 TDC NBVM ROOF REPLACE 4/30/2018 451 434 17 3 % $2,954,700 $2,954,700 $0 0 % Q1 2018

1129622 TDC VAN DISTR CENTER PARKING 10/31/2018 238 238 0 0 % $1,298,997 $1,298,997 $0 0 % Q1 2018

3642 PUBLIC TRANS REVENUE FLEET CAPITAL - Transit

1130164 TDC WSDOT 40' HYDBID BUS 6/30/2019 0 % $129,600,000 $129,600,000 $0 0 % Q1 2018

1130165 TDC WSDOT 60' HYBRID BRT 6/30/2019 0 % $49,500,000 $49,500,000 $0 0 % Q1 2018

1130166 TDC WSDOT 60' HYBRID BUS 3/31/3019 0 % $201,000,000 $201,000,000 $0 0 % Q1 2018
1130168 TDC 40' BATTERY EL BUS 3/31/2018 0 % $7,280,000 $7,280,000 $0 0 % Q1 2018

3855 COUNTY ROAD MAJOR MAINTENANCE - Roads Services Division

1130707 RSD FC 162 AVE SE @ SE 166 CT 9/25/2020 905 910 5 0 % $2,542,600 $2,542,600 $0 0 % Q1 2018

1131163 RSD 2017 HIGH FRICTION SURFACE 
TREATMENT 7/29/2019 796 796 0 0 % $3,145,000 $3,269,290 $124,290 3 % Q1 2018

1131274 RSD 201718 GUARDRAIL PRESVTN 2/28/2019 302 575 273 90 % $4,800,000 $4,800,000 $0 0 % Q1 2018
1131387 RSD 2017 CW PVMNT PRESERVATION 7/31/2018 637 637 0 0 % $14,900,000 $14,900,000 $0 0 % Q1 2018

1131693 RSD UNION HILL@225 BOXCULVRT 4/12/2018 629 841 212 33 % $1,100,000 $861,671 ($238,329) 21 % Q1 2018

1132218 RSD TOLT BRG 1834A EMGY RPR17 10/15/2018 398 398 0 0 % $4,500,000 $4,500,000 $0 0 % Q1 2018

1133219 RSD VASHON HWY SW PAVE PRES 10/19/2018 322 322 0 0 % $5,700,000 $5,700,000 $0 0 % Q1 2018

3860 COUNTY ROAD CONSTRUCTION - Roads Services Division

1124962 RSD SKY RV BR #999Z(MNY CK)RPR 10/17/2017 578 564 14 2 % $1,473,900 $1,579,412 $105,512 7 % Q1 2018

1124968 RSD KC 2014 SFTY HF SURF TRMTS 1/18/2018 723 834 111 15 % $2,480,034 $2,480,034 $0 0 % Q1 2018
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3860 COUNTY ROAD CONSTRUCTION - Roads Services Division

1125296 RSD S 96 ST&8 AVE S SINKHOLE 9/6/2018 516 531 15 2 % $1,038,930 $1,040,000 $1,070 0 % Q1 2018

1126438 RSD XPIPE NE 124 ST&164 AVE NE 11/14/2017 371 420 49 13 % $1,498,143 $1,052,643 ($445,500) 29 % Q1 2018
1126441 RSD S 96 ST STORMWATER PIPES 10/9/2018 614 656 42 6 % $2,082,942 $2,055,050 ($27,892) 1 % Q1 2018

1127129 RSD 2016 O/L S 320 PEASLEY CYN 9/13/2017 761 774 13 1 % $1,750,000 $1,604,303 ($145,697) 8 % Q1 2018

1127801 RSD 2016 BITUMINOUS SURF TRTMT 11/17/2017 760 746 14 1 % $2,400,000 $2,278,000 ($122,000) 5 % Q1 2018

1127802 RSD 2016 HOT MIX ASPHALT O/L 11/17/2017 760 746 14 1 % $3,534,000 $3,524,000 ($10,000) 0 % Q1 2018

1129877 RSD HGH FRICTION SRF TREATMENT 1/18/2018 455 566 111 24 % $1,165,500 $970,878 ($194,622) 16 % Q1 2018

1131582 RSD NE WD/DVL CULVERT REPL 10/11/2017 610 615 5 0 % $1,155,000 $1,155,000 $0 0 % Q1 2018

1131849 RSD BARING BRDG EMGY RPR 2017 10/14/2017 172 155 17 9 % $1,415,000 $1,175,000 ($240,000) 16 % Q1 2018

3865 KING COUNTY ROAD CONSTRUCTION - Roads Services Division

1129595 RSD OLD CASCADE/MILLER BR WEST 11/18/2019 748 748 0 0 % $2,300,000 $2,300,000 $0 0 % Q1 2018

1129596 RSD OLD CASCADE/MILLER BR EAST 11/18/2019 748 748 0 0 % $2,750,000 $2,750,000 $0 0 % Q1 2018
1131132 RSD 201718 NEW GRDL CONSTRUCT 7/16/2018 301 378 77 25 % $1,350,000 $1,350,000 $0 0 % Q1 2018

3901 SOLID WASTE CONSTRUCTION - Solid Waste

1048385 SW FACTORIA RECYCLING and TS 8/21/2017 2,405 2,319 86 3 % $88,820,000 $93,619,241 $4,799,241 5 % Q1 2018

3910 LANDFILL RESERVE - Solid Waste

1115992 SOLID WASTE AREA 8 
DEVELOPMENT/FACILITY RELOCATION 12/28/2018 1,555 1,555 0 0 % $73,306,931 $73,306,722 ($209) 0 % Q1 2018

1124105 SW CEDAR HILLS LANDFILL GAS PIPELINE 
UPGRADE 3/10/2017 456 465 9 1 % $6,386,232 $6,380,619 ($5,613) 0 % Q1 2018

3951 BLDG REPAIR/REPL SUBFUND - Facilities Mgmt

1117106 DES FMD CHILD/FAM JUSTICE CTR 9/24/2020 1,963 2,025 62 3 % $211,955,000 $219,454,999 $7,499,999 3 % Q1 2018

1122048 DES FMD AFIS PROPERTY MANAGEMENT UNIT 
PLANNING 3/8/2019 506 648 142 28 % $9,798,961 $9,798,961 $0 0 % Q1 2018

1125015 DES FMD YESLER BRIDGE UTILITIES 
RELOCATION 3/19/2018 749 734 15 2 % $2,003,548 $1,267,788 ($735,760) 36 % Q1 2018
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3951 BLDG REPAIR/REPL SUBFUND - Facilities Mgmt

1130205 DES FMD DPD CONSOLIDATION 6/14/2018 476 727 251 52 % $10,788,495 $10,492,481 ($296,014) 2 % Q1 2018

1132642 DES FMD RECORDS RELOCATION Q1 2018
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