


Proposed LHWMP Plan Update Process



Proposed Local Hazardous Waste Management Program Plan Update Process

- Jan-Mar 2009** **Phase I - LHWMP Introduction & proposed Plan Update Process Discussions**
Outreach about the Program and the proposed Plan Update Process is undertaken. That outreach will be provided to a wide variety of groups and local governments to inform them about the Program and to validate and gain acceptance of the proposed Plan Update Process. The targeted groups might include:
- Board of Health;
 - SCA/Suburban Cities
 - Seattle Solid Waste Advisory Committee;
 - King County Solid Waste Advisory Committee;
 - Metropolitan Solid Waste Management Advisory Committee and their technical/staff group (the Interagency Technical Staff Group;)
 - Suburban Sewer Districts;
 - Metropolitan Water Pollution Abatement Advisory Committee;
 - Commercial Haulers;
 - Representatives for drinking, ground and surface water issues.
- (This phase may also see revisions to the proposed Plan Update Process.)
- Mar-May 2009** **Phase II - LHWMP Plan Update Scoping Workshop(s)**
We hope to identify a large working body, made up from interested parties that were contacted in Phase I. We will hold workshops for those individuals to help develop the scope of the plan and the issues that should be addressed, and to react to research and presentations around those issues.
- May-Aug 2009** **Phase III - Plan Update Drafting**
The Office of the Program Administrator, with help from Program Partner staff and others, would complete a First Draft of the Plan Update relying on the scoping work and incorporating the work done on specific issues at the Plan Scoping Workshop(s.)
- Sep-Nov 2009** **Phase IV - Plan Update Comment Period & Redrafting**
This phase entails distributing the First Draft of the Plan Update to all participant groups identified in the Workshop phases, as well as making the Plan Update available to the public, and requesting comments. A second draft of the Plan Update would be prepared which will contain changes based on the comments received. Additional outreach and presentations of that Second Draft can be undertaken if desired or needed.
- Jan-Aug 2010** **Phase V - Plan Update Review & Approval**
The Second Draft of the Plan Update would then be submitted to the Management Coordination Committee for review and approval. After any additional revisions, and approval, the Plan Update would then be submitted to the Board of Health for review and approval. After any additional revisions, and approval, the Plan Update would then be submitted to the WA Dept. of Ecology for final review and approval.