



# Reclaimed Water Comprehensive Plan

Planning Process Tasks, Regional  
Workshops, and E&P Briefing July –  
November 2009



**King County**

Department of Natural Resources and Parks  
**Wastewater Treatment Division**



# Tasks: July – November 2009

---

- Step 1: Getting Started
  - Transmit Executive's proposed legislation to County Council outlining County Council decision points in planning process
  - Record and summarize input received through regional involvement processes in Step 1.
- Step 2: Data Collection
  - Potential reclaimed water uses
  - Identify wastewater available for reclamation
  - Identify potential benefits of reclaimed water uses
  - Estimate range of unit values for potential benefit
- Continue Interested Party Discussions
- Hold Two Workshops



# Potential Regional Workshops

---

## □ Workshop #2 Topics

- Overview of comprehensive plan drivers and planning process
- Potential reclaimed water uses
  - Nonpotable consumptive uses
  - Environmental enhancement uses
- Results of modeling wastewater available for reclamation

## □ Workshop #3 Topics

- Identifying and valuing benefits of producing and using reclaimed water



# Potential E&P Briefings

---

- August:
  - Project progress update
  - Environmental enhancement uses
- September:
  - Project progress update
  - Model to identify wastewater available for reclamation
- October:
  - Project progress update
  - Identifying and valuing benefits of producing and using reclaimed water
- November:
  - To be determined