

**East Lake Sammamish Master Plan Trail  
Project Schedule**

Activity	2008	2009	2010	2011	2012
Design whole trail to 30% for Section 404 permit					
Design of Redmond segment - trail only					
Design of Redmond - parallel parking/access					
Construct Redmond segment - trail only					
Construct Redmond parallel parking/access					
Design of Issaquah through 43rd segment - trail only					
Design of Issaquah through 43rd access improvements					
Construct Issaquah through 43rd - trail only					
Construct Issaquah through 43rd access improvements					
Design of Sammamish south to Inglewood Hill Rd - trail					
Design of Inglewood Hill parking and restrooms					
Construct Sammamish south to Inglewood - Trail					
Construct Inglewood parking and restrooms					
Design of remainder of Sammamish - trail					
Design of SE 33rd restrooms and parking					
Design of reminder of Sammamish - access					
Construct remainder of Sammamish - trail					
Construct SE 33rd restrooms and parking					
Construct remainder of Sammamish - access					