

King County Monthly Project Portfolio Status Report

| Agency | Project Name | Total Project Budget | Total Expenditures | Remaining Budget | Schedule | Scope | Budget | Resources | Milestones | Benefits | No Status Report for Two Months | Status | Project Manager |
|-------------|-----------------------------------------------------------------|----------------------|---------------------|---------------------|----------|--------|--------|-----------|------------|----------|---------------------------------|-------------|--------------------|
| DAJD | Distributed Antenna Network (DAN) Phase III | \$1,052,755 | | \$1,052,755 | | | | | | | | Not Started | Innotas, Support |
| DAJD | Jail Management System | \$12,189,034 | \$555,260 | \$11,633,774 | Green | Green | Green | Green | Green | Green | | Active | Battle, Latasha |
| DAJD | Roster Management System Employee Interface | \$216,171 | \$208,596 | \$7,575 | Yellow | Green | Green | Green | Yellow | Green | X | Active | Innotas, Support |
| DAJD | | \$13,457,960 | \$763,856 | \$12,694,104 | | | | | | | | | |
| DCHS | Behavioral Health Integration | \$1,196,712 | \$1,139,352 | \$57,360 | Red | Green | Green | Green | Red | | | Active | Peze, Juliette |
| DCHS | DCHS/PH Data Integration | \$2,714,136 | \$147,929 | \$2,566,207 | Green | Green | Green | Green | Green | Green | | Active | Kloeffkorn, Dale |
| DCHS | Physical Behavioral Health Integration | \$4,930,146 | | \$4,930,146 | | | | | | | | Not Started | Innotas, Support |
| DCHS | | \$8,840,994 | \$1,287,280 | \$7,553,714 | | | | | | | | | |
| DES | BRC Reporting Project | \$15,925,455 | \$9,615,366 | \$6,310,089 | Green | Green | Green | Green | Green | | | Active | Deasy, Patricia |
| DES | Comprehensive Facilities Asset Management | \$2,716,273 | \$468,066 | \$2,248,207 | Green | Green | Green | Green | Green | | | Active | Klabunde, Loren |
| DES | Countywide Electronic Payment Implementation Support | \$1,098,623 | \$999,383 | \$99,240 | Yellow | Green | Yellow | Green | Green | Green | | Active | Johnson, Bob |
| DES | DES-E911: System Security | \$5,390,000 | \$0 | \$5,390,000 | Green | Yellow | Green | Green | Green | | | On Hold | Ahlborn, Tom |
| DES | DES-E911: Text to 911 | \$579,024 | \$69,628 | \$509,396 | Red | Green | Yellow | Green | Green | | | Active | Ahlborn, Tom |
| DES | DES-RALS: For-Hire License System | \$166,501 | \$0 | \$166,501 | | | | | | | | Not Started | Innotas, Support |
| DES | HRD ATS Replacement (NeoGov Replacement) | \$1,373,097 | \$342,712 | \$1,030,385 | Green | Green | Green | Yellow | Green | | | Active | Peze, Juliette |
| DES | IBIS Phase 3 - Data Migration and KCIT System Retirement | \$351,147 | \$214,515 | \$136,632 | Yellow | Green | Green | Green | Yellow | Green | | Active | Chiro, Farayi |
| DES | King County Records Management System Upgrade | \$1,393,685 | \$191,206 | \$1,202,479 | Green | Green | Green | Green | Green | Green | | Active | Anderson, Dan |
| DES | Records & Licensing Software Application Replacement Project | \$2,735,261 | \$957,852 | \$1,777,409 | Yellow | Green | Green | Green | Green | | | Active | Frisk, Donna |
| DES | RM Risk Master Replacement | \$348,539 | \$190,418 | \$158,121 | Green | Green | Green | Green | Green | | | Active | Peze, Juliette |
| DES | | \$32,077,605 | \$13,049,146 | \$19,028,459 | | | | | | | | | |
| DJA | Delta Viewer Replacement Project | \$121,000 | \$68,500 | \$52,500 | Green | Green | Green | Green | Green | | | On Hold | DJA, DJA |
| DJA | DJA Systems Replacement Project | \$8,425,827 | \$1,824,058 | \$6,601,769 | Green | Green | Green | Green | Green | | X | Active | Guizlo, Steven |
| DJA | | \$8,546,827 | \$1,892,558 | \$6,654,269 | | | | | | | | | |
| DNRP | DNRP - Cityworks AMS for WLRD Stormwater Services | \$737,456 | \$106,723 | \$630,733 | Green | Green | Green | Green | Green | Green | | Active | Chiro, Farayi |
| DNRP | DNRP - SWM Billing System Replacement | \$774,530 | \$489,245 | \$285,285 | Green | Green | Green | Green | Green | Green | | Active | Chiro, Farayi |
| DNRP | DNRP - WTD Capacity Charge Escrow Customer Add Automation | \$495,986 | \$50,179 | \$445,807 | Green | Green | Green | Green | Green | Green | | On Hold | Chiro, Farayi |
| DNRP | Laboratory Information Management System (LIMS) Replacement | \$0 | | \$0 | | | | | | | | Not Started | Chiro, Farayi |
| DNRP | PIC Green Building Module | \$225,000 | \$67,167 | \$157,833 | Green | Green | Red | Green | Green | Green | | On Hold | Ryan, Marissa |
| DNRP | | \$2,232,972 | \$713,313 | \$1,519,659 | | | | | | | | | |
| DOA | Property Tax Accounting System (PTAS) | \$504,148 | \$175,162 | \$328,986 | Yellow | Green | Green | Green | Green | | | Active | Klabunde, Loren |
| DOA | | \$504,148 | \$175,162 | \$328,986 | | | | | | | | | |
| DOT | Automatic Vehicle Location for Non-Revenue Vehicles | \$1,940,114 | \$98,776 | \$1,841,338 | Green | Green | Green | Green | Green | Green | | Active | Niskanen, Scott |
| DOT | Capital Management and Reporting System | \$3,120,460 | \$523,914 | \$2,596,546 | Green | Green | Green | Green | Green | Green | | Active | Prisecaru, Liviu |
| DOT | Customer Information Systems | \$4,662,619 | \$2,346,008 | \$2,316,611 | Green | Green | Green | Green | Green | Green | | Active | Berbert, Damon |
| DOT | HASTUS EPM | \$228,000 | \$0 | \$228,000 | | | | | | | | Not Started | Sutherland, Diane |
| DOT | HASTUS Planning Module | \$443,302 | \$0 | \$443,302 | | | | | | | | Not Started | Sutherland, Diane |
| DOT | HASTUS Upgrade | \$3,750,552 | \$3,674,728 | \$75,824 | Red | Green | Green | Green | Green | Green | | Active | Sutherland, Diane |
| DOT | Maximo Upgrade | \$496,840 | \$366,218 | \$130,622 | Green | Green | Green | Green | Green | Green | | Active | Boudreau, Cheryl |
| DOT | Mobile Ticketing Pilot Project (aka Cashless Fare Technologies) | \$471,000 | \$359,485 | \$111,515 | Green | Green | Green | Green | Green | Green | | Active | Prisecaru, Liviu |
| DOT | On-Board Camera Management System | \$640,778 | | \$640,778 | | | | | | | | Not Started | Kazemi, Farah |
| DOT | ORCA Replacement | \$44,091,033 | \$1,575,809 | \$42,515,224 | Green | Green | Green | Green | Green | | | Active | Boshart, Randy |
| DOT | Perimeter Intrusion Detection System (PIDS) | \$1,651,526 | \$85,999 | \$1,565,527 | Green | Green | Green | Green | Green | Green | | Active | Boudreau, Cheryl |
| DOT | Real-Time Improvements Project | \$1,309,722 | \$38,034 | \$1,271,688 | Green | Green | Green | Green | Green | Green | | Active | Rampley, Alexander |

King County Monthly Project Portfolio Status Report

| Agency | Project Name | Total Project Budget | Total Expenditures | Remaining Budget | Schedule | Scope | Budget | Resources | Milestones | Benefits | No Status Report for Two Months | Status | Project Manager |
|----------------------|--------------------------------------------------------------------------------|----------------------|---------------------|----------------------|----------|--------|--------|-----------|------------|----------|---------------------------------|-------------|-------------------------|
| DOT | Regional Fare Coordination Enhancements | \$4,701,560 | \$3,404,487 | \$1,297,073 | Green | Green | Green | Green | Green | Green | | Active | Boshart, Randy |
| DOT | Replacement of 4.9 Network and Mobile Access Routers | \$25,599,616 | \$1,223,811 | \$24,375,805 | Yellow | Green | Green | Yellow | Green | Green | | Active | Wrenn, Pamela |
| DOT | Rider Information Systems - TABS Replacement | \$1,435,088 | \$127,835 | \$1,307,253 | Yellow | Green | Yellow | Yellow | Yellow | Green | | On Hold | Sutherland, Diane |
| DOT | Safety and Security Systems | \$2,114,368 | | \$2,114,368 | | | | | | | | Not Started | Kazemi, Farah |
| DOT | Transit Business Intelligence Resource Data (TBIRD) | \$1,678,764 | \$0 | \$1,678,764 | Green | Green | Green | Green | Green | Green | | Active | Ramplsey, Alexander |
| DOT | Transit Data Infrastructure Replacement | \$5,263,729 | \$4,229,327 | \$1,034,402 | Green | Green | Yellow | Green | Green | Green | | Active | Spangler, Amy |
| DOT | Transit Signal Priority System Replacement Conceptual Design and Specification | \$5,329,305 | \$601,767 | \$4,727,538 | Green | Green | Green | Green | Green | Green | | Active | Wrenn, Pamela |
| DOT | Vanpool Information System Modernization | \$526,752 | \$491,559 | \$35,192 | Yellow | Green | Red | Yellow | Green | Yellow | | Active | Boshart, Randy |
| DOT | Vehicle Maintenance Dispatch Replacement | \$341,315 | \$7,893 | \$333,422 | Green | Green | Green | Green | Green | Green | | On Hold | Simmons, Craig |
| DOT | Vehicle Telematics for Transit Coaches | \$3,428,817 | \$19,652 | \$3,409,165 | Green | Green | Green | Green | Green | | | Active | Peterson-DOT, Scott |
| DOT | | \$113,225,260 | \$19,175,303 | \$94,049,957 | | | | | | | | | |
| DPH | eCBD/CAD Interface at Valley Communications | \$127,000 | \$0 | \$127,000 | Green | Green | Green | Green | Green | Green | | Active | Anderson, Dan |
| DPH | Electronic Medication Administration Record | \$208,443 | \$28,859 | \$179,584 | Green | Green | Green | Green | Green | Yellow | | On Hold | DeFazio, Brandi |
| DPH | Emergency Medical Dispatch-CPR Quality Improvement Application Replacement | \$134,463 | \$0 | \$134,463 | Green | Green | Green | Green | Green | Green | | Active | Anderson, Dan |
| DPH | Health Information Technology Improvement Project974 | \$20,202,617 | \$10,077,280 | \$10,125,337 | Green | Green | Green | Green | Green | | | Active | Korolak, Kristi |
| DPH | Jail Health Digitizing X-Rays | \$188,582 | \$0 | \$188,582 | Green | Green | Green | Green | Green | Yellow | | On Hold | DeFazio, Brandi |
| DPH | | \$20,861,105 | \$10,106,139 | \$10,754,966 | | | | | | | | | |
| KCDC | District Court Unified Case Management System | \$15,570,948 | \$1,504,535 | \$14,066,413 | Green | Green | Green | Green | Green | Green | | Active | Johnson, Kanani |
| KCDC | | \$15,570,948 | \$1,504,535 | \$14,066,413 | | | | | | | | | |
| KCE | Tabulation System Replacement Project | \$3,438,952 | \$1,665,612 | \$1,773,340 | Yellow | Green | Green | Green | Yellow | Green | | Active | Tuntikanokporn, Ekachai |
| KCE | | \$3,438,952 | \$1,665,612 | \$1,773,340 | | | | | | | | | |
| KCEO | Hyperion System Upgrade | \$1,320,833 | \$202,381 | \$1,118,452 | Green | Green | Green | Green | Green | Green | | Active | Colburn, Kristin |
| KCEO | | \$1,320,833 | \$202,381 | \$1,118,452 | | | | | | | | | |
| KCIT | 800 MHz Trunked Radio System Sprint/Nextel Rebanding | \$470,000 | \$105,026 | \$364,974 | Red | Green | Yellow | Green | Green | Green | X | Active | Crewell, Dylan |
| KCIT | Countywide Telephony System Replacement Phase 3e | \$18,585,050 | \$17,423,973 | \$1,161,077 | Green | Green | Green | Green | Green | Green | | Active | Pryor, Zita |
| KCIT | Enhance Wireless Connectivity | \$1,461,846 | \$1,138,130 | \$323,716 | Green | Green | Green | Green | Green | Green | | Active | Jordan, Lloyd |
| KCIT | IP Fax Service Project | \$120,000 | \$117,717 | \$2,283 | Green | Green | Green | Green | Green | Green | | Active | Pryor, Zita |
| KCIT | Puget Sound Emergency Radio Network (PSERN) | \$59,964,197 | \$19,474,131 | \$40,490,066 | Red | Green | Green | Green | Green | Green | | Active | Phung, Hai |
| KCIT | | \$80,601,093 | \$38,258,976 | \$42,342,117 | | | | | | | | | |
| KCSO | Electronic Scheduling System | \$2,192,583 | \$2,174,649 | \$17,935 | Green | Green | | Green | Green | Green | | Closed | Osborne, Janielee |
| KCSO | IRIS/TESS Replacement Project | \$6,985,500 | \$5,488,303 | \$1,497,197 | Red | Yellow | Green | Green | Red | Green | | Active | Frisk, Donna |
| KCSO | Wireless CAD Upgrade | \$507,455 | \$262,800 | \$244,655 | Red | Green | Green | Green | Yellow | | | On Hold | Sullivan, Jessica |
| KCSO | | \$9,685,539 | \$7,925,752 | \$1,759,787 | | | | | | | | | |
| PAO | PAO Case Management (PROMIS Replacement) Implementation | \$1,998,666 | \$1,694,955 | \$303,711 | Red | Green | Green | Green | Red | Green | | Active | Klabunde, Loren |
| PAO | | \$1,998,666 | \$1,694,955 | \$303,711 | | | | | | | | | |
| Report Totals | | \$312,362,901 | \$98,414,970 | \$213,947,931 | | | | | | | | | |