

Updated 10-13-2015

Accountable Community of Health – King County ACH Development Work Plan October 2015 – May 2016

MONTH	Interim Leadership Council Focus (Subject to Change)	Other Activities	Products This Month
OCTOBER 2015	Oct 19 Communities of Opportunity: grounding and linkage to ACH Measures and measurement discussion (continued from September meeting)	Work group meetings Governance consultant RFP process Communications: update ACH website FYI: HILN meets Oct 16 Practice Transformation Hub listening session – Oct 26	<ul style="list-style-type: none">• ILC support letter for Washington State Medicaid waiver• DASH grant submission due Oct 21• Potential announcement of King County ACH Designation
NOVEMBER 2015	Nov 16 Dialogue with Dorothy Teeter, Health Care Authority Director Consultant introduction – discuss approach and modify workplan accordingly Discussion with ACH Evaluation Team (Group Health Research Institute) ACH Budget review	Work group meetings Physical/behavioral health integration committee (first meeting Nov 5)	<ul style="list-style-type: none">• Stakeholder e-mail update
DECEMBER 2015	Dec 16 Discuss regional health improvement plan approach (tentative) Discuss sustainability work group (tentative) Continue governance/backbone model planning with consultant	Work group meetings DASH grant finalists notified Dec 1 st	<ul style="list-style-type: none">• Stakeholder e-mail update• ACH Design Phase Report (Summary of work accomplished under Design Phase grant)

MONTH	Interim Leadership Council Focus (Subject to Change)	Other Activities	Products This Month
JANUARY 2016	Date TBD Continue governance/backbone model planning with consultant Communications plan	Work group meetings	
FEBRUARY 2016	Date TBD Continue governance/backbone model planning with consultant DRAFT RHIP that affirms regional ACH priorities and initial action plan	Work group meetings	<ul style="list-style-type: none"> Stakeholder e-mail update
MARCH 2016	Date TBD Continue governance/backbone model planning with consultant	Work group meetings	
APRIL 2016	Date TBD Proposed “adjusted” governance structure and backbone functions Discuss recommendation from physical/behavioral health integration committee (tentative)	Work group meetings State/CMS contract on Medicaid Waiver (est.) Stakeholder input on adjusted governance	<ul style="list-style-type: none"> Stakeholder e-mail update
MAY 2016	Date TBD Review and address stakeholder input Decision regarding adjusted governance structure (tentative)	Work group meetings	

ASSUMPTIONS:

- Governance/backbone model discussions will have a companion workplan that would be developed with the consultant.
- Activities related to coordination with Medicaid Transformation Waiver, Practice Transformation Hub, and AIM (Analytics, Interoperability and Measurement) aspects of the SIM will get interspersed into workplan as those initiatives evolve.