

Activity	2008	2009	2010	2011	2012	2013	2014	2015	2016
Design for Entire Trail Corridor to 30% and Complete Environmental Process for Entire Trail									
PSE for Redmond Segment (30% to Constr. Docs)									
Construct Redmond Segment (NE 70th St to Redmond / Sammamish Boarder)									
PSE for Issaquah Segment									
Construct South Issaquah Segment (Gilman Blvd. to SE 56th St)									
Construct North Issaquah Segment (SE 56th St to Issaquah / Sammamish Boarder)									
PSE for North Sammamish Segment (from Redmond City Limit to Inglewood Hill Rd)									
Construct Sammamish Segment North A (from Redmond City Limit to Weber Point)									
Construct Sammamish Segment North B (from Weber Point to Inglewood Hill Rd)									
PSE South Sammamish Segment (from SE 43rd Way to Inglewood Hill Rd)									
Construct Sammamish Segment South C (from SE 43rd Way to SE 33rd St.)									
Construct Sammamish Segment South D (from SE 33rd St. to Inglewood Hill Rd.)									
Design Parking Lot & Restroom at Inglewood Hill									
Construct Parking Lot & Restroom at Inglewood Hill									
Design Parking Lot and Restroom at 33rd									
Construct Parking Lot and Restroom at 33rd									