

EAST LAKE SAMMAMISH MASTER PLAN TRAIL
PROJECT PHASING - 10 year plan
Apr-10

| Activity | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 |
|--|--------|--------|--------------|--------------|--------------|--------------|--------------|--------------|--------------|--------------|--------------|
| 30% Design Entire Corridor | Design | | | | | | | | | | |
| PSE for Redmond Trail Segment | | Design | | | | | | | | | |
| Construct Redmond Trail Segment - Phase 1 (NE 70th St to Redmond / Sammamish boarder) | | | Construction | | | | | | | | |
| PSE for Issaquah Trail Segment | | | Design | | | | | | | | |
| Construct Issaquah Trail Segment South | | | | Construction | | | | | | | |
| Construct Issaquah Trail Segment North | | | | | Construction | | | | | | |
| Parking Lot and Restroom at Inglewood Hill (can be constructed anytime) | | | | Design | Construction | | | | | | |
| Parking Lot and Restroom at 33rd (can be constructed anytime) | | | | | Design | Construction | | | | | |
| PSE for Sammamish Trail Segment North (design is extended over 2 years) | | | | | Design | Design | | | | | |
| Construct Sammamish Trail Segment North A (from Redmond City Limit to Weber Point) | | | | | | | Construction | | | | |
| Construct Sammamish Trail Segment North B (from Weber Point to Ingelwood Hill Rd) | | | | | | | | Construction | | | |
| PSE Sammamish Trail Segment South (design is extended over 2 years) | | | | | | | Design | Design | | | |
| Construct Sammamish Trail Segment South A (from SE 43rd Way to SE 33rd St) | | | | | | | | | Construction | | |
| Construct Sammamish Trail Segment South B (from SE 33rd St to Inglewood Hill Rd) | | | | | | | | | | Construction | |
| PSE Redmond Trail Segment - Phase 2 | | | | | | | | | | | Design |
| Construct Redmond Trail Segment - Phase 2 (from NE 70th St. to Bear Creek Bridge) | | | | | | | | | | | Construction |

