

# Heroin & Opiate Addiction Task Force Work Plan

First Task Force meeting	March 25
First Workgroup meeting	April 1-21
Second Task Force meeting <ul style="list-style-type: none"> <li>Report-out from workgroups on initial progress and formation of recommendations</li> </ul>	April 22
Ongoing Workgroup meetings	April 23-June 2
Community Meeting at Renton Community Center	May 31
Third Task Force meeting <ul style="list-style-type: none"> <li>Report-out from workgroups on tentative recommendations to obtain feedback from the TF</li> </ul>	June 3 (Critical Date: Goal is for workgroups to have recommendations solidified for presentation to the TF)
Workgroups finalize recommendations based on TF & community meeting feedback	June 4-June 16
Workgroup Recommendations shared with other Co-chairs for review	June 17
Co-chairs finalize the 3 workgroups' recommendations	June 30
Public Comment Process <ul style="list-style-type: none"> <li>Public forum; recommendations provided in document form for public review; or combination of methods</li> </ul>	July (date TBD)
Fourth Task Force meeting <ul style="list-style-type: none"> <li>TF discusses public feedback and makes modifications to recommendations as needed via large TF meeting</li> </ul>	July 22
Draft Report issued to Task Force Members for final review	August 1
Deadline to receive Task Force Member Feedback	August 5
Draft Report submitted for internal DCHS/PH review <ul style="list-style-type: none"> <li>Departments (DCHS/BHRD and PH)</li> <li>Cities' (Seattle, Renton, Auburn) Policy Staff</li> <li>Executive's Policy Staff</li> </ul>	August 12
Fifth Task Force Meeting <ul style="list-style-type: none"> <li>planning for implementation</li> </ul>	August 26
Sixth Task Force Meeting <ul style="list-style-type: none"> <li>planning for implementation</li> </ul>	September 9
Internal review by Departments, Executive's and Mayors' policy staff completed	September 23
Final Report submitted to Executive and Mayor co-sponsors (Seattle, Renton, Auburn)	September 30