



April 11, 2012

Sawcutting and Paving -102nd Ave. SE

Crews will prepare roadway and begin asphalt paving in mid-April
Bellevue Influent Trunk

Asphalt Paving

Starting this week, crews will be sawcutting on 102nd Avenue SE between SE 6th Street and SE 3rd Street to prepare for a preliminary layer of asphalt. Crews may also begin work on SE 3rd Street between 101st Avenue SE and 102nd Avenue SE. It is anticipated that paving will start next week. This work is weather dependent and may need to be rescheduled. **Expect periodic, short-term intermittent street closures on 102nd Avenue SE associated with this work.** We apologize for any inconvenience this may cause you. This work will support the future opening of 102nd Avenue SE to two-way traffic. Thank you for your continued patience.

Additional Work

This week, the contractor will be repairing the stormwater line in 102nd Avenue SE. In addition, crews continue to complete curb, gutter and sidewalk along 102nd Avenue SE and on SE 3rd Street. Permanent side sewer connections are also occurring along the roadway.

Future Roadway Revisions

Once paving is complete on 102nd Avenue SE and the contractor has installed a sewer bypass, you will notice a change in traffic restrictions. Crews will be connecting the updated pipeline to the pump station, this work requires the closure of a small portion of 102nd Avenue SE (near SE 6th Street). During this closure 102nd Avenue SE will change to two-way traffic, with access off of SE 3rd Street. It is anticipated that this closure will occur near the end of April. Additional notice will be provided.

Project Completion

The Bellevue Influent Trunk project has experienced project delays due to utility relocations and conflicts and inclement weather. It is anticipated that major construction will be completed by the end of May.

What you can expect:

- Work hours between 7 a.m. and 6 p.m. Monday to Friday, and 9 a.m. to 6 p.m. on Saturday.
- Restricted parking on 102nd Avenue SE.
- One-way traffic northbound on 102nd Avenue Southeast.
- Plan for extra travel time when driving through the work zone.
- Additional noise and activity typical of construction: work crews, heavy machinery, dust, and trucks.
- Traffic control and flaggers onsite daily to manage traffic flow, pedestrian crossings, and local access.

For more information:

- **Questions: 24-hour project information hotline, 206-296-4081,**
Круглосуточные справки о проекте: 206-296-4081
- Heidi Sowell, 206-684-1207, heidi.sowell@kingcounty.gov
- Web: <http://www.kingcounty.gov/environment/wtd/Construction/East/BellevueInfluentTrunk.aspx>

24-hour Construction Hotline: 206-296-4081

ALTERNATIVE FORMATS AVAILABLE
206-684-1207/ 711 (TTY Relay)