



Project update

March 10, 2016

Parking restrictions, intermittent lane and sidewalk closures on Lincoln Park Way S.W. expected as backfilling begins

King County's contractor for the Murray Combined Sewer Overflow (CSO) Control Project continues to make progress on the facility building. Crews are now conducting mechanical and electrical work inside the facility and have started to backfill soil behind the building. The soil will be used to bury the soil nail wall that was placed in 2014 to stabilize the hillside and control erosion during construction.

Backfilling behind the facility building is expected to take approximately one month to complete. Crews will use an excavator to place soil behind the building from Lincoln Park Way S.W. **Parking restrictions and intermittent lane and sidewalk closures are expected while backfilling is underway. Flaggers will maintain two-way traffic during lane closures.**



Backfilling behind the facility building is underway to cover the soil nail wall.

Utility work under Beach Dr. S.W. is ongoing and expected to continue through spring 2016.

Installation of the 5-foot-wide sewer pipe between the underground storage tank and the Murray Pump Station is nearing completion and additional, smaller utilities will soon be placed under Beach Dr. S.W. Continued noise and vibration from shoring installation is expected as utility work progresses, particularly as the remaining 5-foot sewer pipe is placed.

Thank you for your continued patience during construction. The project is on schedule to be complete by the end of 2016. Additional information about what to expect this summer and fall will be coming soon in our spring newsletter. Please contact the project hotline at 206-205-9186 with any questions or concerns.

What to expect:

- Work will continue on weekdays from 7 a.m. to 6 p.m. and Saturdays from 9 a.m. to 5 p.m.
- Crews working in the project site, Lowman Beach Park, Beach Dr. S.W., and Lincoln Park Way S.W.
- Intermittent lane and sidewalk closures on Lincoln Park Way S.W. to accommodate backfilling work
- Increased congestion and traffic delays on streets near the project site
- No parking during work hours in the following locations:
 - Lincoln Park Way between Murray Ave. S.W. and Beach Dr. S.W.
 - 7000 block of Beach Dr. S.W.
- Flaggers and signage in place to direct vehicle, pedestrian, and bicycle traffic on Beach Dr. S.W., the intersection with 48th Ave. S.W., and on Lincoln Park Way S.W.
- Increased noise and vibration from utility installation work

Alternative Formats Available
206-477-5371 / TTY Relay: 711

For more information:

Call the 24-hour project information hotline: 206-205-9186

Email caryn.sengupta@kingcounty.gov or <http://www.kingcounty.gov/murraytank>