

North Beach CSO Control Project



King County

Department of
Natural Resources and Parks
**Wastewater Treatment
Division**

Weekly Construction Update – May 14, 2015

The contractor is continuing to work with utility companies to schedule and implement relocation of water, power, and communications lines.

Crews will be working this Saturday, May 16. Thanks for your continued patience and understanding with all of the activity on site.

Construction progress and updates

- *CSO Tank*: Backfilling above the tank will continue this week.
- *Mechanical/electrical building*: Crews continue working on the building interior, including drywall and electrical equipment. Crews will work on the roof as well this week.
- *Sitework*: Crews will lay pipe to connect catch basins (a curbside drain that collects rainwater) to wastewater infrastructure.

Memorial Day Schedule

The contractor plans to work Saturday, May 23 over Memorial Day weekend. However, they **will not be working** on Memorial Day, Monday, May 25.

What to expect from upcoming activities

- During utility work, utility agencies and companies may have vehicles, crews, and equipment on or near the site. While they are on site to re-install utility lines, King County is not able to direct their work, where they park, or if their trucks are idling.
- Some utility work may require temporary outages. Utility agencies should inform impacted residents of any upcoming outages, and we will do our best to keep you updated on dates and times for planned outages when we can.
- Increased trucks coming to and from the site using the haul route to deliver backfill material. If trucks are not in use, they will be turned off.



Construction site as of May 7, 2015.



Walls and equipment inside the mechanical/electrical building.

Questions? Comments? Concerns?

24/7 Construction Hotline: 206-296-7372

Leave a message, and a project team member will return your call.

Project Contact: Monica Van der Vieren, monica.vandervieren@kingcounty.gov

Project Website: www.kingcounty.gov/environment/wtd/Construction/Seattle/NBeachCSOStorage

ALTERNATIVE FORMATS AVAILABLE

206-477-5371 / 711 (TTY RELAY)