King County Executive Orders,
Administrative Policies and Procedures Policies & Procedures

Title Document Code No.
DESIGN MANAGEMENT CON ?"_“*(AEP)
Department/Issuing Agency Effective Date.
King County Executive October 1, 2000
Approve f
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1.0 SUBJECT TITLE: Design Management
1.1 EFFECTIVE DATE: October 1, 2000.
1.2 TYPE OF ACTION: NEW.
1.3 KEY WORDS: SEE APPENDIX A TO CON7-13(AEP).
2.0 PURPOSE:
2.1 To provide minimum standards for the County’s management oversight of design
services.
3.0 ORGANIZATIONS AFFECTED:
31 All Executive Departments, Offices and Agencies.
40 REFERENCES:
4.1 CON -2 (AEP) Introduction to Construction Management Policies and Procedures.
42  CON"T9I(AEP) Capital Project Planning and Management.
43  CON%7-1 (AEP) Procurement for Capital Projects.
44  CONT4|(AEP) Change Order/Amendment Administration.
4.5 CON 10-{(AEP) Project Control Officer.
4.6  CON?~5-1 (AEP) Project Closeout.
4.7  FINs5-2-1 (AEP) Audits of Construction Management Practices.
5.0 DEFINITIONS:
N See CON 7-12(AEP) Appendix A “P&P Defined Terminology™.
6.0 POLICIES:
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6.1 IA project management manuals shall include guidelines for a design quality control
program.






