Appendix A — Potential Environmental Permit Matrix



Bow Lake Transfer Station Master Plan Project—Potential Environmental Permit Matrix

Permitting Agency/

Potential Permits

Regulated Activity

Estimated
Permit
Review

Permit Considerations
and Issues

Federal

Timeline

Federal Highway
Administration(FH
WA) -

NEPA Categorical
Exclusion (CE)
Federal Register
771117

Transfer of WSDOT
property to KCSWD

Confirm WSDOT
responsible for NEPA/SEPA
compliance for sale of
WSDOT property to King
County.

U.S. Army Corps of
Engineers (USACE)

Potential impacts to
jurisdictional wetlands

Up to 120 days
after submittal

Confirm whether federal
nexus is present; possibly

Federal Water
Pollution Control
National Pollutant
Discharge Elimination
System (NPDES)
Notice of Construction

including clearing,
grading, and excavation,
that disturb 1 acre or more
of land

(may be longer)

— Section 404 Permit will require a Section 404 | to USACE, and associated w/ downstream
permit. Section 7 of the up to 180 days discharge of stormwater.
NOAA Fisheries ESA requires all federal after submittal If so, confirm whether “No
(NMFS) —Section 7 agencies to insure that any | to NOAA Effect Letter” is appropriate
ESA Consultation actions they authorize are | Fisheries and/or for ESA compliance. The
not likely to jeopardize a USFWS “No Effect Letter” must be
US Fish and Wildlife | listed species or adversely reviewed by the appropriate
Service (USFWS) - modify its critical habitat. regulatory agency (NOAA
Section 7 ESA USACE must consult with Fisheries or USFWS).
Consultation NOAA Fisheries and
possibly USFWS for this
project
State
Ecology - Construction activities, Up to 30 days Stormwater Pollution

Prevention Plan
Public notification

discovery of
contaminants

WAC 173-220

33 USC 1344

RCW 90.48.260

Ecology - Presence of on-site Ecology Depending on GeoTech

Notification of Onsite | groundwater or soil notification Assessment: Following

Hazardous Materials contamination that required at least remediation of all onsite
exceeds Ecology criteria | 90 days after contamination, Ecology

requires a Report of
Remediation

Washington
Department of Fish
and Wildlife —
Hydraulic Project
Approval (HPA)

Discharge of treated
stormwater to offsite
drainage facilities near
Southcenter Parkway.

Develop conceptual details
of stormwater discharge
facilities.

Evaluate importance to
fisheries of ditch (Stream E)
in Segale EIS.

Adolfson Associates, Inc.

July 21, 2006



Bow Lake Transfer Station Master Plan Project—Potential Environmental Permit Matrix

Estimated
Permitting Agency/ . Permit Permit Considerations
Potential Permits REgUiFEe| ACTHy Review and Issues
Timeline
State
Washington Required for work taking | Up to 6 months Confirm applicability of this

Department of
Transportation
(WSDOT)
Developer Permit

place in or over the
WSDOT right-of-way
with developer funds.

permit to Bow Lake Project.
This permit would be written
by WSDOT upon completion
of review and approval of all
other project application
requirements (including
environmental review).

Department of
Natural Resources,
Industrial Waste
Division — Industrial
Waste Discharge
Local Regulations
(K.C.C. 28.84.060)

discharge to sewer.

Regional
Puget Sound Clean Expansion of existing 20 days Submit NOC two to three
Air Agency (PSCAA) | transfer facility months prior to construction.
- Asbestos Survey is required
Notice of Construction
County
King County Solid To determine if a project | 30 days King County SWD is lead
Waste Division — will have significant agency for project.
SEPA Threshold adverse environmental SEPA Environmental
Determination impacts and as a result Checklist nearing
WAC 197-11 require a SEPA EIS. completion.
Mitigation may be required.

King County DDES - | Required for grading 90 days Need excavation volumes
Clearing/Grading around sensitive area; Possible sensitive areas
Permit threshold< 100 cubic feet. review.

If more than 500 cubic
(unless unincorporated | feet will be added then
area is annexed by SEPA checklist required.
Tukwila)
King County Construction dewatering 30 days Must meet discharge

standards and limitations
Need discharge volumes and
water quality information

King County
Transportation
Division — Right of
Way Use Permit

Activities within county
right-of-way.

Seattle & King
County Health
District — Solid Waste
Transfer Station
Operating Permit

Operation of a solid waste
transfer station.

Adolfson Associates, Inc.

July 21, 2006



Bow Lake Transfer Station Master Plan Project—Potential Environmental Permit Matrix

Permitting Agency/
Potential Permits

Regulated Activity

Estimated
Permit
Review

Timeline

Permit Considerations
and Issues

County

Seattle & King
County Health
District — Solid Waste
Excavation Approval

Excavation into solid
waste for construction of
the transfer station.

Awaiting outcome of
negotiations at 1 NE
Transfer Station.

City

City of Tukwila —
Unclassified Use

Location of a transfer
station within Tukwila

120 to 210 days

Requires city council public
hearing (Type 5 permitting

Permit Valley South district. decision pursuant to TMC
Chapter 18.66 TMC 18.40.050 TMC 18.108.050)

(Tukwila Municipal

Code)

City of Tukwila -
Building Permit
WAC 51.40

Required to construct a
new building structure to
assure the development is
consistent with the
Uniform Building
Code/International
Building Code and other
applicable regulations.

Not issued until
other permits
are approved.
May be
submitted as
part of initial
application.

Meet requirements of King
County Surface Water
Design Manual

City of Tukwila -
Clearing/Grading
Permit

Chapter 16.54 Tukwila
Municipal Code
(TMC)

Required if 50 cubic yards
or more are moved (either
filled or removed).

Not issued until
other permits
are approved.
May be
submitted as
part of initial
application.

Need excavation volumes.
Volumes will be large, i.e.,
thousands of cubic yards
with much of it trucked off
site and disposed at one or
more other sites

City of Tukwila -
Sensitive Areas
Review

Chapter 18.45 TMC

Construction and other
activities that cause
disturbance within
sensitive areas, €.g., areas
of potential geologic
instability, steep slopes,
stream buffer impact.

Concurrent with
other City
permits

A sensitive area special study
must be submitted to the
City.

A geotechnical report must
be conducted and submitted
to city.

Possible construction
activities within stream
buffer on north.

Utility lines constructed
down steep slopes.

City of Tukwila -
Right of Way Use
Chapter 11.04 TMC

Activities within city
rights-of-way.

Not issued until
other permits
are approved.
May be
submitted as
part of initial
application.

Confirm if right-of-way
permit is applicable.

Adolfson Associates, Inc.

July 21, 2006
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Permitting Agency/

Potential Permits

Regulated Activity

Estimated
Permit
Review

Permit Considerations

and Issues

City

Timeline

City of Tukwila -
Tree Clearing Permit
Chapter 18.54 TMC

Tree removal.

Not issued until
other permits
are approved.
May be
submitted as
part of initial
application.

Requires replacement of
trees removed as part of
development.

City of Tukwila -
Demolition Permit

Removal of any structure
in its entirety

Develop details on
demolition of existing
structures.

Adolfson Associates, Inc.

July 21, 2006





