
 
Department of Natural Resources and Parks 

Wastewater Treatment Division 

King Street Center, KSC-NR-0500 

201 South Jackson Street 

Seattle, WA 98104-3855 

 

 

C R E A T I N G  R E S O U R C E S  F R O M  W A S T E W A T E R  

July 31, 2020 

 
Laura Fricke 

Municipal Unit Supervisor 

Washington State Department of Ecology 

Northwest Regional Office 

3190 160th Avenue, SE 

Bellevue, WA  98008 

 

Thomas Mariani 

Chief, Environmental Enforcement Section 

Environmental and Natural Resources Division 

U.S. Department of Justice 

P.O. Box 7611 

Washington, D.C.  20044 

 

Robert Grandinetti 

NPDES Compliance 

U.S. Environmental Protection Agency, Region 10 

Office of Compliance and Enforcement  

309 Bradley Blvd., Suite 115 

Richland, WA  99352 

Ronald Lavigne 

Assistant Attorney General, Ecology Division 

Office of the Attorney General of Washington 

P.O. Box 40117 

Olympia, WA  98504 

Edward Kowalski 

Director, Office of Compliance and Enforcement 

U.S. Environmental Protection Agency, Region 10 

1200 Sixth Ave., Suite 900 

Seattle, WA  98101 

 

Kevin Wright 

Chief of the Civil Division 

King County Prosecuting Attorney's Office 

King County Courthouse 

516 Third Avenue, Room W400 

Seattle, WA  98104 

Mark Pollins 

Director, Water Enforcement Division 

Office of Civil Enforcement 

U.S. Environmental Protection Agency 

1200 Pennsylvania Avenue NW 

Mail Code: 2243-A 

Washington, D.C.  20460 

Shawn McKone 

Municipal Facility Manager 

Washington State Department of Ecology 

Northwest Regional Office 

3190 160th Avenue SE 

Bellevue, WA  98008 

 

RE: King County 2019 Combined Sewer Overflow (CSO) Control Program Consolidated 

Annual Consent Decree and NPDES Report 

 

Dear Sir/Madam: 

 

In accordance with the reporting requirements in Section VIII of the Consent Decree, Civil 

Action No. 2:13-cv-677, enclosed is King County’s CSO Control Program Consent Decree 

Annual Report, dated July 2020. The report addresses the County’s CSO control project and 

compliance activities from January through December 2019. 

 

Under King County’s National Pollutant Elimination Discharge System (NPDES) permit WA-

002918-1 S18.B.2. and 1Washington Administrative Code (WAC) 173-245-090(1)(a)-(c), the 

County also submits a CSO control program annual report to the Washington State Department 

of Ecology. This report documents CSO control program activities for calendar year 2019.  

 

DocuSign Envelope ID: 51FD6A45-D6B1-45F2-8D69-A57D632DD758



King County CSO Control Program Consolidated Annual Consent Decree and NPDES Report 

July 31, 2020 

Page 2  
 

 

Previous reports are available on the County’s CSO control program website at:  

http://www.kingcounty.gov/services/environment/wastewater/cso/library/annual-reports.aspx 

 

With agreement of the U.S. Environmental Protection Agency and Washington State 

Department of Ecology, this report responds to the reporting requirements of the Consent 

Decree (§ VIII, paragraph 43), WAC, and NPDES permit in a single document. 

 

Thank you for your review of the King County 2019 Annual CSO and Consent Decree Report. 

If you have any questions or would like additional information, please contact me at 206-477-

4601 or Mark.Isaacson@kingcounty.gov.  

 

Certification 

 

I certify under penalty of law that this document and all attachments were prepared under my 

direction or supervision, in accordance with a system designed to assure that qualified 

personnel properly gathered and evaluated the information submitted. Based on my inquiry of 

the person or persons who manage the system, or those persons directly responsible for 

gathering the information, the information submitted is, to the best of my knowledge and 

belief, true, accurate, and complete. I am aware that there are significant penalties for 

submitting false information, including the possibility of fine and imprisonment for knowing 

violations.  

 

 

 

 

___________________________________________  ______________________ 

Mark Isaacson, Division Director      Date 

Wastewater Treatment Division 

King County Department of Natural Resources and Parks 

 

cc: Verna Bromley, Senior Deputy Prosecuting Attorney, King County Prosecuting 

Attorney’s Office 

Jeff Lafer, NPDES Permit Administrator, Wastewater Treatment Division (WTD), 

Department of Natural Resources and Parks (DNRP)  

Susan Kaufman-Una, Project Resources Unit Manager, WTD, DNRP 

Janice Johnson, CSO Program Manager, WTD, DNRP 

DocuSign Envelope ID: 51FD6A45-D6B1-45F2-8D69-A57D632DD758

7/30/2020

http://www.kingcounty.gov/services/environment/wastewater/cso/library/annual-reports.aspx


 

   

 

 

 

Combined Sewer Overflow Control Program 

2019 Annual CSO and  
Consent Decree Report  

 

July 2020 

 

 

 

  



 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

For comments or questions, contact: 
Janice Johnson 
King County Wastewater Treatment Division 
201 S Jackson St. 
KSC-NR-0503 
Seattle, WA 98104-3855 
206-477-5624  
janice.johnson@kingcounty.gov 
 
Alternative Formats Available 
206-684-1280 TTY Relay: 711 

 

mailto:janice.johnson@kingcounty.gov


Introduction 

2019 Annual Report, King County CSO Control Program i 

Table of Contents 

List of Abbreviations and Acronyms ............................................................................ iii 

1 Introduction............................................................................................................... 1 

1.1 King County CSO System .......................................................................................... 2 

1.2 CSO Control Plans, Amendments, and Updates ....................................................... 4 

1.2.1 CSO Control Plans, 1979–2012 .................................................................. 4 

1.2.2 2018 CSO Control Program Update and CSO Control Planning............... 6 

1.2.3 Water Quality Assessment/Monitoring Study (WQA/MS) .......................... 6 

1.2.4 Clean Water Plan ........................................................................................ 7 

1.3 Consent Decree .......................................................................................................... 9 

1.4 Sediment Sampling and Analysis ............................................................................. 11 

1.5 Organization of this Report ....................................................................................... 11 

2 Programs to Meet EPA’s Nine Minimum Controls ............................................. 15 

2.1 Control 1—Reducing CSOs through Operation and Maintenance ......................... 15 

2.2 Control 2—Storing CSOs in Collection System ....................................................... 16 

2.3 Control 3—Optimizing Pretreatment Program ......................................................... 19 

2.4 Control 4—Maximizing Flow to Treatment Plant ..................................................... 20 

2.5 Control 5—Preventing Dry Weather Overflows ....................................................... 21 

2.6 Control 6—Controlling Solids and Floatables .......................................................... 21 

2.7 Control 7—Preventing Pollution ............................................................................... 22 

2.8 Control 8—Notifying the Public ................................................................................ 27 

2.9 Control 9—Monitoring CSO Outfalls ........................................................................ 28 

3 CSO Control Measures Currently Underway ...................................................... 31 

3.1 Supplemental Compliance Plan Summaries ........................................................... 45 

3.2 Program Plan Summaries ........................................................................................ 52 

3.2.1 Sewer System Operations Plan ................................................................ 52 

3.2.2 Joint Operations and System Optimization Plan ...................................... 52 

3.2.3 WTD and SPU Coordination on CSO Control Projects ............................ 54 

4 Summary of Rainfall and CSO Events ................................................................. 57 

4.1 Annual Rainfall .......................................................................................................... 57 

4.2 Unpermitted Overflows ............................................................................................. 57 

4.3 Annual Untreated CSO Events................................................................................. 58 

4.4 CSO Treatment ......................................................................................................... 59 

4.4.1 West Point Treatment Plant CSO-related Events .................................... 59 

4.4.2 Alki Wet Weather Treatment Station ........................................................ 60 

4.4.3 Carkeek Wet Weather Treatment Station ................................................. 60 



Introduction 

2019 Annual Report, King County CSO Control Program ii 

4.4.4 Elliott West Wet Weather Treatment Station ............................................ 61 

4.4.5 Henderson/MLK Jr. Way Wet Weather Treatment Station ...................... 61 

5 Summary of Consent Decree and NPDES Violations in 2019 .......................... 63 

6 Control Status of CSO Locations ......................................................................... 65 

6.1 Twenty-year Moving Average of Event Frequencies ............................................... 65 

6.2 Changes to Control Status of CSO Locations ......................................................... 66 

7 Post-construction Monitoring .............................................................................. 72 

Appendices ....................................................................................................................... 1 

Appendix A  Untreated CSO Events ............................................................................... A-1 

Appendix B  Treated CSO Events .................................................................................. B-1 

Appendix C Alki Wet Weather Treatment Station .......................................................... C-1 

Appendix D Carkeek Wet Weather Treatment Station ................................................... D-1 

Appendix E Elliott West Wet Weather Treatment Station .............................................. E-1 

Appendix F Henderson/MLK Jr. Way Wet Weather Treatment Station......................... F-1 

 

Tables 

Table 1. Consent Decree, Washington Administrative Code, and National Pollutant 

Discharge Elimination System Permit Crosswalks ........................................... 13 

Table 2. Summary of King County Consent Decree Milestones through 2019 ............... 31 

Table 3. Summary of King County Supplemental Compliance Plans.............................. 45 

Table 4. Summary of Unpermitted Overflows in 2019 ..................................................... 58 

Table 5. Summary of Effluent Limitation* and Consent Decree Violations in 2019 ........ 63 

Table 6. King County Untreated CSO Events, Averages, and Baselines, 2000-2019 .... 69 

Figures 

Figure 1. King County CSO Locations ................................................................................ 3 

Figure 2. King County Wastewater West System Pipeline Storage ................................ 17 

Figure 3. King County CSO Control Projects ................................................................... 34 

 

  



Introduction 

2019 Annual Report, King County CSO Control Program iii 

List of Abbreviations and Acronyms 

BMPs best management practices 

CD consent decree 

Seattle City of Seattle 

County King County 

CSO combined sewer overflow 

DNRP Department of Natural Resources and Parks 

DOJ Department of Justice 

DSN discharge serial number 

DWO dry weather overflow 

EIS Environmental Impact Statement 

EPA Environmental Protection Agency 

ERTS Environmental Report Tracking System 

FOG fats, oil, and grease 

GSI green stormwater infrastructure 

HLKK Hanford/Lander/King/Kingdome 

hr hour 

HWMP 
Local Hazardous Waste Management 
Program 

JOIST Joint Operations Information Sharing Team 

JPA joint project agreement 

L  liter 

LTCP long-term control plan 

Metro Municipality of Metropolitan Seattle 

µg/L micrograms per liter 

MG million gallons 

MGD million gallons per day 



Introduction 

2019 Annual Report, King County CSO Control Program iv 

ml  milliliter 

MLK Martin Luther King 

MOA memorandum of agreement 

WQA/MS water quality assessment/monitoring study 

NPDES 
National Pollutant Discharge Elimination 
System 

NTP notice to proceed 

O&M operation and maintenance 

PCMP Post-Construction Monitoring Plan 

RWSP Regional Wastewater Services Plan 

SBS sodium bisulfite 

SCADA supervisory control and data acquisition 

SEPA State Environmental Policy Act 

SPU Seattle Public Utilities 

SS settleable solids 

SSO sewer overflow 

SSOP Sewer System Operations Plan 

SCIP Source Control Implementation Plan  

TRC total residual chlorine 

TSS total suspended solids 

TEPS tunnel effluent pump station  

UIC underground injection control 

WAC Washington Administrative Code 

WTD Wastewater Treatment Division 

WWTS wet weather treatment station 

VFD variable frequency drive 



Introduction 

2019 Annual Report, King County CSO Control Program 1 

1 Introduction 

King County’s (County) Wastewater Treatment Division (WTD) is responsible for 

managing the County’s regional wastewater system, which consists of both separate 

and combined systems. WTD prepares annual reports for the combined portion of its 

system, which includes its combined sewer overflow (CSO) control program. This 

annual report fulfills requirements under the National Pollutant Discharge Elimination 

System (NPDES) permit for the County’s West Point Treatment Plant (WA0029181) in 

Seattle and requirements in Washington Administrative Code (WAC) 173-245-090. King 

County submits these reports to the Washington State Department of Ecology 

(Ecology). The NPDES permit for West Point Treatment Plant (West Point) was 

renewed on December 19, 2014 and became effective on February 1, 2015. 

On July 3, 2013, a consent decree (CD), Civil Action No. 2:13-cv-677, between the U.S. 

Department of Justice (DOJ), U.S. Environmental Protection Agency (EPA), Ecology, 

and King County was finalized. Section VIII of the CD requires submittal of an annual 

report detailing implementation of the CD. With agreement from EPA and Ecology, 

beginning with the 2014 annual report, the CSO and CD annual reports were 

consolidated into one report. This annual report meets the CD, WAC, and NPDES 

requirements. 

CSO control is important to King County because CSOs are a recognized source of 

water pollution that can result in temporary increases in bacterial counts, aesthetic 

degradation of shorelines, long-term adverse impacts on sediment quality at discharge 

points, and raised public health concerns in areas where there is potential for human 

contact. Protection of water quality and compliance with environmental regulations are 

top priorities for King County. 

WTD staff are provided with ongoing trainings and briefings to ensure they are able to 

fully meet the required milestones and actions of the CD. WTD has a team dedicated to 

coordinating the completion of the required milestones, and to provide division-wide 

communication on the CD to ensure everyone works together to achieve 

these priorities. 

This report documents King County CSO Control Program and CD implementation 

activities and information for the 2019 calendar year on the following topics:  

• Implementation of early action and long-term CSO control plan measures 

• CSO volumes and frequency of overflows (including overflow durations and 

associated rainfall data) 

• Information on any CSO-related bypasses at West Point 

• Information on any dry weather overflows (DWOs) 
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• Updates on the implementation of the CD 

• Sewer System Operations Plan (SSOP) implementation 

• Revision of the Joint Operations and System Optimization Plan between WTD 

and Seattle Public Utilities (SPU) based on comments from Ecology 

• Implementation of the Joint Operations and System Optimization Plan 

between WTD and SPU 

• Coordination between WTD and SPU on CSO control programs and projects 

• NPDES permit compliance for the King County wet weather treatment 

stations (WWTSs) 

• Coordination with SPU on implementation of source control BMPs in King 

County CSO basins  

The following sections provide background on King County’s wastewater system, its 

CSO Control Program, and NPDES and CD requirements.  

 King County CSO System  

King County provides wholesale wastewater conveyance and treatment of flows from 17 

cities, 16 local sewer utilities, and one tribal government.  

Wastewater flows to WTD’s regional system from the City of Seattle and 33 other 

constituent agencies. The newer parts of WTD’s service area use separate pipes to 

convey wastewater to WTD’s system and stormwater to local receiving water bodies. 

Much of Seattle is served by a combined sewer system that conveys wastewater and 

stormwater runoff in the same pipes. WTD’s responsibility begins where Seattle’s pipes 

have collected sewage from areas of 1,000 acres. WTD conveys most of the flow from 

Seattle (including most of the combined sewage flows) to the West Point Treatment 

Plant in Discovery Park. A small amount of sewage from Seattle is treated at WTD’s 

South Treatment Plant in Renton.  

When large storms occur, and flows exceed the capacity of the County conveyance 

system, CSOs may occur at any of the 39 County CSO locations that discharge to 

Lake Washington, Lake Union, the Lake Washington Ship Canal (Ship Canal), the 

Duwamish River, Elliott Bay, and Puget Sound (Figure 1). CSOs may also occur at 

Seattle’s 82 CSO locations in their local sewer system. SPU is responsible for 

separately managing and reporting on those locations.  
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Figure 1. King County CSO Locations 
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 CSO Control Plans, Amendments, and Updates 

Since the 1970s, the Municipality of Metropolitan Seattle (Metro) and its successor, King 

County, have been implementing CSO control projects to improve water quality in the 

Seattle area. King County does this under a CSO Control Plan that is amended or 

updated with each renewal of West Point’s NPDES permit. Prior to each CSO Control 

Plan update, the County reviews the plan and progress toward CSO control and 

compares its existing program against conditions that may have changed since the last 

update (e.g., flow patterns, scientific developments, changed regulations, new 

technologies, and public priorities). Significant changes may require adjustment of the 

CSO Control Plan and, potentially, the CD. 

1.2.1 CSO Control Plans, 1979–2012  

Metro first formalized CSO control with the development of the 1979 CSO Control 

Program, which was developed in cooperation with EPA and Seattle. The 1979 program 

identified nine Metro projects to reduce the number of CSO events into fresh water 

(Lake Washington, Lake Union, and the Ship Canal). In 1985, the Washington State 

Water Pollution Control Act (Chapter 90.48 RCW) introduced new regulations that 

required all municipalities with CSOs to develop plans for “the greatest reasonable 

reduction at the earliest possible date.” Metro prepared the 1986 Final Supplemental 

Plan for Secondary Treatment Facilities and Combined Sewer Overflow Control to meet 

this requirement. 

Before the 1986 Plan could be implemented, Ecology promulgated new regulations 

(WAC 173-245-020) that defined “greatest reasonable reduction” to mean “control of 

each CSO such that an average of one untreated discharge may occur per year.” Metro 

worked with Ecology to develop an interim goal of 75 percent reduction of CSO volumes 

system-wide by the end of 2005. Metro’s Final 1988 Combined Sewer Overflow Control 

Plan identified 11 CSO control projects designed to meet this interim goal.  

King County took over responsibility for operating and maintaining the regional 

wastewater system from Metro in 1994. As part of the 1995 NPDES permit renewal for 

West Point, King County prepared an update and amendment to the 1988 Plan. The 

1995 CSO Control Plan Update assessed the effectiveness of CSO reduction efforts to 

date, reevaluated priorities for control of CSO sites, and identified three control projects 

for completion between 1995 and 2000. 

In the late 1990s, King County developed a major update to its comprehensive 

sewerage plan, including both the combined and separated systems, called the 1999 

Regional Wastewater Services Plan (RWSP). During that period, Ecology agreed to 

discontinue the 75 percent volume reduction interim target for County CSO control to 

allow prioritization of control projects according to public health and environmental 

benefit rather than volume. The final RWSP adopted by the King County Council in 
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1999 included a revision to the 1995 Plan Update that consisted of 21 control projects to 

complete system control by 2030. The revision was included with the June 2000 

submission of the West Point Treatment Plant NPDES permit renewal application as the 

Year 2000 CSO Control Plan Update. The 2000 Plan Update described King County’s 

progress in CSO control, documented its compliance with CSO control requirements, 

and identified two large control projects—Denny Way/Lake Union and 

Henderson/Martin Luther King (MLK)/Norfolk CSO control projects—for completion in 

the next five-year NPDES permit cycle. The resulting Elliott West Wet Weather 

Treatment Station (Elliott West WWTS)/Mercer Street Treatment Tunnel (Mercer St. 

Treatment Tunnel) and Henderson/Martin Luther King Jr. Way Wet Weather Treatment 

Station (Henderson/MLK Jr. Way WWTS) came online in spring 2005. 

In the RWSP, the King County Council called for a review of the County’s CSO Control 

Program ahead of the NPDES permit renewal application and update to the 2000 Plan 

Update that was expected to be due in 2005. Issuance of the NPDES permit took longer 

than expected, pushing back the due date for the next application to 2008. King County 

completed the review in 2006 as the basis for the 2008 CSO Control Plan Update, 

which was then submitted as a part of the NPDES permit renewal application in 2008. 

The 2008 Plan Update described the County’s wastewater system, control status of its 

CSOs, and overall progress toward CSO control; how the County met EPA’s Nine 

Minimum Controls; and summarized the scientific studies that have shaped the control 

program over time. The 2008 Plan Update also described planned, in-progress, and 

completed CSO control projects. No changes to the 1999 RWSP CSO Control Plan 

were recommended and King County committed to implementing the first four of the 

RWSP CSO projects: Barton Street, Murray Street, South Magnolia, and North Beach, 

collectively known as the “Puget Sound Beach Projects.” 

In 2012, the County completed a three-year review of the CSO Control Program. The 

2012 Long-term Control Plan Amendment (LTCP) was approved by the King County 

Council in September 2012. The 2012 LTCP was submitted to Ecology and EPA on 

November 20, 2012, ahead of the June 2013 application date for the NPDES permit 

renewal and as part of the CD negotiations. The approved projects in the 2012 LTCP 

emerged from an evaluation of new conditions, opportunities, science, regulations, and 

community input since the last major CSO plan update in 1999. Project alternatives 

were developed for all uncontrolled CSOs to determine which were the most cost 

effective.  

The approved 2012 LTCP is the County’s current plan to construct nine projects to 

control 14 CSOs by the end of 2030. The approved plan includes conducting green 

stormwater infrastructure (GSI) early, ahead of traditional CSO control projects, for four 

projects, to reduce the size of the gray infrastructure needed to control CSOs.  
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1.2.2 2018 CSO Control Program Update and CSO Control Planning 

In 2015, King County began a comprehensive review and update of the CSO Control 

Program including the 2012 LTCP approved in 2013. Updates to the LTCP are required 

in conjunction with the application for renewal of the NPDES permit by WAC 173-245-

090 which typically occurs on a five year cycle, West Point’s NPDES permit, and King 

County Code 28.86.080. The resulting 2018 CSO Program Update was submitted to 

Ecology and EPA with the West Point NPDES permit renewal application in January 

2019.  

The 2018 CSO Program Update documented the status of 2012 LTCP implementation, 

progress on projects underway, planning-level control volume updates for future 

projects, and ongoing implementation of CSO Program public involvement activities. 

The Program Update also reported on environmental studies completed since the 2012 

LTCP that inform the CSO Control Program, including the Water Quality Assessment / 

Monitoring Study, a Climate Change study completed with the University of Washington 

Climate Impact Group, and the County’s ongoing water and sediment monitoring 

programs. WTD did not recommend any revisions to the LTCP at this time. In its current 

phase of LTCP implementation and CSO control planning, WTD is working to identify 

opportunities for further project refinement, facility optimization, and new water quality 

projects. WTD will quantify the potential water quality benefits and costs of these 

opportunities and evaluate their merits with regional values, countywide initiatives, and 

planning efforts. 

Concurrent with LTCP implementation, WTD has initiated the Clean Water Plan, a 

planning process to update its comprehensive wastewater system plan. The purpose of 

this planning effort is to assess all the demands on the regional wastewater utility, 

including CSOs, and determine a future direction for the regional system that makes the 

right investments at the right time. Since CSO investments are among the demands 

considered in the planning effort, the CSO Control Program will continue its evaluation 

of CSO control alternatives and additional water quality improvement opportunities to 

inform the Clean Water Plan. WTD will continue to work with Ecology and EPA, along 

with many other community members and interested parties, as these planning 

processes unfold. 

1.2.3 Water Quality Assessment/Monitoring Study (WQA/MS) 

The WQA/MS, requested by King County Council, was completed in October 2017. The 

WQA/MS informed the 2018 CSO Program Update and will also inform future activities 

undertaken by King County and other entities to improve water quality in the region. The 

study assessed past and present water quality conditions in the waterbodies where the 

County’s remaining uncontrolled CSOs discharge more than an average of once per 

year: Lake Union/Ship Canal, Elliott Bay, and the Lower Duwamish Waterway. The 
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study also estimated annual contaminant loadings to these study areas from different 

pollutant pathways, reviewed planned projects to understand how contaminant loadings 

may change, and identified potential water quality impairments that may remain in 2030. 

Twelve reports describe different aspects of water quality in the study areas and include 

summary reports and a report from the peer review team that reviewed the science. The 

information from the WQA/MS was used to assess the timing and sequence of the 

remaining CSO control projects. 

The findings indicate that actions over the past 50 years have improved water quality; 

nutrient and bacteria levels have decreased in surface waters and sediment cleanups 

have improved sediment quality. Despite improvements, some water quality is still 

impaired in the three study areas. Pathways contributing to impairments to receiving 

water bodies include CSO discharges, stormwater discharges, leaching from boat-

bottom vessel paint, and leaching from creosote-treated wood pilings. Planned actions 

in the region will reduce some contaminant loadings by 2030. Reduction in frequency of 

untreated CSO discharges will reduce bacteria loadings. Stormwater management and 

treatment will reduce loadings from stormwater. Laws limiting copper content in 

antifouling vessel bottom paint and automobile brake pads will reduce copper. 

Creosote-treated wood piling removal will reduce organic chemical loading, and 

contaminated sediment cleanup will reduce sediment contamination levels. However, 

water quality challenges will remain in 2030 and beyond. Recommended next steps for 

the region include the following: reduce the frequency of untreated CSO discharges by 

completing the Georgetown Wet Weather Treatment Station by 2022 and Joint Ship 

Canal Water Quality Project by 2025, implement planned water quality improvement 

projects and programs, monitor changes, and add to the body of knowledge over time. 

Links to the 12 reports are available at: 

https://www.kingcounty.gov/services/environment/wastewater/cso/projects/water-

quality-study.aspx 

1.2.4 Clean Water Plan  

King County is facing critical decisions that will shape the scope and focus of water 

quality investments in the coming decades. The purpose of the Clean Water Plan is 

to guide decisions on future water quality investments. The planning process is 

underway and has been moving systematically through a series of steps to lay the 

foundation for a thoughtful and transparent evaluation to inform these decisions.  

In 2020, the Plan will explore individual investment actions and their associated water 

quality outcomes in the following areas: 

• Treatment plant capacity and level of treatment 

• Capacity in sewer pipes and pumps 

• Aging sewer systems, natural disasters and climate change 

https://www.kingcounty.gov/services/environment/wastewater/cso/projects/water-quality-study.aspx
https://www.kingcounty.gov/services/environment/wastewater/cso/projects/water-quality-study.aspx
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• Recycling resources from wastewater 

• Stormwater and combined sewer overflows 

• Preventing pollution at the source 

• Pollution from historical activities 

• Paying for clean water investments 

Alternative investment strategies that are groups of individual investment actions will be 

developed in early 2021 and evaluated. King County will be exploring alternative 

investments to the CSO program that deliver better water quality outcomes and 

examining the costs of alternative projects and strategies. A draft recommended 

strategy including an implementation sequence is expected in late 2021. It is expected 

that the King County Executive will recommend a preferred plan and the County Council 

will begin review in 2022. SEPA review of the plan will be incorporated into the planning 

process. The Clean Water Plan will amend the RWSP.  

In developing the Clean Water Plan, King County is committed to a fair and inclusive 

planning process to deliver the best water quality, economic, social, and health 

outcomes. Extensive engagement with Ecology, partner utilities, and interested parties 

in the region will occur throughout the process. This has been and will continue to be 

done through in person engagement and online activities, consistent with the COVID 19 

guidelines.  
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 Consent Decree 

After King County Council approval of the 2012 LTCP, King County submitted the LTCP 

to Ecology and EPA for approval. EPA and Ecology approved the County’s LTCP as 

meeting federal requirements on March 7, 2013. This approved version became the 

basis for settlement of ongoing negotiations with EPA, Ecology, and DOJ to finalize a 

negotiated CD between King County, EPA, DOJ and Ecology. The CD was formally 

filed in U.S. District Court on July 3, 2013. 

The CD commits King County to implement the LTCP CSO capital projects specified in 

the 2012 LTCP within the timelines specified in the CD, as well as to complete several 

related plans (including the Sewer System Optimization Plan and the Joint Operations 

and System Optimization Plan, described in this report in Sections 3.2.1 and 3.2.2, 

respectively). Meeting the CD milestones is a high priority for the County. To date, the 

County has met all milestones, with two exceptions, and is currently on schedule to 

meet all future milestones, with an additional exception for those associated with the 

Chelan CSO Project. The exceptions for past milestones are: 

1) The South Magnolia CSO Beach Project (or South Magnolia Wet Weather 

Storage Project, CSO Outfall 006), which had completed construction and 

was operating correctly until an unexpected conveyance pipe break occurred 

in October 2016 which prevented flows from reaching the new facility. In 

summary, a Supplemental Compliance Plan was submitted in January 2017 

and the pipe was replaced, and the project was again operating as designed 

by year-end 2018. King County completed all commitments in the 

Supplemental Compliance Plan in 2019, and uncertainty in the model has 

prevented a clear determination of control status at South Magnolia. Further 

modeling and monitoring will occur to add to the path towards compliance. 

Please see Section 3.1 for more information on Supplemental Compliance for 

South Magnolia. 

2) The Barton Street CSO Beach project (CSO Outfall 057), which met its 

construction completion CD date, did not achieve its required performance 

standard by year-end 2017. Consequently, a Supplemental Compliance Plan 

was submitted April 23, 2018. In summary, adjustments to the related pump 

station controls have been made and the performance and modeling data are 

being collected and analyzed to determine if compliance will be achieved 

moving forward. King County completed all commitments in the Supplemental 

Compliance Plan, and the County will perform further monitoring, modeling 

and operational adjustments as needed to add to the path towards 

compliance. Please see Section 3.1 for more information on Supplemental 

Compliance for Barton. 
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On October 28, 2019 King County submitted a formal request to EPA and Ecology to 

delay the interim CD milestones for the Chelan CSO project (specifically, Completion 

of Bidding and Construction Completion) to match the milestones in the CD for 

Hanford #2, Lander, King and Kingdome Wet Weather Station (HLKK), while still 

committing to complete the project within the overall deadline of the CD, December 

31, 2030. This was done within the context of a request to modify the CD itself, to 

accommodate changed conditions from 2013 when the CD was approved. The 

Chelan CSO project did meet the CD milestone that required submittal of a Draft 

Facility Plan at the end of 2018. 

Further, the current CD mandated the completion of plans and implementation for 

achieving control at three CSO outfalls not in a controlled status when the CD was 

signed. Supplemental Compliance Plans were submitted in August 2013 for Dexter 

Avenue Regulator Station Overflow (Dexter Ave. RS Overflow), Denny Way 

Regulator Station Overflow (Denny Way RS Overflow), and Harbor Avenue 

Regulator Station Overflow (Harbor Ave. RS Overflow) (with an amendment to the 

Harbor Ave. RS Overflow Supplemental Compliance Plan submitted September 

2013 and again in August 2016). These Plans describe forthcoming operational and 

capital improvements to control these three CSOs. As a result of these actions, 

Dexter Ave. RS Overflow appears to be controlled, based on current modeling and 

monitoring efforts.  

Harbor Ave. RS Overflow has been in a Supplemental Compliance Plan since 2013 

The Harbor Ave. Supplemental Compliance Plan modifications were completed by 

the end of January 2019. Harbor continues to be monitored and modeled to confirm 

its control status and continue on the path towards compliance.  

Denny Way RS Overflow has been in a Supplemental Compliance Plan since 2013. 

The adjustments to the Denny Way RS were completed in third quarter 2018. As of 

December 31, 2019, Denny continues to be monitored and modeled to confirm its 

control status and continue on the path towards compliance.  

All CD project summaries detailing 2019 progress, planned work in 2020, and their 

schedule of milestones can be found in Section 3 of this report. 

In addition to specific CSO project implementation, the CD required several plans 

that are now complete or in progress. These plans include: 

• The Sewer System Operations Plan was submitted in September 2013. A 

letter approving the SSOP was received from Ecology on May 30, 2014, and 

from EPA on July 29, 2014. The next review was in August 2019, which 

ensured the information is current and any web links are correctly shown. 

• The Joint Operations and System Optimization Plan with SPU was initially 

submitted to EPA and Ecology on February 10, 2016. The Final Joint 
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Operations and System Optimization Plan was approved in February 2017. 

The CD requires the Joint Operations and System Optimization Plan to be 

reviewed every three years and updated as necessary. An updated plan was 

completed in January 2019. 

 

An overview of these plans can be found in Sections 3.2 and 3.3 of this report. 

 Sediment Sampling and Analysis 

In 1999, King County prepared a sediment management plan for addressing 

contaminated sediment at County CSO locations. The plan was updated and the “King 

County Sediment Management Plan (SMP) 2018 Update” was sent to Ecology 

November 2, 2018. The SMP update proposes a strategy for assessing and managing 

potential or determined sediment impacts related to the County’s CSOs, in order to 

meet permit obligations as well as provide information needed to plan for required or 

anticipated future cleanup actions. The SMP update also describes all the King County 

CSO discharge locations, summarizes ongoing and previously performed sediment 

cleanup work, summarizes the results of CSO discharge modeling, and provides the 

status of existing sediment quality. As part of the update process, a predictive sediment 

contamination model for CSO discharges was developed. Supplemental sediment 

sampling data at CSO outfall locations were collected in 2012 (ten locations), 2014 (six 

locations), and 2016 (one location). 

 

The NPDES permit (§S13.B, p. 41) requires post-construction monitoring once CSO 

control projects are completed. The County’s approved post-construction monitoring 

plan (PCMP) requires characterization by sampling or modeling to calibrate and verify 

model performance. The post-construction monitoring results for several overflows per 

the approved quality-assurance project plan were provided to Ecology in December 

2018. 

 

When the County determined that a second overflow point at North Beach went to a 

separate overflow location, a sampling plan specific to the North Beach Pump Station 

(PS) Inlet Overflow site was developed in accordance with the PCMP. Sampling was 

completed late 2018. The sediment quality data report was sent to Ecology in December 

2019 to complete post-construction monitoring for this overflow.  

 Organization of this Report 

Subsequent sections and appendices in this report present the following information: 
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• Report on implementation of EPA’s Nine Minimum Controls (Section 2)  

• Status of CSO control projects in design or construction (Section 3)  

• Discussion of 2019 rainfall and untreated and treated CSO events (Section 4)  

• Detailed individual event-based table for unpermitted overflows in 2019 (Table 4)  

• Summary of CD violations in 2019 (Section 5)  

• Table showing the 20-year average frequency of untreated CSO events (Section 6)  

• Description of post-construction monitoring (Section 7)  

• Detailed individual event-based tables for untreated CSOs in 2019 (Appendix A) 

• Detailed individual event-based tables for treated CSOs in 2019 (Appendix B)  

• Annual reports for the four satellite Wet Weather Treatment Stations 

(WWTSs): Alki Wet Weather Treatment Station (Alki WWTS), Carkeek Wet Weather 

Treatment Station (Carkeek WWTS), Elliott West Wet Weather Treatment Station 

(Elliott West WWTS), and Henderson/MLK Jr. Way Wet Weather Treatment Station 

(Henderson/MLK Jr. Way WWTS) (Appendices C through F)  

 

This report meets the requirements of annual reporting as defined by the CD, WAC, and 

the NPDES permit. The crosswalks shown in Table 1 indicate where information 

meeting the requirements of each can be found in this report. 
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Table 1. Consent Decree, Washington Administrative Code, and National Pollutant Discharge 
Elimination System Permit Crosswalks 

Consent Decree 
Section 

Content Annual Report Location 

VIII.43.a (i) the status of all Consent Decree compliance 
measures, including Currently Underway and 
Early Action CSO Control Measures, the 
implementation of all CSO Control Measures in 
Appendix B, Post-Construction Monitoring Plan, 
SSOP, and Information Sharing/Coordination 
Program Plan Between County and the City of 
Seattle. 
(ii) any problems anticipated or encountered, 
along with the proposed or implemented 
solutions. 
(iii) any anticipated or ongoing operation and 
maintenance activities relating to all CSO Control 
Measures. 
(iv) remedial activities that will be performed in 
the upcoming year to comply with the 
requirements of this Consent Decree. 
 

(i) 3.1 Project Summaries 
3.2.1 Sewer System Operations Plan 
3.2.2 Joint Operations and System 
Optimization Plan 
3.2.3 WTD Coordination with SPU on 
CSO Control Projects 
7.0 Post-construction monitoring 
(ii) Included in sections above, 4.4, 
and Appendices C–F for WWTSs 
(iii) 2.1 Reducing CSOs Through 
Operations and Maintenance 
Appendices C–F for WWTSs 
(iv) All of the above 

VIII.43.b A description of any non-compliance with the 
requirements of this Consent Decree and an 
explanation of the likely cause and duration of the 
violation and any remedial steps taken, or to be 
taken, to prevent or minimize such violation. 

5.0 Summary of Consent Decree 
Violations 
2.1 Reducing CSOs Through 
Operations and Maintenance 
Appendices C–F for WWTSs 
  

 

WAC Section Content Annual Report Location 

WAC 173-245-
090(1)(a) 

Details the past year’s frequency and volume of 
combined sewage discharged from each CSO 
site, or group of CSO sites in close proximity.  
The report shall indicate whether a CSO site or 
group of sites has increased over the baseline 
annual condition. 

4.0 Summary of Rainfall and CSO 
Events 
6.2 Changes to Control Status of 
CSO locations 
Appendix A Untreated CSO Events 
Appendix B Treated CSO Events 
Appendices C–F for WWTSs 

WAC 173-245-
090(1)(b) 

Explains the previous year’s CSO reduction 
accomplishments. 

3.1 Project Summaries 

WAC 173-245-
090(1)(c) 

Lists the projects planned for the next year. 3.1 Project Summaries 
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NPDES Permit 
WA0029181 

Content Annual Report Location 

S11.C.2 

The CSO Annual Report must include the 
following information: 
a. A summary of the number and volume of 
untreated discharge events per outfall for that 
year. 
b. A summary of the 20-year moving average 
number of untreated discharge events per outfall, 
calculated once annually. 
c. An event-based reporting form (provided by 
Ecology) for all CSO discharges for the reporting 
period, summarizing all data collected according 
to the monitoring schedule in Special Condition 
S11.B.9. 
d. An explanation of the previous year’s CSO 
reduction accomplishments. 
e. A list of CSO reduction projects planned for the 
next year. 
f. A list of which permitted CSO outfalls can be 
categorized as meeting the one untreated 
discharge per year on a 20-year moving average 
performance standard. This annual assessment 
may be based on historical long-term discharge 
data, modeling, or other reasonable methods as 
approved by Ecology. 
The Permittee must submit paper and electronic 
copies of the report, and Excel spreadsheet 
copies of significant spreadsheets.  
 

6.1 Twenty-Year Moving Average of 
Event Frequencies  
 
Electronic Template submitted 
electronically with annual report; 
hardcopy of content in Appendices A 
and B 
 

S11.B 
The Permittee must document compliance with 
the nine minimum controls in the annual CSO 
report as required in Special Condition S11.C. 

2.0 Programs to Meet EPA’s Nine 
Minimum Controls 

S11.F.b 

The Permittee must report the running 20-year 
average number of overflow events per year 
during this permit term from these existing 
controlled CSO outfalls in the CSO annual report 
required in Section S11.C. 

6.1 Twenty-Year Moving Average of 
Event Frequencies 
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2 Programs to Meet EPA’s Nine Minimum Controls 

The EPA’s Nine Minimum Controls are actions that can be taken to minimize CSO 

impacts while long-term capital projects are underway. King County has implemented a 

number of programs to satisfy the requirements of the Nine Minimum Controls, which 

are part of EPA’s codified CSO Control Policy and included in the West Point NPDES 

permit. The following sections describe King County’s programs and activities regarding 

each of the Nine Minimum Controls, with emphasis on activities undertaken in 2019.  

 Control 1—Reducing CSOs through Operation and Maintenance  

Implement proper operation and maintenance programs for the sewer system and 

all CSO outfalls to reduce the magnitude, frequency, and duration of CSOs. The 

program must consider regular sewer inspections; sewer, catch basin, and 

regulator cleaning; equipment and sewer collection system repair or replacement, 

where necessary; and disconnection of illegal connections. 

West Point and South Plant staff manage proper facility operation using King County’s 

supervisory control and data acquisition (SCADA) system. The SCADA system provides 

monitoring and control capabilities for the treatment plant collection systems. See 

Control 2 (Section 2.2) for information on King County’s use of the SCADA system.  

Under the Asset Management Program, King County employs asset management tools, 

including a standardized inventory system and condition rating systems, and is 

developing long-range asset replacement and renewal forecasts, including action plans, 

to replace assets. The Asset Management Program, implemented by West Point, South 

Plant, and Conveyance Inspection staff, ensures regular maintenance of CSO outfalls, 

regulator stations, and pump stations. Conveyance inspection staff inspect sewers on a 

specified schedule and perform corrective actions when deficiencies are found. 

Maintenance schedules and records of visits are available for inspection on request. 

In 2017, King County performed a review of the WTD Asset Management Program, 

including the Strategic Asset Management Plan (SAMP). The review identified strengths 

and opportunities for improvements to the SAMP and Asset Management Program. One 

of the recommendations of the review was to update the SAMP and asset management 

work plan in 2018 as well as early action recommendations to complete in 2018. Work 

began in 2018 to update the SAMP and was completed April 2019. The 2018 SAMP 

Update set the priorities of the program and work plan and incorporates the findings 

from the 2017 review of the asset management program. Following the update to the 

SAMP, the WTD Asset Management Program began working to implement the 

recommendations, work that will continue into 2020 and beyond. 
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 Control 2—Storing CSOs in Collection System 

Implement procedures that will maximize use of the collection system for 

wastewater storage that can be accommodated by the storage capacity of the 

collection system in order to reduce the magnitude, frequency, and duration of 

CSOs. 

The West conveyance system is essentially a deep in-line tunnel system that conveys 

and stores a wide range of flows. The sizing of the largest in-line tunnels is shown in 

Figure 2. Maximizing storage in the conveyance system works in concert with 

maximizing conveyance to West Point to minimize overflows and obtain high quality 

treatment for service area flows. The system has been built to operate as much as 

possible based on gravity flow and levels in the interceptors and trunks, with little 

operator intervention.  

When levels reach pre-determined set points, programmable logic controllers 

automatically adjust gates and pumps to manage the flows. These set points have been 

determined over the years by operational experience, hydraulic analysis, and modeling 

to balance conveyance to the treatment plant while maximizing storage in the pipelines 

and off-line storage facilities and minimizing overflows and backups. Critical alarms and 

process data are communicated to the treatment plant operators using monitoring 

systems that report data in independent communication pathways from the control 

system. Operators at West Point’s Main Control will remotely take control of certain 

facilities—primarily Interbay Pump Station to force storage in the Mercer St. Treatment 

Tunnel and the West Seattle Pump Station to force storage in the West Seattle 

Tunnel—to manage flows to and through West Point. The intent of this operations 

strategy is to avoid surges and oscillations in the plant, protect the biological system 

and avoid plant shutdown, optimize conveyance of flows to the plant for treatment, and 

maximize the use of system storage capacity. 

Senior operators assess a range of system factors in making decisions to begin manual 

control. Which factors are most important depends on the direction storms come from, 

how fast flows are changing, and antecedent conditions. Decisions require extensive 

senior operator experience, a sense for antecedent conditions, and the ability to 

anticipate changing flows.  
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Figure 2. King County Wastewater West System Pipeline Storage 

  

(Inches) 



Programs to Meet EPA’s Nine Minimum Controls 

2019 Annual Report, King County CSO Control Program 18 

 

 

 

This page intentionally left blank.



Programs to Meet EPA’s Nine Minimum Controls 

2019 Annual Report, King County CSO Control Program 19 

 Control 3—Optimizing Pretreatment Program 

Review and modify, as appropriate, existing pretreatment program to minimize 

CSO impacts from discharges due to nondomestic users. 

King County’s Industrial Waste Program issues permits that set limits on the chemical 

contents of industrial discharges. The program includes monitoring and permit 

enforcement, education, and technical assistance to businesses on appropriate waste 

pretreatment and disposal techniques. King County works with the local sewer agencies 

during the permit approval and renewal process. Local discharge limits are reviewed on 

a regular basis according to Ecology requirements. The County submits an annual 

pretreatment report to Ecology detailing permitting, monitoring and inspections, and 

enforcement actions taken during the year, as well as an evaluation of influent, effluent, 

and biosolids, focusing on loading and removal rates.  

Influent and effluent quality at West Point are assessed for trends that would suggest 

concurrent changes in CSO discharges. In addition, biosolids quality data from West 

Point are tracked as an indicator of changed loading to the system that could influence 

CSO quality. No specific new trends were observed in 2019 in pollutant concentrations. 

Biosolids concentrations are relatively stable and well within EPA’s standards. 

Beginning in 2016, WTD began to include the downstream CSO to which each 

permitted industrial discharger contributes in the annual pretreatment report submitted 

to Ecology.  

King County also administers and helps fund the Hazardous Waste Management 

Program (HWMP). The Business Services Team of the HWMP provides site visits to 

business that typically fall below the threshold for receiving a discharge authorization or 

permit from the Industrial Waste Program, but generate small quantities of hazardous 

waste. Their efforts focus on on-site technical assistance visits to businesses for 

hazardous material and waste management, including discharges to sanitary and storm 

drains. The HWMP issues vouchers to reimburse businesses 75 percent of their costs 

(up to $599) for purchasing and installing pollution prevention equipment, if needed. 

In 2019 King County worked with Ecology to update the County’s Source Control 

Implementation Plan (SCIP) for the Lower Duwamish Waterway. The draft was 

submitted to Ecology for review in March 2019 and the SCIP was finalized in October 

2019. King County is currently implementing the plan, which covers activities from 2019 

to 2023. Per the SCIP, King County submits Source Control Annual Reports 

documenting source control activities for that period. The Source Control Annual report 

documenting 2018 activities was submitted to Ecology in December 2019. The Source 

Control Annual Report for 2019 activities will be submitted in 2020. 
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The Industrial Waste Program participates in the Lower Duwamish Waterway Source 

Control Work Group, which was formed to promote discussion of source control issues 

that may affect sediment remediation of the Lower Duwamish Waterway. The group is 

primarily composed of the three members of the Lower Duwamish Waterway Group 

(King County, Port of Seattle, and City of Seattle) and the two agencies with regulatory 

responsibility for different aspects of Lower Duwamish Waterway sediment remediation 

(Ecology and EPA). Ecology is the lead agency for this group, which has been meeting 

regularly for several years. 

 Control 4—Maximizing Flow to Treatment Plant 

Operate the POTW [publicly owned treatment works] at maximum treatable flow 

during all wet weather flow conditions to reduce the magnitude, frequency, and 

duration of CSOs. The Permittee must deliver all flows to the treatment plant 

within the constraints of the treatment capacity of the POTW. 

The 2014 SSOP describes how maximizing storage in the conveyance system works in 

concert with maximizing conveyance to the treatment plant to minimize CSOs and 

obtain high quality treatment for service area flows. As described in Control 2 (Section 

2.2) and shown in Figure 2, the West conveyance system is essentially a deep in-line 

tunnel system that can convey a wide range of flows to West Point. SCADA is used to 

maximize flow to the secondary treatment plant while protecting the biological treatment 

system via operation of regulators and pump stations. The parallel Fort Lawton Tunnel 

was built in 1992 to convey up to 440 million gallons per day (MGD) to West Point. West 

Point provides secondary treatment for all base flows (defined by Ecology as 2.25 times 

the average wet weather flow) up to 300 MGD and primary treatment for all flows 

between 300 MGD and the designed instantaneous peak hydraulic capacity of 440 

MGD. CSO/primary treated flows are mixed with secondary effluent for disinfection, 

dechlorination, and discharge from the deep marine outfall. The resulting effluent must 

meet secondary effluent quality limits, with a small reduction in total suspended solids 

(TSS) removal requirements (i.e., 80 percent instead of 85 percent removal) during the 

wet season months of November through April.  

Up to 24 MGD of combined flows are conveyed to South Plant from southeast Seattle to 

receive full secondary treatment. This conveyance reduces CSOs to the Duwamish 

River along the Elliott Bay Interceptor. 

Where captured CSOs cannot be conveyed to secondary treatment plants because of 

conveyance system limitations, flows are conveyed to WWTSs, where the flows are 

treated and discharged. King County currently operates four WWTSs: Alki WWTS, 

Carkeek WWTS, Elliott West WWTS, and Henderson/MLK Jr. Way WWTS.  

Treatment process stability is monitored and optimized to manage flows based on 

information from automatic sensors and an array of analytical tests. Process control 
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laboratories at each plant conduct testing and analysis, and then recommend 

adjustments to the processes, if necessary, to ensure that quality treatment is provided. 

 Control 5—Preventing Dry Weather Overflows 

Dry weather overflows from CSO outfalls are prohibited. The Permittee must 

report each dry weather overflow to the permitting authority as soon as it 

becomes aware of the overflow. When it detects a dry weather overflow, the 

Permittee must begin corrective action immediately and inspect the dry weather 

overflow each subsequent day until it has eliminated the overflow. 

The County provides enough capacity in the combined sewer system to transfer 2.25 

times the average wet weather flow to secondary treatment, as negotiated with Ecology. 

As a result, overflows during dry weather are not the result of a lack of capacity. During 

dry weather, the County only experiences overflows in the combined system when 

problems such as power outages, mechanical failures, or human error occur. Similarly, 

during wet weather, CSOs occurring as a result of precipitation may be exacerbated by 

power outages, mechanical failures, or human error. King County takes each of these 

overflows seriously, and they are immediately corrected and reported to Ecology (see 

Section 4.2). King County’s ongoing Asset Management Program is working to reduce 

the likelihood of these kinds of failures. 

To minimize the risk of a DWO due to power loss at a pump station, generators and 

automatic power transfer systems were installed at pump stations throughout the 

system, greatly reducing the risk of overflows associated with a loss of power. 

To minimize the risk of mechanical failure, the King County Asset Management 

Program is doing an assessment to determine the criticality of pump station equipment. 

This assessment identifies assets essential to pumping sewage, and inspection and 

maintenance routines have been developed to increase service time and reduce failures 

for these assets. These efforts will contribute to reducing overflows by decreasing the 

probability of mechanical failures. 

O&M programs, as described for Control 1 (Section 0), focus on eliminating DWOs and 

exacerbated CSOs. The conveyance system is monitored through SCADA and direct 

inspection, and corrective action is taken immediately if a problem occurs. Equipment 

problems are immediately reviewed, and repair or replacement is undertaken in a timely 

manner. 

 Control 6—Controlling Solids and Floatables  

Implement measures to control solid and floatable materials in CSOs. 
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The majority of floatables in the King County system are captured in the large volume of 

wastewater transferred to the treatment plants before overflows occur.  

The County routinely engages in the following practices to control floatables: 

• Capturing the “first flush” (maximizing flow to treatment plants) so that most 

solids and floatables that do enter the sewer are conveyed to the secondary 

treatment plants for removal and disposal before pipelines reach overflow 

conditions.  

• Constructing facilities with gates and weirs that retain and minimize the 

release of solid and floatable materials. Gates are set to maximize flow 

containment. Baffles are used in front of weirs to help hold back all but the 

smallest items in the flow that passes over them.  

• Coordinating with SPU on measures to reduce the washing of street solids 

and trash into sewers via stormwater and to promote proper disposal of trash 

so that it is not flushed down toilets. SPU’s catch basin maintenance program 

limits the introduction of floatable materials to sewers. 

• Educating the public on keeping trash and grease out of the sewers 

(http://www.kingcounty.gov/services/environment/wastewater/education/protect-

environment/flush-trouble.aspx).  

 Control 7—Preventing Pollution  

Implement a pollution prevention program focused on reducing the impact of 

CSOs on receiving waters. 

The following section describes the programs that comprise King County’s pollution 

prevention program to reduce sources of flows and contaminant loading within the 

combined basins. It also describes ongoing efforts in 2019 to coordinate with SPU 

programs to ensure pollution prevention programs align, cover the geographic area 

fully, and are comprehensive in addressing all pollution types (solid waste, wastewater, 

stormwater, etc.). This section is divided into subsections that describe existing 

industrial and commercial programs, community programs, and stormwater programs. 

Programs to Support Pollution Prevention with Industrial and Commercial 

Discharges 

King County’s Industrial Waste Program, along with the County’s Hazardous Waste 

Management Program (HWMP), contributes to source control within the combined 

sewer system. Industrial facilities throughout Seattle that are permitted through the 

Industrial Waste Program, are required to limit the discharge of chemicals and other 

substances to sanitary sewers that might adversely impact the environment and the 

wastewater treatment process. The Industrial Waste Program also manages 

http://www.kingcounty.gov/services/environment/wastewater/education/protect-environment/flush-trouble.aspx
http://www.kingcounty.gov/services/environment/wastewater/education/protect-environment/flush-trouble.aspx
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construction dewatering permits within Seattle that propose to discharge wastewater to 

the sanitary sewer system.  

The Industrial Waste Program limits the discharge of fats, oil, and grease (FOG) from a 

petroleum or mineral origin (nonpolar FOG) to 100 milligrams per liter. Industries must 

use oil/water separators to pretreat oily wastewater to prevent harm to the biological 

phase of wastewater treatment and must submit plans for the separators to the local 

sewer utility or to the Industrial Waste Program for review and approval before installing 

the separators. FOG from an animal or a vegetable origin (polar FOG) can block sewer 

lines. Although polar FOG has no numerical limit, dischargers are required to minimize 

free-floating polar FOG and may be required to complete a FOG control plan for the 

Industrial Waste Program’s review and approval. 

King County also prohibits discharge to the sewer of materials such as ashes, sand, 

grass, and gravel. Industrial wastewater must contain less than 7 milliliters per liter of 

solids capable of settling. Food waste, including food-grinder waste, must be capable of 

passing through a 0.25-inch sieve. Discharge rates and maximum volumes are also set 

for construction dewatering projects, with strict restrictions during the wet season. 

King County completed the implementation of its first five-year Source Control 

Implementation Plan for the Lower Duwamish Waterway in 2018. The activities 

conducted under the Plan are summarized in a series of source control annual reports 

that are submitted to Ecology. The 2018 activities report was prepared in 2019 and 

submitted to Ecology in December 2019. The County has also developed its second 

five-year plan for the 2019 to 2023 period. The Plan includes working with Lower 

Duwamish businesses and residents on pollution prevention as well as County-

performed source tracing activities and compliance with water quality permits and 

regulations at County-owned and operated facilities. The 2019 source control activities 

associated with this second five-year plan will be summarized in a report developed in 

2020. 

The HWMP is a multi-jurisdictional effort of King County, SPU, two tribal governments, 

and 37 local towns and cities that is implemented through a "Management Coordination 

Committee" and enabled by the King County Board of Health. The HWMP provides 

outreach to smaller facilities through a non-regulatory business inspection program, 

which includes partial-reimbursement vouchers for purchase of source control 

equipment or services. The HWMP creates plans to manage hazardous wastes 

produced by households and in small quantities by businesses and other organizations. 

The HWMP is funded by local hazardous waste fees on solid waste (garbage) and 

sewer accounts. 

Programs to Support Community Pollution Prevention 
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King County and Seattle manage a number of general public education and outreach 

efforts and specific waste collection/reduction programs for the purpose of reducing 

contaminant discharges to the sewer and stormwater systems in combined basins (e.g., 

water conservation programs, Adopt-a-Road, Adopt-a-Street, recycling resources). Both 

King County’s Industrial Waste Program and HWMP maintain extensive online program 

information and availability of resources and events. The County’s HWMP manages 

free hazardous waste collection services for household and business wastes (e.g., 

mobile collection, hazardous waste collection/drop-off sites). The King County Board of 

Health passed the Secure Medicine Return Regulation in 2013 (also known as the 

“Drug Take Back” Program) that generates tax revenues from pharmaceutical sales for 

the HWMP to facilitate the collection and disposal of prescription and over-the-counter 

medicines at pharmacies and law enforcement offices at no cost to residents. King 

County and Seattle also collaborate with the Stormwater Outreach for Regional 

Municipalities (STORM) coalition on various campaigns, including “Puget Sound Starts 

Here” and “Don’t Drip and Drive,” that provide free clinics to educate owners on how to 

inspect and repair automotive fluid leaks (e.g., oil and antifreeze). The agencies also 

promote proper pet waste disposal and Seattle maintains “Mutt Mitt” plastic bag stations 

throughout the city. Seattle also stencils facilities or posts other signs to prevent 

dumping or discharge of wastes in the storm drainage systems. Educational materials 

on controlling trash disposal to sewers are also addressed as part of the larger public 

information programs described in Control 6 (Section 2.6). King County, Seattle, and 

STORM are committed to completing our NPDES Stormwater permit obligations.  

In partnership with SPU, WTD has administered the RainWise Program since 2010. 

This program provides rebates to homeowners living in specific combined sewer areas 

for installing rain gardens and cisterns on their own property. RainWise helps to slow, 

detain, or retain stormwater, which reduces both the volume and timing of combined 

sewer flows and reduces sources of pollution into the combined system. 

WTD funds and administers the WaterWorks competitive grant program and Council-

allocated funding to help residents and small businesses implement small-scale projects 

to improve air and water quality and to support the success of King County’s CSO 

projects by controlling new and ongoing sources of pollution that could harm the 

environment or re-contaminate cleaned-up areas in receiving waterbodies. The projects 

also help promote partnerships around source control, develop local expertise in water 

quality protection, and enhance small-scale environmental and economic opportunities 

in the community. The projects are all within the sewer service area and help King 

County residents protect their long-term investment in water quality.  

In 2019, organizations that were funded through WaterWorks grants or the Council-

allocated awards for the 2017-2018 biennium continued their work. Funding for 23 

projects under WaterWorks grants totaled $1,860,000, and 32 projects through Council-

directed funds totaled $2,141,168, not including administration.   
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In December 2019, the WaterWorks program completed the application process and 

selected another 69 projects through the competitive grants and Council-allocated with 

funding totaling $4,651,840. The projects will be implemented in the 2020-2022 

timeframe and are expected to protect water quality, control pollution, and build healthy 

communities. 

Implementation of Source Control Actions in CSO Basins 

WTD and SPU staff coordinate the mutual tracking and sharing of information on 

stormwater pollution prevention BMPs that are implemented within combined basins 

consistent with the provisions of each agency’s NPDES permit. Because all of King 

County’s CSOs serve areas within the City’s boundaries, the City’s management and 

maintenance activities under their Stormwater Code and Side Sewer Code provide 

many of the source control actions commonly recognized as most effective for reducing 

contaminant discharges in CSO systems. Seattle provides area-wide services for solid 

waste collection, street sweeping, spill response, water quality complaint investigations, 

stormwater system maintenance, and catch basin cleaning. At WTD-owned facilities 

within Seattle, operations and maintenance staff also perform spill response, drainage 

facility maintenance, and catch basin cleaning. Both King County and SPU maintain 

hotlines for reporting of illegal dumping; the County routes reports to the appropriate 

jurisdictional entity for cleanup of sites. 

Seattle Municipal Code Chapters 22.800 through 22.808 contains the City’s Stormwater 

Code, which is the City’s primary means of implementing the following requirements: (1) 

to practice stormwater pollution prevention during construction; (2) to reduce the 

introduction of pollutants into stormwater runoff as close to the source as possible; and 

(3) to install flow control, stormwater treatment facilities, or both depending on the size 

and nature of a project. The Stormwater Code is implemented through the Directors’ 

Rule, promulgated jointly by the Director of SPU and the Director of the Seattle 

Department of Construction and Inspections. The Code and Manual establish SPU’s 

authority to implement mandatory City-wide BMPs requirements as follows: 

• Illicit Connection Identification and Elimination: Under this provision, sanitary 

side sewer systems must be inspected for illicit connections of sanitary or 

process wastewater flows. In addition, SPU and WTD also conduct 

inspections for illicit connections when they are suspected or determined to 

exist within a basin. 

• Routine Maintenance: This program requires property owners to inspect, 

maintain, and periodically clean approved stormwater facilities such as 

collection, conveyance, catch basins, and treatment systems (e.g., oil/water 

separator), and properly dispose of wastes. 
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• Proper Disposal of Fluids and Wastes: Seattle requires all real property to 

implement proper liquid waste storage, disposal, and runoff prevention 

measures. 

• Proper Storage of Solid Wastes: Seattle requires all real property to 

implement proper solid waste storage and disposal practices. 

• Spill Prevention and Cleanup: This provision requires businesses and real 

properties that load, unload, store, or manage liquids or erodible materials 

(e.g., stockpiles) to maintain spill plans, equipment, and practices to prevent 

and clean spills as well as notification procedures for spills to the drainage 

and sewer systems. 

• Provide Oversight and Training for Staff: Businesses and public entities that 

have activities requiring BMPs are required to have trained personnel for their 

implementation. 

• Site Maintenance: Businesses and public entities that involve materials or 

wastes that may come into contact with stormwater are required to implement 

proper housekeeping practices to minimize discharge of contaminants such 

as inspections, avoidance measures (containment, covering, or locating 

activities away from drainage systems), and sweeping and cleaning 

procedures. 

Ecology has determined that the City’s 2016 Stormwater Code and Manual are 

equivalent to Ecology’s Surface Water Design Manual for Western Washington. This 

equivalency establishes the City’s legal authority to control discharges to and from 

municipal stormwater systems. The City is currently updating the Stormwater Code and 

Manual for equivalency with the 2019 Stormwater Management Manual for Western 

Washington and changes will be incorporated into the 2020 King County CSO Control 

Program Annual Report. 

SPU has a city-wide pollution prevention program and actions such as spill response, 

catch basin inspection and cleaning. These actions are conducted in WTD CSO basins 

in the spirit of coordination. Finally, both WTD and SPU conduct stormwater drainage 

and mapping programs to document the boundaries of separated, partially separated, 

and combined basins. 

In reviewing the pollution prevention programs in combined basins described above, 

both WTD and SPU have determined that existing legal authorities are sufficient to 

effectively administer and implement these programs. Accordingly, WTD and SPU will 

implement the pollution prevention program that is consistent with each agency’s 

NPDES permits and provides benefits to each agency’s combined sewer system.  

To meet NPDES permit obligations, the King County Department of Natural Resources 

and Parks (DNRP) relies on SPU to implement pollution prevention actions (e.g., spill 

response, water quality complaint response, and street sweeping) in areas of the City 
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served by DNRP CSO facilities. SPU currently provides these pollution prevention 

actions but is not responsible for DNRP’s NPDES permit compliance. At DNRP’s 

request, SPU tracks and reports to DNRP on the limited set of BMPs identified above. 

SPU and DNRP will explore whether to continue this arrangement and, if so, how to 

document costs and responsibilities. 

During 2019, SPU tracked the following pollution prevention BMPs in combined sewer 

areas served by King County:  

• Water Quality Complaints: SPU inspectors respond to complaints as they are 

received through the water quality hotline, web page, or agency referrals. This 

program provides outreach and education on proper BMPs to residents and 

businesses within the City. In 2019, SPU responded to 143 water quality 

complaints in these basins. 

• Spill Response: Spills are dispatched through the SPU Operations Response 

Center to on-call spill coordinators as they are received. In 2019, SPU 

responded to 237 spills within these basins. 

• Street Sweeping: SPU coordinates with the Seattle Department of 

Transportation (SDOT) to conduct street sweeping on arterials in Seattle 

using high-efficiency regenerative air street sweepers. In 2019, SDOT swept 

10,016 lane miles in these basins. 

 Control 8—Notifying the Public  

King County operates a CSO Notification and Posting Program as a joint project with 

the City of Seattle and Public Health–Seattle & King County. This program includes 

signs at publicly accessible CSO locations, an information phone line, websites, and 

other public outreach activities. In 2017, SPU and DNRP developed a new CSO outfall 

sign design with more languages, a link to the CSO overflow website, and a new phone 

number that is staffed 24 hours a day. DNRP fabricated and installed the new signs in 

2019. SPU will install new signs in 2020. 

A website providing real-time notification of recent and current CSO discharges went 

live in December 2007 

(http://www.kingcounty.gov/environment/wastewater/CSOstatus.aspx).  

In April 2011, King County completed the process to incorporate City of Seattle near-

real-time overflow information on this website. The website presents overflow status for 

the majority of Seattle and County CSOs with links to and from each agency’s 

independent website. The community has access to consolidated information to assist 

in making choices about use of local waters. In late 2015, the website was upgraded to 

be more usable on mobile devices and allows users to zoom in and out to get more 

http://www.kingcounty.gov/environment/wastewater/CSOstatus.aspx
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details. This upgrade “redesigned” the site from a set of five pages (an overview map 

and four submaps) to a single-page map.  

In 2019, the CSO Status Web pages had 6,668 page views (representing 5,631 unique 

page views, with 81 percent of users viewing and then leaving the page [bounce rate]). 

This represented an 18 percent increase in page views from 2018, during which there 

were 5,697 page views. 

 Control 9—Monitoring CSO Outfalls  

Monitor CSO outfalls to characterize CSO impacts and the efficacy of CSO 

controls. This must include collection of data that will be used to document the 

existing baseline conditions, evaluate the efficacy of the technology-based 

controls, and determine the baseline conditions upon which to base the long-

term control plan. This data must include:  

A. Characteristics of the combined sewer system, including the population 

served by the combined portion of the system and locations of all CSO 

outfalls in the combined sewer system.  

B. Total number of CSO events and the frequency and duration of CSOs for a 

representative number of events.  

C. Locations and designated uses of receiving waterbodies.  

D. Water quality data for receiving waterbodies.  

E. Water quality impacts directly related to CSOs (e.g., beach closing, floatables, 

wash-up episodes, fish kills).  

In 1986, Metro began a sampling program to characterize each CSO and identify high-

priority sites for early control. The program included collecting overflow quality data for 

five CSO sites per year and collecting sediment samples at each site. In the 1990s, 

sampling was expanded to assess compliance with Washington State Sediment 

Management Standards. The County’s extensive monitoring for its 1999 CSO Water 

Quality Assessment of the Duwamish River and Elliott Bay found that the majority of 

risks to people, wildlife, and aquatic life would not be reduced by removal of CSOs 

because most risk-related chemicals come from sources other than CSOs. 

Under the previous NPDES permit for West Point effective July 1, 2009, King County 

developed a comprehensive sediment quality summary report for all CSO discharge 

locations (submitted December 2009 and supplemented in December 2018). The 

reports can be found at: 

http://your.kingcounty.gov/dnrp/library/wastewater/cso/docs/SedQuality/0912_CompSed

QualSumRptCSODischargeLoc.pdf. 

https://www.kingcounty.gov/~/media/services/environment/wastewater/cso/docs/sed-

qual/2018-Comprehensive-Sediment-Quality-Summary-Report.ashx?la=en 

http://your.kingcounty.gov/dnrp/library/wastewater/cso/docs/SedQuality/0912_CompSedQualSumRptCSODischargeLoc.pdf
http://your.kingcounty.gov/dnrp/library/wastewater/cso/docs/SedQuality/0912_CompSedQualSumRptCSODischargeLoc.pdf
https://www.kingcounty.gov/~/media/services/environment/wastewater/cso/docs/sed-qual/2018-Comprehensive-Sediment-Quality-Summary-Report.ashx?la=en
https://www.kingcounty.gov/~/media/services/environment/wastewater/cso/docs/sed-qual/2018-Comprehensive-Sediment-Quality-Summary-Report.ashx?la=en
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King County’s Post-Construction Monitoring Plan (PCMP) is designed to assess, 

document, and report on the effectiveness of its CSO Control Program in achieving 

performance requirements and complying with state water and sediment quality 

standards. (See also Chapter 7 for additional information.) The King County PCMP was 

submitted to Ecology in July 2010 and was approved on September 28, 2012. It can be 

found at: 

http://your.kingcounty.gov/dnrp/library/wastewater/cso/docs/ProgramReview/2012/AppH

_CSO_PostConstructionMonitoringPlan,Sept2012.pdf. 

King County published a comprehensive study of the water quality in Elliott Bay, Lake 

Union, the Ship Canal, and the Duwamish Estuary in 2017 with the WQA/MS (see 

Section 1.2.3). The study’s Synthesis Report presents the following findings, including 

the following:  

• Some long-term water quality trends show improvements—even as the Puget 

Sound region has grown. The region’s water quality investments over the last 

40 years have paid off.  

o Less bacteria that can make people sick  

o Fewer nutrients that can cause toxic algae blooms  

o More dissolved oxygen for fish to breath 

• There is more to do to achieve water quality improvement.  

o Water temperature is getting warmer, which is worse for fish  

o Even with the long-term improvements, water does not always meet 

state water quality standards for bacteria, dissolved oxygen, 

temperature, or human health standards for banned industrial 

chemicals called polychlorinated biphenyls or PCBs  

o Historically contaminated sediments need to be cleaned up or 

contained  

• Controlling all CSOs in the Seattle area will protect water quality. 

o This will reduce the amount of fecal coliform bacteria entering the 

waterbodies by 80 percent  

o It will take more than CSO control to achieve desired water quality 

improvement 

• Stormwater runoff and upstream watersheds carry many pollutants to 

waterbodies.  

o Many jurisdictions are developing new stormwater rules and 

regulations. A regional commitment and investment to address 

stormwater runoff, similar to wastewater treatment, will be needed 

More details of the study can be found at the following link: 

(https://www.kingcounty.gov/services/environment/wastewater/cso/projects/water-

quality-study.aspx). 

http://your.kingcounty.gov/dnrp/library/wastewater/cso/docs/ProgramReview/2012/AppH_CSO_PostConstructionMonitoringPlan,Sept2012.pdf
http://your.kingcounty.gov/dnrp/library/wastewater/cso/docs/ProgramReview/2012/AppH_CSO_PostConstructionMonitoringPlan,Sept2012.pdf
https://www.kingcounty.gov/services/environment/wastewater/cso/projects/water-quality-study.aspx
https://www.kingcounty.gov/services/environment/wastewater/cso/projects/water-quality-study.aspx
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3 CSO Control Measures Currently Underway 

This section describes the progress made implementing current CSO control 

projects and other projects that affect CSO control. It includes project-specific 

summaries of progress made in 2019, planned activities for 2020, and the status of 

each project relative to the schedule of CD milestones. 

The CD requires the County to report on projects underway and the status of early 

action CSO control measures. The CD milestone statuses through 2019 are 

summarized in Table 2. The locations of the CSOs and the status of the related 

project(s) are included in Figure 3. 

Table 2. Summary of King County Consent Decree Milestones through 2019 

CSO Name  
(Project Name) 

DSN Current Consent Decree 
Commitment 

Current Status 

Barton Street Pump Station 
(Barton Street Roadside 
Raingardens) 

057 Did not meet control performance 
standard; Supplemental 
Compliance Plan submitted April 
23, 2018; and monitoring to 
demonstrate control status due in 
2019 Annual Report. 

Supplemental 

Compliance Plan 

commitments have 

been completed; 

ongoing monitoring for 

control status. See 

Section 3.1 for more 

updates 

 

Ballard Siphon Regulator 

(Ballard Siphon Project) 
003 CSO outfall controlled by 

December 31, 2014 
Outfall Controlled 
December 2014 

Chelan Ave. Regulator 
Station  
(Chelan Ave. CSO Project)a 

036 Completion of bidding by 
December 31, 2020 

Request to modify 
milestones submitted 
10/25/2019 

Brandon St. Regulator 
Station/S. Michigan St. 
Regulator Station 
(Georgetown Wet Weather 
Treatment Station)a 

039, 
041 

Construction completion by 
December 31, 2022 

N/A 
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CSO Name  
(Project Name) 

DSN Current Consent Decree 
Commitment 

Current Status 

Hanford #2 Regulator 
Station/Lander St. 
Regulator Station/King St. 
Regulator Station/ 
Kingdome Regulator 
Station  
(Project Name TBD)a  

032 
030 
028 
029 

Submit Facility Plan by  
December 31, 2024 
 

N/A 
 

Montlake Regulator Station  
(Project Name TBD)a 

014 Submit Facility Plan by 
December 31, 2023 

N/A 

Murray Street Pump Station  
(Murray St. Wet Weather 
Storage Project) 

056 CSO controlled by  
December 31, 2017 

Outfall Controlled 
December 2017 

North Beach Pump Station 
(North Beach Wet Weather 
Storage Project) 

048a, 
048b 

CSO outfall controlled by 
December 31, 2016 
 

Outfall Controlled 
December 2016 

Hanford #1  
(Rainier Valley Wet 
Weather Storage Project)a  

031 Construction Completion by 
December 31, 2019 

Construction Completed 
June 2018 

11th Ave. NW/3rd Ave W 
(Ship Canal Water Quality 
Project)b 
 

004, 
008 

(For King County) construction 
completion by December 31, 
2025 

N/A 

South Magnolia  
(South Magnolia Wet 
Weather Storage Project) 

006 Supplemental Compliance Plan 
required the corrective action be 
final by December 31, 2018; 
monitoring to demonstrate control 
status due in 2019 Annual 
Report. 

Corrective action 
completed December 
2018, and project 
operational. See 
Section 3.1 for more 
updates 

University Regulator Station  
(Project Name TBD)a 

015 Submit Facility Plan by 
December 31, 2023 

N/A 
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CSO Name  
(Project Name) 

DSN Current Consent Decree 
Commitment 

Current Status 

West Michigan St. 
Regulator/Terminal 115 
(West Duwamish CSO 
Control Project)a 

038, 
042 

Submit Facility Plan by  
December 31, 2020 

N/A  

Dexter Ave. Regulator 
Station (Dexter Ave. 
Supplemental Compliance 
Plan) 

009 Supplemental Compliance Plan 
submitted August 2013; control 
status to be reported in 2016 
Annual Report.  

Outfall controlled July 
2016 

Denny Way Regulator 
Station (Denny Way 
Supplemental Compliance 
Plan) 

027a Revised Supplemental 
Compliance Plan submitted to 
Ecology August 31, 2016; 

Completion of modifications by 
December 2018 and monitoring 
to demonstrate control status due 
in 2019 Annual Report. 

Modifications completed 
May 2018. See Section 
3.1 for more updates  

Harbor Ave. Regulator 
Station (Harbor Ave. 
Supplemental Compliance 
Plan) 

037 Submit to Ecology & EPA within 
30 days of CD (July 3, 2013) 
Revised Plan submitted to 
Ecology August 31, 2016 

Completion of modification and 
monitoring for control to be 
achieved by December 2018, and 
monitoring to demonstrate control 
status due in 2019 Annual 
Report. 

Modifications were 
completed in January 
2019; See Section 3.1 
for more updates  

 
 

 

 

a Capital project set forth in Appendix B of the Consent Decree  

b Per October 25, 2016, Non-Material CD Modification. CD Appendix A refers to two stand-alone CSO 

outfalls, East Ballard (a.k.a. 11th Ave. NW) and 3rd Ave. W and Ewing St. (a.k.a. 3rd Ave. NW). The 

referenced CD modification allows these two outfalls to be controlled as part of the Ship Canal Water 

Quality Project in collaboration with the City of Seattle. SPU interim CD milestones will be used to 

measure progress but are not part of the King County CD modification, because SPU is the project lead 

and their dates are earlier than the County’s CD dates for a joint project in the nonmaterial CD 

modification. 
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Figure 3. King County CSO Control Projects 
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Project Summaries 
A summary project status page for 2019 for each active project follows. These project 

summaries do not include past completed projects or upcoming projects. 

Projects in progress include: 

• Georgetown Wet Weather Treatment Station 

• Rainier Valley Wet Weather Storage 

• Ship Canal Water Quality Project 

• West Duwamish 

• University GSI 

• Chelan Ave. CSO Project 
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CD/CSO Report Project Status 

Georgetown Wet Weather Treatment Station 
 

CSO(s): DSN 041 (Brandon St. RS Overflow) and DSN 039 (S. Michigan St. Overflow) 

Project Description: Construct a WWTS, associated conveyance, and marine outfall. 

For more information see:  

http://www.kingcounty.gov/environment/wtd/Construction/Seattle/BrandonMichiganCSO

.aspx. 

 

Milestones 
CD Milestone 

Date 

(Actual Date) 2
0
1
4

 

2
0
1
5

 

2
0
1
6

 

2
0
1
7

 

2
0
1
8

 

2
0
1
9

 

2
0
2
0

 

2
0
2
1

 

2
0
2
2

 

2
0
2
3

 

2
0
2
4

 

Submission of 
Facilities Plan  

12/31/2015 

(draft submitted 

11/2/2015) 

           

Completion of 
Bidding 

12/31/2017 

(11/30/2017) 

           

Construction 
Completion 

12/31/2022 

(N/A) 

           

Achievement of 
Performance 
Standard 

12/31/2024  
(N/A) 

           

 

 

2019 Accomplishments: 

• Remobilized outfall contractor to complete work initiated in 2018.  

• Continued construction of the treatment station and equalization basin 

structure. 

• Continued construction of the conveyance pipeline. 

2019 Challenges and Corrections: 

• Treatment Plant construction contract – Various changes to the contract were 

executed in 2019 to account for design changes/clarifications, differing site 

conditions, and delays due to significant weather events.  

• Conveyance construction contract – More contaminated soil discovered than 

estimated in the contract documents. 

• Outfall construction contract – Due to numerous differing site conditions, the 

contractor was not able to complete the outfall in one fish window. 

http://www.kingcounty.gov/environment/wtd/Construction/Seattle/BrandonMichiganCSO.aspx
http://www.kingcounty.gov/environment/wtd/Construction/Seattle/BrandonMichiganCSO.aspx
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2020 Activities in Progress or Expected: 

• Complete work on the outfall. 

• Complete construction of conveyance pipeline. 

• Continue construction of treatment plant structures and buildings.  
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CD/CSO Report Project Status  

Ship Canal Water Quality Project 
  

CSO(s): DSN 008 (3rd Ave. W Outfall) and DSN 004 (11th Ave. NW Outfall) 

Project Description: The Ship Canal Water Quality Project (Ship Canal Project) is a 

joint SPU-WTD project that will control CSOs from SPU’s Wallingford, Fremont and 

Ballard areas (Outfalls 147, 150, 151, 152, and 174) and WTD’s 3rd Avenue West (DSN 

008) and 11th Avenue Northwest (DSN 004) outfalls.  

SPU is the lead agency for design and construction, and will own, operate, and maintain 

the tunnel and its related structures. (WTD will continue to own its two outfall 

structures.) WTD is coordinating with SPU on the project through a Joint Project 

Agreement (JPA) approved by the Seattle and County Councils in July 2016. The JPA 

guides implementation, operation, and cost-sharing of the Ship Canal Project. The 

County is providing funding and technical expertise and participates in the JPA 

mandated Joint Oversight and Project Review and Change Management Committees. 

This project is in both King County and the City of Seattle’s CDs. For more information 

see: https://www.seattle.gov/utilities/environment-and-conservation/projects/ship-canal-

water-quality  

As project lead, more detail is also provided in SPU’s Annual CD/CSO Report. 

Milestones 
CD Milestone 

Date 

(Actual Date) 2
0
1
5

 

2
0
1
6

 

2
0
1
7

 

2
0
1
8

 

2
0
1
9

 

2
0
2
0

 

2
0
2
1

 

2
0
2
2

 

2
0
2
3

 

2
0
2
4

 

2
0
2
5

 

2
0
2
6

 

Submission of 
Draft Facilities 
Plan  

3/31/2017 

(1/15/2016)1 

            

Completion of 
Bidding 

7/1/2021 

(12/26/2019)2 

            

Construction 
Completion 

12/31/2025 3 

(N/A) 

            

Achievement of 
Performance 
Standard 

12/31/2026 
(N/A) 
 

            

Note: CD Milestones and Actual Dates are SPU’s except for Construction Completion, which is the 

same for both agencies. WTD’s CD does not have interim milestones for the joint city–county storage 

tunnel.  
1 The formal County submittal date was 1/22/2016. 
2 This was the completion of bidding for the tunnel construction contract, which per Ecology qualified 

as achieving this CD milestone. Bidding (Notice to Proceed) for the remaining major portions (pump 

station, conveyance, etc.) is projected to be completed by 2023.  
3 Date represents completion of all substantial construction and ability to accept CSO flow diversion.  

https://www.seattle.gov/utilities/environment-and-conservation/projects/ship-canal-water-quality
https://www.seattle.gov/utilities/environment-and-conservation/projects/ship-canal-water-quality
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2019 Accomplishments 

• Submitted the final design plans and specifications for the storage tunnel, the 

largest single subproject within the overall Ship Canal Project and received 

approval from Ecology.  

• Advertised, bid and executed the storage tunnel contract with the Lane 

Construction Corporation.  

• Substantially completed the Ballard Early Works construction package, which 

prepared the site for the future construction activities for the tunnel and pump 

station to be located on the site.  

• Completed the 24th Ave Pier Construction, which will allow barging of tunnel 

construction spoils and provide a public pier with art after the project is completed. 

• Finalized all necessary property easements for the Storage Tunnel subproject.  

• Completed refinements to the Integrated Model and incorporated necessary 

resultant design changes to the project. This model will also be used for evaluating 

design performance and developing operational strategies. It includes the tunnel 

system, the County’s North Interceptor, upstream flows from University and 

Montlake basins, and conveyance to West Point.  

• Continued progress towards the 60 percent design milestone for the Tunnel 

Effluent Pump Station (TEPS), the second largest component of the overall 

project.  

• Continued with developing a joint TEPs operational strategy to coordinate effective 

communications and operations between agencies once the project is completed 

and reached agreement on the initial operational strategy to mutually benefit both 

agencies and minimize environmental impacts of CSO’s.  

• Integrated the selected construction management (and program support services) 

consultant into the project team to ensure quality and coordination throughout 

construction, holding partnering and tunnel construction kickoff meetings and 

regular briefings and coordination amongst the agency and contracted partners.  

• Continued efforts to meet the requirements for a Platinum award level for 

environmental design using the Envision Rating System.  

• Continued with substantial community outreach.  

• The project received final approval of an overall Construction Quality Assurance 

Plan from Ecology,  

• Both agencies executed 2019 State Revolving Fund (SRF) loans with Ecology, 

and WTD prepared a Federal WIFIA application to qualify for loans for their cost 

share.  

 

 
2019 Challenges and Corrections: 
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• A significant scope change resulting in project savings was approved, eliminating 

the earlier planned conveyance line (“Shilshole pipe”) from the TEPS to the 

existing Ballard regulator structure. Thorough modeling and engineering analysis 

ultimately proved that there was sufficient storage capacity in the tunnel as 

designed to allow drainage through an existing parallel local conveyance pipe in 

good condition. The analysis demonstrated that while there would be a marginal 

increase in tunnel holding times during the larger storms, all outfalls would remain 

controlled. Interagency cooperation successfully resolved all technical and other 

issues to achieve this.  

• The project’s budgeted engineer’s estimate and inflation reserves for the tunnel 

construction contract were significantly exceeded, in part due to market 

conditions in the heated Seattle construction market. Even the accepted low bid 

from Lane Construction will require use of the project’s management reserves. A 

comprehensive effort in 2020 will apply the lessons learned from this as the project 

budget is updated. 

2020 Activities in Progress or Expected: 

• Continue design progress on all remaining aspects of the project, including TEPS 
and Ballard and Wallingford Conveyance (other conveyance contributing to the 
tunnel is included in the tunnel contract).  

• Complete cost containment and cost evaluation efforts in order to reduce 

project/program costs by offering alternatives (while ensuring that quality, reliability 

and other critical factors meet or exceed project or program expectations).  

• Complete necessary support activities for tunnel construction, including advance 

utility relocation and temporary power.  

• Complete mobilization and construction activities by the tunnel contractor and 

begin constructing tunnel shafts in five neighborhoods along the project alignment 

to allow placement of the tunnel boring machine and future conveyance lines 

bringing CSO flows to the tunnel.  

• Complete the order of, and begin fabrication of, the tunnel boring machine that will 

be used to excavate the tunnel alignment.  

• Continue work on the Operations and Maintenance (O&M) Manual and O&M Plan.  

• Complete and submit King County’s WIFIA loan application. 
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CD/CSO Report Project Status 

West Duwamish CSO Control 
 

CSO(s): DSN 038 (Terminal 115 Overflow) and DSN 042 (West Michigan Regulator 

Overflow) 

Project Description: Construct a storage tank. For more information see:  

https://www.kingcounty.gov/depts/dnrp/wtd/capital-projects/active/west-duwamish-cso-

control.aspx. 

 

Milestones 
CD Milestone 

Date 

(Actual Date) 2
0
1
7

 

2
0
1
8

 

2
0
1
9

 

2
0
2
0

 

2
0
2
1

 

2
0
2
2

 

2
0
2
3

 

2
0
2
4

 

2
0
2
5

 

2
0
2
6

 

2
0
2
7

 

Submission of 
Facilities Plan  

12/31/2020 

(N/A) 
           

Completion of 
Bidding 

12/31/2022 

(N/A) 
           

Construction 
Completion 

12/31/2025 

(N/A) 
           

Achievement 
of 
Performance 
Standard 

 (N/A) 

           

 

2019 Accomplishments: 

• Continued Preliminary Design - Baseline Design process. 

• Pursued acquisition of proposed storage tank property. 

• Continued community briefings through project website and mailings. 

2019 Challenges and Corrections: 

• None.  

2020 Activities in Progress or Expected:  

• Continue Preliminary Design - Baseline Design process.  

• Planned submittal of facilities plan consistent with CD milestone. 

• Complete acquisition of proposed storage tank property.  

• Continue community briefings through project website and mailings.  

 

  

https://www.kingcounty.gov/depts/dnrp/wtd/capital-projects/active/west-duwamish-cso-control.aspx
https://www.kingcounty.gov/depts/dnrp/wtd/capital-projects/active/west-duwamish-cso-control.aspx
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CD/CSO Report Project Status 

University Green Stormwater Infrastructure 
 

CSO(s): DSN 015 (University RS Overflow)  

Project Description: Construct GSI to minimize the gray infrastructure demands 

needed to achieve full CSO control. The timeline below corresponds to the CD’s 

timeline for complete control of the University RS Overflow. For more information see: 

https://www.kingcounty.gov/depts/dnrp/wtd/capital-projects/active/university-gsi.aspx. 

 

Milestones CD 
Milestone 

Date 
(Actual 
Date) 

2
0
1
7
 

2
0
1
8
 

2
0
1
9
 

2
0
2
0
 

2
0
2
1
 

2
0
2
2
 

2
0
2
3
 

2
0
2
4
 

2
0
2
5

 

2
0
2
6
 

2
0
2
7
 

2
0
2
8
 

Submission of 
Facilities Plan 1 

12/31/2023 

(N/A) 
 

            

Submission of 
Final Plans & 
Specifications 

12/31/2025 

(N/A) 
 

            

Construction 
Completion 

12/31/2028 

(N/A) 
 

            

Achievement of 
Performance 
Standard 

N/A 

 

            

1 An optional Green for Gray substitution report would be required by 12/31/22. 

  

https://www.kingcounty.gov/depts/dnrp/wtd/capital-projects/active/university-gsi.aspx


CSO Control Measures Currently Underway  

2019 Annual Report, King County CSO Control Program 43 

 

1Maximum Extent Practicable: GSI to the MEP consists of maximum implementation of GSI that is 

feasible, provides efficient CSO reduction and considers additional non-monetary co-benefits and 

challenges.  

  

2019 Accomplishments: 

• Completed Maximum Extent Practicable (MEP)1 Alternatives Analysis 

completed in May 2019 

• Completed development of Sub-Alternative in November 2019.  

2019 Challenges and Corrections: 

• Received direction from WTD management to develop Sub-Alternative to MEP 
to better align with available funding capabilities.  

 
2020 Activities in Progress or Expected: 

• Additional green infrastructure project implementation will proceed as informed 

by the Clean Water Plan.  

• Continued funding for RainWise in the University basin, and development of a 

GSI BMP modeling tool and manual. 
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CD/CSO Report Project Status 

Chelan Avenue CSO Control Project  
CSO(s): DSN 036 (Chelan Ave. RS Overflow)  

Project Description: This project will control the Chelan Avenue combined sewer 

overflow to one event per year on a 20-year rolling average. It includes the siting, 

design, and construction of a buried storage tank or tunnel to hold approximately 4.3 

MG of combined sewage; a pump station of approximately 7.7 MGD; and above-grade 

support facilities likely to include a facilities building, odor control, emergency power 

generation, flow diversion, and discharge.  

For more information see: https://www.kingcounty.gov/depts/dnrp/wtd/capital-

projects/active/chelan-cso-control.aspx. 

 

Milestones CD Milestone Date 

(Actual Date) 2
0
1
7
 

2
0
1
8
 

2
0
1
9
 

2
0
2
0
 

2
0
2
1
 

2
0
2
2
 

2
0
2
3
 

2
0
2
4
 

2
0
2
5
 

Submission of 
Facilities Plan  

12/31/2018 

(12/31/2018) 
 

      

   

Submission of 
Final Plans & 
Specifications 

N/A 
 

      
   

Construction 
Completion 

12/31/2023 
(N/A) 
 

      
   

Achievement of 
Performance 
Standard 

N/A 
  

      
   

 

 

2019 Accomplishments: 

• On October 15, 2019, the County sent a letter to EPA and Ecology to formally 

request initiation of negotiations to modify the CD. The letter also requested 

extension of two interim milestone dates associated with the Chelan Avenue 

CSO control project to be consistent with the HLKK project.  

2019 Challenges and Corrections: 

• None. 

2020 Activities in Progress or Expected: 

• Continue discussion regarding potential CD modification. 

https://www.kingcounty.gov/depts/dnrp/wtd/capital-projects/active/chelan-cso-control.aspx
https://www.kingcounty.gov/depts/dnrp/wtd/capital-projects/active/chelan-cso-control.aspx
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 Supplemental Compliance Plan Summaries 

A status page for each project under a Supplemental Compliance Plan follows. Table 3 

provides updates for each of King County’s past Supplemental Compliance Plans. A 

supplemental compliance Plan for Rainier Valley Wet Weather Storage will be 

completed in 2020. 

Projects with active Supplemental Compliance Plans include: 

• Barton Roadside Raingardens 

• Denny Way RS Overflow 

• Harbor Avenue RS Overflow 

• South Magnolia Wet Weather Storage and Pipeline 

Projects with Pending Supplemental Compliance Plans include: 

• Rainier Valley Wet Weather Storage (Hanford #1)  

 

Table 3. Summary of King County Supplemental Compliance Plans 

CSO Name  
(Project Name) 

DSN Supplemental Compliance Plan 
Background 

Outfall Status 

Barton Street Pump Station 
(Barton Street Roadside 
Raingardens) 

057 Did not meet control performance 
standard; Supplemental 
Compliance Plan submitted April 
23, 2018 and monitoring to 
demonstrate compliance due in 
this Annual Report. 
Supplemental Compliance Plan 
commitments completed June 
2019 

Monitoring for 

achievement of 

performance standard 

 

South Magnolia  
(South Magnolia Wet 
Weather Storage Project)2 

006 Supplemental Compliance Plan 
required the corrective action be 
final by December 31, 2018.  
Corrective action completed 
December 2018, and project 
operational 

Monitoring for 
achievement of 
performance standard  
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CSO Name  
(Project Name) 

DSN Supplemental Compliance Plan 
Background 

Outfall Status 

Dexter Ave. Regulator 
Station (Dexter Ave. 
Supplemental Compliance 
Plan) 

009 Supplemental Compliance Plan 
submitted August 2013; control to 
be achieved by July 31, 2017  

Outfall controlled in 
2016 

Denny Way Regulator 
Station (Denny Way 
Supplemental Compliance 
Plan) 

027a Revised Supplemental 
Compliance Plan submitted to 
Ecology August 31, 2016 

Completion of modifications by 
May 2018. 

Monitoring for 
achievement of 
performance standard  

Harbor Ave. Regulator 
Station (Harbor Ave. 
Supplemental Compliance 
Plan) 

037 Submit to Ecology & EPA within 
30 days of CD (July 3, 2013) 
Revised Plan submitted to 
Ecology August 31, 2016 

Completion of modification in 
January 2019 

Monitoring for 
achievement of 
performance standard 
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CD/CSO Report Project Status 

Barton St. Roadside Raingardens  
 

CSO(s): DSN 057 (Barton St. PS Overflow)  

Project Description: Construct GSI (bioretention swales and associated drainage 

structures) and underground injection control (UIC) wells for CSO control. The project 

did not initially meet the performance standard (an average of one uncontrolled CSO 

event per year on a 20-year moving average), and King County submitted a 

supplemental compliance plan in April 2018. For more information see:  

http://www.kingcounty.gov/environment/wtd/Construction/Seattle/BartonCSO-GSI.aspx. 

 

  

2019 Accomplishments: 

• Completed commitments in the 2018 Supplemental Compliance Plan.  

• Adjustments to control strategy completed June 2019. 

• Continued to monitor for compliance. 
2019 Challenges and Corrections: 

• Operational adjustments concluded June 2019, which allowed for a partial year 

of monitoring data using the current operation. 

• Additional modeling was completed with different levels of pump station 

capacity. Uncertainty in peak pump station capacity required additional 

modeling for multiple potential pump capacities. 

2020 Activities in Progress or Expected: 

• Continue monitoring for achievement of performance standard. 

• Perform operational adjustments as necessary to maximize pump capacity. 

Operations staff will explore overspeeding pumps to achieve control status.  

• Continue modeling using updated pump performance. 

• Report actual and modeled performance in 2020 CSO/CD Annual Report. 

http://www.kingcounty.gov/environment/wtd/Construction/Seattle/BartonCSO-GSI.aspx
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CD/CSO Report Supplemental Compliance Plan Status 

Denny Way Regulator Station Overflow 

 
CSO(s): DSN 027a (Denny Way RS Overflow) 

Project Description: Adjust facilities built in 2005 to achieve final control per the 

Supplemental Compliance Plan included in the 2011 TM 970 and updated to Ecology 

and EPA in 2012. Investigation suggested that two of the inputs—Denny Local and 

Denny Lake Union—were overflowing more than intended. The investigation 

recommended removal of the lower Denny local weir and modification of the Elliott West 

pump ramp-up strategy to drop the lead pump start set point by 2.25 feet and improve 

flow into the Elliott West facility. The weir modifications were completed in July 2011 

and pumping strategy modifications were completed on November 17, 2011. Additional 

work on the pumping strategy was completed in the fall of 2015. Monitoring in 2016 still 

showed control issues with Denny Way and additional adjustments to pumping strategy 

were made in December 2016 and monitored over two wet-seasons. Model updates 

were completed in 2019. Current model of the facility indicated that it is very close to 

being in control, however more modeling and monitoring is planned in 2020 to confirm 

control status. 

 

2019 Activities: 

• Completed model updates. 

• Monitored compliance at Denny Way RS. 

2019 Challenges and Corrections: 

• More monitoring information is needed to gain certainty and confirm 

achievement of the performance standard. 

2020 Activities in Progress or Expected: 

• Continue monitoring for achievement of performance standard. 

• Additional modeling is planned to confirm the model is calibrated and validated 

as well as possible to reflect operational strategy and observed conditions. 
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CD/CSO Report Supplemental Compliance Plan Status 

Rainier Valley Wet Weather Storage 
 

CSO(s): DSN 031 (Hanford #1 Overflow - Hanford @ Rainier Overflow, Bayview North 

Overflow, and Bayview South Overflow) 

Project Description: The project achieved substantial completion in 2018 and has 

completed its first full year of monitoring. The project has recorded two events in 2019, 

and modeling indicates the project did not achieve the performance standard. WTD will 

be submitting a Supplemental Compliance Plan. For more information see: 

https://www.kingcounty.gov/depts/dnrp/wtd/capital-projects/completed/rainier-valley-

wet-weather-storage.aspx 

 

2019 Accomplishments:  

• Monitored for achievement of performance standard. 

• Completed operational changes to drain pump control to optimize facility 

performance. 

2019 Challenges and Corrections:  

• None 

2020 Activities in Progress or Expected:  

• Monitoring and modeling results reviewed during preparation of 2019 CSO 

Annual Report indicated that the project did not achieve performance standard. 

• Submission of a Supplemental Compliance Plan to Ecology is scheduled for 

August 2020, including timing and determination of additional commitments to 

achieve performance standard and add to the path towards compliance. 

 

 

  

https://www.kingcounty.gov/depts/dnrp/wtd/capital-projects/completed/rainier-valley-wet-weather-storage.aspx
https://www.kingcounty.gov/depts/dnrp/wtd/capital-projects/completed/rainier-valley-wet-weather-storage.aspx
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CD/CSO Report Supplemental Compliance Plan Status 

Harbor Avenue Regulator Station Overflow 
 

CSO(s): DSN 037 (Harbor Ave. RS Overflow) 

Project Description: A Revised Supplemental Compliance Plan was submitted 

October 15, 2016 (and approved by Ecology December 14, 2016). This committed WTD 

to construction and installation of a new gate actuator, modifications to electrical system 

and structural changes. WTD met the substantial completion date of January 31, 2019. 

King County completed all commitments in the Revised Supplemental Compliance Plan. 

Current model of the facility indicated that it is very close to being in control, however 

more modeling is planned in 2020 to confirm control status.  

 

2019 Activities: 

• Installation of a faster gate actuator on the Harbor CSO gate to the West 

Seattle Tunnel, electrical system modifications, and structural changes were 

completed in January 2019.  

• Achieved substantial completion and final acceptance on January 31, 2019.  

 

2019 Challenges and Corrections:  

• More monitoring information is needed to gain certainty and confirm 

achievement of the performance standard. 

2020 Activities in Progress or Expected 

• Continue monitoring for achievement of performance standard. 

• Additional modeling is planned to confirm the model is calibrated and validated 

as well as possible to reflect actual inflow conditions and gate operation. 

• Report actual and modeled performance in 2020 CSO/CD Annual Report. 
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CD/CSO Report Supplemental Compliance Plan Status 

South Magnolia Wet Weather Storage and Pipeline 
 

CSO(s): DSN 006 (S. Magnolia Overflow) 

Project Description: Investigate solution to pipe break in the CSO conveyance pipe 

that was first discovered in fall 2016. A Supplemental Compliance Plan was submitted 

in January 2017 to comply with the CD deadline for notifications.  

King County completed all commitments in the Revised Supplemental Compliance Plan. 

Current model of the facility indicated that it is very close to being in control, however 

more modeling is planned in 2020 to confirm control status.  

For more information see: 

http://www.kingcounty.gov/environment/wtd/Construction/Seattle/SMagnoliaCSOStorag

e.aspx. 

 
 

 

  

2019 Accomplishments: 

• Monitored for compliance at South Magnolia. 

• Updated modeling using 2019 actual data and 19 years of historic rainfall.  

2019 Challenges and Corrections:  

• More monitoring information is needed to gain certainty and confirm 

achievement of the performance standard. 

2020 Activities in Progress or Expected: 

• Continue monitoring for achievement of performance standard. 

• Additional modeling is planned to confirm the model is calibrated and validated 

as well as possible to reflect operational strategy and observed conditions. 

Report actual and modeled performance in 2020 CSO/CD Annual Report. 

http://www.kingcounty.gov/environment/wtd/Construction/Seattle/SMagnoliaCSOStorage.aspx
http://www.kingcounty.gov/environment/wtd/Construction/Seattle/SMagnoliaCSOStorage.aspx
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 Program Plan Summaries 

The CD required development and implementation of two plans: the SSOP and the 

Joint Operations and System Optimization Plan with the City of Seattle.  

3.2.1 Sewer System Operations Plan 

WTD submitted the SSOP on September 27, 2013. Ecology and EPA approved the 

SSOP on May 29, 2014 and July 29, 2014, respectively. The SSOP is an electronic, 

interactive document with imbedded links to the most current base documents, such as 

O&M manuals, plant manuals, safety plans, and maps. King County staff typically 

access the SSOP from the County’s intranet site. Portable storage device (thumb drive) 

versions are also provided to key staff for access in the field or from home. 

Representatives from Operations, Offsite, and the CSO control planning program 

continue to review the plan regularly to ensure the electronic links still work and base 

documents are being updated as needed. Staff are exploring putting the document 

online instead of using thumb drives.  

3.2.2 Joint Operations and System Optimization Plan  

The City of Seattle’s and King County’s CDs direct both agencies to work together to 

develop a single Joint Operations and System Optimization Plan. Staff from King 

County’s DNRP and SPU focused on areas in the system that have the greatest 

potential for operational optimization and developed a set of multi-basin joint 

commitments. These commitments were approved by the Director of SPU’s Drainage 

and Wastewater Line of Business and the Director of DNRP’s WTD and were included 

in the Joint Operations and System Optimization Plan submitted to EPA and Ecology on 

February 10, 2016. Comments were received from EPA and Ecology and a revised plan 

was submitted on February 23, 2017.  

The Consent Decree requires that the Joint Operations and System Optimization Plan is 

reviewed every three years and updated as necessary to ensure the optimal level of 

coordination and information sharing between SPU and DNRP. In 2018, SPU and 

DNRP worked together to update the Joint Operations and System Optimization Plan 

through a series of meetings and internal reviews. The update includes new or revised 

information on each agency’s organization, the addition of the System Operations 

Oversight Committee chartered in 2017, progress and accomplishments related to all 

joint commitments, and minor revisions to the JOIST commitment to allow discussion of 

technical resource sharing and voluntary job shadowing. The update was reviewed by 

DNRP and SPU management and was submitted to Ecology and EPA in January 2019. 
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The following describes each commitment and the progress SPU and DNRP made in 

2019:  

• The Joint System Debrief Committee commitment is to evaluate performance 

of the SPU and DNRP systems, identify interconnections to improve 

operations, and share information after major storm events. To coordinate for 

the 2019/2020 wet season, a meeting was held in October 2019 to discuss 

pre-season maintenance activities, system changes, meteorological 

information, and emergency communication protocols. 

• The Data Sharing commitment is supported by four activities: the formation of 

the Joint Operations Information Sharing Team (JOIST), implementation of a 

pilot project for sharing real-time SCADA data, development of data sharing 

protocols, and the improvement of regional ability to forecast storms and 

rainfall intensities. 

o JOIST held four meetings during which SPU and DNRP staff conducted 

tours of both SPU and DNRP facilities and shared information on the 

operation of existing facilities, progress of capital projects, and 

coordination of Joint Plan commitments.  

o The SPU and DNRP data sharing committee established standard 

operating procedures for sharing information and to facilitate data transfer 

as requested. An annual data review workshop was held in June to review 

flow monitoring data collected by each agency and provide 

recommendations for future monitoring.  

o A Real-Time Data Sharing Pilot established a framework for real-time data 

sharing and resulted in development of a secure connection between 

DNRP’s and SPU’s Supervisory Control and Data Acquisition (SCADA) 

systems for the Windermere/ University basin where both DNRP and SPU 

have pump stations and CSO control facilities. A joint project team 

completed an options analysis of a permanent data sharing platform. SPU 

and DNRP are coordinating on the timing for the design and 

implementation of the permanent platform. 

o SPU and DNRP staff have developed an online mapping tool identifying 

the location of flow monitoring equipment deployed in the collection 

system. The map is currently hosted on a DNRP data sharing extranet site 

shared with SPU. 

o DNRP and SPU exchanged internal operational weather forecasts and 

impacts information. Both agencies worked together to incorporate climate 

change model output, including new projections of changing heavy 

precipitation, to better understand future impacts of intense rainfall on the 

wastewater systems. SPU and DNRP continued to engage the research 

community and co-develop predictive tools to enable operational 

adjustments to mitigate CSO and flooding events.  
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• The Joint Modeling Coordination Committee commitment is to share modeling 

tools and increase understanding of modeling analyses and system operation 

while developing stronger working relationships between DNRP and SPU 

modeling staff and improving efficiencies through better coordination efforts. 

Members of the Joint Modeling Coordination Committee held meetings in 2019 to 

review modeling results and coordinate model developments between each 

agency. Work activity continued to focus on development and application of the 

MIKE URBAN model of the North Interceptor system incorporating the proposed 

joint Ship Canal Water Quality Project Facility. A joint modeling work plan initially 

developed by the Joint Modeling Coordination Committee in 2018, was updated 

to reflect current and future work. This plan will continue to provide a framework 

for coordination and communication for upcoming modeling work. 

• The coordination during Startup and Commissioning of CSO Control Facilities 

commitment is to conduct document review, attend commissioning meetings, and 

implement data sharing for SPU and DNRP CSO control facilities. In 2019, SPU 

commissioned the Delridge Basin 99 CSO sewer system improvement project 

and provided an overview to DNRP during a JOIST meeting.  

• The Real Time CSO Notification commitment is to improve both onsite signs and 

website information to improve notification of CSO events and communication 

with customers. SPU and DNRP finished an updated design for signs identifying 

CSO outfalls. The design includes the website address to obtain CSO status, 

multiple languages, a larger size for visibility, and a new phone number directed 

to SPU’s Operations Response Center, which will serve as a single point of 

contact for both SPU and DNRP CSO outfalls located in the City of Seattle. 

Installation at DNRP CSO locations was completed in 2019 and is expected to be 

completed at SPU’s CSO outfalls in 2020.  

• The Reduce Saltwater Intrusion commitment is continuing to work together on 

studies, data and solutions for reducing intrusion. In 2019, DNRP presented 

findings of recent saltwater monitoring at a JOIST meeting. DNRP will continue to 

monitor saltwater in the conveyance system to monitor progress and identify any 

new sources of saltwater intrusion. 

3.2.3 WTD and SPU Coordination on CSO Control Projects 

WTD and SPU have been working together for many years to identify joint project and 

operational opportunities to improve each agency’s efforts and better protect public 

health and the environment. The two agencies have agreed to guiding principles to 

ensure that neither agency will adversely impact the compliance of the other.  

Given that SPU’s combined sewers are upstream of King County’s system, new or 

improved CSO control facilities in one agency’s system have the potential to affect flows 

in the other agency’s system. For this reason, SPU and WTD coordinate before and 
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after construction of capital projects. Below is a list of SPU projects completed in recent 

years: 

• Delridge Basin 99 CSO Sewer System Improvement Project – SPU 

commissioned the project in 2019 and provided an overview to DNRP during 

a JOIST meeting. 

• North Central Waterfront (Basin 69) – SPU completed an evaluation of 

alternatives to control the basin, submitted a Draft Engineering Report on 

June 26, 2019, and submitted a Final Engineering Report on December 20, 

2019. The preferred alternative would send flows north from the basin to 

DNRP’s Elliott Bay Interceptor.  

WTD and the City of Seattle have flow monitoring in place for those Seattle projects with 

the potential to impact flows in the regional system. Flow data is collected and reviewed 

annually to determine if flow monitoring adjustments need to occur. WTD will continue 

working with SPU on control and operational strategies as SPU starts up any new 

facilities and continues operating its existing facilities. 

SPU and WTD continue to work together to ensure GSI projects in the City of Seattle 

use a consistent approach, per the GSI Memorandum of Agreement signed by the two 

agencies in 2013. The term GSI describes a variety of measures that use soil to absorb 

stormwater or slow the rate of stormwater entering the combined sewer system. GSI 

solutions control the sources of pollution by slowing, detaining, or retaining stormwater 

so that it does not carry runoff into nearby waterways. GSI projects reduce the volume 

and timing of flows into the combined sewer system. GSI facilities also are referred to 

as “natural drainage systems” and can be a component of low impact development. 

Collaborative work between WTD and SPU in 2019 included: 

• Upgrading the joint www.700milliongallons.org website, including improving 

user access to RainWise materials. The platform is continuing to become 

more mobile friendly and RainWise information will be easier to access and 

understand.  

• Finalizing Volume III (Design Phase), issuing a draft final of Volume II 

(Options Analysis), issuing a draft of Volume IV (Construction and 

Commissioning) to document procedures and practices and help ensure the 

quality of projects based on lessons learned from recent projects, and issuing 

a draft final of Volume V (Operations & Maintenance) to address issues 

identified during finalization of Volume III of the joint SPU/DNRP Green 

Stormwater Infrastructure (GSI) Manuals.  

• Holding a series of six workshops with SPU and DNRP representatives and 

subject matter experts to develop and document guidance for design, 

construction and maintenance of underground injection control (UIC) facilities 
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that may be included as part of bioretention projects to help achieve volume 

reduction.  

In 2020, planned collaborative work includes:  

• Finalizing Volume II (Options Analysis), Volume IV (Construction and 

Commissioning), and Volume V (Operations & Maintenance) of the joint GSI 

Manuals, including incorporating the UIC guidance.  

Lastly, SPU and WTD are working closely on the Ship Canal Water Quality Project, a 

joint project that will control WTD’s 11th Ave. NW and 3rd Ave. W. CSOs and SPU 

Basins 147, 150/151, 152, and 174. Coordination for this project is ongoing, and the 

status of this joint project is described in Section 3.1 of this report. 
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4 Summary of Rainfall and CSO Events  

King County measures rainfall in the Seattle area at many of its regulator stations, pump 

stations, overflow locations, and at West Point. It also monitors the frequencies and 

volumes of both untreated and treated CSOs at all of its permitted CSO locations.  

This section describes rainfall data and reports on unpermitted overflows and 

summarizes frequency and volume for all untreated and treated CSO discharges in 

2019. Additional information can be found in the appendices. 

 Annual Rainfall  

Rainfall data are reported for each CSO event as measured by the nearest King 

County-owned rain gauge. Rainfall data for 2019 are included in Appendices A and B. 

The annual rainfall for 2019, as an average over local rain gauges, 

was 24.54 inches. The annual rainfall at Sea-Tac Airport was 33.88 inches, which is 

below the 20-year Sea-Tac Airport annual average of 37.40 inches. This broke the 

streak of four consecutive years of above average rainfall. Long-term, WTD will be 

looking at how storms over the last 20 years may compare to storms of the next 60 

years. WTD is funding work at the University of Washington Climate Impacts Group 

to analyze impacts on precipitation over the next century. 

 Unpermitted Overflows  

Overflows can occur from CSO structures and outfalls, broken pipelines, and 

maintenance holes. Unpermitted overflows can be of three types: DWOs, exacerbated 

CSOs, or sewer overflows (SSOs).  
 

Overflows in the combined system to CSO outfalls that occur beyond 24 hours after 

rainfall has ceased are called DWOs. In King County’s system, when DWOs occur, they 

are usually a result of mechanical failures, power outages, or human error. Per the 

EPA’s Nine Minimum Controls and the West Point NPDES permit, DWOs are 

prohibited.  
 

Overflows in controlled or uncontrolled basins to CSO outfalls that are increased or 

extended in duration as a result of mechanical failures, power outages, or human error, 

are referred to as “exacerbated CSOs.”  
 

The release of sanitary or combined flows at any location in the conveyance system 

other than the designated CSO outfalls, regardless of the basin’s “control” status, 

presence/absence of precipitation or existing high flow events, or causes due to 

mechanical failures, power outages, or human error, are referred to as SSOs. 

Additionally, the CD defines an SSO as “any overflow, spill, diversion, or release of 
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wastewater from or caused by the Sanitary Sewer System or the Combined Sewer 

System” to surface waters of the state or United States, or to land. However, it is not 

considered an SSO when a wastewater release occurs on land where the overflow is 

completely contained in a system designed for the purpose of wastewater containment 

during construction activity.  

 

Table 4 shows that in 2019, there was an emergency bypass overflow event in July at 

the West Point wastewater treatment plant which was triggered by a utility power 

interruption. There also were two small SSOs within the combined system associated 

with faulty equipment.  

 

Table 4. Summary of Unpermitted Overflows in 2019  

Date of Event Facility Description of Violation(s) 

7/19/19 
 

West Point  

Emergency Bypass Overflow: power 

interruption caused shutdown of effluent and 

intermediate pumps; approximate 2.1 million 

gallons overflow to Puget Sound 

8/2/19 Barton PS 

DWO: Leak from air/vacuum relief valve; 

overflow to beach; leak caused by debris 

blockage which has been fixed. 400 gallons 

overflowed into Puget Sound.  

9/13/19 Interbay PS 

SSO: Leaking force main #2 

from Interbay caused a sinkhole under 

Magnolia Bridge that was reported by a 

passerby. Small amount of overflow 

contained to immediate site (no runoff). 

Force main isolated and leak repaired w/in 

28hr. Exact volume undetermined.  
  

 Annual Untreated CSO Events 

West Point’s SCADA system monitors the volume and frequency of CSOs at regulator 

and pump stations. Portable flow meters are deployed at 12 CSO locations not currently 

monitored by SCADA or to supplement SCADA monitoring: 11th Ave. NW Overflow, 3rd 

Ave. W and Ewing Street Overflow, 30th Ave. NE Overflow, Southwest Alaska Street 

Overflow (SW Alaska St. Overflow), Bayview North Overflow (Bayview N Overflow), 

Bayview South Overflow (Bayview S Overflow), East Duwamish Pump Station Overflow 

(E Duwamish PS Overflow), W Duwamish Overflow, Hanford @ Rainier Overflow, S 

Magnolia Overflow, North Beach PS Inlet Overflow, and Terminal 115 Overflow.  

Hydraulic modeling predicts that King County CSOs will discharge 800 MG of untreated 

CSO in an average year of rainfall. In 2019, there were 18 storm events resulting in 

untreated CSO discharges. Some storm events spanned multiple days and, at times, 
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there were multiple discharges on the same day. Conditions in 2019 resulted in 74 

untreated CSO events discharging about 752 MG and 20 treated CSO events 

discharging 330 MG, including West Point CSO events. This volume is near the 

predicted volume during a normal rainfall year. The highest precipitation occurred in 

December (7.96 inches) and resulted in 24 untreated events and 645 MG. The second 

highest precipitation occurred in February (4.62 inches), resulting in nine untreated 

events and an overflow volume of 47 MG. 

Appendix A lists the untreated events from County CSOs during 2019. These data are 

also provided in electronic form to Ecology with this report.  

 CSO Treatment 

King County provides CSO treatment, defined in Chapter 173-245 WAC as “equivalent 

to primary” treatment and disinfection, at West Point for flows above its secondary 

capacity of 300 MGD and at four satellite facilities: Alki, Carkeek, Elliott West, and 

Henderson/MLK Jr. Way WWTSs.  

The following sections summarize performance and compliance at each facility during 

2019. Appendix B of this report provides more detail on volumes and events. 

Appendices C through F contain the annual reports for each WWTS. 

4.4.1 West Point Treatment Plant CSO-related Events  

In addition to secondary treatment of up to 300 MGD of base wastewater flows (defined 

as 2.25 times the average wet weather flow of 133 MGD), West Point provides CSO 

treatment for flows above 300 MGD and up to a designed instantaneous peak of 440 

MGD. Where captured CSOs cannot be conveyed to regional treatment plants because 

of conveyance system limitations, flows are conveyed to WWTSs or are discharged 

untreated. CSO treatment at West Point consists of blending primary treated flows 

(between 300 and 440 MGD) with full secondary treated flows (up to 300 MGD), 

followed by disinfection, dechlorination, and discharge of the final effluent from the deep 

marine outfall. The resulting effluent must meet secondary effluent quality limits, with a 

small reduction (i.e., 80 percent instead of 85 percent) in the monthly removal 

requirements of TSS during the typical wet season months of November through April. 

This practice is accepted by Ecology, provides a high level of treatment to CSO flows, 

and reduces program costs and impact to local waterbodies. West Point had 16 CSO 

treatment events during 2019. The total volume was 129.64 MG. All occurrences are 

listed in Appendix B. 

Occasionally during either dry or wet weather conditions, power and equipment failures 

can result in secondary diversions that occur via CSO gates at West Point. During such 

events, flow from the primary treatment bypasses the secondary treatment system 

directly to the chlorine disinfection basins, and all final effluent is dechlorinated as usual. 



Summary of Consent Decree and NPDES Violations in 2018  

2019 Annual Report, King County CSO Control Program 60 

Secondary diversions are necessary to prevent exposure of workers to safety hazards 

and facility damage. In 2019, there were four secondary diversions. These secondary 

diversions were short duration events where the bypassed flow mixes with substantial 

ongoing secondary treated flows entering the disinfection basin. The secondary 

diversion events did not result in exceedances of permit effluent limits in the final 

effluent that was discharged to Puget Sound.  

4.4.2 Alki Wet Weather Treatment Station 

The transfer of Alki area base flows to West Point was completed in 1998, and 

conversion of the Alki Treatment Plant from a continuously operating primary plant to a 

WWTS was completed in 2001. In 2019, there were three filling events and 1 discharge 

event. The Alki WWTS received 50.9 MG and discharged 47.7 MG.  

Overall, TSS removal was 42.8 percent for 2019, which did not meet the annual 50 

percent TSS removal limit. The annual average settleable solids (SS) was 0.10 milliliter 

per liter per hour (ml/L/hr), which met the SS limit of 0.3 ml/L/hr. The Alki WWTS did not 

meet the instantaneous minimum pH less than 6.0 for one discharge day out of three 

days of discharges. In addition, Alki’s effluent met the daily maximum average total 

residual chlorine (TRC) permit limit of 234 micrograms per liter (µg/L) on all three 

discharge days. Alki WWTS met the monthly fecal coliform geomean permit limit of 400 

counts/ 100 ml during one month of discharge at Alki WWTS. More detail is available in 

Appendix C.  

4.4.3 Carkeek Wet Weather Treatment Station 

The transfer of Carkeek area base flows to West Point and the conversion of the 

Carkeek Treatment Plant from a continuously operating primary plant to a WWTS was 

completed in 1994. In 2019, Carkeek WWTS had four filling events and one discharge 

event. The Carkeek WWTS received 13.3 MG and discharged 13.73 MG. The influent 

volume should exceed the effluent volume by approximately 0.6 MG. King County staff 

are currently evaluating the flow metering. There are several possible explanations for 

the flow difference. For example, the differences could be caused by site drainage going 

back into the station’s process tanks and level sensor instrumentation differences 

contributing to weir flow calculations. Carkeek WWTS performed well in 2019. 

Overall, TSS percent removal was 55.2 percent in 2019, thereby meeting the NPDES 

permit limit of 50 percent for annual removal. Carkeek WWTS met its annual average 

SS limit with the average measured as 0.20 ml/L/hr, with the NPDES permit limit being 

0.3 ml/L/hr. All remaining NPDES permit limits were met at Carkeek WWTS. More detail 

is available in Appendix D. 
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4.4.4 Elliott West Wet Weather Treatment Station  

The Elliott West WWTS was brought online in May 2005 as a joint project with Seattle’s 

East Lake Union CSO control projects. In 2019, there were 39 inflow events totaling 222 

MG and one discharge event totaling 122 MG, treated and discharged through the 

Elliott West Outfall at the Denny Way RS.  

Overall, TSS removal was 62 percent for the year, thereby meeting the NPDES 50 

percent annual average TSS removal limit. Elliott West WWTS did not meet the SS 

annual event average limit, with the average measured as 0.7 ml/L/hr and the NPDES 

permit limit being 0.3 ml/L/hr. Elliott West WWTS met fecal coliform NPDES permit limit 

of 400/100 mL for December, the only month with a treatment and discharge event. The 

highest fecal coliform measured was 170 MPN per 100 mL and the geomean for the 

month of December was 3.6  

Elliott West WWTS had permit violations for maximum daily average total residual 

chlorine (TRC) on each of the three discharge days of the single 2019 event. During the 

December 19 event, the final effluent sample pump failed resulting in King County 

operators collecting grab samples to run total chlorine residual and pH measurements 

using portable field instruments and conducting manual composite sampling throughout 

the 3-day event. Complete information on EW WWTS can be found in Appendix E.  

4.4.5 Henderson/MLK Jr. Way Wet Weather Treatment Station 

The Henderson/MLK Jr. Way WWTS was brought online in May 2005. The 

Henderson/MLK Jr. Way WWTS had one filling event and one discharge event during 

2019. This was in response to a three-day rainfall of 4.76 inches, with 2.8 inches falling 

on December 20. The Henderson/MLK Jr. Way WWTS received a total inflow of 20.58 

MG and discharged 16.90-MG of treated water through the Norfolk Street Overflow to 

the Duwamish Waterway. 

Overall, TSS removal was 60 percent for the year, thereby meeting the NPDES 50 

percent annual average TSS removal limit. The annual average effluent SS was below 

the permit limit of 0.1 ml/L/hr. 

There were no violations to the minimum pH limit, the maximum daily TRC limit, nor the 

monthly fecal coliform bacteria. Improvement projects have been in progress to 

increase the consistency in meeting NPDES permit requirements. More detail is 

available in Appendix F. 
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5 Summary of Consent Decree and NPDES Violations in 2019 

Section VIII. 43 of the CD requires the listing of any violations of the CD in the annual 

report. Table 5 identifies CD violations in 2019 and related exceedances of NPDES wet-

weather permit requirements for the CSO system.  

2019 was a drier than normal year which resulted in a much smaller number of filling 

events at the CSO treatment stations, and only one multi-day discharge event in 

December 2019 at the Alki, Carkeek, and Elliott West plants. There was one treatment 

and discharge event at the Henderson/MLK facility during 2019. Details on causes and 

corrective actions are provided in Appendices C through F. All notifications to Ecology 

were made in a timely manner. 

Table 5. Summary of Effluent Limitation* and Consent Decree Violations in 2019  

 

 Date of Event  Facility  Description of Violation(s)  

12/19/19  Alki WWTS  pH  

12/19/19  Elliott West WWTS  Total chlorine residual  

12/20/19  Elliott West WWTS  Total chlorine residual  

12/21/19  Elliott West WWTS  Total chlorine residual  

2019 annual  Alki WWTS  Annual average TSS removal  

2019 annual  Elliott West WWTS  Annual average SS  
  

* pH effluent limits and disinfection failures are specified in the NPDES permit but are not specified as 
violations subject to stipulated penalties under the CD.  

* Henderson/MLK Jr. Way WWTS was in full compliance with all of the effluent permit limits in 2019.   
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6 Control Status of CSO Locations 

 Twenty-year Moving Average of Event Frequencies 

The NPDES permit for West Point, effective July 1, 2009, implemented a new 

interpretation of the performance standard for CSO control, which is derived from the 

Washington state regulatory requirements for “greatest reasonable reduction” as 

specified in WAC 173-245-022(22). The CD recognizes this performance level. This 

standard of “not more than one untreated discharge event per year per outfall on 

average” is based on a 20-year moving average. The number of untreated discharges 

that occurred over each of the previous 20 years is reported for each CSO site and then 

averaged (Table 66), using the 24-hour dry period definition of an event starting in 2000. 

This moving average is used each year to assess compliance with the performance 

standard. However, since the upgraded SCADA system was fully brought online in 2005 

and began to report data for all sites over time, a full 20 years of data are not available 

for all sites. Locations lacking the full 20 years of measured data are noted. For sites 

where new control facilities have been built and lack the 20 years of measured data, the 

table substitutes modeled data of the new facilities simulated performance with the 

historic rainfall over those years for the unavailable measured data.  

The following 19 CSOs, with the corresponding DSN, were identified as controlled 

through the monitoring and modeling data: 

1. 30th Avenue Northeast Overflow, 049 (30th Ave. NE) 

2. 53rd Avenue Southwest Pump Station Overflow, 052 (53rd Ave. SW PS) 

3. 8th Avenue South Overflow, 040 (8th Ave. S) 

4. Ballard Siphon Overflow, 003 

5. Canal Street Overflow, 007 (Canal St.) 

6. Dexter Ave. Regulator Station Overflow, 009 (Dexter Ave. RS) 

7. East Duwamish Pump Station Overflow, 034 (E Duwamish PS) 

8. East Marginal Way Pump Station Overflow, 043 (E Marginal Way PS) 

9. East Pine Street Pump Station Overflow, 011 (E Pine St. PS) 

10. Henderson Street Pump Station Overflow, 045 (Henderson St. PS) 

11. Martin Luther King Junior Way Overflow, 013 (MLK Jr. Way) 

12. Matthews Park Pump Station Overflow, 018 (Matthews Park PS) 

13. Murray Pump Station Overflow, 056 (Murray PS) 

14. Norfolk Street Overflow, 044a (Norfolk St.) 

15. North Beach Pump Station Inlet Overflow, 048a (North Beach PS Inlet) 

16. North Beach Pump Station Wet Well Overflow, 048b (North Beach PS Wet 

Well) 

17. Rainier Avenue Pump Station Overflow, 033 (Rainier Ave. PS) 

18. Southwest Alaska Street Overflow, 055 (SW Alaska St.) 
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19. West Duwamish Overflow, 035 (W Duwamish) 

 

The following 16 CSOs, with the corresponding DSN, were identified as uncontrolled 

through the monitoring and modeling data: 

1. 11th Avenue Northwest Overflow, 004 (11th Ave NW) 

2. 3rd Avenue West Overflow, 049 (3rd Ave W) 

3. 63rd Avenue Southwest Overflow, 054 (63rd Ave SW) 

4. Belvoir Pump Station Overflow, 012 (Belvoir PS) 

5. Brandon Street Regulator Station Overflow, 041 (Brandon St. RS) 

6. Chelan Avenue Regulator Station Overflow, 036 (Chelan Ave RS) 

7. Hanford #1 Overflow, 031a (Hanford #1) 

8. Hanford #2 Regulator Station Overflow, 032 (Hanford #2 RS) 

9. King Street Regulator Station Overflow, 028 (King St RS) 

10. Kingdome Regulator Station Overflow, 029 (Kingdome RS) 

11. Lander Street Regulator Station Overflow, 030 (Lander St. RS) 

12. Montlake Regulator Station Overflow, 014 (Montlake RS) 

13. South Michigan Street Regulator Station Overflow, 042 (S Michigan St. RS) 

14. Terminal 115 Overflow, 038 

15. University Regulator Station Overflow, 015 (University RS) 

16. West Michigan Street Regulator Station Overflow, 039 (W Michigan St. RS) 

 

The following four CSOs, with the corresponding DSN, were identified as needing 

further monitoring to determine their control status: 

1. Denny Way Regulator Station Overflow, 027a (Denny Way RS) 

2. Barton Street Pump Station Overflow, 057 (Barton St. PS) 

3. Harbor Avenue Regulator Station Overflow, 037 (Harbor Ave RS) 

4. South Magnolia Overflow, 006 (S Magnolia) 

 Changes to Control Status of CSO Locations 

In a letter submitted to DOE in December 2017, WTD outlined the status of compliance 

for the Belvoir PS Overflow. Belvoir PS Overflow, which is within King County’s CSO 

system, has historically been reported as controlled. However, updated modeling 

indicated that the CSO frequency has increased due to hydraulic and hydrologic 

changes upstream of the pump station. As of 2016, Belvoir PS Overflow (No. 012) does 

not meet the CSO control performance standard.  

WTD and SPU recognize that hydraulic and hydrologic changes have affected 

compliance at the Belvoir PS Overflow. WTD is committed to coordinating and 

developing mutually beneficial solutions with SPU. This includes working with SPU to 
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meet the approach and schedule included in SPU's approved Windermere Basins 13 

and 15 Supplemental Compliance Plans, dated December 7, 2016 and April 18, 2018, 

respectively. In addition, SPU and King County are working together to develop 

strategies for controlling Belvoir as part of WTD’s LTCP planning. SPU is a team 

member on WTD’s planning team. The goal is to develop a preferred strategy and 

implementation schedule as part of WTD’s next LTCP Update. 

The 63rd Avenue Southwest Pump Station (63rd Ave. SW PS) Outfall, which is within 

King County’s CSO system, has historically been reported as controlled. However, in 

2017, monitoring data indicated that the CSO frequency increased because of hydraulic 

changes. As of 2017, the 63rd Ave. SW PS Outfall (No. 054) does not meet the CSO 

control performance standard.  

Actions to improve compliance include the optimizing of the West Seattle portion of 

CSO system, which includes operating the Alki WWTS more frequently. Recent 

improvements have also been made to the 63rd Ave. SW PS, including changing two 

constant speed pumps to variable speed pumps as well as electrical and control 

upgrades. These upgrades will increase operating flexibility and improve performance of 

the 63rd Ave. SW PS and the Alki WWTS when optimization is complete. A 

comprehensive computer model of the West Seattle System was completed in 2018, 

and it is being used to optimize operations by 2020. Operations staff will continue to 

monitor and work to maintain control of the 63rd Ave. SW PS during the optimization 

period. 
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Table 6. King County Untreated CSO Events, Averages, and Baselines, 2000-2019 

Overflow Name 

Discharge 

Serial Number 

(DSN) 

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 
20-Year 

Average1 
1983 Baseline 

Ballard Siphon 003 0 0 0 0 0 1 0 0 0 0 0 1 0 0 2 0 0 0 0 0 0.2 13 

11th Ave. NW2 004 14 14 8 8 6 11 22 10 7 16 19 16 20 12 25 17 22 21 13 10 14.6 16 

S Magnolia2 006 0 1 0 2 1 0 0 1 0 1 2 2 1 3 1 4 1 0 0 2 1.1 25 

Canal St. 007 1 0 0 0 0 0 0 1 0 1 1 0 1 0 1 1 0 0 0 1 0.4 1 

3rd Ave. W3 008 1 11 4 6 4 5 13 6 3 9 8 7 13 5 12 7 5 6 7 2 6.7 17 

Dexter Ave. RS 009 0 1 0 0 1 0 1 1 0 0 0 0 0 0 1 3 0 0 0 0 0.4 15 

E Pine St. 011 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.0 1 

Belvoir PS 012 0 0 0 4 0 0 1 1 0 5 1 2 2 2 2 5 2 2 1 1 1.6 1 

MLK Jr. Way4 013 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.0 16 

Montlake RS 014 2 0 5 11 5 6 NM 0 1 3 10 8 18 7 20 15 16 12 7 6 8.0 6 

University RS 015 3 5 4 4 4 3 12 5 3 9 8 6 13 4 14 11 9 7 7 2 6.7 13 

Matthews Park PS 018 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.0 1 

Denny Way RS 027a 0 1 0 1 1 0 2 2 0 1 2 1 1 1 2 4 2 1 0 0 1.1 32 

King St. RS 028 10 14 12 16 15 20 27 7 3 15 18 15 13 2 23 19 14 3 4 3 12.7 16 

Kingdome RS 029 1 0 0 0 2 5 4 5 1 8 6 2 11 6 22 17 12 16 15 5 6.9 29 

Lander St. RS 030 11 10 10 12 9 8 28 8 6 19 17 15 25 8 29 17 25 21 19 9 15.3 26 

Hanford #12 031 0 2 1 2 0 0 4 1 0 3 2 2 2 3 3 3 2 3 1 2 1.8 30 

Hanford #2 RS 032 17 13 10 12 16 15 26 12 8 17 17 15 23 9 27 16 24 18 17 9 16.1 28 

 

 

1 Blue 20-year averages are those that meet the no more than one event per year on a 20-year average and therefore are in control. 
2 Portable monitors are used at 11th Ave. NW, 30th Ave NE, SW Alaska St., Bayview North and South, E Duwamish, W Duwamish, Hanford #1, S Magnolia, North Beach PS Inlet, and Terminal 115. The Bayview North monitor was installed in 2010; the Bayview South 

monitor was installed in 2011. 
3 The 3rd Ave. W monitor was down June 2006 through November 2006. 
4 Henderson, MLK Jr. Way, and Norfolk St. were controlled as of 2006. Modeled data through 2005 (in italics) have been substituted to simulate how current facilities would have performed under historic rain patterns during that time. 
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Overflow Name 

Discharge 

Serial Number 

(DSN) 

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 
20-Year 

Average1 
1983 Baseline 

Rainier Ave. PS 033 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.0 1 

E Duwamish PS2 034 0 0 0 0 0 1 0 1 0 0 1 0 0 0 0 0 0 0 0 0 0.2 1 

W Duwamish2,5 035 NM NM NM NM NM 1 0 1 0 0 1 0 0 1 0 0 0 1 0 1 0.4 1 

Chelan Ave. RS 036 2 7 2 3 1 2 5 2 0 0 3 4 13 4 13 13 9 10 8 2 5.2 7 

Harbor Ave. RS 037 0 0 2 2 0 1 1 2 0 1 2 1 1 0 1 3 1 2 0 1 1.1 30 

Terminal 1152,6 038 NM NM NM 2 0 2 7 4 0 3 3 0 1 1 0 1 1 2 1 1 1.7 4 

S Michigan St. RS 039 8 12 8 9 6 5 13 5 3 10 12 14 16 8 26 17 16 13 17 6 11.2 5 

8th Ave. S 040 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 1 0 1 0.2 6 

Brandon St. RS7 041 30 30 21 28 21 27 11 NM 3 16 11 7 12 7 16 14 12 6 3 2 14.6 36 

W Michigan St. 042 2 7 5 4 1 3 8 4 0 8 9 3 5 2 3 6 9 6 4 1 4.5 34 

E Marginal Way PS 043 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.0 1 

Norfolk St. 044a 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0.1 20 

Henderson St. PS 045 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0.0 12 

North Beach PS Wet 

Well 
048a 0 1 0 2 0 0 0 1 0 0 1 2 1 1 1 2 1 3 1 1 0.9 18 

North Beach PS Inlet2 048b 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1 0.2 18 

30th Ave. NE2 049 0 0 0 0 0 0 0 0 0 5 0 3 1 1 2 3 1 0 1 0 0.9 1 

53rd Ave. SW PS8 052 0 0 0 0 0 0 2 1 0 0 0 0 1 0 0 0 0 1 0 0 0.3 <1 

63rd Ave. SW8  054 0 0 0 2 0 1 0 0 0 0 1 1 3 2 2 4 5 4 1 1 1.4 2 

SW Alaska St2 055 0 0 0 0 0 0 1 1 1 0 1 1 1 0 0 0 0 0 0 1 0.4 1 

Murray St. PS 056 0 1 0 2 0 0 2 1 1 1 1 0 1 2 1 2 0 1 1 1 0.9 5 

 

 

5 Monitoring began at W Duwamish in June 2005. 
6 Monitoring began at Terminal 115 in June 2003. 
7 The monitor at Brandon St. RS was down June 2006 to March 2008. A portable monitor was installed in March 2008. Monitoring by SCADA was restored beginning with the 2009 period. 
8 Monitoring began in June 2000 at 53rd Ave. SW PS and 63rd Ave. SW. 
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Overflow Name 

Discharge 

Serial Number 

(DSN) 

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 
20-Year 

Average1 
1983 Baseline 

Barton St. PS 057 0 2 0 0 0 2 1 3 2 2 0 0 1 3 1 2 0 0 1 2 1.1 9 

Notes: All events use 24-hour inter-event dry period as the basis for an event. Modeled numbers are shown in shaded bold italics. 
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7 Post-construction Monitoring 

King County’s PCMP was approved by Ecology on September 28, 2012. Monitoring 

volume and frequency of overflows at the controlled untreated discharge locations listed 

above is ongoing, reported monthly to Ecology, and summarized in each CSO Annual 

Report (Appendix A). Volume, frequency, and NPDES permit effluent monitoring and 

effluent compliance for the wet weather treatment stations are reported monthly and 

summarized in Appendix B. 

King County’s ongoing ambient monitoring program provides data for post-construction 

monitoring as described in the PCMP. Additional details can be found in the PCMP’s 

Appendix D (Receiving Water Characterization Study Sampling and Analysis Plan and 

Quality Assurance Project Plan), Appendix E (Major Lakes Sampling and Analysis 

Plan), and Appendix F (Freshwater Swimming Beach Monitoring Sampling and Quality 

Assurance Project Plan). 

Sediment monitoring for controlled sites is being performed as described in the PCMP. 

Details can be found in the PCMP’s Appendix C (Sampling and Analyses Plan). All 

monitoring is currently up to date. Sediment characterization data completed in this 

reporting period are summarized below.  

Sampling under a sampling plan specific to the North Beach Pump Station Inlet 

Overflow site was completed in September 2018. The North Beach PS Inlet Overflow 

Sediment Quality Data Report was sent to Ecology July 9, 2019. 

A post-construction monitoring report required under NPDES permit condition S11.F(d) 

was submitted to Ecology November 26, 2019. The report demonstrates how CSO 

outfalls that were controlled prior to permit issuance, as well as CSOs brought under 

control during the permit term, achieve performance requirements and comply with the 

state’s water quality and Sediment Management Standards (SMS). For outfalls with 

SMS exceedances associated with CSO discharges, the report describes clean-up 

activities in the vicinity including clean-up actions planned or that have been performed, 

targeted chemicals, any available pre- and post-cleanup monitoring results, clean-up 

project schedule, post-project monitoring schedule, and a list of parties involved. 
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Appendix A  

Untreated CSO Events 

January–December 2019 

DSN # Overflow Name 
Receiving 

Water 

Event 

Starting 

Date & 

Time 

Event 

Ending 

Date & 

Time 

Duration 

(hours) 

Volume 

(gallons) 

Precipitation 

(inches) 

Storm 

Duration 

(hours) 

Note if DWO 

1 West Point Puget 

Sound 

7/19/19 7/19/19 2.85 2,100,000 N/A N/A DWO 

003 Ballard Siphon 

Regulator via 

Seattle Storm 

Drain 

Lake 

Washington 

Ship Canal 

N/A N/A 0.00 0 N/A N/A  

004 East Ballard (AKA 

11th Ave NW) 

Lake 

Washington 

Ship Canal 

1/22/19 

9:10 PM 

1/22/19 

9:47 PM 

0.62 20,625 0.38 6.85  

004 East Ballard (AKA 

11th Ave NW) 

Lake 

Washington 

Ship Canal 

2/16/19 

6:36 PM 

2/16/19 

7:22 PM 

0.77 67,486 0.52 9.7  

004 East Ballard (AKA 

11th Ave NW) 

Lake 

Washington 

Ship Canal 

2/20/19 

12:11AM 

2/20/19 

12:31AM 

0.33 9,899 0.17 0.92  

004 East Ballard (AKA 

11th Ave NW) 

Lake 

Washington 

Ship Canal 

3/12/19 

4:37 AM 

3/12/19 

5:24 AM 

0.78 54,589 0.66 7.75  

004 East Ballard (AKA 

11th Ave NW) 

Lake 

Washington 

Ship Canal 

6/20/19 

1:24 AM 

6/20/19 

2:23 AM 

0.98 114,458 0.51 5.38  

004 East Ballard (AKA 

11th Ave NW) 

Lake 

Washington 

Ship Canal 

8/10/19 

8:00 AM 

8/10/19 

8:41 AM 

0.68 52,149 0.48 3.12  

004 East Ballard (AKA 

11th Ave NW) 

Lake 

Washington 

Ship Canal 

9/7/19 

8:39 PM 

9/7/19 

9:04 PM 

0.42 424,189 0.35 0.98  

004 East Ballard (AKA 

11th Ave NW) 

Lake 

Washington 

Ship Canal 

9/10/19 

7:23 AM 

9/10/19 

8:07 AM 

0.73 429,638 0.92 59.33  

004 East Ballard (AKA 

11th Ave NW) 

Lake 

Washington 

Ship Canal 

9/15/19 

2:49 AM 

9/15/19 

3:07 AM 

0.30 26,179 0.29 5.67  

004 East Ballard (AKA 

11th Ave NW) 

Lake 

Washington 

Ship Canal 

12/19/19 

2:15 PM 

12/21/19 

4:09 AM 

37.90 5,545,129 4.63 57.35  

006 Magnolia 

Overflow 

Elliot 

Bay/Puget 

Sound 

2/12/19 

1:50 AM 

2/12/19 

6:00 AM 

4.17 76 2.15 36.23  



Appendix A Untreated CSO Events 

2019 Annual Report, King County CSO Control Program A-2 

DSN # Overflow Name 
Receiving 

Water 

Event 

Starting 

Date & 

Time 

Event 

Ending 

Date & 

Time 

Duration 

(hours) 

Volume 

(gallons) 

Precipitation 

(inches) 

Storm 

Duration 

(hours) 

Note if DWO 

006 Magnolia 

Overflow 

Elliot 

Bay/Puget 

Sound 

12/19/19 

9:20 PM 

12/21/19 

10:20AM 

37.00 329,796 4.32 63.72  

007 Canal Street 

Overflow 

Lake 

Washington 

Ship Canal 

12/20/19 

11:21AM 

12/20/19 

11:50AM 

0.48 29,547 2.93 41.1  

008 3rd Ave W and 

Ewing St 

Lake 

Washington 

Ship Canal 

8/10/19 

9:26 AM 

8/10/19 

10:04AM 

0.63 30,009 0.57 4.27  

008 3rd Ave W and 

Ewing St 

Lake 

Washington 

Ship Canal 

12/19/19 

5:48 PM 

12/21/19 

1:15 PM 

43.45 18,533,901 5.07 65.88  

009 Dexter Ave 

Regulator 

Lake Union N/A N/A 0.00 0 N/A N/A  

011 E Pine St. Pump 

Station 

Emergency 

Overflow 

Lake 

Washington 

N/A N/A 0.00 0 N/A N/A  

012 Belvoir Pump 

Station 

Emergency 

Overflow 

Lake 

Washington 

12/20/19 

9:49 AM 

12/20/19 

7:02 PM 

9.22 996,394 3.78 48.25  

013 Martin Luther 

King Way 

Trunkline 

Overflow 

Lake 

Washington 

via storm 

drain 

N/A N/A 0.00 0 N/A N/A  

014 Montlake 

Overflow 

Lake 

Washington 

Ship Canal 

1/22/19 

9:34 PM 

1/22/19 

9:54 PM 

0.33 272,419 0.45 7.52  

014 Montlake 

Overflow 

Lake 

Washington 

Ship Canal 

7/18/19 

7:45 PM 

7/18/19 

8:13 PM 

0.47 805,039 0.28 37.68  

014 Montlake 

Overflow 

Lake 

Washington 

Ship Canal 

8/10/19 

8:09 AM 

8/10/19 

9:07 AM 

0.97 1,008,582 0.68 3.97  

014 Montlake 

Overflow 

Lake 

Washington 

Ship Canal 

9/7/19 

8:44 PM 

9/7/19 

9:13 PM 

0.48 2,023,995 0.48 0.9  

014 Montlake 

Overflow 

Lake 

Washington 

Ship Canal 

10/19/19 

12:52AM 

10/19/19 

1:09AM 

0.28 299,502 0.4 8.38  

014 Montlake 

Overflow 

Lake 

Washington 

Ship Canal 

12/19/19 

5:41 PM 

12/20/19 

6:52 PM 

25.18 27,358,186 3.77 47.83  



Appendix A Untreated CSO Events 
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DSN # Overflow Name 
Receiving 

Water 

Event 

Starting 

Date & 

Time 

Event 

Ending 

Date & 

Time 

Duration 

(hours) 

Volume 

(gallons) 

Precipitation 

(inches) 

Storm 

Duration 

(hours) 

Note if DWO 

015 University 

Regulator 

Lake 

Washington 

Ship Canal 

9/7/19 

9:01 PM 

9/7/19 

9:19 PM 

0.30 629,743 0.5 1.03  

015 University 

Regulator 

Lake 

Washington 

Ship Canal 

12/19/19 

9:37 PM 

12/21/19 

11:20AM 

37.72 61,314,980 4.7 64.62  

018 Matthews Park 

Pump Station 

Emergency 

Overflows 

Lake 

Washington 

N/A N/A N/A 0 N/A N/A  

027a Denny Way 

Regulator 

Elliott Bay N/A N/A 0.00 0 N/A N/A  

028 King Street 

Regulator 

Elliott Bay 9/7/19 

8:24 PM 

9/7/19 

8:38 PM 

0.23 191,839 0.3 0.27  

028 King Street 

Regulator 

Elliott Bay 10/19/19 

12:18AM 

10/19/19 

12:27AM 

0.15 56,832 0.41 11.92  

028 King Street 

Regulator 

Elliott Bay 12/19/19 

3:14 PM 

12/21/19 

2:56 PM 

47.70 12,576,648 3.97 66.92  

029 Connecticut St. 

Regulator (AKA 

Kingdome) 

Elliott Bay 1/22/19 

9:50 PM 

12/21/19

2:56 PM 

1.10 151,382 0.42 8.72  

029 Connecticut St. 

Regulator (AKA 

Kingdome) 

Elliott Bay 2/12/19 

4:13 PM 

2/12/19 

6:07 PM 

1.90 162,074 1.66 40.88  

029 Connecticut St. 

Regulator (AKA 

Kingdome) 

Elliott Bay 3/12/19 

5:04 AM 

3/12/19 

6:15 AM 

1.18 436,518 0.68 8.78  

029 Connecticut St. 

Regulator (AKA 

Kingdome) 

Elliott Bay 8/10/19 

9:20 AM 

8/10/19 

9:37 AM 

0.28 23,600 0.46 4.45  

029 Connecticut St. 

Regulator (AKA 

Kingdome) 

Elliott Bay 12/19/19 

10:38PM 

12/20/19 

5:01 PM 

18.38 2,929,119 3.05 46.12  

030 Lander St 

Regulator 

Elliott Bay 1/3/19 

8:47 AM 

1/3/19 

9:47 AM 

1.00 680,240 0.48 9.25  

030 Lander St 

Regulator 

Elliott Bay 1/22/19 

10:03PM 

1/23/19 

3:10 AM 

5.12 1,634,135 0.70 12.17  

030 Lander St 

Regulator 

Elliott Bay 2/12/19 

8:02 AM 

2/12/19 

8:42 PM 

12.67 7,719,968 2.23 29.12  

030 Lander St 

Regulator 

Elliott Bay 2/16/19 

8:30 PM 

2/16/19 

8:36 PM 

0.10 6,895 0.24 11.22  

030 Lander St 

Regulator 

Elliott Bay 3/12/19 

3:29 AM 

3/12/19 

6:33 AM 

3.07 5,075,652 0.73 9.37  
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DSN # Overflow Name 
Receiving 

Water 

Event 

Starting 

Date & 

Time 

Event 

Ending 

Date & 

Time 

Duration 

(hours) 

Volume 

(gallons) 

Precipitation 

(inches) 

Storm 

Duration 

(hours) 

Note if DWO 

030 Lander St 

Regulator 

Elliott Bay 4/12/19 

2:53 AM 

4/12/19 

3:05 AM 

0.20 4,287 0.90 33.48  

030 Lander St 

Regulator 

Elliott Bay 9/7/19 

10:50PM 

9/7/19 

11:04PM 

0.23 11,729 0.40 1.78  

030 Lander St 

Regulator 

Elliott Bay 10/19/19

2:08AM 

10/19/19

10:27AM 

8.32 5,432,753 1.33 77.15  

030 Lander St 

Regulator 

Elliott Bay 12/19/19

3:41 PM 

12/21/19 

3:21 PM 

47.67 159,275,754 4.58 67.02  

031 Hanford #1  Duwamish 

River via 

Diagonal 

Storm 

Drain 

9/7/19 

8:30 PM 

9/7/19 

9:02 PM 

0.53 339,662 0.31 1  

031 Hanford #1  Duwamish 

River via 

Diagonal 

Storm 

Drain 

12/19/19

10:35PM 

12/21/19

1:44 PM 

39.15 28,255,190 4.58 67.02  

031a Hanford #1 

(Hanford @ 

Rainier) 

Duwamish 

River via 

Diagonal 

Storm 

Drain 

9/7/19 

8:36 PM 

9/7/19 

9:02 PM 

0.43 204,642 0.31 1  

031a Hanford #1 

(Hanford @ 

Rainier) 

Duwamish 

River via 

Diagonal 

Storm 

Drain 

12/19/19 

10:42PM 

12/21/19 

1:44 PM 

39.03 27,748,345 4.58 67.02  

031b Hanford #1 

(Bayview S.) 

Duwamish 

River via 

Diagonal 

Storm 

Drain 

12/20/19

10:00AM 

12/20/19

2:50 PM 

4.83 213,390 3.39 44.03  

031c Hanford #1 

(Bayview N.) 

Duwamish 

River via 

Diagonal 

Storm 

Drain 

9/7/19 

8:30 PM 

9/7/19 

8:45 PM 

0.25 135,020 0.25 0.58  

031c Hanford #1 

(Bayview N.) 

Duwamish 

River via 

Diagonal 

Storm 

Drain 

12/19/19

10:35PM 

12/20/19

2:25 PM 

15.83 293,455 3.34 43.68  

032 Hanford #2 

Regulator 

Duwamish 

River - East 

Waterway 

1/3/19 

8:45 AM 

1/3/19 

10:43 

AM 

1.97 3,984,515 0.49 10.45  



Appendix A Untreated CSO Events 

2019 Annual Report, King County CSO Control Program A-5 

DSN # Overflow Name 
Receiving 

Water 

Event 

Starting 

Date & 

Time 

Event 

Ending 

Date & 

Time 

Duration 

(hours) 

Volume 

(gallons) 

Precipitation 

(inches) 

Storm 

Duration 

(hours) 

Note if DWO 

032 Hanford #2 

Regulator 

Duwamish 

River - East 

Waterway 

1/22/19 

10:04PM 

1/23/19 

3:39 AM 

5.58 8,941,325 0.70 12.17  

032 Hanford #2 

Regulator 

Duwamish 

River - East 

Waterway 

2/12/19 

6:14 AM 

2/13/19 

6:23 PM 

36.15 37,307,996 2.23 29.12  

032 Hanford #2 

Regulator 

Duwamish 

River - East 

Waterway 

2/16/19 

8:27 PM 

2/16/19 

9:27 PM 

1.00 1,508,867 0.25 12.85  

032 Hanford #2 

Regulator 

Duwamish 

River - East 

Waterway 

3/12/19 

3:29 AM 

3/12/19 

7:40 AM 

4.18 11,841,033 0.73 9.37  

032 Hanford #2 

Regulator 

Duwamish 

River - East 

Waterway 

4/12/19 

2:48 AM 

4/12/19 

4:26 AM 

1.63 1,842,591 0.92 34.80  

032 Hanford #2 

Regulator 

Duwamish 

River - East 

Waterway 

9/7/19 

10:45PM 

9/7/19 

11:47PM 

1.03 1,652,543 0.40 1.78  

032 Hanford #2 

Regulator 

Duwamish 

River - East 

Waterway 

10/19/19

2:07 AM 

10/19/19

9:30 AM 

7.38 9,649,265 1.30 76.17  

032 Hanford #2 

Regulator 

Duwamish 

River - East 

Waterway 

12/19/19

3:44 PM 

12/21/19

9:04 PM 

53.33 185,664,879 4.58 67.02  

033 Rainier Ave. 

Pump Station 

Lake 

Washington 

N/A N/A 0.00 0 N/A N/A  

034 East Duwamish Duwamish 

River 

N/A N/A 0.00 0 N/A N/A  

035 West Duwamish Duwamish 

River 

12/20/19

1:05 PM 

12/20/19

2:08 PM 

1.05 15,157 3.29 43.45  

036 Chelan Ave. 

Regulator 

West 

Waterway 

of 

Duwamish 

River 

2/12/19 

3:19 PM 

2/12/19 

4:46 PM 

1.45 2,355 2.07 25.95  

036 Chelan Ave. 

Regulator 

West 

Waterway 

of 

Duwamish 

River 

12/19/19 

5:40 PM 

12/21/19

4:29 PM 

46.82 6,178,409 4.58 67.02  

037 Harbor Avenue 

Regulator 

Duwamish 

River into 

Elliott Bay 

1/9/19 

7:52 AM 

1/9/19 

8:03 AM 

0.18 6,733 0.31 23.87  

038 Terminal 115 

Overflow 

Duwamish 

River 

12/20/19 

10:00AM 

12/21/19

1:05 AM 

15.08 941,764 4.26 66.35  
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DSN # Overflow Name 
Receiving 

Water 

Event 

Starting 

Date & 

Time 

Event 

Ending 

Date & 

Time 

Duration 

(hours) 

Volume 

(gallons) 

Precipitation 

(inches) 

Storm 

Duration 

(hours) 

Note if DWO 

039 Michigan 

Regulator (AKA 

S. Michigan 

Regulator) 

Duwamish 

River 

1/22/19 

9:14 PM 

1/22/19 

10:06PM 

0.87 182,651 0.52 8.92  

039 Michigan 

Regulator (AKA 

S. Michigan 

Regulator) 

Duwamish 

River 

4/12/19 

12:32AM 

4/12/19 

1:59 AM 

1.45 459,886 0.84 31.02  

039 Michigan 

Regulator (AKA 

S. Michigan 

Regulator) 

Duwamish 

River 

9/7/19 

8:38 PM 

9/7/19 

9:32 PM 

0.90 442,410 0.36 1.43  

039 Michigan 

Regulator (AKA 

S. Michigan 

Regulator) 

Duwamish 

River 

10/18/19

5:55PM 

10/19/19

5:32AM 

11.62 848,144 1.58 70.62  

039 Michigan 

Regulator (AKA 

S. Michigan 

Regulator) 

Duwamish 

River 

10/20/19

8:08 PM 

10/20/19

8:51 PM 

0.72 57,661 0.12 7.93  

039 Michigan 

Regulator (AKA 

S. Michigan 

Regulator) 

Duwamish 

River 

12/19/19

5:19 PM 

12/21/19

10:24AM 

41.08 34,852,573 4.81 63.58  

040 8th Ave South 

Regulator (AKA 

W. Marginal Way 

Pump Station) 

Duwamish 

River 

12/20/19

11:28AM 

12/20/19 

2:56 PM 

3.47 1,197,014 3.69 44.23  

041 Brandon Street 

Regulator 

Duwamish 

River 

10/20/19

7:42 PM 

10/20/19

8:14 PM 

0.53 63,283 0.35 7.35  

041 Brandon Street 

Regulator 

Duwamish 

River 

12/19/19

10:46PM 

12/20/19

4:29 PM 

17.72 2,123,822 3.63 45.77  

042 West Michigan 

(AKA SW 

Michigan St 

regulator) 

Duwamish 

River 

12/20/19

4:10 AM 

12/20/19 

8:24 PM 

16.23 2,242,003 4.06 49.65  

043 East Marginal 

Pump Station 

Duwamish 

River 

N/A N/A 0.00 0 N/A N/A  

044a Norfolk local 

drainage 

Duwamish 

River 

N/A N/A 0.00 0 N/A N/A  

045 Henderson Pump 

Station 

Lake 

Washington 

N/A N/A 0.00 0 N/A N/A  

048a North Beach 

Pump Station 

(wet well) 

Puget 

Sound 

12/20/19

11:21AM 

12/21/19

12:11PM 

24.82 2,360,654 5.68 65.5  
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DSN # Overflow Name 
Receiving 

Water 

Event 

Starting 

Date & 

Time 

Event 

Ending 

Date & 

Time 

Duration 

(hours) 

Volume 

(gallons) 

Precipitation 

(inches) 

Storm 

Duration 

(hours) 

Note if DWO 

048b North Beach 

Pump Station 

(inlet structure) 

Puget 

Sound 

12/20/19

1:25 PM 

12/20/19

1:48 PM 

0.38 84,987 3.63 43.11  

049 30th Avenue NE 

Pump Station 

Lake 

Washington 

N/A N/A 0.00 0 N/A N/A  

052 53rd Avenue SW 

Pump Station 

Puget 

Sound 

N/A N/A 0.00 0 N/A N/A  

054 63rd Avenue SW 

Pump Station 

Puget 

Sound 

12/19/19

10:45PM 

12/20/19

7:46 PM 

21.02 91,883,606 2.75 113.25  

055 SW Alaska Street 

Overflow 

Puget 

Sound 

12/20/19

11:22AM 

12/20/19

4:31 PM 

5.15 15,534 4.48 46.03  

056 Murray Street 

Pump Station 

Puget 

Sound 

12/20/19

2:42 PM 

12/20/19

4:47 PM 

2.08 313,467 4.51 46.3  

057 Barton Street 

Pump Station 

Puget 

Sound 

1/6/19 

2:10 AM 

1/6/19 

2:33 AM 

0.38 51,886 0.18 8.70  

057 Barton Street 

Pump Station 

Puget 

Sound 

8/2/19 

5:00 PM 

8/2/19 

9:00 PM  

0.08 400 N/A N/A DWO 

057 Barton Street 

Pump Station 

Puget 

Sound 

9/7/19 

8:07 PM 

9/7/19 

8:22 PM 

6:00 101950 0.44 0.23  

 Total Volume      782,855,002 
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Appendix B  

Treated CSO Events 

January–December 2019 

DSN #  Overflow Name Receiving 
Water 

Event Ending 
Date/Time 

Event Starting 
Date/Time 

Event 
Duration 
(hours) 

Volume 
(million 
gallons) 

Precipitation 
(inches) 

Storm 
Duration 
(hours) 

Note 
if 

DWO 

051b Alki WWTS 
Puget 
Sound 

12/21/2019 
2:06:00 PM 

12/19/2019 
22:41:00 PM 40.50 47.70 5.57 67.15 

  

046b Carkeek WWTS 
Puget 
Sound 

12/21/2019 
8:24:00 PM 

12/20/2019 
10:46:00 AM 33.68 13.73 5.07 65.88 

  

027b Elliott West WWTS 
Puget 
Sound 

12/21/2019 
5:15:00 PM 

12/19/2019 
5:38:00 PM 46.60 121.58 4.11 67.83 

  

044b 
MLK/Henderson 
CSO Treatment 
Facility Outfall 

Duwamish 
River 

12/21/2019 
3:33:00 PM 

12/20/2019 
7:00:00 AM  

32.6 16.9 4.76 55.4 

  

1 West Point1 
Puget 
Sound 

1/3/2019 9:34 
AM 

1/3/2019 
7:11PM 2.81 1.07 0.83 18.15  

1 West Point1 
Puget 
Sound 

1/22/2019  
10:16 PM 

1/22/2019 
11:55PM 

 
1.66 

0.70 0.51 9.27 

 

1 West Point1 
Puget 
Sound 

2/12/2019 
2:35PM 

2/12/19  
6:05PM 3.46 0.58 0.49   29.25 

 

1 West Point1 
Puget 
Sound 

2/16/2019 
8:16:00 PM 

2/16/2019 
10:15:00 PM 1.99 1.05 0.39 11.48 

 

1 West Point1 
Puget 
Sound 

3/12/2019 
4:02:00 AM 

3/12/2019 
7:59:00 PM 3.94 5.88 0.55 16.22 

 

1 West Point2 
Puget 
Sound 

3/17/2019  
2:28 PM  

3/17/2019 
3:13:00 PM 0.62 1 0.00 N/A 

 

1 West Point3 Puget 
Sound 

4/11/2019 
1:31:00 PM 

4/11/2019 
1:35:00 PM 0.04 <0.1 00.23 N/A 

 

1 West Point2 
Puget 
Sound 

7/19/2019 
1:07:00 AM 

7/19/2019 
1:54:00 AM 0.14 0.1 0.08 N/A 

 

1 West Point1 
Puget 
Sound 

8/10/2019 
9:00:00 AM 

8/10/2019 
12:15:00 PM 3.32 2.5 0.39 4.27 

 

1 West Point1 
Puget 
Sound 

9/7/2019 
8:23:00 PM 

9/7/2019 
11:59:00 PM 2.33 3.05 0.43 2.03 

 

1 West Point1 
Puget 
Sound 

9/8/2019 
12:00:00 AM 

9/8/2019 
12:33:00 AM 0.55 0.44 0.05 N/A 

 

1 West Point1 
Puget 
Sound 

10/19/2019 
2:48:00 AM 

10/19/2019 
4:00:00 AM 1.21 0.06 0.69  10.63  

 

1 West Point2 
Puget 
Sound 

11/15/2019 
4:47:00 PM 

11/15/2019 
4:53:00 PM 0.09 0.04 0.19  N/A  
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DSN #  Overflow Name Receiving 
Water 

Event Ending 
Date/Time 

Event Starting 
Date/Time 

Event 
Duration 
(hours) 

Volume 
(million 
gallons) 

Precipitation 
(inches) 

Storm 
Duration 
(hours) 

Note 
if 

DWO 

1 West Point1,4 Puget 
Sound 

12/19/2019 
3:27:00 PM 

12/19/2019 
11:59:00 PM 8.56 21.76 1.27  65.88  

 

1 West Point1,4 Puget 
Sound 

12/20/2019 
12:00:00 AM 

12/20/2019 
11:59:00 PM 19.56 55.64 2.29  N/A  

 

1 West Point1,4 Puget 
Sound 

12/21/2019 
12:00:00 AM 

12/21/2019 
4:31:00 PM 16.51 35.77 0.78 N/A 

 

                    

Total 
Volume 

          329.55       

 
Notes: 
1 Flow at West Point exceeded 300 MGD 
2 Secondary diversion caused by power outage at West Point Treatment Plant  
3 Secondary diversion caused by IPS pump failure at West Point Treatment Plant 
4 This event is part of a 3-day long storm and CSO event  
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Appendix C 

Alki Wet Weather Treatment Station 

Annual Report 

January–December 2019 

Executive Summary  

This 2019 annual report summarizes the performance of King County’s Alki Wet 

Weather Treatment Station (Alki WWTS). The Alki WWTS came online for CSO 

treatment in 1998; it operates under the NPDES permit for the West Point Treatment 

Plant (WA-0029181-1). 

 

2019 was a drier than normal year which resulted in only one treatment and discharge 

event at Alki WWTS. A total of 29.08 inches of rain fell in calendar year 2019, as 

measured at the rain gauge located at the Chelan Avenue Pump Station. In late 2019, 

King County switched to use the Murray pump station rain gauge to report the Alki 

WWTS rainfall data. The total rainfall reported here is from Chelan data. Subsequent 

reporting will be from Murray pump station. The 2019 annual rainfall recorded at Sea-

Tac is 33.88 inches, and the 20-year average at Sea-Tac is 39.13 inches. There were 

three filling events and one discharge event during 2019. The Alki WWTS received 50.9 

million gallons (MG) and discharged 47.7 MG.  

 

Alki’s performance in 2019 is summarized in Table C-1. Total suspended solids (TSS) 

removal average was 42.8 percent in 2019 thereby not meeting the NPDES permit limit 

of 50 percent for annual removal. Alki WWTS met its annual average settleable solids 

(SS) limit with the average measured as 0.10 milliliters/liter/hour (mL/L/hr.) the NPDES 

permit limit being 0.3 mL/L/hr. The Alki WWTS did not meet the instantaneous minimum 

pH of less than 6.0 for one discharge day out of three days of discharges. In addition, 

Alki’s effluent had met the daily maximum average total residual chlorine (TRC) permit 

limit of 234 µg /L the three discharge days. Alki WWTS met the monthly fecal coliform 

geomean permit limit of 400 counts/ 100 mL during the one month of discharge. The 

performance for 2019 has been summarized below in Table C-1. 
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Table C-1. Alki WWTS Permit Performance in 2019 

Parameter Performance Permit 
Conditions 

Discharge events (number)a 1 29 

Discharge volume million gallons (MG)a  47.7 108 

Annual average SS (mL/L/hr) 0.10 0.3 

Annual average TSS removal- including all discharge events (%) 42.8 50 

Instantaneous minimum effluent pH, frequency of discharge days 
with pH < 6.0 

1 out of 3 discharge 
days ≥ 6.0 

Instantaneous maximum effluent pH, frequency of discharge 
days with pH > 9.0 

0 out of 3 discharge 
days 

≤ 9.0 

Total residual chlorine (TRC), maximum of daily averages (µg/L), 
frequency of discharge days with TRC >234 µg/L 

0 out of 3 discharge 
days ≤ 234 µg/L 

Monthly fecal coliform geomean, frequency of months with 
monthly geomean >400/100mL 

0 out of 1 discharge 
months 400/ 100 mL 

a Compliance assessed over a 5-year average. 
Numbers in red indicate a permit exceedance. 
 

Suspended and Settleable Solids 

The annual total suspended solids (TSS) removal was calculated to be 42.8 percent, 

which did not meet its annual average TSS removal permit level of 50 percent. The 

annual event average SS was 0.10 mL/L/hr.; therefore, meeting the annual average 

NPDES permit level of 0.3 mL/L/hr.  

 

Solids removal at Alki WWTS has not met the 50 percent limit in the past, and past 

operational changes to improve the removal were not effective. These changes included 

changing the set point to start the solids flights in the sedimentation tanks earlier as the 

sedimentation tanks fill, so that as solids settle the flights will move the solids to the 

sump to be removed sooner and avoid any potential solid wash out or carry over to the 

effluent flow. In addition, King County operators cleaned out and removed accumulated 

solids and debris from the effluent channel as part of the summer dry-weather work. In 

late 2019, after the one 2019 discharge event, the operation of the six sedimentation 

tank inlet gates was placed in manual and kept open to allow simultaneously filling of 

the sedimentation tanks. This change in operations should slow the flows entering the 

sedimentation tanks thus allowing more solids to settle out and be removed by the 

sludge removal system.  

As part of the CSO control program, King County brought in consultants in early 2016 to 

evaluate plant performance and make recommendations on how to improve solids 

removal. The consultant review and recommendations were available by 2018. The 

consultants recommended converting the existing digester tanks for temporary solids 
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storage to reduce potential for recirculation of solids collected in the clarifiers. The 

County is preparing to evaluate the feasibility of the conversion.  

 

 

Fecal Coliform Bacteria 

The one month of discharge in 2019 had a monthly fecal coliform geomean of 3.4 

counts/100 mL, which is below the permit limit of 400 counts/100 mL.  

Total Residual Chlorine 

Alki WWTS is in compliance with the daily average total residual chlorine (TRC) permit 

limit of 234 g/L on all three discharge days of 2019. The 2019 annual TRC average 

was 3 μg/L with the annual maximum daily average of 3 μg/L occurring during the 

December 19, 2019 discharge event.  

Instantaneous Minimum and Maximum Effluent pH 

The permit limit of a daily instantaneous minimum pH below 6.0 occurred once out of 

the three discharge days in 2019. The minimum pH exceedances occurred on the first 

day of the three-day discharge event on December 19-21, 2019. It appears that this low 

pH exceedance is not representative of the effluent discharges and may be related to 

issues with the sample pump in a stilling well. The sample pump draws from the bottom 

of the stilling well which is closer to the floor of the effluent channel. It is believed that 

the initial sample flow has higher concentration of sodium bisulfite (SBS) and this can 

be the source of the low pH value. As the effluent discharge continues, greater flow 

within still well allows the pH to rise above 6.0. Staff will modify the stilling well so that 

the samples are more representative of what is going over the discharge weir. This work 

is dry weather dependent so that entry into the effluent channel can be done safely and 

is scheduled for 2020. 

Operation and Maintenance 

Major upgrades to the Alki WWTS were completed in recent years; staff evaluated and 
made adjustments as needed in 2019. Highlights of O&M activities during 2019 include: 

• Conducted annual CSO refresher training for the operators in October 2019.  

• Quarterly/monthly testing of hypochlorite and bisulfite solution strength; set point 
changes made to chemical feed pumps based on solution strength; shipments of 
full-strength solutions ordered as necessary. 

• Continued to conduct debriefings with O&M staff after discharge events to review 

and discuss the discharge and treatment performance and make any needed 

operational adjustments for subsequent events. 

• Periodic cleaning of the effluent channel of accumulated solids and debris to 

improve treatment including solids removal.  

• Ongoing, routine preventive maintenance practice to exercise the chemical feed 

pumps on a monthly basis. 
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• Work on the final effluent sampling pump stilling well to improve effluent flow 

through the stilling well and prevent low pH exceedances. 

• Offsite Instrumentation and Electrical staff will continue to fine tune and monitor 

the 63rd Avenue Pump Station pump VFD controls. 

• Continue preventative maintenance by Offsite Instrumentation and Electrical staff 

of online chlorine and pH analyzers including weekly calibration and replacement 

of probes and other instrumentation components as necessary.  

 

Hypochlorite Feed System Improvement Project 

A project was initiated in 2016 to improve the hypochlorite feed system at Alki. This 

project was completed in summer 2018. The project involved replacement of the aging 

pumps and chemical piping. The project changed the hypochlorite feed system from 

one feed pump per force main to a manifold system with three chemical feed pumps - 

lead, lag and standby pumps, a chemical feed flow meter, and hypochlorite feed 

diffuser. New hypochlorite feed piping and venting was included in the project. The 

initial results using the new hypochlorite feed system have indicated a reliable 

hypochlorite feed. Staff will continue to monitor the hypochlorite feed system and make 

adjustments as needed. 

 

Near Future Operation 

As with all wet weather treatment stations, opportunities to operate and then to optimize 

are very limited. Challenges may be identified during an event in the wet season, but 

any major projects to address the challenge would likely have to occur during the 

following dry season. Then, after the completion of these projects, the opportunities to 

test the improvements would likely occur in the following wet season. WTD staff will 

continue to investigate issues and make any necessary adjustments in the O&M. In 

addition, WTD staff responding to Alki WWTS will: 

• Continue with the evaluation, testing and adjustments of the new Variable 

Frequency Drives for the 63rd Avenue pumps.  

• Continue with the evaluation, testing and adjustments of the new hypochlorite 

feed system.  

• Evaluate the TSS removal performance by switching the operation of the 

sedimentary tanks to all six tanks filling simultaneously. 

• Follow up and review consultant recommendations to improve Alki CSO 

treatment performance.  
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Table C-2. Alki WWTS 2019 Annual Event Data Summary 

Month Day 

Alki 
Inflow 
Event 

Number 

Alki 
Inflow 

Volume 
(MG) 

Alki 
Discharge 

Event 
Number 

Alki 
Discharge 

Volume 
(MG) 

Total 
Influent 

TSS (lbs) 

Total 
Effluent 

TSS 
Discharged 

@ Alki + 
WP (lbs) % removal 

Alki Effl. 
Daily Settl 

Solids 
(ml/l/hr) 

 Alki Effl. 
Settl 

Solids 
Event Avg 

(ml/l/hr) 

Alki Effl. 
Fecal 

Coliforms 
(#/100 ml) 

Alki Effl. 
Residual 
Chlorine 

Daily 
Average 

(µg/l) 
Daily 

Min/Max pH 

January 28 1 0.59 ND ND 1,087 38       ND ND ND 

  Instant. Min/Max pH                      ND 

  Event/Daily Max                ND   ND   

  
Monthly 

Total/Avg/GeoMean 1 0.59 0 0.0       1,087           38  96.5%     ND     

February No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.00 0 0.0 
                   
-    

                    
-    

                           
-        ND     

March No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.0 0 0.0 
                   
-    

                    
-    

                           
-        ND     

April No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.00 0 0.0 
                   
-    

                    
-    

                           
-        ND     

May No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.0 0 0.0 
                   
-    

                    
-    

                           
-        ND     

June No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.0 0 0.0 
                   
-    

                    
-    

                           
-        ND     

July No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.0 0 0.0 
                   
-    

                    
-    

                           
-        ND     
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August No Inflow/No Disch.                         

  Instant. Min/Max pH                      ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.0 0 0.0 
                   
-    

                    
-    

                           
-        ND     

September No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.0 0 0.0 
                   
-    

                    
-    

                           
-        ND     

October 24 1 0.62 ND ND 926 59             

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 1 0.62 0 0.0 
               

926  
                   

59  93.6%     ND     

November No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0     0.0 
                   
-    

                    
-    

                           
-        ND     

December 19 1 10.02 1 8.46 8,858 4,339   0.1   130/1 3 3.8/6.8 

  20 1 32.25 1 32.25 9,414 6,993   0.1   1 3 6.5/6.8 

  21 1 7.40 1 6.99 2,901 1,839   0.1 0.1 1 3 6.7/6.8 

  Instant. Min/Max pH                       3.8/6.8 

  Event/Daily Max                 0.1   3   

  
Monthly 

Total/Avg/GeoMean 1 49.67 1 47.7 
          

21,173  
           

13,171  37.8%     3.4     

Total   3 50.88 1 47.70 
          

23,186  
           

13,269              

 Inst. pH Min/Max                         3.8/6.8 
Max (GEM, SS, 

TRC)                     3.4 3   

Annual Average             by mass: 42.8%   0.10 3.4 3   

 
Notes: 
ND= No discharge. 
Red= NPDES permit exceedance. 
%NS= No sample collected 
^ED= End of discharge; fecal coliform samples were collected for 0-3 and 4-8 hour grabs then discharge ended before next grab sample was required.  
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Appendix D 

Carkeek Wet Weather Treatment Station  

Annual Report 

January–December 2019 

Executive Summary  

This 2019 report summarizes the performance of Carkeek Wet Weather Treatment 

Station (Carkeek WWTS). The Carkeek WWTS began to operate as a CSO treatment 

facility on November 1, 1994. The Carkeek WWTS operates under the NPDES permit 

for the West Point Treatment Plant, Washington State Department of Ecology permit 

number WA-0029181-1. 

 

2019 was a drier than normal year which resulted in only one treatment and discharge 

event at Carkeek WWTS. The total rainfall for the reporting period was 29.51 inches, as 

measured by the Ballard Station rain gauge. The 2019 annual rainfall recorded at Sea-

Tac is 33.88 inches, and the 20-year average at Sea-Tac is 39.13 inches. There were 

four filling events and one discharge event during 2019. Carkeek WWTS received 13.3 

million gallons (MG) and discharged 13.73 MG. The influent volume should exceed the 

effluent volume by approximately 0.6 MG. King County staff are currently evaluating the 

flow metering. There are several possible explanations for the flow difference. For 

example, site drainage going back into the station’s process tanks and level sensor 

instrumentation differences contributing to weir flow calculations.  Carkeek WWTS 

performed well in 2019. 

 

The annual average total suspended solids (TSS) removal was 55.2 percent for the 

year thereby meeting the NPDES permit limit of 50 percent for annual removal. Carkeek 

WWTS met its annual average settleable solids (SS) limit with the average measured as 

0.20 milliliters/liter/hour (mL/L/hr) less than the NPDES permit limit of 0.3 mL/L/hr. The 

Carkeek WWTS met all NPDES permit limits. The performance for 2019 has been 

summarized below in Table D-1. 
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Table D-1. Carkeek WWTS Permit Performance in 2019 

Parameter Performance Permit 
Conditions 

Discharge events (number)a 1 10 

Discharge volume million gallons (MG)a  13.7 46 

Annual average SS (mL/L/hr) 0.2 0.3 

Annual average TSS removal- including all discharge events (%) 55.2 50 

Instantaneous minimum effluent pH, frequency of discharge days 
with pH < 6.0 

0 out of 2 discharge 
days ≥ 6.0 

Instantaneous maximum effluent pH, frequency of discharge 
days with pH> 9.0 

0 out of 2 discharge 
days 

≤ 9.0 

Total residual chlorine (TRC), maximum of daily averages (µg/L), 
frequency of discharge days with TRC  >490 µg/L 

0 out of 2 discharge 
days ≤ 490 µg/L 

Monthly fecal coliform geomean, frequency of months with 
monthly geomean >400/100mL 

0 out of 1 discharge 
months 400/100 mL 

a Compliance assessed over a 5-year average. 
Numbers in red indicate a permit exceedance. 
 

Suspended and Settleable Solids  

TSS removal averaged 55.2 percent, thereby meeting the annual TSS removal NPDES 

permit limit of 50 percent. The annual SS for the year averaged 0.20 ml/L/hr, thereby 

meeting the NPDES Permit limit annual average of 0.3 ml/L/hr. 

 

Fecal Coliform Bacteria 

Carkeek met the permit limit for monthly geomean for fecal coliform during the one 

discharge month in 2019. The annual average of the monthly geomean was 9.5 

counts/100 ml.   

 

Instantaneous Minimum/Maximum pH  

The instantaneous minimum and maximum pH during the 2019 reporting period was 6.3 

and 7.7, respectively, thereby meeting the NPDES permit limits for instantaneous 

minimum pH equal to or greater than 6.0 and for the maximum pH permit limit of equal 

to or less than 9.0.   

 

 

 

 

Total Residual Chlorine  
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Carkeek met the daily maximum average TRC on all two discharge days during 2019.  

The annual average of the TRC was 84 μg/L. The maximum daily average effluent TRC 

during the 2019 reporting year was 157 μg/L, thereby meeting the NPDES permit limit of 

490 μg/L.  The final effluent sampling system was upgraded in 2017 with two sampling 

pumps - duty and standby pumps. Operators will need to manually valve in the standby 

pump in the event the duty pump fails.  

 

Operation and Maintenance 

Highlights of O&M activities during 2019 include: 

• Conducted annual CSO refresher training for the operators in October 2019.  

• Received shipments of both sodium hypochlorite and sodium bisulfite treatment 

chemicals.  

• Continued to conduct debriefings with O&M staff after discharge events to review 

and discuss the discharge and treatment performance and make any needed 

operational adjustments for subsequent events. 

• Periodic cleaning out the sedimentation tanks and effluent channel of 

accumulated solids and debris to improve solids removal.   

• Continued monthly testing of the treatment chemicals’ concentrations (sodium 

hypochlorite and sodium bisulfite solutions) and made necessary changes to the 

feed programs or ordered fresh chemicals. 

• Continued a preventive maintenance practice to exercise the chemical feed 

pumps on a monthly basis. 

• Continue preventative maintenance by Offsite Instrumentation and Electrical staff 

of online chlorine and pH analyzers including weekly calibration and replacement 

of probes and other instrumentation components as necessary.  

• Carkeek Pump Station evaluation and adjustments of the VFD is ongoing.  

 

Dechlorination Improvement Project 

In late 2019, a new capital project was initiated to improve the reliability of the 

dechlorination system at Carkeek WWTS.  This project entails upgrading the storage of 

sodium bisulfite (SBS) chemical solution from a single 1000-gallon tank to two 500-

gallon tanks, upgrading the HVAC system, new chemical feed pumps and remodel a 

dedicated separate instrumentation and sampling room with upgraded amperometric 

chlorine analyzers. The project will provide a safer workspace for staff during process 

monitoring and maintenance by separating the sampling and instrumentation equipment 

from the SBS chemical storage into a dedicated room. The project team has set a 

potential start of construction for fall 2021.  

Near Future Operation 
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As with all wet weather treatment stations, opportunities to operate and then to optimize 

are very limited. Challenges may be identified during an event in the wet season, but 

any major projects to address the challenge would likely have to occur during the 

following dry season. Then, after the completion of these projects, the opportunities to 

test the improvements would likely occur in the following wet season. Given the 

“normal” challenges of an intermittently operated facility, WTD has essentially had to 

make improvements continuously, and a number of improvements have been identified 

to be addressed during subsequent dry seasons.  

 

• Continued to conduct debriefings with O&M staff after discharge events to review 

and discuss the discharge and treatment performance and make any needed 

operational adjustments for subsequent events. 

• Continued monthly or quarterly testing of the treatment chemicals’ concentrations 

(sodium hypochlorite and sodium bisulfite solutions) and made necessary 

changes to the feed programs or ordered fresh chemicals. 

• Continued a preventive maintenance practice to exercise the chemical feed 

pumps on a monthly basis, weekly calibration, and preventive maintenance of 

online instrumentation. 

• Continued to monitor and evaluate the completed flow measurement 

improvements. 

• Support the Dechlorination Improvement capital project to upgrade the sodium 

bisulfite chemical storage and feed system. 
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Table D-2. Carkeek WWTS Annual Plant Performance 2019 

Month Day 

Carkeek 
Inflow 
Event 

Number 

Carkeek 
Inflow 

Volume 
(MG) 

Carkeek 
Discharge 

Event 
Number 

Carkeek 
Discharge 

Volume  
(MG) 

Total 
Influent 

TSS (lbs) 

Total 
Effluent 

TSS 
Discharged 
@ Carkeek 
+ WP (lbs) % removal 

Carkeek 
Effl. Daily 

Settl Solids 
(ml/l/hr) 

 Carkeek 
Effl. Settl 

Solids 
Event avg 
(ml/l/hr) 

Carkeek 
Avg daily 
Effl. Fecal 
Coliforms 
(#/100 ml) 

Carkeek 
Effl. 

Residual 
Chlorine 

Daily 
Average 

(µg/l) 
Daily  

Min/Max pH 

January No Inflow/No Disch.                         

  Instant. Min/Max pH                      ND 

  Event/Daily Max                ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.0 ND 0.00 
                   
-    

                    
-    

                           
-        ND     

February 16 1 0.131 ND ND 96 11             

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 1 0.13 ND 0.0 
                  

96  
                   

11  88.7%     ND     

March No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.0 ND 0.0 
                   
-    

                    
-    

                           
-        ND     

April No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.0 ND 0.0 
                   
-    

                    
-    

                           
-        ND     

May No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.0 ND 0.0 
                   
-    

                    
-    

                           
-        ND     

June No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.0 ND 0.0 
                   
-    

                    
-    

                           
-        ND     

July No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.0 ND 0.0 
                   
-    

                    
-    

                           
-        ND     
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August 1 1 0.001 ND 0 0.97 0.03             

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 1 0.0 ND 0.0 
              

0.97  
               

0.03  97.4%     ND     

September 7 1 0.12 ND 0.00 296 31             

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 1 0.12 ND 0.0 
               

296  
                   

31  89.4%     ND     

October No Inflow/No Disch.     ND ND                 

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.00 ND 0.00 
                   
-    

                    
-    

                           
-        ND     

November No Inflow/No Disch.                         

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 0 0.00 ND 0.00 
                   
-    

                    
-    

                           
-        ND     

December 19 1 0.05 ND ND 56 9   ND         

  20 1 9.72 1 10.00 15895 7227   0.30   1/20 157 6.3/7.7 

  21 1 3.26 1 3.73 898 444   0.10 0.2 20/20 10 6.4/6.7 

  Instant. Min/Max pH                       6.3/7.7 

  Event/Daily Max                 0.2   157   

  
Monthly 

Total/Avg/GeoMean 1 13.0 1 13.73 
          

16,850  
             

7,679  54%     9.5     

Total   4 13.29 1 13.7 
          

17,243  
             

7,721              

 Inst. pH Min/Max                         6.3/7.7 
Max (GEM, SS, 

TRC)                     9.5 157   

Annual Average               55.2%   0.20 9.5 157   

 
 
Notes: 
ND= No discharge. 
^ED= End of discharge; fecal coliform samples were collected for 0-3 and 4-8 hour grabs then discharge ended before next grab sample was required. 
Red= NPDES permit exceedance. 
%NS= No sample collected; No online instrumentation values to report 
* NR= Not Reported due to lab error. 
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Appendix E 

Elliott West Wet Weather Treatment Station  

Annual Report 

January–December 2019 

Executive Summary  

This 2019 annual report summarizes the performance of the Elliott West Wet Weather 

Treatment Station (EW WWTS). Elliott West WWTS began operating in July 2005. The 

facility operates under the permit for the West Point Treatment Plant, Washington State 

Department of Ecology permit number WA-0029181-1. The current permit went into 

effect on February 1, 2015. 

 

2019 was a drier than normal year which resulted in only one treatment and discharge 

event at EW for the entire year. Total rainfall recorded in 2019 was 27.9 inches as 

measured at the Denny Way rain gauge station which is located at 3165 Alaskan Way 

in Seattle. The 2019 annual rainfall recorded at Seattle Tacoma International Airport 

(Sea-Tac) was 33.9 inches. In comparison, the 20-year average at Sea-Tac is 39.1 

inches. There were 39 inflow events and one discharge event in 2019. Elliott West 

WWTS received a total of 222 million gallons (MG) out of which 122 MG were treated 

and discharged through the Elliott West Outfall at the Denny Way Regulator Station 

located in Myrtle Edwards Park. Most of the inflows occurred during the one treatment 

and discharge event on December 19-21, 2019. 

 

The average total suspended solids (TSS) removal for all events during the year was 62 

percent thereby meeting the NPDES 50 percent annual average TSS removal limit. EW 

WWTS did not meet the settleable solids (SS) annual event average limit with the 

average measured as 0.7 milliliters/liter/hour (mL/L/hr.) and the NPDES permit limit 

being 0.3 mL/L/hr. EW WWTS had permit violations for maximum daily average total 

residual chlorine (TRC) on each of the three discharge days of the single 2019 event. In 

the December 19 event the final effluent sample pump failed resulting in King County 

operators collecting grab samples to run total chlorine residual and pH measurements 

using portable field instruments and manually composite sampling throughout the three-

day event. The performance for 2019 has been summarized below in Table E-1 
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Performance in 2019 

Table E-1 summarizes NPDES permit performance in 2019. 

 

Table E-1. Elliott West WWTS Permit Performance in 2019 

Parameter Performance Permit 
Conditions 

Discharge events (number) 1 NA 

Discharge volume million gallons (MG)  121.6 NA 

Annual average SS (mL/L/hr) 0.7 0.3 

Annual average TSS removal- including all discharge events (%) 62 50 

Instantaneous minimum effluent pH, frequency of discharge days 
with pH < 6.0 

0 out of 3 discharge 
days ≥ 6.0 

Instantaneous maximum effluent pH, frequency of discharge 
days with pH > 9.0 

0 out of 3 discharge 
days 

≤ 9.0 

Total residual chlorine (TRC), maximum of daily averages (µg/L), 
frequency of discharge days with TRC >109 µg/L 

3 out of 3 discharge 
days ≤ 109 µg/L 

Monthly fecal coliform geomean, frequency of months with 
monthly geomean >400/100mL 

0 out of 1 discharge 
months 400/100 mL 

Numbers in red indicate a permit exceedance. 
 

Suspended and Settleable Solids 

In 2019, the annual TSS removal was calculated to be 62 percent; therefore, EW 

WWTS met the NPDES permit limit of 50 percent. The current NPDES permit effective 

February 1, 2015 removed the SS event maximum limit and kept the annual average of 

0.3 ml/L/hr. Meeting the SS NPDES permit limit continues to be a challenge. The annual 

SS concentration for the 2019 discharge events averaged 0.7 mL/L/hr., exceeding the 

NPDES permit limit of 0.3 mL/L/hr. The event maximum in 2019 was 1.10 mL/L/hr., 

occurring on December 20, 2019. With the ongoing challenges of meeting the NPDES 

permit limits, King County has started a project to perform an alternatives analysis to 

identify the best alternative(s) to improve compliance.      

 

 

Fecal Coliform Bacteria  

In 2019, there was only one treatment and discharge event occurring on December 19-

21, 2020. Elliott West WWTS did meet the fecal coliform NPDES permit limit of 400/100 

mL monthly geomean for month of December, the only month with a treatment and 

discharge event. The highest fecal coliform measured was 170 MPN per 100 mL and 

the geomean for the month of December was 3.6  

Hypochlorite dosing set point have been increased in response to high fecal coliform 

values in the past events. To date, fecal coliforms values have improved. However, the 
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increased hypochlorite dose will require additional diligence to assure compliance with 

the effluent Cl2 and/or pH limits. Additional steps to improve fecal coliform inactivation 

include review of the hypochlorite and dechlorination chemical feed system pumps and 

program controls as part of the 2016 Elliott West WWTS assessment and improvement 

project by King County. 

 

Total Residual Chlorine 

During 2019, all three discharge days exceeded the maximum daily average total 

residual chlorine (TRC) NPDES permit level of 109 μg/L. Please refer to Table E-2 for 

the discharge events that exceeded the TRC limits. The annual average of all daily TRC 

values was 480 μg/L and the maximum value of 1059 μg/L was measured by the online 

effluent chlorine analyzer. With only one event spanning three discharge days it is 

difficult to draw conclusions regarding outcomes contributed to previous actions and 

improvements to the chlorination-dechlorination systems. These past actions include 

feeding a diluted sodium bisulfite (SBS) solution to aid in dispersion, increased C2 water 

capacity for reliable SBS carrier water, the use of an in-pipe SBS diffuser in place of 

flash mixers and the use of the “semi-auto” mode for SBS feed control during times of 

questionable pre-dechlorination analyzer output. King County staff will continue to 

monitor and adjust the hypochlorite and sodium bisulfite (SBS) dosing and further 

investigate areas to improve the chemical feed control.  

 

Instantaneous Minimum and Maximum Effluent pH 

Instantaneous minimum and maximum effluent pH in 2019 was measured as 6.6 and 

7.6, respectively, thereby meeting the instantaneous minimum and maximum effluent 

pH limit for the three discharge days in 2019. The NPDES pH limit is greater than pH 

6.0 and less than pH 9.0. As in the effluent residual chlorine limits, any changes in 

chlorination-dechlorination can impact the effluent pH. Some projects to improve 

treatment chemical feed controls and SBS mixing mentioned in the previous section on 

final chlorine residual permit performance will also help the facility meet discharge pH 

permit limits. Further analysis of the data trends of discharge events is ongoing. 

 

 

 

 

 

 

 

Operation and Maintenance 
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 Highlights of O&M activities at EWCSO during 2019: 

• Conducted annual CSO refresher training for the operators in September 2019.  

• Provide remote monitoring support team in anticipation of a treatment and 

discharge event, and during the event.  

• Received shipments of both sodium hypochlorite and sodium bisulfite treatment 

chemicals as needed.  

• Continued monthly testing of the treatment chemicals’ concentrations (sodium 

hypochlorite and sodium bisulfite solutions) and made necessary changes to the 

feed programs or ordered fresh chemicals. 

• Continued the automated Mercer Tunnel flushing program at the East Portal 

flushing gate as an attempt to flush and capture the solids settled in the Mercer 

Tunnel.  

• Continued to monitor the effectiveness of the automated Mercer Tunnel flushing 

by taking additional samples from the return flows and running laboratory solids 

analyses on those samples. 

• Continued to run the dewatering pumps during discharges in order to remove 

additional solids, which takes advantage of the turbulence and re-suspension of 

solids in the wet well caused by the larger main pumps and increases the amount 

of solids in the return flows to the West Point Treatment Plant.   

• Continued to conduct debriefings with O&M staff after discharge events to review 

and discuss the discharge and treatment performance and make any needed 

operational adjustments for subsequent events. 

• Continued with additional procedures to the post-discharge event routines 

including equipment testing, cleaning and de-ragging within the dechlorination 

and final effluent vaults/structures. Equipment includes both pre-dechlorination 

and final effluent sample pumps and sample. 

• Continued to exercise the hypochlorite chemical feed pumps on a monthly basis 

as a preventive maintenance measure. 

• Made changes to main pump control program with the goal to minimize large 

pump flow swings impacting treatment and impacts to upstream conveyance. 

• Continued to evaluate the SBS diffuser that was installed in summer 2018.  

• Installed in summer 2018 and currently operating a post – inline SBS dilution 

system at EW WWTS to dilute the 38 percent SBS to 20 percent solution.  

• Implemented a “semi-auto” mode for SBS feed control which would disable the 

input from the pre-dechlorination chlorine analyzer to the SBS feed program 

during times when the analyzer is not working properly. 

• Repaired the EW WWTS Drop Structure Drain Gate (wet well drain grate) in 

September 2019. 

 

Improvement Projects at Elliott West Wet Weather Station 

 A project to improve the reliability of the dechlorination system, the SBS post-dilution 

system was started in 2016 and was completed in September 2018. This project 

involved the design and installation of an in-line SBS dilution system. The stored SBS 
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concentration of 38 percent is diluted to 20 percent solution during the transfer of SBS 

from storage tanks at Elliott West facility to the day tank at Denny Station. Use of a 

more dilute SBS will minimize freezing and crystallization of SBS in the transfer line and 

will aid in SBS dispersion at the dechlorination vault located at Denny Station. It is 

anticipated that the SBS feed pumps will perform better when pumping at higher speeds 

to adjust for a more dilute SBS chemical, as well. 

In late October 2017, it was discovered that the Elliott West WWTS effluent pipe drain 

gate (a.k.a. wet well drain gate) failed to close. This drain gate is normally closed during 

discharge events, but will open after events, to allow the facility to drain the treated flow 

in the effluent pipeline that was not discharged, back into the facility where it can be 

transferred to West Point for treatment. The partially open gate allows recycling of some 

flow that has already been disinfected and dechlorinated, so proper dosing becomes 

more of a challenge. The work to address the failed drain gate was performed in 

September 2019; however, more work is needed and is scheduled for summer 2020.  

Near Future Operation 

During the fourteen years of operation, opportunities to operate and then to optimize 

have been very limited since this is a wet weather facility. Challenges may be identified 

during an event in the wet season, but any major projects to address the challenge 

would likely have to occur during the following dry season. Then, after the completion of 

these projects, the opportunities to test the improvements would likely occur in the 

following wet season. Given the complexity of Elliott West WWTS's design and 

operation and the “normal” challenges of an intermittently operated facility, WTD has 

essentially had to make improvements continuously, and a number of improvements 

have been identified to be addressed during subsequent dry seasons. WTD staff will 

continue to fine-tune the chlorination-dechlorination controls and assess and improve 

the facility performance using these additional tools.  

In late October 2017 it was discovered that the EW WWTS wet well drain gate failed to 

close. This drain gate is normally closed during discharge events, but will open after 

events, to allow the facility to drain the treated flow in the effluent pipeline that was not 

discharged, back into the facility where it can be transferred to West Point for treatment.  

The partially open gate allows recycling of some flow that has already been disinfected 

and dechlorinated, so proper dosing becomes more of a challenge. In September 2019 

the drain gate was repaired; however, the contractor, during the repair work discovered 

that the rails and frame of the gate were seriously corroded and damaged and in need 

of repair or replacement. The repair of the corroded rails and frame is scheduled for 

summer 2020. Currently the gate is operated automatically as intended. 

In early 2016, King County hired a consultant engineering team to address issues of 

solids capture and removal, screenings of CSO flows, and improve compliance at EW 

WWTS.  Workshops led by the consultants to define constraints to potential solutions 
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and the challenges at meeting compliance at EW WWTS are scheduled in 2020. A 

timeline for the work will also be developed in 2020. 

The following observations were made:  

• Improvements were made to influent sampling, flow measurement locations and 
methodology to better characterize WWTS performance, but this is a relatively 
complex system. It will be hard to improve the current practice.  

• Installation of a baffle/weir wall within the wet well to improve solids removal was 
found to be not feasible.  

• Modifications to influent pumping controls to prevent large oscillations that impact 
downstream disinfection and dechlorination controls were made and tested, but 
further improvements should be investigated.  

• Modifications to improve screening will be investigated but are likely to incur a 
large capital cost.  

• Modifications to improve solids resuspension in the wet well are being 
investigated.  

 
In addition, WTD staff will: 

• Continue to investigate and if possible, correct the cause(s) of the instantaneous 

minimum pH exceedances. 

• Continue to implement the remote monitoring response team to Elliott West 

WWTS as the wet well fills and in anticipation of a discharge.  

• Continue evaluation and fine-tuning of the chlorination and dechlorination 

controls. 

• Continue evaluation and fine-tuning of systems after completing the sample and 

instrumentation relocation project. 

• Continue to sample and monitor copper and dissolved oxygen of Elliott West 

WWTS flow per NPDES permit requirement. 

• Continue with laboratory solids analyses on all flows sampled at Elliott West 

WWTS as part of the monitoring of the automated Mercer Tunnel flushing 

program.  

• The SBS post-dilution system was implemented in summer 2018 and fine-tuning 

will continue to occur as necessary. 

• Continue evaluation and fine-tuning of changes in the main pump control 

program.  

• Begin an alternatives analysis for Elliott West to determine the best alternative(s) 

to achieve compliance.  
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Table E-2. Elliott West WWTS Annual Plant Performance 2019 

Month Day 

EWCSO 
Inflow 
Event 

Number 

EWCSO 
Inflow 

Volume 
(MG) 

EWCSO 
Discharge 

Event 
Number 

EWCSO 
Discharge 

Volume 
(MG) 

Total 
Influent 

TSS (lbs) 

Total 
Effluent 

TSS 
Discharged 

@ EW + 
WP (lbs) % removal 

 EWCSO 
Effl. Daily 

Settl Solids 
(ml/l/hr) 

 EWCSO 
Effl. Settl 

Solids 
Event 

Average 
(ml/l/hr) 

 EWCSO 
Effl. Fecal 
Coliforms 
(#/100 ml) 

 EWCSO 
Effl. 

Residual 
Chlorine 

Daily 
Average 

(µg/l) 
Daily 

Min/Max pH 

January 3 1 2.67 ND ND 1,213 61   ND   ND ND ND 

  4 1 1.19 ND ND 3,002 190   ND   ND ND ND 

  6 2 1.18 ND ND 808 62   ND   ND ND ND 

  7 2 0.60 ND ND 1,260 63   ND   ND ND ND 

  9 3 2.00 ND ND 5,650 238   ND   ND ND ND 

  18 4 0.68 ND ND 1,630 55   ND   ND ND ND 

  22 5 2.46 ND ND 1,479 52   ND   ND ND ND 

  23 5 1.67 ND ND 585 34   ND   ND ND ND 

  Instant. Min/Max pH                       ND 

  Event/Daily Max                ND   ND   

  
Monthly 

Total/Avg/GeoMean 5 12.46 ND ND 
        

15,626  
                

756  95.2%     ND     

February 1 1 0.85 ND ND 767 30   ND   ND ND ND 

  11 2 0.60 ND ND 462 25   ND   ND ND ND 

  12 2 4.79 ND ND 2,402 309   ND   ND ND ND 

  13 2 1.71 ND ND 527 74   ND   ND ND ND 

  14 2 0.57 ND ND 1,778 172   ND   ND ND ND 

  16 3 1.40 ND ND 559 63   ND   ND ND ND 

  17 3 0.54 ND ND 749 109   ND   ND ND ND 

  19 4 0.67 ND ND 450 41   ND   ND ND ND 

  20 4 0.37 ND ND 380 26   ND   ND ND ND 

 Instant. Min/Max pH                       ND 

 Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 4 11.50 ND ND 
            

8,073  
                

849  89.5%     ND     

March 7 1 0.35 ND ND 839 28   ND   ND ND ND 

 11 2 0.69 ND ND 11673 347   ND   ND ND ND 

 12 2 6.14 ND ND 1384 98   ND   ND ND ND 

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 2 7.18 ND ND 
          

13,897  
                

472  96.6%     ND     

April 5 1 0.67 ND ND 369 15   ND   ND ND ND 

  7 2 0.71 ND ND 392 15   ND   ND ND ND 

  9 3 0.54 ND ND 273 8   ND   ND ND ND 

  11 4 0.60 ND ND 835 28   ND   ND ND ND 

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 4 2.52 ND ND 
            

1,869  
                   

65  96.5%     ND     
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May 16 1 0.68 ND ND 
            

1,731  
                   

51    ND   ND ND ND 

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 1 0.68 ND ND 
            

1,731  
                   

51  97.1%     ND     

June 19 1 0.69 ND ND 357 12             

  20 1 0.38 ND ND 466 86             

 Instant. Min/Max pH                       ND 

 Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 1 1.07 ND ND 822 99 88.0%     ND     

July 8 1 0.13 ND ND 469 22             

 10 2 0.23 ND ND 632 33            

 18 3 5.94 ND ND 2,880 107            

 19 3 1.32 ND ND 463 73             

 Instant. Min/Max pH                       ND 

 Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 3 7.62 ND ND 
            

4,444  
                

236  94.7%     ND     

August 1 1 0.14 ND ND 65 2             

 2 1 1.31 ND ND 3573 131            

 10 2 6.73 ND ND 3879 369             

 Instant. Min/Max pH                      ND 

 Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 2 8.18 ND 0.00 
            

7,516  
                

502  93.3%     ND     

September 7 1 3.00 ND ND 1,791 189             

 8 1 1.10 ND ND 722 84             

 10 2 0.88 ND ND 580 30             

 12 3 0.67 ND ND 22,284 807             

 15 4 0.35 ND ND 335 8             

 17 5 0.15 ND ND 960 17             

 18 5 0.18 ND ND 361 9             

 27 6 1.16 ND ND 405 18             

 28 6 0.13 ND ND 218 15             

  29 6 1.64 ND ND 273 16             

 Instant. Min/Max pH                       ND 

 Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 6 9.25 ND ND 
          

27,930  
             

1,193  95.7%     ND     

October 9 1 0.11 ND ND 382 15             

 16 2 0.59 ND ND 423 13             

 18 3 2.28 ND ND 741 25             

 19 3 5.43 ND ND 1530 122             

 20 3 0.08 ND ND 71 2             

 21 3 0.45 ND ND 2320 73             

 22 3 0.23 ND ND 1027 58             

 25 4 0.32 ND ND 776 54             

 Instant. Min/Max pH                       ND 
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 Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 4 9.48     
            

7,271  
                

361  95.0%     ND     

November 12 1 0.89 ND ND 320 11             

  15 2 0.44 ND ND 281 8             

  17 3 0.88 ND ND 2278 104             

  18 3 1.58 ND ND 661 52             

  19 3 0.30 ND ND 633 40             

  25 4 1.71 ND ND 742 23             

  Instant. Min/Max pH                       ND 

  Event/Daily Max                 ND   ND   

  
Monthly 

Total/Avg/GeoMean 4 5.80     
            

4,913  
                

238  95.2%     ND     

December 11 1 0.90 ND ND 530 25             

  14 2 1.06 ND ND 586 25             

  18 3 0.22 ND ND 1079 34             

  19 3 25.55 1 23.09 17434 16531   0.80   1/1 268 6.6/7.4 

  20 3 90.59 1 87.50 36428 35925   1.10   170 1059 6.8/7.6 

  21 3 19.47 1 10.99 4416 2517   0.10 0.7 1 113 6.9/7.2 

  22 3 4.08 ND ND 1514 95             

  23 3 2.99 ND ND 1087 58             

  24 3 0.82 ND ND 736 25             

  25 3 0.01 ND ND 129 5             

  26 3 0.11 ND ND 42 1             

  Instant. Min/Max pH                       6.6/7.6 

 Event/Daily Max                 0.7   1059   

 

Monthly 
Total/Avg/GeoMean 3 145.80 1 121.58 

          
63,983  

           
55,240  13.7%     3.6     

Total   39 221.54 1 121.58 
       

158,074  
           

60,061              

 Inst. pH Min/Max                         6.6/7.6 
Max (GEM, SS, 

TRC)                   1.10 3.6 1059   

Annual Average             by mass: 62.0%   0.70 3.6 490   

  

Notes: 

ND= No Discharge. 
ED= End of discharge; fecal coliform samples were collected for 0-3 and 3-8 hour grabs then discharge ended before next grab sample was required. 
NS= No Sample. 
%NR= Not Reported due to lab error 
Red= NPDES permit exceedance 
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Appendix F 

Henderson/MLK Jr. Way Wet Weather Treatment Station 

Annual Report 

January–December 2019 

Executive Summary  

This 2019 annual report summarizes the performance of King County’s Henderson/ 

Martin Luther King Junior Way Wet Weather Treatment Station (Henderson/MLK Jr. 

Way WWTS). The Henderson/MLK Jr. Way WWTS came online in 2005 and operates 

under the National Pollutant Discharge Elimination System (NPDES) permit for the 

West Point Treatment Plant (WA-0029181-1).  

There was one discharge event in 2019: December 20-21. This was in response to a 

three-day rainfall of 4.76-inches, with 2.8-inches falling on December 20 (Henderson 

Pump Station Rain Gauge). The one discharge event resulted in two discharge or 

“compliance” days based on a 7a.m. to 7a.m. clock. The Henderson/MLK Jr. Way 

WWTS received a total inflow of 20.58 million gallons (MG) and discharged 16.90 MG of 

treated effluent to the Duwamish Waterway. There were no separate filling events in 

2019. 

2019 was a dry year with a rainfall total of 33.9-inches (SeaTac); the 20-year annual 

average is 39.1 inches. If not for a very rainy December, 2019 would have been a very 

dry year as only 25.9 inches of rain fell from January through November (SeaTac). In 

additional to the low rainfall total for the year, there were few heavy rainfall days except 

for the December 19-21 event. In fact, there was only one day outside of December 19-

21 that had a rainfall greater than 1.0 inches. 27.32 inches of rain fell in 2019, as 

measured at the Henderson Street Pump Station. 
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Performance in 2019 

Table F-1 summarizes NPDES permit performance in 2019. Henderson/MLK Jr. Way 

WWTS was in full compliance with effluent permit limits in 2019. 

Table F-1. Henderson/MLK Jr. Way WWTS Permit Performance in 2019  

Parameter Performance Permit 
Conditions 

Annual average effluent settleable solids (ml/L/hr) 0.1 0.3 

Annual average total suspended solids removal (%) - all 
events 

60 50 

Instantaneous minimum effluent pH: number of days with pH 
<6.0 

 

0 of 2 discharge days ≥ 6.0 

Instantaneous maximum effluent pH: number of days with pH 
>9.0 

0 of 2 discharge days ≤ 9.0 

Daily average total residual chlorine (TRC, µg/L): number of 
days with TRC >39 µg/L 

0 of 2 discharge days 39 

Monthly geomean fecal coliform (cfu/100 ml): number of 
months with >400 cfu/100-mL 

 

0 of 1 discharge 
month 

400 
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Annual Suspended Solids Removal and Settleable Solids 

The 2019 annual average total suspended solids (TSS) removal was 60 percent; the 

minimum permit limit is 50 percent. The annual average effluent settleable solids was 

0.1 milliliters/liter/hour (ml/L/hr); the maximum permit limit is 0.3 ml/L/hr. 

Monthly Fecal Coliform Bacteria and Daily Total Residual Chlorine  

There were no exceptions to the maximum monthly fecal coliform limit of 400 colony 

forming units (cfu)/100 ml and the maximum daily total residual chlorine (TRC) limit of 

39 g/L. The maximum monthly effluent fecal coliform concentration in 2019 was <10-

cfu/100 ml. The maximum daily effluent TRC in 2019 was 34-ug/L. 

Instantaneous Minimum/Maximum pH 

There were no exceptions to the minimum and maximum pH limits. The lowest and 

highest effluent pH measured in 2019 was pH 6.5 and pH 7.3, respectively.  

Operation and Maintenance 

Though significant equipment modifications and improvements were made in 2019, the 

equipment and facilities of the Henderson/MLK Jr. Way WWTS were always available 

throughout 2019. Most of the modifications and improvements occurred in spring and 

summer when the chance would be very small that Henderson/MLK Jr. Way WWTS 

would need to operate. Improvements made to equipment at the tunnel influent (e.g., 

new hypochlorite disinfection pumps) were tested several times before the 2019-2020 

wet weather season by forcing flow into the tunnel (without discharge). This included 

verification of the inlet weir level measurement for inlet flow calculation. Improvements 

made to equipment at the tunnel outlet (e.g., new sodium bisulfite pumps) were tested 

by simulating flow over the effluent weir in the programable logic controller as we could 

not actually discharge flow for testing. 

Routine operation and maintenance (O&M) activities included weekly operator 

inspections, checklists, equipment and sampler testing, alarm checks, weekly analyzer 

preventive maintenance and calibrations, quarterly lubrication, quarterly preventive 

maintenance of mechanical equipment, annual training and preparation for winter wet 

weather operation, post-event cleaning of the combined sewer overflow facilities, and 

post-event debriefs and corrective work orders, as appropriate.  

All permit-required samples were collected and analyses performed. Priority pollutant 

samples were collected and analyzed for the single 2019 discharge event. More details 

are available in the monthly discharge monitoring reports. 

 

Henderson/MLK Jr. Way WWTS Improvements Project 
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Major equipment modifications and improvements were made to Henderson/MLK Jr. 

Way WWTS from 2017 through 2019 to address challenges with consistently meeting 

NPDES permit requirements for disinfection and dechlorination. Project tasks were 

separated into two phases. Phase 1, completed in late 2017, focused on improving the 

flow-pacing ability of the then-existing sodium hypochlorite (NaOCl) and sodium bisulfite 

(SBS) pumps. Phase 2, substantially completed in 2019, was based on “right-sizing” the 

chemical dosing pumps to better match required doses, and improving control of the 

dechlorination process by installing a chlorine residual analyzer for SBS pump control. 

Phase 1 improvements included:  

• Re-leveled the existing inlet and outlet rectangular weirs. Leveling the inlet and 

outlet weirs (both very long weirs) have provided a more accurate inlet outlet flow 

calculation which in turn provided better control of chemical dosing. 

• Installed new fine-range bubbler sensors at the tunnel’s inlet and outlet weirs. 

These sensors provide greater accuracy at the small incremental level changes 

that occur over these very long weirs. The existing level sensors will be retained 

for redundancy and full-depth readings. 

• Installed flow meters on the NaOCl and SBS chemical dosing lines. These 

meters verify that the applied chemical dose is equal to the dose set point (e.g., 

lbs/MG) in the control system.  

• Improved venting of the chemical supply lines by removing and relocating 

pressure-relief valves at various locations on the NaOCl and SBS supply lines.  

The Phase 2 Improvements, completed in early September 2019, were based on “right-

sizing” the chemical dosing pumps and installing tools to improve control of 

the dechlorination process. Right-sizing the chemical pumps was needed given that 

actual flows have been far lower than the 146 million gallons per day (MGD) peak 

design flow. The largest inflow recorded at the facility thus far is only 55 MGD; current 

modeling suggests that peak flows will only reach about 75 MGD in the foreseeable 

future.  

 

Right-sizing the chemical pumps was also needed because actual doses have been 

much lower than the dose assumed during initial design. Hypochlorite doses required to 

meet the 400 cfu/100 ml have usually been near 3 to 4 milligrams per liter (mg/L) as 

chlorine (Cl2), while the initial design assumed 10 mg/L. Thus, the previous hypochlorite 

pump capacity was nearly five times the demand required during most 

events. The three new hypochlorite metering pumps, while providing the lower doses 

with more accuracy, have sufficient capacity to dose a flow of 80 MGD at 3 

mg/l, assuming a hypochlorite strength of 6 percent (i.e., to account for long term 

storage degradation of the original 12 percent concentration).  

 

The new sodium bisulfite metering pumps in the Outlet Regulator are the same size and 

model as the hypochlorite metering pumps in the Inlet Regulator. The two new sodium 
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bisulfite metering pumps also provide lower dose accuracy, and a single pump has 

sufficient capacity to treat a flow of 146 MGD having a 2.7 mg/l chlorine residual. This 

should be sufficient to treat most, if not all, future CSO events, based on historical flows 

and strengths.  

 

The project team produced a Basis of Design report for Ecology review 

(Henderson/MLK Jr. Way Wet Weather Treatment Station Improvements Basis of 

Design, April, 2018) to document and support the decision to lower the design operating 

range of the chemical metering system to provide much improved control for operating 

at the lower flows and strengths that have been experienced at the Henderson/MLK Jr. 

Way WWTS. Ecology accepted the revised metering pump capacities and control 

systems outlined in the Basis of Design Report (December 14, 2017).  

 

Construction on the Phase 2 Improvements began in April 2019, and was completed in 

August 2019. The Phase 2 improvements include:  

 

• Replaced the three existing NaOCl chemical feed pumps. The new hypochlorite 

dosing pumps in the Tunnel Inlet Regulator were installed in July and August 

2019. These smaller capacity pumps will better match the range of actual and 

expected doses. The new pumps are self-venting and provide much more 

accurate dosing control over the wide and fluctuating flows entering the Tunnel 

Inlet Regulator. 

• Replaced the two existing SBS chemical feed pumps. The new SBS dosing 

pumps in the Tunnel Outlet Regulator were installed in July and August 2019. 

These smaller capacity pumps will provide more accurate dosing control over the 

wide and fluctuating CSO flows exiting the tunnel during a CSO event. These 

SBS pumps will also use a new pre-dechlorination TRC analyzer to trim their 

dose rates. 

• Installed a new pre-dechlorination TRC monitoring system. A new "pre-dechlor" 

total chlorine residual analyzer was installed in the Tunnel Outlet structure in 

June 2019. It is used, along with the CSO discharge rate, to provide "feed-

forward" control of the SBS metering pumps to achieve the appropriate amount 

of dechlorination. A new submersible pump in the Tunnel Outlet structure and a 

series of filters provide a clean "pre-dechlor" effluent sample to the new analyzer 

via a sample feed tank in the Flow Control Room.  

• Installed a strainer on the SBS metering pump suction lines to remove impurities, 

debris, and chemical residues to avoid interference with the metering pumps. 

• Modified the exhaust ventilation intake duct in the SBS Chemical Room to 

provide more efficient collection and removal of potential chemical fumes in this 

room, and to comply with chemical safety codes. 
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As with all wet weather treatment stations, and especially the Henderson/MLK Jr. Way 

WWTS, opportunities to optimize operations are limited because of the infrequent 

number of events; there was only one event in 2019. Fortunately, the December 2019 

event extended over several days which allowed for extended monitoring, evaluation 

and tweaking of the improvements. Given the complexity and “normal” challenges of an 

intermittently operated WWTS facility, King County Wastewater Treatment Division staff 

will continue to monitor, evaluate, and make necessary adjustments in the station’s 

operation and maintenance. Similarly, equipment improvements will follow a design-

construct-operate-monitor-adjust cycle. Additional improvements will be made as 

necessary. 
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Table F-2. Henderson/MLK Jr. Way WWTS Annual Plant Performance 2019 

Month Day/Parameter 

Inflow 
Event 

Number 

Inflow 
Volume 

(MG) 

Discharg
e Event 
Number 

Discharge 
Volume 

(MG) 

Total 
Influent 

TSS 
(lbs) 

Effl. TSS @ 
MLK + WP 

(lbs) 

TSS 
Removal 

(%) 

Effl. 
Daily 
SS 

(ml/l/hr
) 

 Effl. 
SS 

Event 
Max 

(ml/l/hr
) 

Effl. 
Fecal 

Coliform
s (#/100 

ml) 

Effl. 
TRC 
Daily 
Avera

ge 
(µg/l) Daily Min/Max pH 

January - 
November 

No Inflow/ No 
discharge             

 Instant. Min/Max pH            ND  

 Event/Daily Max        ND ND  ND  

 
Monthly 
Sum/Avg/GeoMean   ND ND ND ND    ND   

December 
 

1 20.58 1 16.90 12,690 3,010 + WP 60% 0.1 0.1 <10 22 6.5/7.3 

 Instant. Min/Max pH            6.5/7.3 

 Event/Daily Max         0.1  34  

 

Monthly 
Total/Avg/GeoMean 

1 20.58 1 16.90 12,690 3,010+WP 60% 0.1  <10   

Annual Total – All events 1 20.58 1 16.90 12,690 3,010+WP       

 Inst. pH Min/Max – All events            6.5/7.3 

Max (GEM, SS, TRC) – All 
events 

        0.1 <10 34  

Annual Average – All events       60% 0.1  <10 22  

Notes:  
N/A= Not applicable 
ND= No discharge  
Red= NPDES permit exceedance 
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