Clean Water Plan

Making the Right Investments at the Right Time

MWPAAC Monthly Update

September 25, 2019
Planning Process Overview

2019
- Q3-Q4 2019: Develop Existing Conditions Report
- Q4 2019-Q1 2020: Define Evaluation Process

2020
- Q4 2019-Q4 2020: Develop Programs, Projects, & Policies (aka “Actions”)
- Q4 2019-Q1 2020: Define Evaluation Process
  - Process to screen
  - Process to evaluate
  - Define
  - Technical analysis
  - Evaluation

2021
- Q1-Q2 2021: Develop Preferred Alternative
- Prioritize actions
- Financial plan
- Implementation sequence

2022
- Q3-Q4 2021: Develop Draft Clean Water Plan
- Transmittal to DNRP and Executive
- Executive transmits to Council by Dec 2021
- Council Deliberation 1Q-3Q2022
- Develop Final Clean Water Plan

SEPA/EIS Process
Regional engagement
Existing Conditions Report

Comprehensive description of existing conditions for use as reference document

- **Executive Summary**

- **Background and Need for the Clean Water Plan**
  - e.g., issues facing the region

- **Planning Area**
  - e.g., population, economics, land use, etc.

- **King County Existing Conditions**
  - e.g., water quality, wastewater collection, financial planning, operations and staffing, etc.
**Regional Engagement Activities**

- **External Advisory Group**
  - Meeting #1 – 5/13
  - Meeting #2 – 7/25
  - Meeting #3 – 10/9
  - Meeting #4 – 12/16

- **Focused Engagement**
  - Next Workshop TBD

- **Broad Engagement**
  - Online Open House – June to November

- **Youth Engagement**
  - High School and College Intern Conversations

- **Tailored Engagement**
  - WASWD Briefing – 7/15
  - Sound Cities Briefing
Discussion and Questions

Steve Tolzman, Program Manager, 206.477.5459 or steve.tolzman@kingcounty.gov