Reference Material for:

Agenda Item 3

Countywide IT Scorecard

Slides 3 and 4

Countywide IT Scorecard Strategic Objectives Countywide IT Scorecard Projects by Goal

Includes:

Countywide IT Scorecard

Goal / Strategic Objective▲	Description	Outcomes	% Outcomes Complete	% Outcomes In Progress	% Outcomes On Hold	Appropriated	Spent	Projects	Projects Completed	Projects In Progress	Projects Hot Started
King County Technology Plan			46.85	20.72	32.43	40,741,941.00	25,534,466.00		8	11	1
☐ G1: Efficiency			43.40	20.75	35.85	25,351,734.00	16,555,992.00		7	3	0
Strategic Objective 1.1	Implement enterprise applicati	b	40.00	10.00	50.00	14,251,328.00	8,762,237.00	Þ	4	1	0
Strategic Objective 1.2	Institutionalize IT project ma	b	100.00	0.00	0.00	450,193.00	142,105.00	Þ	1	0	0
Strategic Objective 1.3	Institutionalize performance m	b	50.00	0.00	50.00	245,591.00	89,385.00	Þ	1	0	0
Strategic Objective 1.4	Institutionalize performance m	b	80.00	20.00	0.00	0.00	0.00	Þ	0	0	0
Strategic Objective 1.5	Expand the Law, Safety and Jus	b	60.00	40.00	0.00	7,106,850.00	5,856,356.00	Þ	0	1	0
Strategic Objective 1.6	Standardize document managemen	b	12.50	87.50	0.00	3,002,772.00	1,421,653.00	Þ	0	1	0
Strategic Objective 1.7	Standardize technology by mana	Þ	0.00	0.00	100.00	0.00	0.00	Þ	0	0	0
Strategic Objective 1.8	Standardized data retrieval	Þ	0.00	0.00	100.00	0.00	0.00	Þ	0	0	0
Strategic Objective 1.9	Explore applicability of open	Þ	62.50	0.00	37.50	295,000.00	284,256.00	Þ	1	0	0
☐ G2: Public Access/Customer			33.33	16.67	50.00	1,394,798.00	641,499.00		0	4	0
Strategic Objective 2.1	Increase public services by pr	Þ	75.00	25.00	0.00	181,999.00	85,805.00	Þ	0	2	0
Strategic Objective 2.2	Increase public service by imp	Þ	12.50	12.50	75.00	1,212,799.00	555,694.00	Þ	0	2	0
⊟ ^{G3:} Transparency/Accountability			35.29	17.65	47.06	1,312,269.00	517,009.00		0	2	1
Strategic Objective 3.1	Reorganize technology function	b	22.22	22.22	55.56	981,773.00	445,847.00	Þ	0	1	0
Strategic Objective 3.2	Develop agency technology plan	Þ	66.67	0.00	33.33	30,000.00	0.00	Þ	0	0	1
Strategic Objective 3.3	Establish IT asset management	Þ	0.00	50.00	50.00	300,496.00	71,162.00	Þ	0	1	0
☐ G4: Risk Management			65.52	24.14	10.34	12,683,140.00	7,819,966.00		1	2	0
☐ Strategic Objective 4.1	Strengthen information securit	Þ	62.50	37.50	0.00	4,701,636.00	2,628,723.00	Þ	0	1	0
☐ Strategic Objective 4.2	Strengthen information privacy	Þ	71.43	28.57	0.00	0.00	0.00	Þ	0	0	0
☐ Strategic Objective 4.3	Strengthen IT business continu	Þ	20.00	40.00	40.00	3,857,548.00	2,510,232.00	Þ	0	1	0
☐ Strategic Objective 4.4	Transition King County to an i	Þ	88.89	0.00	11.11	4,123,956.00	2,681,011.00	Þ	1	0	0

Goal Dashboard [-									
Goal≜	Appropriated	Spent	Completed	In Progress	Not Started	Schedule Changes '08			
G1: Efficiency	57,306,339.00	35,439,986.25	23	22	6	13			
G2: Public Access/Customer Service	59,965,650.34	31,896,075.80	10	17	2	12			
G3: Transparency/Accountability	9,559,730.00	3,721,717.00	5	8	3	5			
G4: Risk Management	123,929,835.00	47,260,030.08	21	24	7	16			
Totals	250,761,554.34	118,317,809.13	59	71	18	46			

